| NDI ANA DEPARTMENT OF TRANSPORTATI ON

TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 2, 271, 209. 82

CALL ORDER : 140 CONTRACT I D :

LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT :
CONTRACT TI ME

CONTRACT DESCRI PTI ON : URBAN

SET-ASI DE

R -25496- A
LAPORTE DI STRI CT
09/ 16/ 02 COVPLETI ON DATE

DATE : 11/29/01
PAGE : 140 -1

RQUTE : RIDGE ROAD
COUNTI ES : LAKE

1 35-1120685
2 35-1035700
3  35-0918397

WALSH & KELLY, | NC.
BUCKO CONSTRUCTI ON
R ETH R LEY CONSTRUCTI ON

PROIECT( S) I N15002
TOTAL % OVER
BI D LON BI D
$ 1,862,971.68 100. 0000%
$ 1,893,504.20 101. 6389%
$ 2,318,261.81 124. 4389%

| (1) 35-1120685
[ WALSH & KELLY
LINE NO / | TEM CODE / ALT

| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE UNIT PRICE

__________________________________________ S

SECTI ON 0001  PAVEMENT REPLACEMENT

| |

0001 105-01925 10. 000 MOS | 1500. 00000 15000. 00| 1500. 00000
FIELD OFFI CE, 550 SQ FT. | |

0002 105-06845 LUMP| 4000. 00000 4000.00]  50000. 00000
CONSTRUCTI ON ENGI NEERI NG | |

0003 110-01001 LUMP|  93100. 00000 93100.00|  92000. 00000
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | |

0004 201-52370 LUMP|  11000. 00000 11000. 00|  38000. 00000
CLEARI NG RI GHT OF WAY | |

0005 202-02240 6896.000 SYS | 4.00000 27584. 00| 5. 50000
PAVEMENT, REMOVE | |

0006 202-60820 3806.000 SYS | 3. 00000 11418. 00| 2. 90000
SURFACE M LLING ASPHALT |

0007 202-91385 16. 000 EACH 120. 00000 1920. 00| 100. 00000
I NLET, REMOVE | |

0008 203-02000 6071.500 CYS | 22. 00000 133573. 00) 10. 00000
EXCAVATI ON, COVMON | |

0009 203-02045 12260.000 CYS | 2. 00000 24520. 00| 8. 00000
EXCAVATI ON FOR SUBGRADE TREATMENT |

0010 205-06933 5.000 EACH 70. 00000 350. 00| 70. 00000
TEMPORARY DI TCH | NLET PROTECTI ON | |

0011 205-06936 84.000 TON | 25. 00000 2100. 00| 70. 00000
TEMPORARY SEDI MENT TRAP |

0012 205-06937 4458.000 LFT | 1. 70000 7578. 60| 1. 70000
TEMPORARY SI LT FENCE |

0013 210-06267 21.000 EACH 110. 00000 2310. 00| 250. 00000
CURB STOP | |

0014 211-02050 1160. 000 CYS | 14. 00000 16240. 00| 1. 00000

B BORROW

|
AMOUNT

[ (2) 35-1035700

| BUCKO CONSTRUCTI ON

| (3) 35-0918397
| RETH R LEY CONSTRUCTI ON

UNI'T PRI CE AMOUNT
____________ e oo
15000.00= 1500. 00000 15000. 00
50000.00} 31035. 00000 31035. 00
92000.00I 175995. 00000 175995. 00
38000.00I 69243. 95000 69243. 95
37928.00I 8. 50000 58616. 00
11037.40{ 1. 75000 6660. 50
1600.00I 125. 00000 2000. 00
60715.00I 21. 00000 127501. 50
98080.00I 5. 00000 61300. 00

350.00I 71. 50000 357.50
5880.00I 125. 00000 10500. 00
7578.60I 1. 75000 7801. 50
5250.00I 113. 95000 2392. 95
1160.001 5. 00000 5800. 00



| NDI ANA DEPARTMENT OF TRANSPORTATI ON

TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 2, 271, 209. 82
CALL ORDER 140

: CONTRACT I D
LETTI NG DATE : 11/20/01 10:00 AM :

DI STRI CT

SET- ASI DE

RQUTE :
R -25496- A COUNTI ES

LAPORTE DI STRI CT

RI DGE ROAD

LAKE

DATE
PAGE :

11/ 29/
140 -2

01

| (1) 35-1120685
| WALSH & KELLY

LINE NO / | TEM CODE / ALT
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE
__________________________________________ Y
0015 211-02060 5823.100 CYS | 0. 10000
B BORROW FOR STRUCTURE BACKFI LL |
0016 303-02172 282.000 TON | 15. 00000
TEMPORARY AGGREGATE
0017 303-04075 272.000 TON | 13. 00000
COMPACTED AGGREGATE, O, 73 |
0018 303-52308 601.000 TON | 11. 00000
COMPACTED AGGREGATE, O, 53 |
0019 401-05437 7676.000 TON | 31. 00000
QA HVA BASE 25.0 nm MAINLI NE |
0021 401-05456 1820.000 TON | 39. 00000
QC QA HVA SURFACE 9.5 mm NAI NLI NE
0022 401-06264 LUWP| 1200. 00000
PROFI LOGRAPH, HVA |
0023 402-05470 2399.000 TON | 26. 00000
HVA BASE C25.0 mm MAI NLI NE |
0024 406-05520 25.030 TON | 250. 00000
ASPHALT FOR TACK COAT
0025 601-01522 2.000 EACH 1300. 00000
GUARDRAI L TRANSI TI ON TYPE TGB |
0026 601-94689 2.000 EACH 2600. 00000
GUARDRAI L END TREATMENT, C8 |
0027 601-99105 300.000 LFT | 21. 00000
GUARDRAI L, WBEAM 6 FT. 3 IN. SPACI NG
0028 604-06069 210.000 SYS | 45. 00000
CURB RAMP, CONCRETE |
0029 604-91531 1444.000 SYS | 26. 00000
SI DEWALK, CONCRETE, 4 IN.
0030 605-06140 4536.000 LFT | 12. 00000
CURB AND GUTTER, CONCRETE
0031 605-06145 110.000 LFT | 12. 00000
CURB AND GUTTER, B, CONCRETE
0032 610-05527 248.000 TON | 45. 00000
HVA FOR APPROACHES
0034 615-06505 15.000 EACH 140. 00000
MONUVENT, B |
0035 616-06405 35.000 TON | 25. 00000
RI PRAP, REVETMENT |
0036 621-06567 1.700 MG | 1. 00000
VATER |
0037 621-06575 4277.000 SYS | 3..35000
|

SODDI NG,  NURSERY

| (2) 35-1035700
| BUCKO CONSTRUCTI ON

| (3) 35-0918397
| RIETH R LEY CONSTRUCTI ON

AMOUNT|  UNIT PRICE
"""" 582,30 0.10000 sz
4230.00; 14. 00000 3948. 00
3536.00; 21. 25000 5780. 00
6611.00# 17. 90000 10757. 90
237956.00# 27. 30000 209554. 80
70980.00# 37. 50000 68250. 00
1200.00’ 3000. 00000 3000. 00
62374.00I 24. 90000 59735. 10
6257.50I 450. 00000 11263. 50
2600.00’ 1300. 00000 2600. 00
5200.00, 2600. 00000 5200. 00
6300.00} 21. 00000 6300. 00
9450.00{ 31. 00000 6510. 00
37544.00{ 28. 75000 41515. 00
54432.00’ 12. 80000 58060. 80
1320.00{ 12. 85000 1413. 50
11160.00= 51. 00000 12648. 00
2100.ool 450. 00000 6750. 00
875.00; 29. 75000 1041.2;
1.70} 1. 00000 1.7J
14327.95I 3. 25000 13900. 25

1.
20.
34.
35.
42.

1950.
30
155
1413.
2765.
21.
57.
29
12
27.
67.
475.

120

UNIT PRI CE

0

11000

00000

00000

00000

75000

00000

00000

00000

00000

00000

95000

85000

00000

50000

50000

50000

75000

00000

00000

. 00000

. 50000

282.

5440

20434.

274417.

76440.

1950

71970.

3879.

2826

5531.

6555

11970

42598.

56700.

3025

16802.

7125.

4200.

1

14969.

00

65

00

90

00

00

00

00

00

00

00

00

70

50



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 140 -3
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 2, 271, 209. 82 ROUTE : RI DGE ROAD
CALL ORDER : 140 CONTRACT ID : R -25496- A COUNTI ES : LAKE
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . LAPORTE DI STRI CT
SET- AS| DE
| (1) 35-1120685 | (2) 35-1035700 | (3) 35-0918397
| WALSH & KELLY | BUCKO CONSTRUCTI ON | R'ETH RI LEY CONSTRUCTI ON
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT| UNIT PRICE AMOUNT
------------------------------------------ o m o m e e e e e e e e e e e e e e e e e e e e e e e e e e m e e e e e e e eemeeea—aa
0038 715-05048 5184.000 LFT | 3. 08000 15966. 72| 2. 95000 15292. 80| 3. 30000 17107. 20
PIPE, TYPE 4, O RCULAR 6 IN [ |
0039 715-05149 399.000 LFT | 25. 00000 9975. 00| 24. 00000 9576. 00| 26. 65000 10633. 35
PIPE, TYPE 2, CRCULAR 12 IN. | |
0040 715-05151 1046. 000 LFT | 27. 00000 28242. 00| 32. 00000 33472. 00| 29. 00000 30334. 00
PIPE, TYPE 2, CRCULAR 15 IN. | [
0041 715-05152 796.000 LFT | 31. 00000 24676. 00| 30. 00000 23880. 00| 33. 35000 26546. 60
PIPE, TYPE 2, CIRCULAR 18 IN. | |
0042 715-05154 957.000 LFT | 36. 50000 34930. 50| 40. 00000 38280. 00| 40. 55000 38806. 35
PIPE, TYPE 2, CIRCULAR 24 IN. | |
0043 715-05156 2908.000 LFT | 50. 00000 145400. 00| 60. 00000 174480. 00| 57. 45000 167064. 60
PIPE, TYPE 2, CIRCULAR 30 IN. | [
0044 715-46030 1.000 EACH 700. 00000 700. 00| 500. 00000 500. 00| 769. 25000 769. 25
Pl PE END SECTION, 30 IN. | |
0045 718-06532 3281.000 LFT | 1. 45000 4757. 45| 0. 35000 1148. 35| 1. 05000 3445. 05
VI DEO | NSPECTI ON FOR UNDERDRAI NS | [ |
0046 718-52610 576.000 CYS | 21. 00000 12096. 00| 23. 00000 13248. 00| 22. 60000 13017. 60
AGGREGATE FOR UNDERDRAI NS | |
0047 718-99153 3840.000 SYS | 1. 00000 3840. 00| 1. 00000 3840. 00| 1. 25000 4800. 00
GEOTEXTI LES FOR UNDERDRAI N | |
0048 720- 44000 1.000 EACH 300. 00000 300. 00| 300. 00000 300. 00| 500. 00000 500. 00
CASTI NG ADJUST TO GRADE | | |
0049 720-44296 3.000 EACH 550. 00000 1650. 00| 300. 00000 900. 00| 549. 00000 1647. 00
CAP | NLET | | |
0050 720-45030 5.000 EACH 1175. 00000 5875. 00| 1050. 00000 5250. 00| 1278. 00000 6390. 00
| NLET, E7 | | [
0051 720-45045 14.000 EACH 1525. 00000 21350. 00| 1250. 00000 17500. 00| 1575. 00000 22050. 00
I NLET, J10 | | [
0052 720- 45055 12.000 EACH 1600. 00000 19200. 00| 1300. 00000 15600. 00| 1775. 00000 21300. 00
I NLET, MLO | | [
0053 720-45410 13.000 EACH 1525. 00000 19825. 00| 2050. 00000 26650. 00| 1595. 00000 20735. 00
MANHOLE, C4 | [ |
0054 720-45415 19.000 EACH 2100. 00000 39900. 00| 2750. 00000 52250. 00| 2272. 00000 43168. 00
MANHOLE, D4 | | |
0055 720-98174 3.000 EACH 9250. 00000 27750. 00| 1675. 00000 5025. 00| 2210. 00000 6630. 00
I NLET, B15 | | [
0056 720-98555 3.000 EACH 2300. 00000 6900. 00| 1800. 00000 5400. 00| 2630. 00000 7890. 00
I NLET, C15 | | |
0057 732-01336 8.000 EACH 1250. 00000 10000. 00| 1450. 00000 11600. 00| 1365. 00000 10920. 00
GATE VALVE, 12 IN. | | |
0058 732-04965 1130.000 LFT | 16. 00000 18080. 00| 13. 50000 15255. 00| 18. 90000 21357. 00

WATER SERVICE LINE, 1 IN | | |



SI GN, SHEET, ENCAPSULATED LENS W TH [ |
LEGEND, 0.100 IN. TH CKNESS |

| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 140 -4
TABULATI ON OF BI DS
ENG NEER S ESTIMATE: $ 2, 271, 209. 82 ROUTE : RI DGE ROAD
CALL ORDER : 140 CONTRACT ID : R -25496-A COUNTI ES : LAKE
LETTING DATE : 11/20/01 10:00 AM DISTRICT  : LAPORTE DI STRI CT
SET- ASI DE
| (1) 35-1120685 | (2) 35-1035700 | (3) 35-0918397
| WALSH & KELLY | BUCKO CONSTRUCTI ON | RIETH R LEY CONSTRUCTI ON
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ o m e m e m o o e e e e oo e et e e e oo e e e e et e e e e e e e e eieoeoeoo--
0059 732-91739 45.000 LFT | 32. 00000 1440. 00| 65. 00000 2925. 00| 44. 50000 2002. 50
VWATER MAI N, DUCTILE | RON, 8 IN. | | |
0060 732-91742 3.000 EACH 2150. 00000 6450. 00| 2200. 00000 6600. 00| 2525. 00000 7575. 00
FI RE HYDRANT ASSEMBLY | | |
0061 732-96670 1870.000 LFT | 42. 50000 79475. 00| 39. 25000 73397. 50| 47. 35000 88544. 50
WATER MAI N, DUCTILE IRON, 12 IN. | | |
0062 732-96948 3.000 EACH 700. 00000 2100. 00| 1000. 00000 3000. 00| 765. 00000 2295. 00
GATE VALVE, 8 IN. | | |
0063 801-04092 846. 000 SYS | 13. 95000 11801. 70| 20. 75000 17554. 50| 30. 00000 25380. 00
TEMPORARY PAVENENT | | |
0064 801-06203 13471.000 LFT | 0. 16000 2155. 36 0. 17000 2290. 07| 0. 20000 2694. 20
TEMPORARY PAVEMENT MARKING 4 I N | | |
0065 801-06207 20851. 000 LFT | 0. 79000 16472. 29| 0. 20000 4170. 20| 0. 90000 18765. 90
TEMPORARY PAVEMENT MARKI NG, REMOVABLE, | | |
4 1N I I I
0066 801-06216 72.000 LFT | 0. 41000 29. 52| 5. 00000 360. 00| 1. 30000 93. 60
TEMPORARY TRANSVERSE PAVEMENT MARKI NG | | |
24 IN. [ [ |
0067 801-06218 90.000 LFT | 0. 53000 47.70| 4. 50000 405. 00| 4. 85000 436. 50
TEMPORARY TRANSVERSE PAVMENT MARKI NG | | |
REMOVABLE, 24 IN. | [ |
0068 801-06606 12.000 EACH 139. 00000 1668. 00| 99. 00000 1188. 00| 106. 50000 1278. 00
BARRI CADE, 111B | | |
0069 801- 06640 24.000 EACH 89. 00000 2136. 00| 90. 00000 2160. 00| 97. 85000 2348. 40
CONSTRUCTI ON SIGN, A | | |
0070 801- 06645 14.000 EACH 31. 00000 434. 00| 21. 00000 294. 00| 22. 65000 317. 10
CONSTRUCTI ON SIGN, B | | |
0071 801- 06710 465.000 DAY | 10. 00000 4650. 00| 12. 00000 5580. 00| 15. 00000 6975. 00
FLASH NG ARROW S| GN | | |
0072 801- 06775 LUMP|  25000. 00000 25000.00|  17000. 00000 17000. 00|  80000. 00000 80000. 00
MAI NTAI NI NG TRAFFI C | | |
0073 801- 53072 LUMP| 2000. 00000 2000. 00| 2000. 00000 2000. 00| 2660. 00000 2660. 00
TEMPORARY TRAFFI C S| GNAL | |
0074 802- 05701 126.000 LFT | 8. 00000 1008. 00| 8. 00000 1008. 00| 6. 85000 863. 10
SIGN POST, SQUARE, 1, REI NFORCED ANCHCR | | |
BASE | | [
0075 802- 76025 23.000 SFT | 11. 00000 253. 00| 11. 00000 253. 00| 10. 45000 240. 35
SIGN, SHEET, ENCAPSULATED LENS W TH | | |
LEGEND, 0.080 IN. THI CKNESS | | |
0076 802- 76035 249.670 SFT | 12. 00000 2996. 04| 12. 00000 2996. 04| 11. 60000 2896. 17
I
|



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 140 -5
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 2, 271, 209. 82 ROUTE : RI DGE ROAD
CALL ORDER . 140 CONTRACT I D : R -25496-A COUNTI ES : LAKE
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . LAPORTE DI STRICT
SET- ASI DE :
| (1) 35-1120685 | (2) 35-1035700 | (3) 35-0918397
| WALSH & KELLY | BUCKO CONSTRUCTI ON | RFETH RI LEY CONSTRUCTI ON
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
0077 802-96915 LUWP| 500. 00000 500. 00| 500. 00000 500. 00| 532. 00000 532. 00
SI GN, RELOCATE | [ |
0078 803-02310 756.000 LBS | 2. 00000 1512. 00| 2. 00000 1512. 00| 2.50000 1890. 00
REI NFORClI NG STEEL, SI GN FOUNDATI ON | | |
0079 803- 06031 3.000 CYS | 400. 00000 1200. 00| 400. 00000 1200. 00| 472. 85000 1418. 55
Sl GN FOUNDATI ONS, CONCRETE | | |
0080 803-91441 6. 000 EACH| 100. 00000 600. 00| 100. 00000 600. 00| 120. 00000 720. 00
Sl GN STRUCTURE ANCHOR BOLT | | |
0081 805-01816 8.000 EACH 500. 00000 4000. 00| 500. 00000 4000. 00| 698. 95000 5591. 60
S| GNAL SUPPORT FOUNDATION, 3 FT. X 3 FT.| | |
X 8FT. | | |
0082 805-01842 18. 000 EACH 500. 00000 9000. 00| 500. 00000 9000. 00| 598. 95000 10781. 10
HANDHOLE, SI GNAL | | |
0083 805-01879 1. 000 EACH 450. 00000 450. 00| 450. 00000 450. 00| 685. 00000 685. 00
SI GNAL SERVI CE, | NSTALL | | |
0084 805- 02073 6. 000 EACH 2500. 00000 15000. 00| 2500. 00000 15000. 00| 2258. 05000 13548. 30
SI GNAL CANTI LEVER STRUCTURE, 35 FT. ARM | | |
0085 805- 02077 2.000 EACH 2800. 00000 5600. 00| 2800. 00000 5600. 00| 2715. 00000 5430. 00
SI GNAL CANTI LEVER STRUCTURE, 40 FT. ARM | | |
0086 805- 06592 5492. 000 LFT | 8. 00000 43936. 00| 8. 00000 43936. 00| 8. 35000 45858. 20
CONDUI T, STEEL, GALVANI ZED, 2 IN. | [ |
0087 805- 78100 1. 000 EACH 8600. 00000 8600. 00| 8600. 00000 8600. 00| 9350. 00000 9350. 00
CONTROLLER AND CABI NET, MENU DRI VEN, 8 | | |
PHASE | [ [
0088 805- 78205 4,000 EACH 400. 00000 1600. 00| 400. 00000 1600. 00| 319. 25000 1277. 00
TRAFFI C SIGNAL HEAD, 3 FACE, 12 IN. RED, | | |
AVBER, GREEN | [ |
0089 805- 78230 8.000 EACH| 560. 00000 4480. 00| 560. 00000 4480. 00| 345. 75000 2766. 00

TRAFFI C SI GNAL HEAD, 5 FACE, 12 IN RED, | [ [
AVBER, GREEN, AMBER ARROW GREEN ARROW | [ |

0090 805- 78467 500. 000 LFT | 1. 50000 750. 00| 1. 50000 750. 00| 1. 90000 950. 00
SI GNAL CABLE, 3C 8GA. | | |

0091 805- 78470 4035.000 LFT | 0. 20000 807. 00| 0. 20000 807. 00| 0. 38000 1533. 30
SI GNAL CABLE, ROADWAY LOOP, 1C 14GA | | |

0092 805- 78485 186.000 LFT | 0. 50000 93. 00| 0. 50000 93. 00| 2. 00000 372. 00
SI GNAL CABLE, 5C 14GA. | | |

0093 805- 78490 1278.000 LFT | 0. 75000 958. 50| 0. 75000 958. 50| 2. 25000 2875. 50
SI GNAL CABLE, 7C 14GA. | | |

0095 805- 78510 2336.000 LFT | 0. 30000 700. 80| 0. 30000 700. 80| 1. 50000 3504. 00
SIGNAL CABLE, 2C 16GA., SHI ELDED | | |

0096 805- 78785 8.000 EACH 380. 00000 3040. 00| 380. 00000 3040. 00| 360. 00000 2880. 00

SI GNAL DETECTOR HOUSI NG | | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 140 -6
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 2, 271, 209. 82 ROUTE : RI DGE ROAD
CALL ORDER . 140 CONTRACT I D : R -25496-A COUNTI ES : LAKE
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . LAPORTE DI STRICT
SET- ASI DE :
| (1) 35-1120685 | (2) 35-1035700 | (3) 35-0918397
| WALSH & KELLY | BUCKO CONSTRUCTI ON | RFETH RI LEY CONSTRUCTI ON
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T
0097 805- 78795 1273.000 LFT | 8. 00000 10184. 00| 8. 00000 10184. 00| 10. 85000 13812. 05
SAW CUT FCR ROADVAY LOOP AND SEALER | | |
0098 805- 78925 1.000 EACH 600. 00000 600. 00| 600. 00000 600. 00| 605. 25000 605. 25
CONTROLLER CABI NET FOUNDATI ON, P1 | | |
0099 805-86890 960. 000 LFT | 0. 20000 192. 00| 0. 20000 192. 00| 0. 95000 912. 00

POLE CIRCUI T CABLE, 1C NO. 10 THWOR TW| | |
STRANDED COPPER | |

0100 805- 86920 27.000 EACH 22. 00000 594. 00| 22.00000 594. 00| 37. 75000 1019. 25
MULTI PLE COVPRESSI ON FI TTI NG, NOT | | |
WATERPROOFED | |

0101 805- 86925 4.000 EACH 25. 00000 100. 00| 25. 00000 100. 00| 42. 00000 168. 00
MULTI PLE COVPRESSI ON FI TTI NG, | | |
WATERPROOFED | | |

0102 805- 86930 27.000 EACH 10. 00000 270. 00| 10. 00000 270. 00| 35. 40000 955. 80
I NSULATI NG LI NK, NOT WATERPROCFED | | |

0103 805- 86935 4.000 EACH 12. 00000 48. 00| 12. 00000 48. 00| 40. 40000 161. 60
I NSULATI NG LI NK, WATERPROOFED | | |

0104 805- 92504 1.000 EACH 155. 00000 155. 00| 155. 00000 155. 00| 350. 00000 350. 00
LOOP DETECTCR DELAY AMPLIFI ER 2 CHANNEL| | |

0105 805- 98335 2059.000 LFT | 3. 50000 7206. 50| 3. 50000 7206. 50| 3. 10000 6382. 90

WRE, NO 4 COPPER IN PLASTIC DUCT, IN | | |
TRENCH, 4 1/C [ | [

0106 805- 98336 780.000 LFT | 3. 50000 2730. 00| 3. 50000 2730. 00| 3. 10000 2418. 00
WRE, NO 4 COPPER I N PLASTIC DUCT, IN |
CONDUI T, 4 1/C [

0107 807-02191 1.000 EACH 550. 00000 550. 00 550. 00000 550. 00| 632. 60000 632. 60
HANDHOLE, LI GHTI NG
LI GHT STANDARD FOUNDATION, 3 FT. DIA X | |
8 FT. | |

0109 807- 83740 2.000 EACH 950. 00000 1900. 00 950. 00000 1900. 00| 1210. 55000 2421. 10

I
I
| |
0108 807-02193 12.000 EACH 500. 00000 6000. 00| 500. 00000 6000. 00| 672. 00000 8064. 00
I
|
LI GHT POLE, 40 FT. EMH, 5.0 FT. MAST | |
ARM ANCHOR BASE |
0110 807- 83752 10.000 EACH 1050. 00000 10500. 00| 1050. 00000 10500. 00| 1358. 75000 13587. 50
LI GHT POLE, 40 FT. EMH, 10.0 FT. | |
MAST ARM ANCHOR BASE | | |
0111 807- 86620 12.000 EACH| 250. 00000 3000. 00| 250. 00000 3000. 00| 338. 55000 4062. 60
LUM NAI RE, ROADWAY, HI GH PRESSURE | | |
SCDI UM 400 WATT | |
0112 807- 86910 12.000 EACH| 10. 00000 120. 00| 10. 00000 120. 00| 36. 00000 432.00
CONNECTOR KI T, UNFUSED | [ I



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 140 -7
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 2, 271, 209. 82 ROUTE : RI DGE ROAD
CALL ORDER . 140 CONTRACT I D : R -25496-A COUNTI ES : LAKE
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . LAPORTE DI STRICT
SET- ASI DE :
| (1) 35-1120685 | (2) 35-1035700 | (3) 35-0918397
| WALSH & KELLY | BUCKO CONSTRUCTI ON | RFETH RI LEY CONSTRUCTI ON
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
0113 807- 86915 12.000 EACH 15. 00000 180. 00| 15. 00000 180. 00| 45. 15000 541. 80
CONNECTOR KI T, FUSED | | |
0114 807- 86955 3.000 EACH 50. 00000 150. 00| 50. 00000 150. 00| 38. 00000 114. 00
CABLE DUCT MARKER | [
0115 807-95492 1.000 EACH 2800. 00000 2800. 00| 2800. 00000 2800. 00| 2989. 15000 2989. 15
SERVI CE PO NT, 11, BREAKER ENCLOSURE | | |
0116 808-06701 1335.000 LFT | 0. 28000 373. 80| 0. 28000 373. 80| 0. 40000 534. 00
LI NE, THERMOPLASTI C, BROKEN, WH TE, 4 | | |
IN. | | |
0117 808-06703 1003. 000 LFT | 0. 28000 280. 84| 0. 28000 280. 84| 0. 40000 401. 20
LI NE, THERMOPLASTIC, SOLID, WHITE, 4 IN.| | |
0118 808-06716 4128.000 LFT | 0. 39000 1609. 92| 0. 30000 1238. 40| 0. 35000 1444. 80
LI NE, REMOVE | | |
0119 808- 75240 770.000 LFT | 0. 28000 215. 60| 0. 28000 215. 60| 0. 40000 308. 00
LI NE, THERMOPLASTI C, BROKEN, YELLON 4 | | |
IN. I I I
0120 808- 75245 12248.000 LFT | 0. 28000 3429. 44| 0. 28000 3429. 44| 0. 35000 4286. 80
LI NE, THERMOPLASTIC, SOLID, YELLOWN 4 | | |
IN. I I
0121 808- 75297 324.000 LFT 2. 80000 907. 20| 2.80000 907. 20| 3. 25000 1053. 00

STOP LINE, 24 IN

0122 808- 75300 293.000 LFT
TRANSVERSE MARKI NGS, THERMOPLASTI C,
CROSSVALK LINE, 6 IN. | |

0123 808- 75320 18.000 EACH 58. 00000 1044. 00| 58. 00000 1044. 00| 55. 00000 990. 00
PAVEMENT NMESSAGE MARKI NGS, | | |
THERVOPLASTI C, LANE | NDI CATI ON ARROW | | |

0124 808- 75325 25.000 EACH 75. 00000 1875. 00| 75. 00000 1875. 00| 70. 00000 1750. 00
PAVEMENT NMESSAGE MARKI NGS, | | |
THERMOPLASTI C, WORD ( ONLY) | | |

|
I
TRANSVERSE MARKI NGS, THERVOPLASTI C, | | I
|
| 0. 75000 219. 75| 0. 75000 219. 75| 0. 60000 175. 80
I

0125 611- 05330 1844.000 SYS | 36. 00000 66384. 00| 33. 65000 62050. 60| 45. 00000 82980. 00
CEMENT CONCRETE PAVEMENT FOR DRI VEVAYS, | |
6 IN. I I I
0126 401- 05455 3317.000 TON | 35. 00000 116095. 00| 27. 60000 91549. 20| 33. 65000 111617. 05
QA HVA | NTERVEDI ATE 19.0 mm  MAI NLI NE]| | |
0127 715-04612 100.000 LFT | 36. 00000 3600. 00| 21. 50000 2150. 00| 38. 00000 3800. 00
PIPE , PVC, SDR 35, 10 IN. | |
0128 715- 93279 100. 000 LFT | 33. 00000 3300. 00| 22. 50000 2250. 00| 35. 10000 3510. 00
PIPE, PVC, SDR 35, 6 IN | | |
0129 715- 94457 100. 000 LFT | 35. 00000 3500. 00| 23. 75000 2375. 00| 37. 65000 3765. 00
I

PIPE, PVC, SDR 35, 8 IN



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 140 -8

TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 2, 271, 209. 82 ROUTE : RI DGE ROAD
CALL ORDER . 140 CONTRACT I D : R -25496-A COUNTI ES : LAKE
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . LAPORTE DI STRICT
SET- ASI DE :
| (1) 35-1120685 | (2) 35-1035700 | (3) 35-0918397
| WALSH & KELLY | BUCKO CONSTRUCTI ON | RFETH RI LEY CONSTRUCTI ON
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T
0130 715-96040 100. 000 LFT 39. 00000 3900. 00| 25. 50000 2550. 00| 41. 00000 4100. 00
Pl PE, PVC, SDR 35, 12 IN.

CABLE, | NTERCONNECT, 6 PAIR 19
SECTI ON TOTALS

CONTRACT TOTALS | $ 1,862, 971. 68 $ 1,893, 504. 20| $ 2, 318,261.81

| |
0131 805-97114 2705.000 LFT | 1. 80000 4869. 00 1. 80000 4869. 00| 1. 30000 3516. 50
I I I
| $ 1,862, 971. 68| $ 1,893, 504. 20] $ 2,318,261.81




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 150 -1
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 327, 747. 50 ROUTE :
CALL ORDER : 150 CONTRACT ID : R -25544- A COUNTI ES : JOHNSON
LETTI NG DATE : 11/20/01 10:00 AM DISTRICT  : SEYMOUR Di STRICT
CONTRACT TIME : 120 WORK DAYS
CONTRACT DESCRI PTI ON : URBAN PRQJECT(S) : MB854001
B854001
SET- ASI DE :
VENDCR RANKI NG
TOTAL % OVER
RANK VENDOR NO. / NAVE BI D LOW BI D
1 35-1139301 E & B PAVING |NC $ 3,922, 266.35 100. 0000%
2 38-1894432 | AFRATE, ANGELO CONSTRUCTI ON $ 3,948,579. 15 100. 6708%
3 35-0175870 BERNS CONSTRUCTI ON COVPANY | NC. $ 4,097, 404.29 104. 4652%
4  35-0999231 HUNT PAVI NG COMPANY, | NC. $ 4,198,383.30 107. 0397%
5  35-1609544 SCHUTT- LOCKABI LL CO $ 4,239, 211.25 108. 0806%
6 35-1917625 M LESTONE CONTRACTCRS, L. P. $ 4,311,874.89 109. 9332%
7  35-0918397 RIETH RI LEY CONSTRUCTI ON $ 4,380, 586.63 111. 6850%
8  35-1618530 AVERI CAN CONTRACTI NG & SERVI CES $ 4,790, 073.37 122. 1251%
| (1) 35-1139301 | (2) 38-1894432 | (3) 35-0175870
|E & B PAVING |NC. | | AFRATE, ANGELO CONSTRUCTI ON| BERNS CONSTRUCTI ON COMPANY |
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ O
SECTI ON 0001  ADDED TRAVEL LANES
I [ I
0001 105- 06790 14.000 MOS | 1500. 00000 21000. 00| 1200. 00000 16800. 00| 1495. 00000 20930. 00
FIELD OFFICE, 27.9 n2 | |
0002 105- 06845 LUMP|  25000. 00000 25000. 00|  50000. 00000 50000. 00|  45000. 00000 45000. 00
CONSTRUCTI ON ENGI NEERI NG | |
0003 110- 01001 LUMP|  157000. 00000 157000. 00]  185000. 00000 185000. 00|  204800. 00000 204800. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON [ |
0004 201- 52370 LUMP|  30600. 00000 30600. 00|  25000. 00000 25000. 00|  80000. 00000 80000. 00
CLEARI NG RI GHT OF WAY | | |
0005 202- 02240 183.700 n2 | 8. 00000 1469. 60| 7.00000 1285. 90| 10. 00000 1837. 00
PAVEMENT, REMOVE | | |
0006 202- 02279 576.200 m | 8. 00000 4609. 60 12. 00000 6914. 40| 8. 20000 4724.84
CURB AND GUTTER REMOVE | | |
0007 202- 03000 LUMP| 4200. 00000 4200.00]  10000. 00000 10000. 00| 7255. 00000 7255. 00
HOUSES AND BUI LDI NGS, REMOVE , PARCEL | | |
NO 5 I I I
0008 202- 03000 LUMP| 4200. 00000 4200.00|  10000. 00000 10000. 00| 8495. 00000 8495. 00
HOUSES AND BUI LDi NGS, REMOVE , PARCEL | | |
NO. 6 I I [
0009 202- 52710 137.300 n2 | 3. 00000 411. 90| 4.00000 549. 20| 6. 00000 823. 80
SI DEWALK, CONCRETE, REMOVE | | |
0010 202- 60820 5121.300 n2 | 1. 00000 5121. 30| 0. 35000 1792. 46| 1. 35000 6913. 76

SURFACE M LLI NG ASPHALT | | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 150 -2
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 327, 747. 50 RQUTE
CALL ORDER . 150 CONTRACT ID : R -25544-A COUNTI ES : JCOHNSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT
SET- ASI DE :
| (1) 35-1139301 | (2) 38-1894432 | (3) 35-0175870
| E & B PAVING | NC. | I AFRATE, ANGELO CONSTRUCTI ON| BERNS CONSTRUCTI ON COMPANY |
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
0011 202-91385 9.000 EACH 300. 00000 2700. 00| 300. 00000 2700. 00| 200. 00000 1800. 00
I NLET, REMOVE | | |
0012 202- 93047 2.000 EACH 400. 00000 800. 00| 400. 00000 800. 00| 400. 00000 800. 00
MANHOLE, REMOVE | |
0013 203- 02000 17845.000 n8 | 4. 65000 82979. 25| 14. 00000 249830. 00| 12. 80000 228416. 00
EXCAVATI ON, COMVON | | |
0014 205-02224 2079.500 m | 5. 00000 10397. 50| 7. 00000 14556. 50| 5. 50000 11437. 25

TEMPORARY EROSI ON AND SEDI MENT CONTRQL, | | |
PERI METER PROTECTI ON | [ |

0015 205- 02231 65.600 m | 18. 50000 1213. 60| 40. 00000 2624. 00| 50. 00000 3280. 00
TEMPORARY EROSI ON AND SEDI MENT CONTRQL, | | |
Rl PRAP DI TCH CHECK | [ |

0016 205- 02233 180.000 n8 | 7. 00000 1260. 00| 15. 00000 2700. 00| 15. 00000 2700. 00
TEMPORARY EROSI ON AND SEDI MENT CONTRQL, | | |
SEDI MENT BASI N | [

0017 205- 02234 5.000 EACH| 55. 00000 275. 00| 60. 00000 300. 00| 60. 00000 300. 00
TEMPORARY EROSI ON AND SEDI MENT CONTRQL, | | |
CULVERT PI PE PROTECTI ON | | |

0018 205- 02236 21.000 EACH 55. 00000 1155. 00| 60. 00000 1260. 00| 60. 00000 1260. 00
TEMPORARY EROSI ON AND SEDI MENT CONTRQL, | | |
DROP | NLET PROTECTI ON | [ |

0019 205- 02237 55.000 EACH 45. 00000 2475. 00| 50. 00000 2750. 00| 45. 00000 2475. 00
TEMPORARY EROSI ON AND SEDI MENT CONTRQL, |
CURB | NLET PROTECTI ON [

I
I
0020 206- 51220 665.000 n8 | 13. 00000 8645. 00| 20. 00000 13300. 00| 0. 01000 6. 65
EXCAVATI ON, \ET | | |
0022 211- 02060 8577.100 n8 | 19. 00000 162964. 90| 22. 00000 188696. 20| 8. 90000 76336. 19
B BORROW FOR STRUCTURE BACKFI LL | | |
0023 213- 52830 549.000 n8 | 85. 00000 46665. 00| 70. 00000 38430. 00| 65. 15000 35767. 35
FLOMBLE MORTAR | | |
0024 303- 52308 389.200 My | 17. 50000 6811. 00| 15. 00000 5838. 00| 22. 40000 8718. 08
COMPACTED AGGREGATE, O, 53 | | |
0025 305- 05206 4825.800 My | 33. 00000 159251. 40| 33. 00000 159251. 40 39. 50000 190619. 10
W DENI NG W TH HVA | | |
0026 401- 05437 20222.500 My | 30. 00000 606675. 00| 30. 00000 606675. 00| 30. 00000 606675. 00
QC/ QA HVA BASE 25.0 nm MAI NLI NE | | |
0027 401- 05455 6772.700 My | 30. 10000 203858. 27| 30. 00000 203181. 00| 30. 00000 203181. 00
QA HVA | NTERVEDI ATE 19.0 mm  MAI NLI NE]| |
0028 401- 05456 3462.600 My | 45. 00000 155817. 00| 47. 00000 162742. 20| 47. 00000 162742. 20
QY QA HVA SURFACE 9.5 nm MAI NLI NE | | |
0029 402- 05470 10662.800 My | 28. 00000 298558. 40 27. 00000 287895. 60| 27.00000 287895. 60

HVA BASE C25.0 nm MAI NLI NE | | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON

DATE
PACE :

11/ 29/ 01
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 327, 747. 50 RQUTE
CALL ORDER . 150 CONTRACT ID : R -25544-A COUNTI ES : JCOHNSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT
SET- ASI DE :
| (1) 35-1139301 | (2) 38-1894432 | (3) 35-0175870
| E & B PAVING | NC. | I AFRATE, ANGELO CONSTRUCTI ON| BERNS CONSTRUCTI ON COMPANY |
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
0030 406- 05520 49.200 My | 180. 00000 8856. 00| 180. 00000 8856. 00| 180. 00000 8856. 00
ASPHALT FOR TACK COAT | | |
0031 601-01522 6.000 EACH| 1090. 00000 6540. 00| 1500. 00000 9000. 00| 1090. 00000 6540. 00
GUARDRAI L TRANSI TI ON TYPE TGB | |
0032 601- 94689 6.000 EACH 2120. 00000 12720. 00| 2500. 00000 15000. 00| 2120. 00000 12720. 00
GUARDRAI L END TREATMENT, GOS | |
0033 601- 99105 26.670 m | 39. 00000 1040. 13| 45. 00000 1200. 15| 39. 00000 1040. 13
GUARDRAI L, W BEAM 1.905 m SPACI NG | | |
0034 604- 06069 90.600 n2 | 50. 00000 4530. 00| 55. 00000 4983. 00| 65. 55000 5938. 83
CURB RAMP, CONCRETE | | |
0035 604-91531 4368.900 n2 | 20. 00000 87378. 00| 35. 00000 152911. 50| 27. 20000 118834. 08
S| DEWALK, CONCRETE, 100 nm | | |
0036 605-06140 4231.400 m | 30. 00000 126942. 00| 30. 00000 126942. 00| 40. 94000 173233. 52
CURB AND GUTTER, CONCRETE | | |
0037 605-06215 153.300 m | 65. 00000 9964. 50| 60. 00000 9198. 00| 70. 00000 10731. 00
CENTER CURB, D, CONCRETE | | |
0038 610- 05527 1519.300 My | 50. 00000 75965. 00| 50. 00000 75965. 00| 50. 00000 75965. 00
HMA FOR APPROACHES | | |
0039 611-05330 814.800 n®2 40. 00000 32592. 00| 40. 00000 32592. 00| 38. 30000 31206. 84
CEMENT CONCRETE PAVEMENT FOR DRI VEWAYS, | | |
150 mm | |
0040 611-06497 10. 000 EACH 110. 00000 1100. 00| 150. 00000 1500. 00| 110. 00000 1100. 00
MAI LBOX ASSEMBLY, SINGLE | | |
0041 611-06498 5.000 EACH 130. 00000 650. 00| 200. 00000 1000. 00] 130. 00000 650. 00
MAI LBOX ASSEMBLY, DOUBLE | | |
0042 615- 06490 8.000 EACH 120. 00000 960. 00| 120. 00000 960. 00| 120. 00000 960. 00
R GHT OF WAY MARKER | | |
0043 615- 06505 10. 000 EACH 425. 00000 4250. 00| 500. 00000 5000. 00| 425. 00000 4250. 00
MONUMENT, B | | [
0044 615- 06527 1.000 EACH 675. 00000 675. 00| 500. 00000 500. 00| 675. 00000 675. 00
MONUMENT, SECTI ON CORNER | | |
0045 616- 02320 962.000 n2 | 2. 50000 2405. 00| 2. 00000 1924. 00| 1. 50000 1443. 00
GEOTEXTI LES | | [
0046 616- 06405 638.000 My | 30. 40000 19395. 20| 25. 00000 15950. 00| 24. 65000 15726. 70
Rl PRAP, REVETMENT | | |
0047 621-01004 1.000 EACH 400. 00000 400. 00| 500. 00000 500. 00| 400. 00000 400. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | | |
0048 621- 06545 0.470 My | 865. 00000 406. 55| 1000. 00000 470. 00| 865. 00000 406. 55
FERTI LI ZER | | |
0049 621-06548 3.860 kg | 52. 75000 203. 62| 60. 00000 231. 60| 52. 75000 203. 62
|

SEED M XTURE, CV |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 327, 747. 50 RQUTE
CALL ORDER . 150 CONTRACT ID : R -25544-A COUNTI ES : JCOHNSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT
SET- ASI DE
| (1) 35-1139301 | (2) 38-1894432 | (3) 35-0175870
| E & B PAVING | NC. | I AFRATE, ANGELO CONSTRUCTI ON| BERNS CONSTRUCTI ON COMPANY |
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
0050 621- 06554 86.420 kg | 10. 50000 907. 41| 12. 00000 1037. 04| 10. 50000 907. 41
SEED M XTURE, U | | |
0051 621- 06565 2.360 My | 660. 00000 1557. 60| 700. 00000 1652. 00| 660. 00000 1557. 60
MULCHI NG MATERI AL | |
0052 621- 06567 179.900 kL | 0. 55000 98. 95| 0. 60000 107. 94| 0. 55000 98. 95
WATER | | [
0053 621- 06575 9992.200 n2 | 3. 05000 30476. 21| 4, 00000 39968. 80| 3. 70000 36971. 14
SODDI NG, NURSERY | | |
0054 702-93722 53.400 n8 | 466. 00000 24884. 40| 350. 00000 18690. 00| 462. 00000 24670. 80
CONCRETE, C | | [
0055 702- 94656 61.600 nB8 | 424, 00000 26118. 40| 350. 00000 21560. 00| 559. 00000 34434. 40
CONCRETE, B | | [
0056 703-06029 11971.000 kg | 1. 52000 18195. 92| 1. 30000 15562. 30| 2. 85000 34117.35
REI NFORCI NG BARS, EPOXY COATED | | |
0058 706- 06372 6.000 EACH 2000. 00000 12000. 00| 1000. 00000 6000. 00| 2000. 00000 12000. 00
CONCRETE BRI DGE RAI LI NG TRANSI TION, TTX | | |
0059 706-51025 34.200 m | 286. 78000 9807. 88| 100. 00000 3420. 00| 278. 00000 9507. 60
CONCRETE, C, RAILING | | |
0060 709-51821 LUMP| 4540. 00000 4540. 00| 2500. 00000 2500. 00| 1914. 00000 1914. 00
SURFACE SEAL | | [
0061 714-03437 136.000 n2 | 786. 00000 106896. 00| 500. 00000 68000. 00| 600. 00000 81600. 00
W NGMALL, PRECAST, RElI NFORCED CONCRETE | | |
0062 714-99346 30.200 m | 670. 00000 20234. 00| 800. 00000 24160. 00| 510. 00000 15402. 00

CULVERT, PRECAST BOX, REI NFORCED [ | |
CONCRETE, 900 mm x 600 nm

I
0063 715- 05048 4356.100 m | 8. 75000 38115. 88| 7. 00000 30492. 70| 7.90000 34413. 19
PIPE, TYPE 4, CIRCULAR 150 nm | | |
0064 715- 05149 967.200 m | 75. 00000 72540. 00| 60. 00000 58032. 00| 68. 90000 66640. 08
PIPE, TYPE 2, CRCULAR 300 nm | | |
0065 715- 05151 769.400 m | 81. 00000 62321. 40| 65. 00000 50011. 00| 68. 90000 53011. 66
PIPE, TYPE 2, CIRCULAR 375 nm | | |
0066 715- 05152 880.800 m | 90. 00000 79272. 00| 70. 00000 61656. 00| 75. 80000 66764. 64
PIPE, TYPE 2, CRCULAR 450 nm | | |
0067 715-05153 329.700 m | 102. 00000 33629. 40 80. 00000 26376. 00| 85. 60000 28222. 32
PIPE, TYPE 2, CIRCULAR 525 nm | | |
0068 715-05154 335.400 m | 114. 00000 38235. 60| 90. 00000 30186. 00| 104. 35000 34998. 99
PIPE, TYPE 2, CIRCULAR 600 nm | | |
0069 715-05155 256.200 m | 125. 00000 32025. 00| 100. 00000 25620. 00| 112. 20000 28745. 64
PIPE, TYPE 2, CIRCULAR 675 nm [ [ |
0070 715-05156 111.400 m | 148. 00000 16487. 20| 110. 00000 12254. 00| 122. 05000 13596. 37
I

PIPE, TYPE 2, CRCULAR 750 mm



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 327, 747. 50 RQUTE
CALL ORDER . 150 CONTRACT ID : R -25544-A COUNTI ES : JCOHNSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT
SET- ASI DE :
| (1) 35-1139301 | (2) 38-1894432 | (3) 35-0175870
| E & B PAVING | NC. | I AFRATE, ANGELO CONSTRUCTI ON| BERNS CONSTRUCTI ON COMPANY |
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
0071 715-05157 65.600 m | 164. 00000 10758. 40| 160. 00000 10496. 00| 145. 30000 9531. 68
PIPE, TYPE 2, CIRCULAR 825 mm | [ |
0072 715-05165 6.000 m | 1340. 00000 8040. 00| 790. 00000 4740. 00| 520. 00000 3120. 00
PIPE, TYPE 2, CI RCULAR 1800 mm | | |
0073 715-05411 30.600 m | 257. 00000 7864. 20| 400. 00000 12240. 00| 572. 00000 17503. 20
Pl PE, SANI TARY SEWER 300 mm | |
0074 715-05841 1.000 EACH 1020. 00000 1020. 00| 800. 00000 800. 00| 2000. 00000 2000. 00
CONCRETE ANCHOR, 1500 mm | | |
0075 715- 05908 8.400 m | 885. 00000 7434. 00| 800. 00000 6720. 00| 485. 00000 4074. 00

Pl PE EXTENSI ON, Cl RCULAR, 1500 nm [ | [
0076 715-06357 1.000 EACH 1200. 00000 1200. 00| 1000. 00000 1000. 00| 2000. 00000 2000. 00

CONCRETE ANCHOR, 1800 mm | | |

0077 715-46010 2.000 EACH 218. 00000 436. 00| 300. 00000 600. 00| 340. 00000 680. 00
Pl PE END SECTI ON, 450 mm | |

0078 715- 46015 1.000 EACH 235. 00000 235. 00| 350. 00000 350. 00| 350. 00000 350. 00
Pl PE END SECTI ON, 525 mm | |

0079 715- 46020 1.000 EACH 256. 00000 256. 00| 400. 00000 400. 00| 515. 00000 515. 00
Pl PE END SECTI ON, 600 mm | |

0080 715- 46025 1.000 EACH 256. 00000 256. 00| 450. 00000 450. 00| 525. 00000 525. 00
Pl PE END SECTION, 675 mm | |

0081 715- 46030 1.000 EACH 383. 00000 383. 00| 500. 00000 500. 00| 785. 00000 785. 00
Pl PE END SECTION, 750 mm | |

0082 718- 52610 646.200 n8 | 33. 00000 21324. 60| 30. 00000 19386. 00| 24. 20000 15638. 04
AGGREGATE FOR UNDERDRAI NS | |

0083 718-99153 11773.000 n2 | 0. 80000 9418. 40| 1. 25000 14716. 25| 1. 50000 17659. 50
GEOTEXTI LES FOR UNDERDRAI N | | |

0084 720- 44000 6.000 EACH 350. 00000 2100. 00| 300. 00000 1800. 00| 300. 00000 1800. 00
CASTING ADJUST TO GRADE | | |

0085 720- 45040 2.000 EACH 1962. 00000 3924. 00| 1700. 00000 3400. 00| 1520. 00000 3040. 00
I NLET, G7 | | [

0086 720- 45045 45.000 EACH 1722. 00000 77490. 00| 1000. 00000 45000. 00| 1135. 00000 51075. 00
I NLET, J10 | | [

0087 720- 45055 1.000 EACH 1722. 00000 1722. 00| 1100. 00000 1100. 00| 1150. 00000 1150. 00
I NLET, MLO | | [

0088 720- 45075 1.000 EACH 1827. 00000 1827. 00| 1100. 00000 1100. 00| 1180. 00000 1180. 00
I NLET, R13 | | [

0089 720- 45080 1.000 EACH 2063. 00000 2063. 00| 1100. 00000 1100. 00| 1235. 00000 1235. 00
I NLET, S14 | | |

0090 720- 45235 11.000 EACH 1524. 00000 16764. 00| 1000. 00000 11000. 00| 1040. 00000 11440. 00
CATCH BASIN, E7 | |

0091 720- 45410 47.000 EACH 2530. 00000 118910. 00| 1000. 00000 47000. 00| 1530. 00000 71910. 00

MANHOLE, C4 | | |
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 327, 747. 50 RQUTE
CALL ORDER . 150 CONTRACT ID : R -25544-A COUNTI ES : JCOHNSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT
SET- ASI DE :
| (1) 35-1139301 | (2) 38-1894432 | (3) 35-0175870
| E & B PAVING | NC. | I AFRATE, ANGELO CONSTRUCTI ON| BERNS CONSTRUCTI ON COMPANY |
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
0092 720- 45415 13.000 EACH 3143. 00000 40859. 00| 1600. 00000 20800. 00| 2950. 00000 38350. 00
MANHOLE, D4 | | |
0093 720- 45605 1.250 m | 1009. 00000 1261. 25| 500. 00000 625. 00| 1100. 00000 1375. 00
MANHOLE, RECONSTRUCT STRUCTURE | |
0094 720-90349 2.000 EACH 2500. 00000 5000. 00| 1000. 00000 2000. 00| 1470. 00000 2940. 00
MANHOLE, C8 | [ |
0095 720- 90352 1.000 EACH 4730. 00000 4730. 00| 1600. 00000 1600. 00| 10780. 00000 10780. 00
MANHOLE, D8 | | |
0096 720-90984 7.000 EACH 2376. 00000 16632. 00| 1000. 00000 7000. 00| 1565. 00000 10955. 00
MANHOLE, C2 | | |
0097 720-96851 1.000 EACH 1791. 00000 1791. 00| 1000. 00000 1000. 00| 1150. 00000 1150. 00
| NLET, J13 | | [
0098 720-98174 7.000 EACH 2133. 00000 14931. 00| 1500. 00000 10500. 00| 1580. 00000 11060. 00
| NLET, B15 | | [
0099 723-07010 27.430 m | 6881. 00000 188745. 83| 7000. 00000 192010. 00| 8133. 00000 223088. 19
STRUCTURE, PRECAST THREE- S| DED, 9144 mm | | |
X 3354 mm | | |
0100 728-98377 LUMP| 6000. 00000 6000. 00| 5000. 00000 5000. 00| 4800. 00000 4800. 00
MASONRY CQOATI NG | | |
0101 801- 06207 23492.300 m | 1. 97000 46279. 83| 3. 00000 70476. 90| 2. 15000 50508. 45
TEMPORARY PAVEMENT MARKI NG REMOVABLE, | | |
100 mMm | | |
0102 801- 06211 2.000 EACH 60. 00000 120. 00| 125. 00000 250. 00| 60. 00000 120. 00

TEMPORARY PAVEMENT MESSAGE MARKI NG | | |
REMOVABLE, LANE | NDI CATI ON ARROW [ | |

0103 801- 06605 11.000 EACH 150. 00000 1650. 00| 110. 00000 1210. 00| 150. 00000 1650. 00
BARRI CADE, I11A | | |

0104 801- 06640 23.000 EACH 80. 00000 1840. 00| 110. 00000 2530. 00| 80. 00000 1840. 00
CONSTRUCTI ON SIGN, A | | |

0105 801- 06775 LUMP|  21458. 45000 21458.45|  50000. 00000 50000.00]  63000. 00000 63000. 00
MAI NTAI NI NG TRAFFI C | | |

0106 801- 94295 5.000 EACH 454. 80000 2274. 00| 350. 00000 1750. 00| 320. 70000 1603. 50
SI GNAL HEAD, RELOCATE | | |

0107 802- 05701 109.800 m | 31. 52000 3460. 90| 45. 00000 4941. 00| 39. 27000 4311. 85
SIGN PCST, SQUARE, 1, REI NFORCED ANCHCR | | |
BASE | | [

0108 802- 76020 19.320 n2 | 164. 22000 3172. 73] 200. 00000 3864. 00| 184. 07000 3556. 23

SI GN, SHEET, ENCLOSED LENS W TH LEGEND | |

2. 03 nm THI CKNESS | | |
0109 805-02328 1127.400 m | 0. 85000 958. 29| 1. 00000 1127. 40| 0. 62000 698. 99

SI GNAL CABLE, 1C 14GA | |



TRANSVERSE NMARKI NGS, THERMOPLASTI C,

| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 150 -7
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 4, 327, 747. 50 RQUTE
CALL ORDER . 150 CONTRACT ID : R -25544-A COUNTI ES : JCOHNSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT
SET- ASI DE :
| (1) 35-1139301 | (2) 38-1894432 | (3) 35-0175870
| E & B PAVING | NC. | I AFRATE, ANGELO CONSTRUCTI ON| BERNS CONSTRUCTI ON COMPANY |
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
______________________________________________________________________ e
0110 805- 06592 32.000 m | 32. 34000 1034. 88| 100. 00000 3200. 00| 91. 14000 2916. 48
CONDUI T, STEEL, GALVANI ZED, 50mm | | |
0111 805-78415 2.000 EACH 1379. 64000 2759. 28| 1100. 00000 2200. 00| 1048. 82000 2097. 64
SPAN, CATENARY, AND TETHER | | |
0112 805- 78485 32.300 m | 2.71000 87. 53| 9. 00000 290. 70| 8. 33000 269. 06
SI GNAL CABLE, 5C 14GA. | | |
0113 805- 78490 99.200 m | 3. 04000 301. 57| 9. 00000 892. 80| 8. 07000 800. 54
SI GNAL CABLE, 7C 14GA. | | |
0114 805-78510 49.400 m | 2. 38000 117. 57| 4. 00000 197. 60| 3. 51000 173. 39
SI GNAL CABLE, 2C 16GA., SH ELDED | | |
0115 805- 78784 2.000 EACH 171. 77000 343. 54| 375. 00000 750. 00| 356. 50000 713. 00
LOOP DETECTOR DELAY AMPLI FI ER, 1 CHANNEL| | |
0116 805- 78785 2.000 EACH 535. 52000 1071. 04| 900. 00000 1800. 00| 864. 84000 1729. 68
Sl GNAL DETECTOR HOUSI NG | | |
0117 805-78795 420.700 m | 17. 99000 7568. 39| 22. 00000 9255. 40| 20. 54000 8641. 18
SAW CUT FOR RCADWAY LOOP AND SEALER | | |
0118 805-81032 1.000 EACH 2375. 57000 2375. 57| 4000. 00000 4000. 00| 2389. 49000 2389. 49
SI GNAL STRAIN POLE, STEEL, 9.2m | | |
0119 808-03179 39.000 EACH 120. 00000 4680. 00| 140. 00000 5460. 00| 120. 00000 4680. 00
PAVEMENT MESSAGE MARKI NGS, PREFORVED | | |
PLASTI C, WORD (O\LY) | | |
0120 808-06701 1155.300 m | 0. 80000 924. 24| 1. 00000 1155. 30| 0. 80000 924. 24
LI NE, THERMOPLASTIC, BROKEN, WH TE, | | |
100mMm | |
0121 808-06703 607.400 m | 0. 80000 485. 92| 1. 00000 607. 40| 0. 80000 485. 92
LI NE, THERMOPLASTIC, SOLID, WH TE, 100mnmmj | |
0122 808- 75067 105.500 m | 20. 00000 2110. 00| 20. 60000 2173. 30| 20. 00000 2110. 00
TRANSVERSE MARKI NGS, PREFORMVED PLASTIC, | | |
STOP LINE, 600 nm | | |
0123 808- 75071 50. 000 EACH| 90. 00000 4500. 00| 123. 60000 6180. 00| 90. 00000 4500. 00
PAVEMENT MESSACGE MARKI NGS, PREFORVED | | |
PLASTI C LANE | NDI CATI ON ARROW | | |
0124 808- 75240 1052.800 m | 0. 80000 842. 24| 1. 00000 1052. 80| 0. 80000 842. 24
LI NE, THERMOPLASTI C, BROKEN, YELLOW | | |
100mMm | |
0125 808- 75245 4830.400 m | 0. 80000 3864. 32| 1. 00000 4830. 40| 0. 80000 3864. 32
LI NE, THERMOPLASTIC, SOLID, YELLOW | | |
100mM | | |
0126 808- 75300 49.300 m | 5. 00000 246. 50| 1. 50000 73. 95| 5. 00000 246. 50
| |
I

CROSSWALK LI'NE, 150mm |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 327, 747. 50 RQUTE
CALL ORDER . 150 CONTRACT ID : R -25544-A COUNTI ES : JCOHNSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT
SET- ASI DE :
| (1) 35-1139301 | (2) 38-1894432 | (3) 35-0175870
| E & B PAVING | NC. | I AFRATE, ANGELO CONSTRUCTI ON| BERNS CONSTRUCTI ON COMPANY |
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
0127 808- 75998 370. 000 EACH| 21. 25000 7862. 50| 24. 00000 8880. 00| 21. 25000 7862. 50
SNOANPLOMBLE RAI SED PAVEMVENT MARKER | | |
0128 202-03135 135.453 n2 | 28. 50000 3860. 41| 20. 00000 2709. 06| 16. 00000 2167. 25
REGULATED ASBESTOS CONTAI NI NG MATERI ALS, | | |
REMOVE | | |
0129 207- 06499 45862. 000 n?2 | 4.10000 188034. 20| 2. 50000 114655. 00| 3. 10000 142172. 20
SUBGRADE TREATNMENT | | |
0130 801-06710 180. 000 DAY | 13. 00000 2340. 00| 15. 00000 2700. 00| 13. 00000 2340. 00
FLASHI NG ARROW SI GN | | |
0131 808-06716 1046.000 m | 0. 80000 836. 80| 2. 00000 2092. 00| 0. 80000 836. 80
LI NE, REMOVE | | |
SECTI ON TOTALS | $ 3,922, 266. 35| $ 3,948,579. 15| $ 4,097,404.29
------------------------------------------ g

CONTRACT TOTALS | $ 3,922, 266. 35| $ 3,948,579. 15] $ 4,097, 404. 29




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 327, 747. 50 RQUTE
CALL ORDER . 150 CONTRACT ID : R -25544-A COUNTI ES : JCOHNSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT
SET- ASI DE
| (4) 35-0999231 | (5) 35-1609544 | (6) 35-1917625
| HUNT PAVI NG COVPANY, | NC. | SCHUTT- LOOKABI LL CO | M LESTONE CONTRACTORS, L.P.
LINE NO/ | TEM CODE / ALT | | [
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T

SECTI ON 0001 ADDED TRAVEL LANES

I I
1729. 50000 24213. 00| 1336. 10000 18705. 40| 2400. 00000 33600. 00

TEMPORARY ERCS|I ON AND SEDI MENT CONTROL, | |
PERI METER PROTECTI ON | I

0015 205-02231 65.600 m | 51. 12000 3353. 47 19. 54000 1281. 82 176. 18000 11557. 41
TEMPORARY EROSI ON AND SEDI MENT CONTRQL, | |
RI PRAP DI TCH CHECK |

0016 205- 02233 180.000 n8 | 41. 04000 7387. 20] 21. 70000 3906. 00 24. 24000 4363. 20
TEMPORARY EROSI ON AND SEDI MENT CONTRQL, |
SEDI MENT BASI N [ [

0017 205- 02234 5.000 EACH 58. 35000 291. 75| 59. 40000 297.00 56. 70000 283. 50

TEMPORARY EROSI ON AND SEDI MENT CONTRQL, | |
CULVERT PI PE PROTECTI ON | |

0001 105- 06790 14.000 MOS |
FIELD OFFICE, 27.9 n2 |
0002 105- 06845 LUMP|  68960. 76000 68960. 76|  51400. 00000 51400. 00|  50000. 00000 50000. 00
CONSTRUCTI ON ENGI NEERI NG | |
0003 110- 01001 LUWP|  209300. 00000 209300. 00|  212000. 00000 212000. 00|  215000. 00000 215000. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON [ |
0004 201- 52370 LUMP|  83700. 00000 83700. 00|  13807. 80000 13807.80|  85000. 00000 85000. 00
CLEARI NG RI GHT OF WY | |
0005 202- 02240 183.700 n2 | 7.20000 1322. 64 7. 84000 1440. 21| 8. 18000 1502. 67
PAVEMENT, REMOVE | | |
0006 202- 02279 576.200 m | 10. 32000 5946. 38| 6. 74000 3883. 59| 15. 66000 9023. 29
CURB AND GUTTER, REMOVE | |
0007 202- 03000 LUMP| 5225. 10000 5225.10]  10340. 55000 10340. 55| 8628. 63000 8628. 63
HOUSES AND BUI LDi NGS, REMOVE , PARCEL | | |
NO 5 I I I
0008 202- 03000 LUMP| 5225. 10000 5225.10]  12039. 00000 12039. 00| 8474. 00000 8474. 00
HOUSES AND BUI LDI NGS, REMOVE , PARCEL | |
NO. 6 I I [
0009 202-52710 137.300 n2 | 10. 30000 1414. 19| 8. 43000 1157. 44] 8. 82000 1210. 99
S| DEWALK, CONCRETE, REMOVE | |
0010 202- 60820 5121.300 n2 | 1. 58000 8091. 65| 1. 99000 10191. 39 1. 31000 6708. 90
SURFACE M LLI NG, ASPHALT | |
0011 202- 91385 9.000 EACH 221. 89000 1997. 01| 163. 02000 1467. 18| 190. 68000 1716. 12
I NLET, REMOVE | |
0012 202- 93047 2.000 EACH 307. 92000 615. 84] 413. 97000 827. 94 732. 15000 1464. 30
MANHOLE, REMOVE | | |
0013 203- 02000 17845.000 n8 | 12. 25000 218601. 25| 13. 25000 236446. 25| 12. 78000 228059. 10
EXCAVATI ON, COMMON | | |
0014 205- 02224 2079.500 m | 5. 39000 11208. 51 5. 49000 11416. 46| 5. 24000 10896. 58
I
I
I
I
I
|
I
I
I



| NDI ANA DEPARTMENT OF TRANSPORTATI ON

TABULATI ON CF BI DS

DATE
PAGE :

11/ 29/ 01
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ENG NEER S ESTI MATE: $ 4, 327, 747. 50 RQUTE
CALL ORDER . 150 CONTRACT ID : R -25544-A COUNTI ES : JCOHNSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT
SET- ASI DE :
| (4) 35-0999231 | (5) 35-1609544 | (6) 35-1917625
| HUNT PAVI NG COVPANY, | NC. | SCHUTT- LOOKABI LL CO | M LESTONE CONTRACTORS, L.P.
LINE NO/ |ITEM CODE / ALT |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
0018 205- 02236 21.000 EACH 58. 35000 1225. 35| 59. 40000 1247. 40| 56. 70000 1190. 70
TEMPORARY ERCS|I ON AND SEDI MENT CONTROL, | | |
DROP | NLET PROTECTI ON | | |
0019 205-02237 55. 000 EACH| 47. 74000 2625. 70| 48. 60000 2673. 00| 46. 39000 2551. 45
TEMPORARY EROSI ON AND SEDI MENT CONTRQL, | | |
CURB | NLET PROTECTI ON [ [ |
0020 206-51220 665.000 n8 | 14. 52000 9655. 80| 42. 30000 28129. 50| 43. 61000 29000. 65
EXCAVATI ON, VET | | |
0022 211- 02060 8577.100 nB8 | 13. 00000 111502. 30| 15. 85000 135947. 04| 9. 26000 79423. 95
B BORROW FOR STRUCTURE BACKFI LL | | |
0023 213-52830 549.000 n8 | 88. 00000 48312. 00| 79. 67000 43738. 83| 212. 94000 116904. 06
FLOMBLE MORTAR | [ |
0024 303-52308 389.200 My | 23. 61000 9189. 01| 14. 58000 5674. 54| 23. 76000 9247. 39
COVPACTED AGGREGATE, O, 53 | | |
0025 305- 05206 4825.800 My | 35. 01000 168951. 26| 40. 47000 195300. 13| 40. 67000 196265. 29
W DENI NG W TH HVA | [ [
0026 401- 05437 20222.500 My | 31. 83000 643682. 18| 32. 40000 655209. 00| 30. 50000 616786. 25
QC/ QA HVA BASE 25.0 mm MAI NLI NE | | |
0027 401- 05455 6772.700 My | 31. 83000 215575. 04| 32. 40000 219435. 48| 33. 00000 223499. 10
QA HVA | NTERVEDI ATE 19.0 nm  MAI NLI NE| | |
0028 401- 05456 3462.600 My | 49, 86000 172645. 24| 50. 76000 175761. 58| 62. 00000 214681. 20
QC/ QA HVA SURFACE 9.5 mm MAI NLI NE | | [
0029 402- 05470 10662.800 My | 28. 65000 305489. 22| 29. 16000 310927. 25| 28. 00000 298558. 40
HMVA BASE C25.0 mm MAI NLI NE | | [
0030 406- 05520 49.200 M | 190. 97000 9395. 72| 194. 40000 9564. 48| 220. 00000 10824. 00
ASPHALT FOR TACK COAT [ | |
0031 601-01522 6. 000 EACH 1156. 42000 6938. 52| 1177. 20000 7063. 20| 1123. 68000 6742.08
GUARDRAI L TRANSI TI ON TYPE TGB | |
0032 601-94689 6. 000 EACH 2249. 18000 13495. 08| 2289. 60000 13737. 60| 2185. 51000 13113. 06
GUARDRAI L END TREATMENT, OS | | |
0033 601-99105 26.670 m | 41. 38000 1103. 60| 42.12000 1123. 34| 40. 21000 1072. 40
GUARDRAI L, W BEAM 1.905 m SPACI NG | | |
0034 604- 06069 90.600 n2 | 97. 48000 8831. 69| 55. 15000 4996. 59| 103. 07000 9338. 14
CURB RAMP, CONCRETE | | |
0035 604-91531 4368.900 n2 | 24. 87000 108654. 54| 23. 20000 101358. 48| 31. 25000 136528. 13
S| DEWALK, CONCRETE, 100 nm | | |
0036 605-06140 4231.400 m | 35. 54000 150383. 96| 36. 84000 155884. 78| 37. 00000 156561. 80
CURB AND GUTTER, CONCRETE | | |
0037 605-06215 153.300 m | 70. 59000 10821. 45| 75. 29000 11541. 96| 97. 37000 14926. 82
CENTER CURB, D, OONCRETE | | |
0038 610- 05527 1519.300 My | 53. 05000 80598. 87| 54. 00000 82042. 20| 68. 00000 103312. 40

HVA FOR APPROACHES |
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 327, 747. 50 RQUTE
CALL ORDER . 150 CONTRACT ID : R -25544-A COUNTI ES : JCOHNSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT
SET- ASI DE
| (4) 35-0999231 | (5) 35-1609544 | (6) 35-1917625
| HUNT PAVI NG COVPANY, | NC. | SCHUTT- LOOKABI LL CO | M LESTONE CONTRACTORS, L.P.
LINE NO/ | TEM CODE / ALT | | [
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T
0039 611-05330 814.800 n2 | 35. 00000 28518. 00| 37. 71000 30726. 11| 52. 68000 42923. 66
CEMENT CONCRETE PAVEMENT FOR DRI VEWAYS, | | |
150 nm | | |
0040 611- 06497 10. 000 EACH 115. 64000 1156. 40| 118. 80000 1188. 00| 113. 40000 1134. 00
MAI LBOX ASSEMBLY, SINGLE | | |
0041 611-06498 5.000 EACH 188. 33000 941. 65| 140. 40000 702. 00| 134. 02000 670. 10
MAI LBOX ASSEMBLY, DOUBLE | | |
0042 615- 06490 8.000 EACH| 127. 31000 1018. 48| 129. 60000 1036. 80| 123. 71000 989. 68
R GHT OF WAY MARKER | | |
0043 615- 06505 10. 000 EACH 450. 90000 4509. 00| 459. 00000 4590. 00| 438. 13000 4381. 30
MONUMENT, B | [ |
0044 615- 06527 1. 000 EACH 716. 13000 716. 13| 729. 00000 729. 00| 695. 86000 695. 86
MONUMENT, SECTI ON CORNER | | |
0045 616- 02320 962.000 n2 | 3. 36000 3232. 32| 2. 66000 2558. 92| 1. 34000 1289. 08
GEOTEXTI LES | | |
0046 616- 06405 638.000 My | 25. 51000 16275. 38| 17. 25000 11005. 50| 24. 34000 15528. 92
Rl PRAP, REVETMENT | | |
0047 621-01004 1. 000 EACH 424. 37000 424. 37| 432. 00000 432. 00| 412. 36000 412. 36
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | [ [
0048 621- 06545 0.470 M | 917. 71000 431. 32| 934. 20000 439. 07| 891. 72000 419. 11
FERTI LI ZER | [ |
0049 621-06548 3.860 kg | 55. 96000 216. 01| 56. 97000 219. 90| 54. 38000 209.91
SEED M XTURE, CV | | |
0050 621- 06554 86.420 kg | 11. 14000 962. 72| 11. 34000 980. 00| 10. 82000 935. 06
SEED M XTURE, U | | |
0051 621- 06565 2.360 My | 700. 22000 1652. 52| 712. 80000 1682. 21| 680. 39000 1605. 72
MULCHI NG MATERI AL | [ |
0052 621- 06567 179.900 kL | 0. 58000 104. 34| 0. 59000 106. 14| 0. 57000 102. 54
WATER [ [ [
0053 621- 06575 9992.200 n2 | 3. 24000 32374. 73| 3. 29000 32874. 34| 3. 14000 31375.51
SODDI NG, NURSERY | | |
0054 702-93722 53.400 n8 | 432. 56000 23098. 70| 466. 00000 24884. 40| 480. 40000 25653. 36
CONCRETE, C | | [
0055 702- 94656 61.600 nB8 | 490. 68000 30225. 89| 424. 00000 26118. 40| 437. 10000 26925. 36
CONCRETE, B | | [
0056 703- 06029 11971. 000 kg | 1. 53000 18315. 63| 1. 52000 18195. 92| 1. 57000 18794. 47
REI NFORCI NG BARS, EPOXY COATED | | |
0058 706- 06372 6. 000 EACH| 1909. 55000 11457. 30| 2000. 00000 12000. 00| 2061. 80000 12370. 80
CONCRETE BRI DGE RAI LI NG TRANSI TION, TTX | | |
0059 706-51025 34.200 m | 373. 23000 12764. 47| 286. 78000 9807. 88| 295. 64000 10110. 89

CONCRETE, C, RAILING | | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON

TABULATI ON CF BI DS

DATE
PAGE :

11/ 29/ 01
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ENG NEER S ESTI MATE: $ 4, 327, 747. 50 ROUTE :
CALL CRDER : 150 CONTRACT 1D : R -25544-A COUNTI ES : JOHNSON
LETTI NG DATE : 11/20/01 10:00 AM Dl STRI CT : SEYMOUR DI STRI CT
SET- ASI DE :
| (4) 35-0999231 | (5) 35-1609544 | (6) 35-1917625
| HUNT PAVI NG COVPANY, | NC. | SCHUTT- LOOKABI LL CO | M LESTONE CONTRACTCRS, L. P.
LINE NO/ |ITEM CODE / ALT |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT
------------------------------------------ B e S e S T
0060 709-51821 LUWP| 6600. 00000 6600. 00| 4540. 00000 4540. 00| 4680. 29000 4680. 29
SURFACE SEAL | [ |
0061 714- 03437 136.000 n2 | 600. 03000 81604. 08| 786. 00000 106896. 00| 810. 29000 110199. 44
W NGMLL, PRECAST, RElI NFORCED CONCRETE | | |
0062 714- 99346 30.200 m | 468. 15000 14138. 13| 466. 34000 14083. 47| 558. 91000 16879. 08
CULVERT, PRECAST BOX, RElI NFORCED [ | |
CONCRETE, 900 nm x 600 nm | | |
0063 715- 05048 4356.100 m | 6. 33000 27574. 11| 8. 80000 38333. 68| 8. 40000 36591. 24
Pl PE, TYPE 4, C RCULAR 150 mm | | |
0064 715- 05149 967.200 m | 75. 97000 73478. 18| 63. 56000 61475. 23| 82. 55000 79842. 36
Pl PE, TYPE 2, C RCULAR 300 mm | | |
0065 715- 05151 769.400 m | 68. 00000 52319. 20| 69. 72000 53642. 57| 69. 62000 53565. 63
Pl PE, TYPE 2, C RCULAR 375 mm | | |
0066 715- 05152 880.800 m | 91. 56000 80646. 05| 82. 35000 72533. 88| 76. 79000 67636. 63
PIPE, TYPE 2, CIRCULAR 450 nm | | |
0067 715- 05153 329.700 m | 93. 90000 30958. 83| 90. 46000 29824. 66| 87. 89000 28977. 33
PIPE, TYPE 2, CIRCULAR 525 nm | | |
0068 715- 05154 335.400 m | 102. 11000 34247. 69| 101. 56000 34063. 22| 97. 22000 32607. 59
PIPE, TYPE 2, CIRCULAR 600 nm | | |
0069 715- 05155 256.200 m | 111. 70000 28617. 54| 125. 03000 32032. 69| 99. 54000 25502. 15
PIPE, TYPE 2, CIRCULAR 675 nm | | |
0070 715- 05156 111.400 m | 120. 92000 13470. 49| 134. 74000 15010. 04| 127. 15000 14164. 51
PIPE, TYPE 2, CIRCULAR 750 nm | | |
0071 715-05157 65.600 m | 139. 79000 9170. 22| 160. 56000 10532. 74| 158. 27000 10382. 51
PIPE, TYPE 2, CIRCULAR 825 nm | | |
0072 715- 05165 6.000 m | 628. 04000 3768. 24| 832. 05000 4992, 30| 384. 56000 2307. 36
PIPE, TYPE 2, C RCULAR, 1800 mm | | |
0073 715- 05411 30.600 m | 370. 40000 11334. 24| 1006. 04000 30784. 82| 195. 01000 5967. 31
Pl PE, SANI TARY SEVER, 300 mm | | |
0074 715- 05841 1.000 EACH 1347. 55000 1347. 55| 935. 94000 935. 94| 1183. 78000 1183.78
CONCRETE ANCHOR, 1500 nm | | |
0075 715- 05908 8.400 m | 765. 12000 6427. 01| 423. 21000 3554, 96| 445, 31000 3740. 60
Pl PE EXTENSI ON, Cl RCULAR, 1500 mm | | |
0076 715- 06357 1.000 EACH 1413. 85000 1413. 85| 1611. 17000 1611. 17| 1237. 89000 1237. 89
CONCRETE ANCHOR, 1800 nm | | |
0077 715-46010 2.000 EACH 324. 44000 648. 88| 245. 81000 491. 62| 178. 89000 357.78
Pl PE END SECTI ON, 450 nm | | |
0078 715-46015 1.000 EACH 340. 95000 340. 95| 309. 84000 309. 84| 301. 52000 301. 52
Pl PE END SECTI ON, 525 nm | | |
0079 715-46020 1.000 EACH 373. 98000 373. 98| 439. 95000 439. 95| 301. 52000 301. 52
Pl PE END SECTI ON, 600 nm | | |
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TABULATI ON CF BI DS

STRUCTURE, PRECAST THREE- S| DED, 9144 mm |
X 3354 mm |

ENG NEER S ESTI MATE: $ 4, 327, 747. 50 ROUTE
CALL ORDER : 150 CONTRACT 1D : R -25544-A COUNTI ES : JOHNSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRI CT
SET- ASI DE :
| (4) 35-0999231 | (5) 35-1609544 | (6) 35-1917625
| HUNT PAVI NG COMPANY, | NC. | SCHUTT- LOOKABI LL CO | M LESTONE CONTRACTCRS, L. P
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AVOUNT|  UNIT PRI CE AMOUNT|  UNIT PRICE AMOUNT
------------------------------------------ T
0080 715-46025 1.000 EACH 373. 98000 373. 98| 483. 66000 483. 66| 296. 46000 296. 46
Pl PE END SECTI ON, 675 nm | | |
0081 715- 46030 1.000 EACH| 511. 59000 511. 59| 673. 68000 673. 68| 311. 80000 311. 80
Pl PE END SECTI ON, 750 nm | | |
0082 718-52610 646.200 n8 | 36. 79000 23773. 70| 34. 56000 22332. 67| 32.99000 21318. 14
AGGREGATE FOR UNDERDRAI NS | | |
0083 718- 99153 11773.000 n2 | 1. 24000 14598. 52| 1. 78000 20955, 94| 1. 70000 20014. 10
GEOTEXTI LES FOR UNDERDRAI N | |
0084 720- 44000 6.000 EACH| 183. 34000 1100. 04| 511. 68000 3070. 08| 357. 64000 2145. 84
CASTI NG, ADJUST TO GRADE | | |
0085 720- 45040 2.000 EACH 1253. 72000 2507. 44| 1534. 38000 3068. 76| 1127. 96000 2255. 92
I NLET, G7 | | |
0086 720- 45045 45.000 EACH| 971. 88000 43734. 60| 933. 41000 42003. 45| 1012. 23000 45550. 35
I NLET, J10 | | I
0087 720- 45055 1.000 EACH 971. 88000 971. 88| 983. 29000 983. 29| 1012. 24000 1012. 24
I NLET, MLO | | [
0088 720- 45075 1.000 EACH 1015. 92000 1015. 92| 1036. 01000 1036. 01| 1052. 11000 1052. 11
I NLET, R13 | | |
0089 720- 45080 1.000 EACH 1050. 04000 1050. 04| 1245. 57000 1245. 57| 1070. 52000 1070. 52
I NLET, S14 | | I
0090 720- 45235 11.000 EACH| 814. 44000 8958. 84| 1116. 99000 12286. 89| 907. 35000 9980. 85
CATCH BASI N, E7 | |
0091 720- 45410 47.000 EACH| 1396. 86000 65652. 42| 1438. 32000 67601. 04| 1259. 74000 59207. 78
MANHOLE, C4 | | |
0092 720- 45415 13.000 EACH 2010. 08000 26131. 04| 2344. 32000 30476. 16| 1805. 05000 23465. 65
MANHOLE, D4 | | I
0093 720- 45605 1.250 m | 642. 65000 803. 31| 740. 52000 925. 65| 1185. 65000 1482. 06
MANHOLE, RECONSTRUCT STRUCTURE | |
0094 720- 90349 2.000 EACH| 1402. 97000 2805. 94| 1408. 08000 2816. 16| 1186. 47000 2372.94
MANHOLE, C8 | | |
0095 720- 90352 1.000 EACH 3696. 13000 3696. 13| 4012. 92000 4012. 92| 3262. 03000 3262. 03
MANHOLE, D8 | | |
0096 720- 90984 7.000 EACH 1455. 21000 10186. 47| 1515. 00000 10605. 00| 1250. 89000 8756. 23
MANHOLE, C2 | I I
0097 720- 96851 1.000 EACH 979. 58000 979. 58| 933. 41000 933. 41| 1018. 37000 1018. 37
I NLET, J13 | | |
0098 720- 98174 7.000 EACH 1436. 47000 10055. 29| 1456. 74000 10197. 18| 1341. 45000 9390. 15
I NLET, B15 | [ [
0099 723-07010 27.430 m | 8373. 01000 229671. 66| 6881. 00000 188745. 83| 7093. 62000 194578. 00
I
I
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ENG NEER S ESTI MATE: $ 4, 327, 747. 50 RQUTE
CALL ORDER . 150 CONTRACT ID : R -25544-A COUNTI ES : JCOHNSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT
SET- ASI DE :
| (4) 35-0999231 | (5) 35-1609544 | (6) 35-1917625
| HUNT PAVI NG COVPANY, | NC. | SCHUTT- LOOKABI LL CO | M LESTONE CONTRACTORS, L.P.
LINE NO/ | TEM CODE / ALT | | [
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T
0100 728-98377 LUMP| 5000. 00000 5000. 00| 6000. 00000 6000. 00| 6185. 40000 6185. 40
MASONRY COATI NG | | |
0101 801- 06207 23492.300 m | 3. 29000 77289. 67| 2. 32000 54502. 14| 2.22000 52152.91
TEMPORARY PAVEMENT MARKI NG REMOVABLE, | | |
100 nm | | |
0102 801-06211 2.000 EACH 159. 14000 318. 28| 64. 80000 129. 60| 61. 86000 123.72

TEMPORARY PAVEMENT MESSAGE MARKI NG, | | |
REMOVABLE, LANE | NDI CATI ON ARROW [ | |

0103 801- 06605 11.000 EACH 172. 93000 1902. 23| 162. 00000 1782. 00| 154. 64000 1701. 04
BARRI CADE, I11A | | |

0104 801- 06640 23.000 EACH 189. 91000 4367. 93| 86. 40000 1987. 20| 82. 47000 1896. 81
CONSTRUCTI ON SIGN, A | | |

0105 801-06775 LUMP|  99000. 00000 99000.00|  22002. 68000 22002.68|  39904. 98000 39904. 98
MAI NTAI NI NG TRAFFI C | | |

0106 801- 94295 5.000 EACH 482. 51000 2412. 55| 491. 18000 2455. 90| 468. 85000 2344. 25
SI GNAL HEAD, RELOCATE | | |

0107 802- 05701 109.800 m | 33. 44000 3671. 71 34. 04000 3737. 59| 32. 49000 3567. 40
SI GN PCST, SQUARE, 1, REI NFORCED ANCHCR | | |
BASE | | |

0108 802- 76020 19.320 n2 | 174. 23000 3366. 12| 177. 36000 3426. 60| 169. 29000 3270. 68

SI GN, SHEET, ENCLOSED LENS W TH LEGEND |
2. 03 nm TH CKNESS |

I
I
0109 805- 02328 1127.400 m | 0. 90000 1014. 66| 0. 92000 1037. 21| 0. 88000 992. 11
SI GNAL CABLE, 1C 14GA. | | |
0110 805- 06592 32.000 m | 34. 31000 1097. 92| 34. 93000 1117. 76| 33. 34000 1066. 88
CONDUI T, STEEL, GALVANI ZED, 50mm | | |
0111 805- 78415 2.000 EACH 1463. 71000 2927. 42| 1490. 01000 2980. 02| 1422. 27000 2844. 54
SPAN, CATENARY, AND TETHER | |
0112 805- 78485 32.300 m | 2. 88000 93. 02| 2. 93000 94. 64| 2. 79000 90. 12
SI GNAL CABLE, 5C 14GA. | | |
0113 805- 78490 99.200 m | 3. 23000 320. 42| 3. 28000 325. 38 3. 13000 310. 50
SI GNAL CABLE, 7C 14GA. | | |
0114 805- 78510 49.400 m | 2. 53000 124. 98| 2. 57000 126. 96| 2. 45000 121.03
SIGNAL CABLE, 2C 16GA., SH ELDED | | |
0115 805- 78784 2.000 EACH 182. 24000 364. 48| 185. 51000 371. 02 177. 08000 354. 16
LOOP DETECTCR DELAY AMPLIFIER 1 CHANNEL| | |
0116 805- 78785 2.000 EACH 568. 15000 1136. 30| 578. 36000 1156. 72| 552. 07000 1104. 14
SI GNAL DETECTOR HOUSI NG | | |
0117 805- 78795 420.700 m | 19. 09000 8031. 16| 19. 43000 8174. 20| 18. 55000 7803. 99
SAW CUT FOR ROADWAY LOCP AND SEALER | | |
0118 805- 81032 1.000 EACH 2520. 32000 2520. 32| 2565. 62000 2565. 62| 2448. 98000 2448. 98

SI GNAL STRAIN POLE, STEEL, 9.2m | | |
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ENG NEER S ESTI MATE: $ 4, 327, 747. 50 RQUTE
CALL ORDER . 150 CONTRACT ID : R -25544-A COUNTI ES : JCOHNSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT
SET- ASI DE
| (4) 35-0999231 | (5) 35-1609544 | (6) 35-1917625
| HUNT PAVI NG COVPANY, | NC. | SCHUTT- LOOKABI LL CO | M LESTONE CONTRACTORS, L.P.
LINE NO/ | TEM CODE / ALT | | [
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T
0119 808-03179 39.000 EACH 159. 14000 6206. 46| 129. 60000 5054. 40| 123. 71000 4824. 69

PAVEMENT MESSAGE MARKI NGS, PREFORVED |
PLASTI C, WORD (ONLY)

| |I I
0120 808- 06701 1155.300 m | 0. 94000 1085. 98| 0. 86000 993. 56| 0. 82000 947.35
LI NE, THERVOPLASTIC, BROKEN, W TE, | | |
100nm | | [
0121 808- 06703 607.400 m | 0. 94000 570. 96 0. 86000 522. 36 0. 82000 498. 07
LINE, THERMOPLASTIC, SOLID, WH TE, 100nmj [ |
0122 808- 75067 105.500 m | 28. 65000 3022. 58 21. 60000 2278. 80| 20. 62000 2175. 41
TRANSVERSE MARKI NGS, PREFCRMVED PLASTIC, | | |
STOP LINE, 600 mm | |
0123 808- 75071 50.000 EACH 148. 53000 7426. 50| 97. 20000 4860. 00| 92. 78000 4639. 00
PAVEMENT MESSAGE MARKI NGS, PREFORVED | | |
PLASTI C LANE | NDI CATI ON ARROW | | |
0124 808- 75240 1052.800 m | 0. 94000 989. 63| 0. 86000 905. 41| 0. 82000 863. 30
LI NE, THERMOPLASTI C, BROKEN, YELLOW | | |
100nm [ | [
0125 808- 75245 4830.400 m | 0. 94000 4540. 58 0. 86000 4154. 14 0. 82000 3960. 93
LINE, THERMOPLASTIC, SCLID, YELLOW | | |
100nm | | [
0126 808- 75300 49.300 m | 5. 30000 261. 29| 5. 40000 266. 22| 5. 15000 253. 90
TRANSVERSE MARKI NGS, THERMOPLASTI C, | | |
CROSSVALK LINE, 150mm | | |
0127 808- 75998 370.000 EACH 24. 40000 9028. 00| 22. 95000 8491. 50| 21. 91000 8106. 70
SNOWPLOWABLE RAI SED PAVEMENT MARKER | | |
0128 202- 03135 135.453 n2 | 19. 63000 2658. 94| 27.00000 3657. 23] 14. 76000 1999. 29
REGULATED ASBESTOS CONTAI NI NG MATERI ALS, | | |
REMOVE | [ |
0129 207- 06499 45862.000 n2 | 2.00000 91724. 00| 4. 75000 217844. 50 2. 89000 132541. 18
SUBGRADE TREATMENT | | |
0130 801- 06710 180.000 DAY | 11. 72000 2109. 60| 14. 04000 2527. 20| 13. 40000 2412. 00
FLASH NG ARROW SI GN | | |
0131 808- 06716 1046.000 m | 2.31000 2416. 26| 0. 86000 899. 56 0. 82000 857. 72
LI NE, REMOVE | | |
SECTI ON TOTALS | $ 4,198, 383. 30| $ 4,239, 211. 25] $ 4,311,874.89
------------------------------------------ g

CONTRACT TOTALS | $ 4,198, 383. 30| $ 4,239, 211. 25] $ 4,311,874.89
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TABULATI ON CF BI DS
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ENG NEER S ESTI MATE: $ 4, 327, 747. 50 RQUTE
CALL ORDER . 150 CONTRACT ID : R -25544-A COUNTI ES : JCOHNSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT
SET- ASI DE :
| (7) 35-0918397 | (8) 35-1618530

I
| RIETH RILEY CONSTRUCTION | AVERI CAN CONTRACTI NG & SERM |

LINE NO/ I TEM CODE / ALT

I I I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNI'T PRICE AMOUNT|

SECTI ON 0001 ADDED TRAVEL LANES

0001 105- 06790 14.000 MOS |
FIELD OFFICE, 27.9 n2 |

0002 105- 06845 LUMP|  48000. 00000 48000.00|  60000. 00000 60000.
CONSTRUCTI ON ENGI NEERI NG | |

0003 110- 01001 LUWP|  220000. 00000 220000. 00|  239000. 00000 239000.
MOBI LI ZATI ON AND DEMOBI LI ZATI ON [ |

0004 201- 52370 LUMP|  80000. 00000 80000. 00|  90000. 00000 90000.
CLEARI NG RI GHT OF WY | |

0005 202- 02240 183.700 n2 | 13. 00000 2388. 10| 10. 00000 1837.
PAVEMENT, REMOVE | |

0006 202- 02279 576.200 m | 15. 00000 8643. 00| 13. 00000 7490.
CURB AND GUTTER, REMOVE | |

0007 202- 03000 LUMP| 6800. 00000 6800.00]  10000. 00000 10000.
HOUSES AND BUI LDI NGS, REMOVE , PARCEL | |
NO 5 I I

0008 202- 03000 LUMP| 6800. 00000 6800.00]  10000. 00000 10000.
HOUSES AND BUI LDI NGS, REMOVE , PARCEL | |
NO 6 I I

0009 202-52710 137.300 n2 | 8. 40000 1153. 32| 15. 00000 2059.
S| DEWALK, CONCRETE, REMOVE | |

0010 202- 60820 5121.300 n2 | 1. 80000 9218. 34| 3. 00000 15363.
SURFACE M LLI NG, ASPHALT | |

0011 202- 91385 9.000 EACH 400. 00000 3600. 00| 250. 00000 2250.
I NLET, REMOVE | |

0012 202- 93047 2.000 EACH 700. 00000 1400. 00| 400. 00000 800.
MANHOLE, REMOVE | |

0013 203- 02000 17845.000 n8 | 17. 00000 303365. 00| 15. 00000 267675.
EXCAVATI ON, COMMON | |

0014 205- 02224 2079.500 m | 5. 30000 11021. 35| 5. 25000 10917.
TEMPORARY EROSI ON AND SEDI MENT CONTRQL, | |
PERI METER PROTECTI ON | [

0015 205- 02231 65.600 m | 46. 00000 3017. 60| 70. 00000 4592.
TEMPORARY EROSI ON AND SEDI MENT CONTRQL, | |
RI PRAP DI TCH CHECK | [

0016 205- 02233 180.000 n8 | 7. 40000 1332. 00| 30. 00000 5400.
TEMPORARY EROS|I ON AND SEDI MENT CONTRQL, |
SEDI MENT BASI N

TEMPORARY ERCSI ON AND SEDI MENT CONTROL, |
CULVERT PI PE PROTECTI ON |

|
I I
0017 205- 02234 5.000 EACH 58. 00000 290. 00| 60. 00000 300.
I
|

I
1900. 00000 26600. 00| 1300. 00000 18200.

UNIT PRI CE AMOUNT
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TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 4, 327, 747. 50 RQUTE
CALL ORDER . 150 CONTRACT ID : R -25544-A COUNTI ES : JCOHNSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT
SET- ASI DE :
| (7) 35-0918397 | (8) 35-1618530 |
| RETH RILEY CONSTRUCTION | AVERI CAN CONTRACTI NG & SERVI |
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
0018 205- 02236 21.000 EACH 58. 00000 1218. 00| 60. 00000 1260. 00
TEMPORARY ERCS|I ON AND SEDI MENT CONTROL, | | |
DROP | NLET PROTECTI ON | | |
0019 205-02237 55. 000 EACH| 47. 00000 2585. 00| 50. 00000 2750. 00|
TEMPORARY EROSI ON AND SEDI MENT CONTROL, | | |
CURB | NLET PROTECTI ON [ [ |
0020 206-51220 665.000 n8 | 26. 00000 17290. 00| 270. 00000 179550. 00
EXCAVATI ON, VET | | |
0022 211- 02060 8577.100 nB8 | 15. 00000 128656. 50| 23. 00000 197273. 30
B BORROW FOR STRUCTURE BACKFI LL | | |
0023 213-52830 549.000 n8 | 67. 00000 36783. 00| 150. 00000 82350. 00
FLOMBLE MORTAR | [ |
0024 303-52308 389.200 My | 25. 00000 9730. 00| 23. 00000 8951. 60
COVPACTED AGGREGATE, O, 53 | | |
0025 305- 05206 4825.800 My | 42. 00000 202683. 60| 45. 00000 217161. 00
W DENI NG W TH HVA | [ |
0026 401- 05437 20222.500 My | 34. 00000 687565. 00| 31. 00000 626897. 50
QC/ QA HVA BASE 25.0 mm MAI NLI NE | | |
0027 401- 05455 6772.700 My | 35. 00000 237044, 50| 31. 00000 209953. 70
QA HVA | NTERVEDI ATE 19.0 nm  MAI NLI NE| | [
0028 401- 05456 3462.600 My | 42. 00000 145429. 20| 48. 00000 166204. 80
QC/ QA HVA SURFACE 9.5 mm MAI NLI NE | | |
0029 402- 05470 10662.800 My | 29. 00000 309221. 20| 28. 00000 298558. 40
HMVA BASE C25.0 mm MAI NLI NE | | [
0030 406- 05520 49.200 My | 190. 00000 9348. 00| 200. 00000 9840. 00
ASPHALT FOR TACK COAT | | |
0031 601- 01522 6. 000 EACH 1100. 00000 6600. 00| 1150. 00000 6900. 00|
GUARDRAI L TRANSI TI ON TYPE TGB | |
0032 601-94689 6. 000 EACH| 2200. 00000 13200. 00| 2200. 00000 13200. 00|
GUARDRAI L END TREATMENT, OS | | |
0033 601-99105 26.670 m | 41. 00000 1093. 47| 40. 00000 1066. 80|
GUARDRAI L, W BEAM 1.905 m SPACI NG | | |
0034 604- 06069 90.600 nR2 | 69. 00000 6251. 40| 50. 00000 4530. 00|
CURB RAMP, CONCRETE | | |
0035 604-91531 4368.900 n2 | 25. 00000 109222. 50| 31. 00000 135435. 90|
S| DEWALK, CONCRETE, 100 nm | | |
0036 605-06140 4231.400 m | 34. 00000 143867. 60| 34. 00000 143867. 60|
CURB AND GUTTER, CONCRETE | | |
0037 605-06215 153.300 m | 93. 00000 14256. 90| 60. 00000 9198. 00|
CENTER CURB, D, OONCRETE | | |
0038 610- 05527 1519.300 My | 54. 00000 82042. 20| 51. 00000 77484. 30|

HVA FOR APPROACHES
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ENG NEER S ESTI MATE: $ 4, 327, 747. 50 RQUTE
CALL ORDER . 150 CONTRACT ID : R -25544-A COUNTI ES : JCOHNSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT
SET- ASI DE
| (7) 35-0918397 | (8) 35-1618530

I

| RIETH RILEY CONSTRUCTION | AVERI CAN CONTRACTI NG & SERM |

LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT|  UNIT PRI CE AVOUNT

------------------------------------------ o m e m e m e o e e et o e e e e e m e e o e e e e e e et e e e m e e e e e e eieoeoeoo--
0039 611- 05330 814.800 n2 | 35. 00000 28518. 00| 43. 00000 35036. 40|
CEMENT CONCRETE PAVEMENT FOR DRI VEVAYS, | | |
150 mm | | [
0040 611- 06497 10. 000 EACH 120. 00000 1200. 00| 125. 00000 1250. 00|
MAI LBOX ASSEMBLY, SINGLE | | |
0041 611- 06498 5.000 EACH 140. 00000 700. 00| 150. 00000 750. 00|
MAI LBOX ASSEMBLY, DOUBLE | | |
0042 615- 06490 8.000 EACH 130. 00000 1040. 00| 135. 00000 1080. 00|
RIGHT OF WAY MARKER | | |
0043 615- 06505 10. 000 EACH 450. 00000 4500. 00| 450. 00000 4500. 00|
MONUMENT, B | | [
0044 615- 06527 1.000 EACH 710. 00000 710. 00| 700. 00000 700. 00|
MONUVENT, SECTI ON CORNER [ | |
0045 616- 02320 962.000 n2 | 2. 40000 2308. 80| 3. 00000 2886. 00|
GEOTEXTI LES | | [
0046 616- 06405 638.000 My | 23. 00000 14674. 00| 21. 00000 13398. 00|
RI PRAP, REVETNMENT | | |
0047 621- 01004 1.000 EACH 420. 00000 420. 00| 450. 00000 450. 00|
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | [ [
0048 621- 06545 0.470 My | 910. 00000 427. 70| 900. 00000 423. 00|
FERTI LI ZER | | |
0049 621- 06548 3.860 kg | 55. 00000 212. 30| 55. 00000 212. 30|
SEED M XTURE, CV | | |
0050 621- 06554 86.420 kg | 11. 00000 950. 62 11. 00000 950. 62|
SEED M XTURE, U | | |
0051 621- 06565 2.360 My | 690. 00000 1628. 40| 700. 00000 1652. 00|
MULCH NG MATERI AL | | |
0052 621- 06567 179.900 KL | 0. 58000 104. 34 0. 60000 107. 94
WATER | | [
0053 621- 06575 9992.200 n2 | 3. 20000 31975. 04| 3. 25000 32474. 65|
SODDI NG, NURSERY | | |
0054 702- 93722 53.400 n8 | 380. 00000 20292. 00| 300. 00000 16020. 00|
CONCRETE, C | | [
0055 702- 94656 61.600 n8 | 560. 00000 34496. 00| 500. 00000 30800. 00|
CONCRETE, B | | [
0056 703- 06029 11971.000 kg | 1. 40000 16759. 40 1. 60000 19153. 60|
REI NFORCI NG BARS, EPOXY COATED | | |
0058 706- 06372 6.000 EACH 3200. 00000 19200. 00| 2200. 00000 13200. 00|
CONCRETE BRI DGE RAI LI NG TRANSI TION, TTX | | |
0059 706- 51025 34.200 m | 530. 00000 18126. 00| 310. 00000 10602. 00|

CONCRETE, C, RAILING | | |
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TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 4, 327, 747. 50 ROUTE :
CALL CRDER : 150 CONTRACT 1D : R -25544-A COUNTI ES : JOHNSON
LETTI NG DATE : 11/20/01 10:00 AM Dl STRI CT : SEYMOUR DI STRI CT
SET- ASI DE :
| (7) 35-0918397 | (8) 35-1618530 |
| RIETH RI LEY CONSTRUCTI ON | AVERI CAN CONTRACTI NG & SERVI |
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT
0060 709-51821 LUWP| 2100. 00000 2100. 00| 2000. 00000 2000. 00|
SURFACE SEAL | [ |
0061 714- 03437 136.000 2 | 370. 00000 50320. 00| 600. 00000 81600. 00|
W NGMLL, PRECAST, RElI NFORCED CONCRETE | | |
0062 714- 99346 30.200 m | 530. 00000 16006. 00| 725. 00000 21895. 00|
CULVERT, PRECAST BOX, RElI NFORCED [ | |
CONCRETE, 900 nm x 600 nm | | |
0063 715- 05048 4356.100 m | 10. 00000 43561. 00| 8. 50000 37026. 85|
Pl PE, TYPE 4, C RCULAR 150 mm | | |
0064 715- 05149 967.200 m | 60. 00000 58032. 00| 90. 00000 87048. 00|
Pl PE, TYPE 2, C RCULAR 300 mm | | |
0065 715- 05151 769.400 m | 75. 00000 57705. 00| 75. 00000 57705. 00|
Pl PE, TYPE 2, C RCULAR 375 mm | | |
0066 715- 05152 880.800 m | 83. 00000 73106. 40| 100. 00000 88080. 00|
PIPE, TYPE 2, CIRCULAR 450 nm | | |
0067 715- 05153 329.700 m | 99. 00000 32640. 30| 100. 00000 32970. 00|
PIPE, TYPE 2, CIRCULAR 525 nm | | |
0068 715- 05154 335.400 m | 110. 00000 36894. 00| 120. 00000 40248. 00|
PIPE, TYPE 2, CIRCULAR 600 nm | | |
0069 715- 05155 256.200 m | 130. 00000 33306. 00| 120. 00000 30744. 00|
PIPE, TYPE 2, CIRCULAR 675 nm | | |
0070 715- 05156 111.400 m | 140. 00000 15596. 00| 170. 00000 18938. 00|
PIPE, TYPE 2, CIRCULAR 750 nm | | |
0071 715- 05157 65.600 m | 160. 00000 10496. 00| 200. 00000 13120. 00|
PIPE, TYPE 2, CIRCULAR 825 nm | | |
0072 715- 05165 6.000 m | 780. 00000 4680. 00| 700. 00000 4200. 00|
PIPE, TYPE 2, C RCULAR, 1800 mm | | |
0073 715- 05411 30.600 m | 130. 00000 3978. 00| 110. 00000 3366. 00|
Pl PE, SANI TARY SEVER, 300 mm | | |
0074 715-05841 1.000 EACH 2400. 00000 2400. 00| 1700. 00000 1700. 00|
CONCRETE ANCHOR, 1500 nm | | |
0075 715- 05908 8.400 m | 660. 00000 5544. 00| 425. 00000 3570. 00|
Pl PE EXTENSI ON, Cl RCULAR, 1500 mm | | |
0076 715- 06357 1.000 EACH 3700. 00000 3700. 00| 2000. 00000 2000. 00|
CONCRETE ANCHOR, 1800 nm | | |
0077 715- 46010 2.000 EACH 440. 00000 880. 00| 300. 00000 600. 00|
Pl PE END SECTI ON, 450 nm | | |
0078 715-46015 1.000 EACH 470. 00000 470. 00| 325. 00000 325. 00|
Pl PE END SECTI ON, 525 nm | | |
0079 715- 46020 1.000 EACH 580. 00000 580. 00| 350. 00000 350. 00|
Pl PE END SECTI ON, 600 nm | | |



I
STRUCTURE, PRECAST THREE- SI DED, 9144 nm |

| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 150 -20
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 4, 327, 747. 50 RQUTE
CALL ORDER . 150 CONTRACT ID : R -25544-A COUNTI ES : JCOHNSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT
SET- ASI DE :
| (7) 35-0918397 | (8) 35-1618530 |
| RETH RILEY CONSTRUCTION | AVERI CAN CONTRACTI NG & SERVI |
LINE NO/ |ITEM CODE / ALT |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
__________________________________________ e
0080 715-46025 1.000 EACH 600. 00000 600. 00| 350. 00000 350. 00
Pl PE END SECTION, 675 mm | | |
0081 715-46030 1.000 EACH 760. 00000 760. 00| 450. 00000 450. 00
Pl PE END SECTI ON, 750 nm | | |
0082 718-52610 646.200 n8 | 30. 00000 19386. 00| 65. 00000 42003. 00
AGGREGATE FOR UNDERDRAI NS | | [
0083 718-99153 11773.000 n2 | 1. 10000 12950. 30| 1. 25000 14716. 25
GEOTEXTI LES FOR UNDERDRAI N | | |
0084 720- 44000 6.000 EACH 690. 00000 4140. 00| 250. 00000 1500. 00
CASTING ADJUST TO GRADE | | |
0085 720- 45040 2.000 EACH 1900. 00000 3800. 00| 2000. 00000 4000. 00
I NLET, G7 | | [
0086 720- 45045 45.000 EACH 1000. 00000 45000. 00| 1500. 00000 67500. 00|
I NLET, J10 | | [
0087 720- 45055 1.000 EACH 1700. 00000 1700. 00| 1600. 00000 1600. 00
I NLET, MLO | | [
0088 720- 45075 1.000 EACH 1800. 00000 1800. 00| 1600. 00000 1600. 00
I NLET, R13 | | [
0089 720- 45080 1.000 EACH 2000. 00000 2000. 00| 1650. 00000 1650. 00
| NLET, S14 | | [
0090 720- 45235 11.000 EACH 1100. 00000 12100. 00| 1900. 00000 20900. 00
CATCH BASIN, E7 | | |
0091 720- 45410 47.000 EACH 1400. 00000 65800. 00| 1850. 00000 86950. 00
MANHOLE, C4 | | |
0092 720- 45415 13.000 EACH 2600. 00000 33800. 00| 2500. 00000 32500. 00|
MANHOLE, D4 | | |
0093 720- 45605 1.250 m | 1100. 00000 1375. 00| 2500. 00000 3125. 00|
MANHOLE, RECONSTRUCT STRUCTURE | | |
0094 720-90349 2.000 EACH 2100. 00000 4200. 00| 2000. 00000 4000. 00|
MVANHOLE, C8 | | |
0095 720-90352 1. 000 EACH 4500. 00000 4500. 00| 2600. 00000 2600. 00|
VANHOLE, D8 | | |
0096 720-90984 7.000 EACH 1400. 00000 9800. 00| 600. 00000 4200. 00|
MANHOLE, C2 | | |
0097 720-96851 1. 000 EACH 1400. 00000 1400. 00| 1500. 00000 1500. 00|
I NLET, J13 | | [
0098 720-98174 7.000 EACH 1100. 00000 7700. 00| 1500. 00000 10500. 00|
I NLET, B15 | | |
0099 723-07010 27.430 m 9800. 00000 268814. 00| 7500. 00000 205725. 00|
|
|

X 3354 mm |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 150 -21
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 4, 327, 747. 50 RQUTE
CALL ORDER . 150 CONTRACT ID : R -25544-A COUNTI ES : JCOHNSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT
SET- ASI DE :
| (7) 35-0918397 | (8) 35-1618530 |
| RETH RILEY CONSTRUCTION | AVERI CAN CONTRACTI NG & SERVI |
LINE NO/ |ITEM CODE / ALT |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
__________________________________________ e
0100 728-98377 LUMWP| 5200. 00000 5200. 00| 5000. 00000 5000. 00|
MASONRY COATI NG | | |
0101 801- 06207 23492.300 m | 2. 30000 54032. 29| 2. 25000 52857. 68|
TEMPORARY PAVEMENT MARKI NG REMOVABLE, | | |
100 nm | | |
0102 801-06211 2.000 EACH 63. 00000 126. 00| 65. 00000 130. 00|
TEMPORARY PAVEMENT MESSAGE MARKI NG | | |
REMOVABLE, LANE | NDI CATI ON ARROW | | |
0103 801- 06605 11.000 EACH 160. 00000 1760. 00| 175. 00000 1925. 00|
BARRI CADE, |11A | [ |
0104 801- 06640 23.000 EACH 84. 00000 1932. 00| 100. 00000 2300. 00|
CONSTRUCTI ON SIGN, A | | |
0105 801- 06775 LUWVP| 48000. 00000 48000. 00| 97000. 00000 97000. 00|
MAI NTAI NI NG TRAFFI C | | |
0106 801- 94295 5.000 EACH 960. 00000 4800. 00| 475. 00000 2375. 00|
SI GNAL HEAD, RELOCATE | | |
0107 802-05701 109.800 m | 34. 00000 3733. 20| 33. 00000 3623. 40|
SI GN POST, SQUARE, 1, REI NFORCED ANCHOR | [ |
BASE | | |
0108 802- 76020 19.320 n2 | 170. 00000 3284. 40| 170. 00000 3284. 40|
SI GN, SHEET, ENCLOSED LENS W TH LEGEND | | |
2.03 nm TH CKNESS [ [ |
0109 805-02328 1127.400 m | 0. 89000 1003. 39| 0. 90000 1014. 66|
SI GNAL CABLE, 1C 14GA. | | |
0110 805- 06592 32.000 m | 34. 00000 1088. 00| 34. 00000 1088. 00|
CONDUI T, STEEL, GALVANI ZED, 50mm | | |
0111 805-78415 2.000 EACH 1500. 00000 3000. 00| 1450. 00000 2900. 00|
SPAN, CATENARY, AND TETHER | | |
0112 805-78485 32.300 m | 2. 80000 90. 44| 2.90000 93. 67|
SI GNAL CABLE, 5C 14GA | | |
0113 805- 78490 99.200 m | 3. 20000 317. 44| 3. 15000 312. 48|
SI GNAL CABLE, 7C 14GA | | |
0114 805-78510 49.400 m | 2. 50000 123. 50| 2. 50000 123. 50|
SI GNAL CABLE, 2C 16GA., SH ELDED | | |
0115 805-78784 2.000 EACH 180. 00000 360. 00| 180. 00000 360. 00|
LOOP DETECTOR DELAY AMPLI FI ER, 1 CHANNEL| | |
0116 805-78785 2.000 EACH 570. 00000 1140. 00| 575. 00000 1150. 00|
S| GNAL DETECTOR HOUSI NG | | |
0117 805-78795 420.700 m | 19. 00000 7993. 30| 19. 00000 7993. 30|
SAW CUT FOR RCADWAY LOOP AND SEALER | | |
0118 805-81032 1.000 EACH 2500. 00000 2500. 00| 2500. 00000 2500. 00|
|

SI GNAL STRAIN POLE, STEEL, 9.2m | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON

TABULATI ON CF BI DS

DATE : 11/29/01
PAGE : 150 -22

ENG NEER S ESTI MATE: $ 4, 327, 747. 50 RQUTE
CALL ORDER . 150 CONTRACT ID : R -25544-A COUNTI ES : JCOHNSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT
SET- ASI DE :
| (7) 35-0918397 | (8) 35-1618530

I
| RIETH RILEY CONSTRUCTION | AVERI CAN CONTRACTI NG & SERM |

LINE NO/ I TEM CODE / ALT

I I I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNI'T PRICE AMOUNT|

__________________________________________ O
0119 808- 03179 39.000 EACH 130. 00000 5070. 00| 125. 00000 4875. 00|
PAVEMENT MESSAGE MARKI NGS, PREFORVED | | |
PLASTI C, WORD (ONLY) | | |
0120 808- 06701 1155.300 m | 0. 84000 970. 45| 0. 85000 982. 01
LI NE, THERMOPLASTIC, BROKEN, W TE, | | |
100nm | | [
0121 808-06703 607.400 m | 0. 84000 510. 22| 0. 85000 516. 29|
LINE, THERMOPLASTIC, SOLID, WH TE, 100nmj [ |
0122 808- 75067 105.500 m | 21. 00000 2215. 50 22. 00000 2321. 00|
TRANSVERSE MARKI NGS, PREFCRMVED PLASTIC, | | |
STOP LINE, 600 mm | |
0123 808- 75071 50.000 EACH 95. 00000 4750. 00| 100. 00000 5000. 00|
PAVEMENT MESSAGE MARKI NGS, PREFORVED | | |
PLASTI C LANE | NDI CATI ON ARROW | | |
0124 808- 75240 1052.800 m | 0. 84000 884. 35| 0. 85000 894. 88
LI NE, THERMOPLASTI C, BROKEN, YELLOW | | |
100nm [ | [
0125 808- 75245 4830.400 m | 0. 84000 4057. 54| 0. 85000 4105. 84
LINE, THERMOPLASTIC, SCLID, YELLOW | | |
100nm | | [
0126 808- 75300 49.300 m | 5. 30000 261. 29| 5. 50000 271. 15|
TRANSVERSE MARKI NGS, THERMOPLASTI C, | | |
CROSSVALK LINE, 150mm | | |
0127 808- 75998 370.000 EACH 22. 00000 8140. 00| 25. 00000 9250. 00|
SNOWPLOWABLE RAI SED PAVEMENT MARKER | | |
0128 202- 03135 135.453 n2 | 32. 00000 4334. 50| 40. 00000 5418. 12|
REGULATED ASBESTOS CONTAI NI NG MATERI ALS, | | |
REMOVE | [ |
0129 207- 06499 45862.000 n2 | 3. 40000 155930. 80| 4.50000 206379. 00|
SUBGRADE TREATMENT | | |
0130 801- 06710 180. 000 DAY | 14. 00000 2520. 00| 24. 00000 4320. 00|
FLASH NG ARROW SI GN | | |
0131 808- 06716 1046.000 m | 0. 84000 878. 64 0. 85000 889. 10|
LI NE, REMOVE | | |
SECTI ON TOTALS | $ 4,380, 586. 63| $ 4,790, 073. 37|

CONTRACT TOTALS | $ 4,380, 586. 63| $ 4,790, 073.

UNIT PRI CE AMOUNT




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 160 -1
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 994, 360. 47 RQUTE :
CALL ORDER . 160 CONTRACT ID : R -25633-B COUNTIES : VIO
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT ;. CRAWFCRDSVI LLE DI STRI CT
CONTRACT TIME : 09/15/02 COVPLETI ON DATE
CONTRACT DESCR! PTI ON : URBAN PROJECT(S) : 9984055
SET- ASI DE :

TOTAL % OVER
RANK VENDCR NO. / NAVE BI D LOV BI D
1 35-2126716 WABASH VALLEY ASPHALT CO. LLC. $  991,244.51 100. 0000%
| (1) 35-2126716 | |
| WABASH VALLEY ASPHALT CO. LL| |
LINE NO / | TEM CODE / ALT | | [
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ o m e m e m e e m e e e et e e m e e oo e e e e e e o e e e e eeeieeoaoo--

SECTI ON 0001 ENHANCEMENT, Bl KE/ PEDESTRI AN FACI LI TY

I
0001 105-01925 8.000 MXS | 1370. 25000 10962. 00|

|

FIELD OFFICE, 51.1 n2 | | |
0002 105- 06845 LUMP|  23100. 00000 23100. 00| |
CONSTRUCTI ON ENGI NEERI NG | | |
0003 110- 01001 LUMP|  47370. 00000 47370. 00| |
MOBI LI ZATI ON AND DEMOBI LI ZATI ON [ | |
0004 201- 52370 LUMP|  85435. 65000 85435. 65| |
CLEARI NG RI GHT OF WY | | |
0005 202- 02240 32.800 n2 | 35. 68000 1170. 30| |
PAVEMENT, REMOVE | [ |
0006 202- 02250 15.000 EACH| 479. 13000 7186. 95| |
TREE, 250 mm REMOVE | | |
0007 202- 02255 5.000 EACH 731. 48000 3657. 40| |
TREE, 460 mm REMOVE | | |
0008 202- 02278 19.300 m | 28. 79000 555. 65 |
CURB, CONCRETE, REMOVE | | |
0009 202-52710 119.100 n2 | 18. 66000 2222. 41| |
S| DEWALK, CONCRETE, REMOVE | | |
0010 202- 60820 262.000 n2 | 7.30000 1912. 60| |
SURFACE M LLI NG, ASPHALT | | |
0011 202- 91840 12.000 m | 65. 69000 788. 28] |
FENCE, CHAIN LINK, REMOVE | | |
0012 203- 02000 96.500 n8 | 49. 02000 4730. 43| |
EXCAVATI ON, COVMMON | | |
0013 203- 02080 8.400 km |  10691.80000 89811. 12| |
LI NEAR GRADI NG | | |
0014 205- 06933 8.000 EACH 60. 50000 484. 00| |
TEMPORARY DI TCH | NLET PROTECTI ON | | |
0015 205- 06937 2980.000 m | 5. 41000 16121. 80| |
|

TEMPORARY SI LT FENCE | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 160 -2
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 994, 360. 47 RQUTE :
CALL ORDER . 160 CONTRACT ID : R -25633-B COUNTIES : VIO
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT ;. CRAWFCRDSVI LLE DI STRI CT

SET- ASI DE

| (1) 35-2126716 | |
| WABASH VALLEY ASPHALT CO. LL| |
LINE NO / | TEM CODE / ALT | | [
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT|  UNIT PRI CE AVOUNT

------------------------------------------ o m e m e m e o e e et o e e e e e m e e o e e e e e e et e e e m e e e e e e eieoeoeoo--
0016 303- 02051 237.600 My | 40. 43000 9606. 17| |
STONE, 2 | | [
0017 303- 52308 6423.700 My | 19. 10000 122692. 67 |
COMPACTED AGGREGATE, O, 53 | | |
0018 402- 05473 2870.500 My | 43. 27000 124206. 54| |
HVA | NTERVEDI ATE 12.5 mm MAI NLI NE | [ |
0019 402- 05477 1446.900 My | 49. 68000 71881. 99| |
HVA SURFACE 9.5 nm MAI NLI NE | | |
0020 406- 05521 24075.900 n2 | 0. 08000 1926. 07| |
ASPHALT FOR TACK COAT | | |
0021 501- 05140 140.000 n2 | 73. 99000 10358. 60| |
CEMENT CONCRETE PAVEMENT, PLAIN, 150 mm | [ |
0022 603-91714 560.200 m | 67. 93000 38054. 39| |
FENCE, RAIL, WOOD | | |
0023 604- 06069 57.800 n2 | 69. 92000 4041. 38 |
CURB RAMP, CONCRETE | | |
0024 604- 06070 31.400 n2 | 38. 96000 1223. 34| |
S| DEWALK, CONCRETE | | |
0025 604- 90256 365.000 n2 | 68. 06000 24841. 90| |
S| DEWALK, CONCRETE, 150 mm | | |
0026 605- 06140 16.000 m | 123. 05000 1968. 80| |
CURB AND GUTTER CONCRETE | | |
0027 615-97797 8.000 EACH 536. 25000 4290. 00| |
PLAQUE, BRONZE | | |
0028 621- 01004 2.000 EACH 610. 50000 1221. 00| |
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | [ [
0029 621- 06545 7.800 My | 369. 60000 2882. 88| |
FERTI LI ZER | [ |
0030 621- 06557 76.000 kg | 15. 40000 1170. 40| |
SEED M XTURE, T | [ |
0031 621- 06560 83580.000 n2 | 0. 50000 41790. 00| |
MULCHED SEEDI NG, U | [ |
0032 621- 06565 3.800 My | 403. 70000 1534. 06| |
MULCH NG MATERI AL | [ |
0033 702-51110 904.000 kg | 2. 80000 2531. 20| |
GRATES, BASINS, AND FI TTI NGS, CAST |RON | | |
0034 709-51821 LUMP] 2970. 00000 2970. 00| |
SURFACE SEAL | | [
0035 715-05048 40.000 m | 30. 83000 1233. 20| |
I

PIPE, TYPE 4, CRCULAR 150 mm [ [



TRANSVERSE NMARKI NGS, THERMOPLASTI C,
STOP LINE, 600mm

| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 160 -3
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 994, 360. 47 RQUTE :
CALL ORDER . 160 CONTRACT ID : R -25633-B COUNTIES : VIO
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT ;. CRAWFCRDSVI LLE DI STRI CT
SET- ASI DE :
| (1) 35-2126716 | |
| WABASH VALLEY ASPHALT CO. LL| |
LINE NO/ | TEM CODE / ALT | | [
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
__________________________________________ e
0036 715- 05118 17.200 m | 118. 15000 2032. 18| |
PIPE, TYPE 1, CIRCULAR 300 mm | | |
0037 715-05149 15.100 m | 198. 16000 2992. 22| |
PIPE, TYPE 2, CIRCULAR 300 mm [ [ [
0038 715-44240 25.900 n8 | 395. 27000 10237. 49|
CONCRETE, A, STRUCTURES | | |
0039 718-52610 9.000 n8 | 59. 41000 534. 69| |
AGGREGATE FOR UNDERDRAI NS | | |
0040 718-99153 80.000 n2 | 3. 95000 316. 00|
GEOTEXTI LES FOR UNDERDRAI N | [ |
0041 720- 02412 3.700 n2 | 143. 31000 530. 25| |
| NLET APRON | [ |
0042 720- 44015 1.000 EACH 528. 73000 528. 73|
CASTING 2, FURNI SH AND ADJUST TO GRADE | | |
0043 720- 44020 1.000 EACH 453. 13000 453. 13|
CASTING 3, FURNI SH AND ADJUST TO GRADE | | |
0044 720- 45045 1.000 EACH 1896. 46000 1896. 46| |
I NLET, J10 | [ [
0045 720- 45260 1.000 EACH 703. 61000 703. 61|
Pl PE CATCH BASIN, 300 nm | | |
0046 720- 92605 4,000 EACH 3051. 72000 12206. 88|
MANHOLE, K2, MODI FI ED | [ |
0047 801-06775 LUMP| 31342. 00000 31342. 00|
MAI NTAI NI NG TRAFFI C | | |
0048 802- 76020 25.500 n2 | 225. 50000 5750. 25| |
SI G\, SHEET, ENCLOSED LENS W TH LEGEND | | |
2.03 nm THI CKNESS | [ |
0049 802- 76055 231.000 m | 20. 08000 4638. 48| |
SI GN POST, A | [ |
0050 802-99058 39.000 EACH 1735. 46000 67682. 94| |
SHEET SIGN, | NSTALL | | |
0051 808- 03439 210.000 m | 11. 55000 2425. 50| |
TRANSVERSE NMARKI NGS, THERMOPLASTI C, | | |
CROSSWALK, WHI TE, 600 mm | | |
0052 808-06703 665.000 m | 1. 19000 791. 35| |
LI NE, THERMOPLASTI C, SOLID, WH TE, 100mnmmj | |
0053 808-06716 9.000 m | 5. 50000 49. 50| |
LI NE, REMOVE | | |
0054 808- 75297 4.300 m | 11. 55000 49. 67| |
| | |
I I



| NDI ANA DEPARTMENT OF TRANSPORTATI CN DATE : 11/29/01
PAGE : 160 -4
TABULATI ON OF BI DS
ENG NEER S ESTIMATE: $ 994, 360. 47 ROUTE :
CALL ORDER : 160 CONTRACT 1D : R -25633-B COUNTIES : VI GO
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : CRAWFCRDSVI LLE DI STRI CT
SET- ASI DE :
| (1) 35-2126716 | I
| WABASH VALLEY ASPHALT CO. LL| |
LINE NO/ | TEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AVOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ e e L T T e T T T T T
0055 203- 02070 3500. 000 nB8 | 22. 90000 80150. 00| |
BORROW | |
SECTI ON TOTALS [ $ 991, 244, 51| |
------------------------------------------ e T T T T T T T T
OONTRACT TOTALS | $ 991, 244. 51| |




| NDI ANA DEPARTMENT OF TRANSPORTATI ON

TABULATI ON CF BI DS

ENG NEER S ESTI MATE: NONE BELOW

CALL ORDER . 170 CONTRACT ID :
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT :
CONTRACT TI ME :
CONTRACT DESCRI PTI ON : URBAN
SET- ASI DE :

CLARK

DATE : 11/29/01
PAGE : 170 -1

35-2040801 GOHVANN ASPHALT & CONSTRUCTI ON, | NC.
35- 0999231 HUNT PAVI NG COVPANY, | NC.

35-2022494 PACE CONTRACTING LLC

35-1487672 MAC CONSTRUCTI ON & EXCAVATI NG | NC.
35-1618530 AMERI CAN CONTRACTI NG & SERVI CES

ROUTE :
R -25736-A COUNTI ES :
SEYMOUR DI STRI CT
07/ 01/ 02 COVPLETI ON DATE
PRQIECT( S)
$
$
$
$
$

366, 000. 00
410, 396. 17
430, 328. 75
439, 114. 55
491, 897. 78

100. 0000%
112. 1301%
117.5761%
119. 9766%
134. 3983%




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 190 -1
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 638, 686. 51 ROUTE : SR 236
CALL ORDER . 190 CONTRACT ID: R -25759-A COUNTI ES : HENRY
LETTI NG DATE : 11/20/01 10:00 AM D STRI CT . GREENFI ELD DI STRI CT
CONTRACT TI ME : 65 WORK DAYS
CONTRACT DESCRI PTI ON : RURAL PRQJECT(S) : 5433001
SET- ASI DE

TOTAL % OVER
RANK VENDCR NO. / NAVE Bl D LON BI D
1 35-0918397 R ETH RI LEY CONSTRUCTI ON $ 614, 628. 70 100. 0000%
2 35-1139301 E & B PAVING |NC. $ 624, 953. 30 101. 6798%
| (1) 35-0918397 | (2) 35-1139301 [
| RIETH RI LEY CONSTRUCTI ON |E & B PAVING | NC [
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AVMODUNT|  UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
------------------------------------------ g
SECTI ON 0001 | NTERSECTI ON | MPROVEMENT
[ [ I
0001 105- 06845 LUMP|  13500. 00000 13500.00|  15000. 00000 15000. 00|
CONSTRUCTI ON ENG NEERI NG | | |
0002 110- 01001 LUVP|  28000. 00000 28000. 00]  31250. 00000 31250. 00|
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0003 201- 52370 LUMP| 3000. 00000 3000. 00| 3125. 00000 3125. 00|
CLEARI NG RI GHT OF WAY | | |
0004 202- 02240 153.300 n2 | 9. 00000 1379. 70| 8. 00000 1226. 40|
PAVEMENT, REMOVE | | |
0005 202- 02241 44.800 m | 25. 50000 1142. 40| 25. 00000 1120. 00|
GUARDRAI L, REMOVE | | |
0006 202-52710 17.000 n2 | 15. 00000 255. 00| 8. 00000 136. 00|
S| DEWALK, CONCRETE, REMOVE | | |
0007 202- 74045 8.000 EACH| 54. 00000 432. 00| 50. 00000 400. 00|
SI GN AND SUPPORTS, CHANNEL POSTS, REMOVE| | |
0008 202- 78515 LUMP| 3000. 00000 3000. 00| 100. 00000 100. 00|
TRAFFI C SI GNAL EQUI PMENT, REMOVE | | |
0009 202- 96133 67.100 m | 45. 00000 3019. 50| 48. 00000 3220. 80|
Pl PE, REMOVE | [ |
0010 203- 02000 6291.000 nB8 | 14. 75000 92792. 25| 14. 50000 91219. 50|
EXCAVATI ON, COMMON | | |
0011 205- 02224 1402.000 m | 6. 25000 8762. 50| 5. 20000 7290. 40|

TEMPORARY EROSI ON AND SEDI MENT CONTRQL, | | |
PERI METER PROTECTI ON [ [ |
0012 205- 02234 2.000 EACH 95. 00000 190. 00| 60. 00000 120. 00|
TEMPORARY EROSI ON AND SEDI MENT CONTRQL, | | |
CULVERT PI PE PROTECTI ON | | |
0013 205- 02236 6.000 EACH 80. 00000 480. 00| 60. 00000 360. 00|
TEMPORARY EROSI ON AND SEDI MENT CONTRQL, | | |
DROP | NLET PROTECTI ON | | |



MJULCHI NG MATERI AL

| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 190 -2
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 638, 686. 51 ROUTE : SR 236
CALL ORDER . 190 CONTRACT ID: R -25759-A COUNTI ES : HENRY
LETTI NG DATE : 11/20/01 10:00 AM D STRI CT . GREENFI ELD DI STRI CT
SET- ASI DE :
| (1) 35-0918397 | (2) 35-1139301 |
| RFETH RI LEY CONSTRUCTI ON | E & B PAVING | NC. |
LINE NO/ | TEM CODE / ALT | | [
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
0014 211- 02060 183.400 n8 | 26. 00000 4768. 40| 45. 00000 8253. 00
B BORROW FOR STRUCTURE BACKFI LL | | |
0015 303-52308 4699.000 My | 17. 50000 82232. 50| 14. 50000 68135. 50
COVPACTED AGGREGATE, O, 53 | | |
0016 402- 05468 2983.200 My | 32. 75000 97699. 80| 30. 50000 90987. 60
HVA BASE 25.0 nm MAI NLI NE | [ |
0017 402-05474 1822.200 My | 36. 00000 65599. 20| 37. 00000 67421. 40
HVA | NTERVEDI ATE 19. 0 mm MAI NLI NE | | |
0018 402- 05477 1430.200 My | 41. 00000 58638. 20| 45, 00000 64359. 00
HMA SURFACE 9.5 mm MAI NLI NE | | |
0019 402-05481 375.200 My | 37. 00000 13882. 40| 37. 00000 13882. 40
HMA BASE 25.0 mm SHOULDER | [ [
0020 404-05511 925.000 n2 | 3. 00000 2775. 00| 3. 00000 2775. 00
SEAL COAT, 2 | [ |
0021 405-05517 1.410 My | 550. 00000 775. 50| 500. 00000 705. 00
ASPHALT FOR PRI ME COAT | | |
0022 406- 05520 8.130 My | 180. 00000 1463. 40| 205. 00000 1666. 65
ASPHALT FOR TACK COAT | | |
0023 604- 06069 25.100 n2 | 60. 00000 1506. 00| 65. 00000 1631. 50
CURB RAMP, CONCRETE | | |
0024 604-91531 59.700 n2 | 33. 00000 1970. 10| 65. 00000 3880. 50
S| DEWALK, CONCRETE, 100 nm | | |
0025 605-06120 29.800 m | 64. 00000 1907. 20| 75. 00000 2235. 00
CURB, CONCRETE | | |
0026 611-05330 437.700 n2 | 40. 50000 17726. 85| 43. 00000 18821. 10
CEMENT CONCRETE PAVEMENT FOR DRI VEWAYS, | | |
150 mm | |
0027 611- 06497 4,000 EACH 120. 00000 480. 00| 115. 00000 460. 00|
MAI LBOX ASSEMBLY, SINGE | | |
0028 611-06498 3.000 EACH 135. 00000 405. 00| 130. 00000 390. 00
MAI LBOX ASSEMBLY, DOUBLE | | |
0029 615- 06490 30. 000 EACH| 125. 00000 3750. 00| 115. 00000 3450. 00
RI GHT OF WAY MARKER | | |
0030 621-01004 2.000 EACH 700. 00000 1400. 00| 545. 00000 1090. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | | |
0031 621- 06545 0.620 My | 720. 00000 446. 40| 908. 00000 562. 96|
FERTI LI ZER | | |
0032 621- 06553 129.900 kg | 9. 00000 1169. 10| 9. 56000 1241. 84|
SEED M XTURE, R | | |
0033 621- 06565 3.100 My | 525. 00000 1627. 50| 693. 00000 2148. 30|
|



| NDI ANA DEPARTMENT OF TRANSPORTATI ON

TABULATI ON CF BI DS

DATE : 11/29/01
PAGE : 190 -3

ENG NEER S ESTI MATE: $ 638, 686. 51 ROUTE : SR 236
CALL ORDER . 190 CONTRACT ID: R -25759-A COUNTI ES : HENRY
LETTI NG DATE : 11/20/01 10:00 AM D STRI CT . GREENFI ELD DI STRI CT
SET- ASI DE :
| (1) 35-0918397 | (2) 35-1139301 |
| RFETH RI LEY CONSTRUCTI ON | E & B PAVING | NC. |
LINE NO/ | TEM CODE / ALT | | [
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
0034 621- 06574 460.000 n2 | 5. 00000 2300. 00| 6. 85000 3151. 00|
SODDI NG | | [
0035 715-05119 26.200 m | 80. 00000 2096. 00| 170. 00000 4454. 00|
PIPE, TYPE 1, CIRCULAR 375 mm [ [ [
0036 715-05121 15.600 m | 100. 00000 1560. 00| 151. 00000 2355. 60|
PIPE, TYPE 1, CIRCULAR 450 nm [ [ |
0037 715-05149 2.000 m | 550. 00000 1100. 00| 188. 00000 376. 00|
PIPE, TYPE 2, CIRCULAR 300 nm [ [ |
0038 715-05151 81.900 m | 62. 00000 5077. 80| 96. 00000 7862. 40|
PIPE, TYPE 2, CIRCULAR 375 mm [ [ |
0039 715-05152 125.700 m | 75. 00000 9427. 50| 92. 00000 11564. 40|
PIPE, TYPE 2, CIRCULAR 450 nm [ [ [
0040 715- 46005 2.000 EACH 235. 00000 470. 00| 367. 00000 734. 00|
Pl PE END SECTION, 375 nm | | |
0041 715-46010 3.000 EACH 250. 00000 750. 00| 294, 00000 882. 00|
Pl PE END SECTI ON, 450 mm | | |
0042 720- 45070 6.000 EACH 1975. 00000 11850. 00| 1750. 00000 10500. 00|
I NLET, P12A | | [
0043 720- 45510 4,000 EACH 2370. 00000 9480. 00| 1600. 00000 6400. 00|
MANHOLE, C4, MODI FI ED | | |
0044 801- 04308 4,000 EACH 210. 00000 840. 00| 140. 00000 560. 00|
ROAD CLOSURE S| GN ASSEMBLY [ | |
0045 801- 06605 12.000 EACH| 85. 00000 1020. 00| 85. 00000 1020. 00|
BARRI CADE, |11A | [ |
0046 801-06625 62. 000 EACH| 95. 00000 5890. 00| 75. 00000 4650. 00|
DETOUR ROUTE MARKER ASSEMBLY [ | |
0047 801- 06640 16. 000 EACH 80. 00000 1280. 00| 55. 00000 880. 00|
CONSTRUCTI ON SIGN, A | | |
0048 801-06775 LUWP| 9370. 00000 9370. 00| 31250. 00000 31250. 00|
MAI NTAI NI NG TRAFFI C | | |
0049 802-05701 24.800 m | 48. 00000 1190. 40| 60. 00000 1488. 00|
SI GN POST, SQUARE, 1, REINFORCED ANCHOR | | |
BASE [ | [
0050 802- 76025 1.882 n2 | 400. 00000 752. 80| 335. 00000 630. 47|
SI G\, SHEET, ENCAPSULATED LENS W TH | | |
LEGEND, 2.03 nm THI CKNESS | | |
0051 802- 76035 0.557 n2 | 335. 00000 186. 60| 345. 00000 192. 17|
SI G\, SHEET, ENCAPSULATED LENS W TH | | |
LEGEND 2. 54 nm THI CKNESS | | |
0052 802- 76045 0.330 n2 | 490. 00000 161. 70| 355. 00000 117. 15|

SI GN, SHEET ENCAPSULATED LENS W TH

LEGEND, 3.18 nm TH CKNESS



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 190 -4
TABULATI ON OF BI DS
ENG NEER S ESTIMATE: $ 638, 686. 51 ROUTE : SR 236
CALL ORDER : 190 CONTRACT ID : R -25759-A COUNTI ES : HENRY
LETTI NG DATE : 11/20/01 10:00 AM Dl STRI CT : GREENFI ELD DI STRI CT
SET- ASI DE :
| (1) 35-0918397 | (2) 35-1139301 |
| RIETH RI LEY CONSTRUCTI ON | E & B PAVING |NC |
LINE NO/ | TEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT
0053 802- 99058 9.000 EACH 90. 00000 810. 00| 100. 00000 900. 00|
SHEET SI GN, | NSTALL | | |
0054 805- 92503 9.000 EACH 100. 00000 900. 00| 55. 00000 495, 00|
SI GN MOUNTI NG BRACKET ASSEMBLY | | |
0055 808- 06703 60.000 m | 1. 10000 66. 00| 1. 25000 75. 00|
LI NE, THERMOPLASTIC, SOLID, WH TE, 100mj | |
0056 808- 06706 39.000 m | 11. 00000 429. 00| 1. 50000 58. 50|
LI NE, THERMOPLASTIC, SOLID, WH TE, 600 | | |
mm I I |
0057 808- 06713 2521.000 m | 0. 25000 630. 25| 0. 50000 1260. 50|
LI NE, PAINT, SOLID, WHI TE, 100 nm | |
0058 808- 75240 84.000 m | 1. 15000 96. 60| 0. 70000 58. 80|
LI NE, THERMOPLASTI C, BROKEN, YELLOW | [ |
100mMm | | |
0059 808- 75245 3846.000 m | 1. 15000 4422. 90| 0. 70000 2692. 20|
LI NE, THERMOPLASTIC, SOLID, YELLOW | | |
100mMm | | |
0060 202- 60820 528.100 n2 | 7.50000 3960. 75| 7.90000 4171. 99|
SURFACE M LLI NG, ASPHALT | [ |
0061 720- 44000 5.000 EACH 325. 00000 1625. 00| 400. 00000 2000. 00|
CASTI NG ADJUST TO GRADE | | |
0062 621- 06570 70.700 nB8 | 85. 00000 6009. 50| 43. 00000 3040. 10|
TOP SO L | | |
0063 105- 01925 7.000 MS | 2100. 00000 14700. 00| 1781. 31000 12469. 17|
FIELD OFFICE, 51.1 n? | | |
SECTI ON TOTALS [ $ 614, 628. 70| $ 624, 953. 30|
OONTRACT TOTALS | $ 614, 628. 70| $ 624, 953. 30|




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 210 -1
TABULATI ON OF BI DS
ENG NEER S ESTIMATE: $ 281, 523.55 ROUTE :
CALL ORDER : 210 CONTRACT 1D : R -25764-A COUNTI ES : LAPORTE
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . LAPORTE DI STRI CT
CONTRACT TIME : 20 WORK DAYS
CONTRACT DESCRI PTI ON : RURAL PROJECT(S) : H253002
SET- ASI DE :
VENDOR RANKI NG
TOTAL % OVER
RANK VENDOR NO. / NAVE BI D LOW BI D
1  35-1120685 WALSH & KELLY, INC. $ 180, 884. 90 100. 0000%
2 35-0918397 R ETH Rl LEY CONSTRUCTI ON $ 201, 417. 09 111. 3509%
| (1) 35-1120685 | (2) 35-0918397 [
| WALSH & KELLY | RIETH RI LEY CONSTRUCTI ON |
LINE NO/ | TEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNT PR CE AMOUNT|  UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
------------------------------------------ T
SECTI ON 0001  ASPHALT RESURFACE
| [ I
0001 105- 06790 2.000 MS | 1500. 00000 3000. 00| 1500. 00000 3000. 00|
FIELD OFFI CE, 27.9 n? | | I
0002 105- 06845 LUMP| 400. 00000 400. 00| 1800. 00000 1800. 00|
CONSTRUCTI ON ENGI NEERI NG | | |
0003 110- 01001 LUMP| 9000. 00000 9000.00]  12000. 00000 12000. 00|
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0004 201- 52370 LUMP| 1000. 00000 1000. 00| 6000. 00000 6000. 00|
CLEARI NG R GHT OF WAY | | |
0005 202- 60820 485.000 n2 | 4. 00000 1940. 00| 5. 15000 2497. 75|
SURFACE M LLI NG, ASPHALT | | |
0006 202- 74045 26.000 EACH 50. 00000 1300. 00| 15. 75000 409. 50|
SI GN AND SUPPORTS, CHANNEL POSTS, REMOVE] | |
0007 203- 02080 0.500 km | 1500. 00000 750. 00| 2650. 00000 1325. 00|
LI NEAR GRADI NG | | |
0008 303- 04075 112.000 My | 20. 00000 2240. 00| 35. 75000 4004. 00|
COVPACTED AGGREGATE, O, 73 | | |
0009 305- 05204 387.000 My | 40. 00000 15480. 00| 45. 00000 17415. 00|
HVA FOR PATCH NG | | |
0010 305- 05206 429.000 My | 40. 00000 17160. 00| 62. 00000 26598. 00|
W DENI NG W TH HVA | | |
0011 402- 05474 1435.000 My | 32. 00000 45920. 00| 28. 15000 40395. 25|
HVA | NTERVEDI ATE 19.0 nmm MAI NLI NE | | |
0012 402- 05477 1104.000 My | 37. 00000 40848. 00| 32.90000 36321. 60|
HVA SURFACE 9.5 mm NMAI NLI NE | | |
0013 402- 05495 455.000 My | 32.00000 14560. 00| 33. 00000 15015. 00|
HVA WEDGE AND LEVEL | | |
0014 406- 05520 11.000 My | 275. 00000 3025. 00| 400. 00000 4400. 00|
ASPHALT FOR TACK COAT | | |
0015 607- 96360 405.000 n2 | 2.50000 1012. 50| 6. 20000 2511. 00|

PAVE PREP [



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 210 -2
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 281, 523. 55 RQUTE :
CALL ORDER . 210 CONTRACT ID : R -25764-A COUNTI ES : LAPORTE
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . LAPORTE DI STRICT
SET- ASI DE :
| (1) 35-1120685 | (2) 35-0918397 |
| WVALSH & KELLY | RIETH RILEY CONSTRUCTION |
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT
__________________________________________ e
0016 610- 05527 55.000 My | 50. 00000 2750. 00| 88. 00000 4840. 00|
HMVA FOR APPROACHES | | |
0017 621-01004 1.000 EACH| 425. 00000 425. 00| 892. 50000 892. 50|
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | | |
0018 621- 06560 889.000 nR2 | 1. 22000 1084. 58| 1. 26000 1120. 14|
MULCHED SEEDI NG, U | | |
0019 621- 06570 33.000 nB | 45. 00000 1485. 00| 78. 00000 2574. 00|
TOP SO L | | |
0020 801-06203 400.000 m | 1. 35000 540. 00| 3. 90000 1560. 00|
TEMPORARY PAVEMENT NMARKI NG 100 mm | | |
0021 801- 06640 8. 000 EACH| 50. 00000 400. 00| 52. 50000 420. 00|
CONSTRUCTI ON SIGN, A | | |
0022 801-06775 LUWP| 5900. 00000 5900. 00| 4000. 00000 4000. 00|
MAI NTAI NI NG TRAFFI C | | |
0023 802- 05704 54.580 m | 22. 24000 1213. 86| 26. 36000 1438. 73|
SI GN POST, SQUARE, 1, UNREl NFORCED | | |
ANCHOR BASE | [ [
0024 802- 76025 7.540 n2 | 137. 12000 1033. 88| 149. 10000 1124, 21|
SI G\, SHEET, ENCAPSULATED LENS W TH | | |
LEGEND, 2.03 nm TH CKNESS | | |
0025 802- 76035 2.710 nm2 | 149. 41000 404. 90| 156. 98000 425. 42|
SIGN, SHEET, ENCAPSULATED LENS W TH | [ |
LEGEND 2. 54 mm THI CKNESS | | |
0026 802- 76045 0.420 n2 | 158. 19000 66. 44| 160. 64000 67. 47|
SI G\, SHEET ENCAPSULATED LENS W TH | | |
LEGEND, 3.18 nm THI CKNESS [ [ |
0027 808-06703 4089.000 m | 0. 82000 3352. 98| 0. 86000 3516. 54|
LI NE, THERMOPLASTI C, SOLI D, WH TE, 100mnmmj | |
0028 808- 75245 4018.000 m | 0. 82000 3294. 76| 0. 86000 3455. 48|
LI NE, THERMOPLASTIC, SOLID, YELLOW | | |
100mMm | | |
0029 808- 75297 34.000 m | 15. 00000 510. 00| 15. 75000 535. 50|
TRANSVERSE MARKI NGS, THERMOPLASTI C, | | |
STOP LINE, 600nm | | |
0030 202-96151 LUMP| 150. 00000 150. 00| 975. 00000 975. 00|
TRANSPORTATI ON OF SALVAGEABLE | TEMS | | |
0031 801- 06207 200.000 m | 3. 19000 638. 00| 3. 90000 780. 00|
TEMPORARY PAVEMENT MARKI NG REMOVABLE, | | |
100 mm | | |
SECTI ON TOTALS | $ 180, 884. 90| $ 201, 417. 09|
__________________________________________ e
CONTRACT TOTALS | $ 180, 884. 90| $ 201, 417. 09|



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 260 -1

TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 37, 209, 969. 84 ROQUTE : 65
CALL ORDER . 260 CONTRACT ID: R -25784-A COUNTI ES : LAKE
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . LAPORTE DI STRICT
CONTRACT TIME : 06/01/03 COVPLETI ON DATE
CONTRACT DESCRI PTI ON : URBAN PRQJECT(S) : 0658142
SET- ASI DE

TOTAL % OVER
RANK VENDOR NO. / NAVE BI D LOW BI D
1  36-2231526 WALSH CONSTR CO CF | LL $ 29, 899, 000. 00 100. 0000%
2 99-9992907 RIETH RI LEY/ SUPERI CR J/ V $ 32,587, 800. 00 108. 9929%
| (1) 36-2231526 | (2) 99-9992907 |
| WALSH CONSTR CO OF | LL |RIETH RILEY/ SUPERI CR J/V |
LINE NO/ | TEM CCDE / ALT | | [
| TEM DESCRI PTI ON QUANTI TY | UNT PR CE AVDUNT| UNIT PRI CE AMOUNT| UNIT PRICE AMOUNT
------------------------------------------ e m o m e e e e e e e e e e e e mdm m o m e e m i m e m e e m e m e m e m e e dm e m o m e m e e e m e m e m e
SECTI ON 0001 | NTERCHANGE MODI FI CATI ON, BRI DGE REPLACEMENT, LI GHTI NG
SIGNING AND TRAFFI C S| GNALS
[ I
0001 104- 05404 LUWP| 29899000. 00000  29899000. 00| 32587800. 00000  32587800. 00|
DESI GN/ BUI LD | | |
SECTI ON TOTALS | $ 29, 899, 000. 00| $ 32,587, 800. 00|
------------------------------------------ O

CONTRACT TOTALS | $ 29, 899, 000. 00| $ 32,587, 800. 00|




I NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 270 -1
TABULATI ON CF BI DS

ENG NEER S ESTIMATE: $ 464, 673. 65 ROUTE :
CALL ORDER : 270 CONTRACT 1D : R -25816-A COUNTI ES : LAPORTE
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . LAPORTE DI STRI CT
CONTRACT TIME : 35 WORK DAYS
CONTRACT DESCRI PTI ON : RURAL PROJECT(S) : | N47010
| NA7006
| N47010
SET- ASI DE
VENDOR RANKI NG
TOTAL % OVER
RANK VENDCR NO. / NAVE Bl D LON BI D
1 35-1120685 WALSH & KELLY, |NC, $ 305, 187. 49 100. 0000%
2 35-0918397 R ETH Rl LEY CONSTRUCTI ON $ 382, 931. 95 125. 4743%
| (1) 35-1120685 | (2) 35-0918397 [
| WVALSH & KELLY | RIETH RI LEY CONSTRUCTI ON |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AVMODUNT|  UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
------------------------------------------ g
SECTI ON 0001  ASPHALT RESURFACE
| | I
0001 105- 01925 3.000 MS | 1500. 00000 4500. 00| 1500. 00000 4500. 00|
FI ELD OFFICE, 51.1 n2 | | |
0002 105- 06845 LUMP| 700. 00000 700. 00| 1800. 00000 1800. 00|
CONSTRUCTI ON ENG NEERI NG | | |
0003 110- 01001 LUMP|  15200. 00000 15200.00|  13750. 00000 13750. 00|
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0004 201- 52370 LUMP| 800. 00000 800. 00| 8500. 00000 8500. 00|
CLEARI NG RI GHT OF WAY | | |
0006 202- 60820 455.000 n2 | 7. 00000 3185. 00| 13. 75000 6256. 25|
SURFACE M LLI NG ASPHALT | | |
0007 202- 74045 46.000 EACH 45. 00000 2070. 00| 15. 75000 724. 50|
SI GN AND SUPPORTS, CHANNEL POSTS, REMOVE| | |
0008 203- 02080 9.040 km | 100. 00000 904. 00| 890. 00000 8045. 60|
LI NEAR GRADI NG | | |
0009 303- 04075 1000.000 My | 16. 00000 16000. 00| 30. 65000 30650. 00|
COVPACTED AGGREGATE, O, 73 | | |
0010 305- 05204 210.000 My | 30. 00000 6300. 00| 55. 00000 11550. 00|
HVA FOR PATCHI NG | | |
0011 402- 05468 130.000 My | 28. 00000 3640. 00| 40. 65000 5284. 50|
HVA BASE 25.0 mm MAI NLI NE | | |
0012 402- 05473 3350.000 My | 28. 00000 93800. 00| 31. 40000 105190. 00|
HVA | NTERVEDI ATE 12.5 mm MAI NLI NE | | |
0013 402- 05477 2885.000 My | 33. 50000 96647. 50| 33. 95000 97945. 75|
HVA SURFACE 9.5 nm MAI NLI NE | | |
0014 402- 05495 600.000 My | 28. 00000 16800. 00| 31. 40000 18840. 00|
HVA WEDGE AND LEVEL | | |
0015 406- 05520 17.760 My | 275. 00000 4884. 00| 325. 00000 5772. 00|

ASPHALT FOR TACK COAT | | |



TEMPORARY PAVEMENT MARKI NG, REMOVABLE, |

| NDI ANA DEPARTMVENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 270 -2
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 464, 673. 65 RQUTE :
CALL ORDER . 270 CONTRACT ID : R -25816-A COUNTI ES : LAPORTE
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . LAPORTE DI STRICT
SET- ASI DE :
| (1) 35-1120685 | (2) 35-0918397 |
| WVALSH & KELLY | RIETH RILEY CONSTRUCTION |
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
______________________________________________________________________ e
0016 610- 05527 83.600 My | 40. 00000 3344. 00| 147. 65000 12343. 54|
HMVA FOR APPROACHES | | |
0017 611-95023 17.000 EACH 50. 00000 850. 00| 75. 00000 1275. 00|
MAI LBOX ASSEMBLY, RESET | | |
0018 615- 06520 5.000 EACH 100. 00000 500. 00| 250. 00000 1250. 00|
MONUMENT, RE- ESTABLI SH | | |
0019 621-01004 3.000 EACH 850. 00000 2550. 00| 892. 50000 2677. 50|
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | | |
0020 621- 06545 0.652 My | 1351. 84000 881. 40| 1419. 43000 925. 47|
FERTI LI ZER | | |
0021 621- 06554 115.900 kg | 16. 40000 1900. 76| 17. 22000 1995. 80|
SEED M XTURE, U | | |
0023 801- 06640 21.000 EACH 53. 00000 1113. 00| 55. 65000 1168. 65|
CONSTRUCTI ON SIGN, A | | |
0025 801-06775 LUWP| 1200. 00000 1200. 00| 4500. 00000 4500. 00|
MAI NTAI NI NG TRAFFI C | | |
0026 802-02489 158.800 m | 28. 20000 4478. 16| 29. 61000 4702. 07|
SI GN POST, SQUARE, REI NFORCED ANCHCR | | |
BASE [ | [
0027 802-76025 14.550 n2 | 142. 00000 2066. 10| 149. 10000 2169. 41|
SI G\, SHEET, ENCAPSULATED LENS W TH | | |
LEGEND, 2.03 nm TH CKNESS | | |
0030 808-06703 1950.000 m | 0. 88000 1716. 00| 0. 92000 1794. 00|
LI NE, THERMOPLASTIC, SOLID, Wd TE, 100mm [ |
0031 808- 75240 375.000 m | 0. 88000 330. 00| 0. 92000 345. 00|
LI NE, THERMOPLASTI C, BROKEN, YELLOW | | |
100mMm | | |
0032 808- 75245 2300.000 m | 0. 88000 2024. 00| 0. 92000 2116. 00|
LI NE, THERMOPLASTIC, SQOLID, YELLOWN | | |
100mMm | | |
0033 808- 75297 54.400 m | 12. 00000 652. 80| 12. 60000 685. 44|
TRANSVERSE NMARKI NGS, THERMOPLASTI C, | | |
STOP LINE, 600nm | | |
0034 305- 05206 150.000 My | 42. 00000 6300. 00| 78. 75000 11812. 50|
W DENI NG W TH HVA | [ |
0035 801- 03290 10. 000 EACH 53. 00000 530. 00| 55. 65000 556. 50|
CONSTRUCTI ON SIGN, C | | |
0036 801-06203 252.000 m | 1. 45000 365. 40| 2. 20000 554. 40|
TEMPORARY PAVEMENT MARKI NG, 100 nm | | |
0037 801- 06207 252.000 m | 2. 96000 745. 92| 2. 20000 554. 40|
| |
I I

100 mm [



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 270 -3
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 464, 673. 65 RQUTE :
CALL ORDER . 270 CONTRACT ID : R -25816-A COUNTI ES : LAPORTE
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . LAPORTE DI STRICT
SET- ASI DE
| (1) 35-1120685 | (2) 35-0918397 |
| WALSH & KELLY | RFETH RI LEY CONSTRUCTI ON |
LINE NO/ | TEM CODE / ALT | | [
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T
0038 802-07127 7.150 n2 | 151. 00000 1079. 65| 158. 55000 1133. 63|

SIGN, DOUBLE FACED, SHEET, ENCAPSULATED | | |
LENS, W TH LEGEND, 2.54 nm | [ [

0039 802- 07125 1.440 n2 | 145. 00000 208. 80| 152. 25000 219. 24|
SI GN, DOUBLE FACED, SHEET, ENCAPSULATED |
LENS, WTH LEGEND, 2.03 nm

|

I I
0040 621- 06570 104.000 n8 | 35. 00000 3640. 00| 67. 50000 7020. 00|
TOP SO L | | |
0041 203- 02000 51.000 n8 | 30. 00000 1530. 00| 33. 75000 1721. 25
EXCAVATI ON, COMVON | | |
0042 621- 06565 1.500 My | 1034. 00000 1551. 00| 1085. 70000 1628. 55|
MULCHI NG MATERI AL | | |
0043 202- 96151 LUMP| 200. 00000 200. 00| 975. 00000 975. 00|
TRANSPORTATI ON OF SALVAGEABLE | TEMB | | |
SECTI ON TOTALS | $ 305, 187. 49 $  382,931.95|

------------------------------------------ O

CONTRACT TOTALS | $ 305, 187. 49| $ 382, 931.95




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 280 -1
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 161, 289. 19 RQUTE
CALL ORDER . 280 CONTRACT ID : R -25826-A COUNTI ES : MADI SON
LETTI NG DATE : 11/20/01 10:00 AM D STRI CT . GREENFI ELD DI STRI CT
CONTRACT TIME : 09/13/03 COVPLETI ON DATE
CONTRACT DESCR! PTI ON : URBAN PROJECT(S) : A560004
SET- ASI DE

TOTAL % OVER
RANK VENDCR NO. / NAVE BI D LOV BI D
1 35-0999231 HUNT PAVI NG COMPANY, | NC. $ 3,299, 689.34 100. 0000%
2 35-1609544 SCHUTT- LOOKABI LL CO $ 3,469, 507.07 105. 1464%
3 35-1139301 E & B PAVING |NC. $ 3,541,723.13 107. 3350%
4  35-0918397 RIETH RI LEY CONSTRUCTI ON $ 3,568,816.25 108. 1561%
5  35-1136349 TSCHUOR, GALE COWPANY, | NC. $ 3,680, 134.55 111. 5297%
| (1) 35-0999231 | (2) 35-1609544 | (3) 35-1139301
| HUNT PAVI NG COWPANY, |NC. | SCHUTT- LOOKABI LL CO |E & B PAVING | NC
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ o m e m e m e e m e e e et e e m e e oo e e e e e e o e e e e eeeieeoaoo--

SECTI ON 0001 PAVEMENT REPAI R AND RESURFACE

I I
0001 105-06790 24.000 MOS | 1178. 15000 28275. 60| 1217. 61000 29222. 64| 1650. 00000 39600. 00

FIELD OFFICE, 27.9 n2 | |

0002 105- 06845 LUMP|  110430. 15000 110430. 15|  104976. 00000 104976.00]  78650. 00000 78650. 00
CONSTRUCTI ON ENGI NEERI NG | |

0003 110- 01001 LUMP|  164743. 55000 164743.55 173475. 00000 173475.00] 176900. 00000 176900. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON [ |

0004 201- 52370 LUMP|  52999. 52000 52999.52|  22674. 33000 22674.33|  32550. 00000 32550. 00
CLEARI NG RI GHT OF WY | |

0006 202- 02241 507.300 m | 9. 60000 4870. 08 9. 72000 4930. 96 9. 00000 4565. 70
GUARDRAI L, REMOVE | |

0007 202- 02273 360.800 n2 | 29. 01000 10466. 81 26. 12000 9424. 10| 13. 95000 5033. 16
CENTER CURB, CONCRETE, REMOVE | | |

0008 202- 06542 4.000 EACH 782. 49000 3129. 96| 3375. 21000 13500. 84 2790. 00000 11160. 00

RELOCATE 200 nm WATER LI NE ARCUND | NLET, | |
W TH FI TTI NGS | [ |
0009 202- 06542 3.000 EACH 837. 30000 2511. 90| 3604. 25000 10812. 75 2790. 00000 8370. 00
RELOCATE AND LOWER 200 nm WATER MAIN, | |
W TH FI TTI NGS | | |

0010 202- 60820 26948.000 n2 | 1. 21000 32607. 08| 1. 17000 31529. 16| 1. 00000 26948. 00
SURFACE M LLI NG, ASPHALT | |

0011 202- 74050 1.000 EACH 441. 82000 441. 82 477. 17000 477.17] 441. 82000 441. 82
SIGN, OVERHEAD, REMOVE | | |

0012 203- 02000 6376.300 n8 | 28. 53000 181915. 84| 37. 16000 236943. 31| 26. 50000 168971. 95
EXCAVATI ON, COMVON | | |

0013 203- 02070 2933.000 n8 | 6. 37000 18683. 21 0. 28000 821. 24 20. 46000 60009. 18

BORROW | | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 280 -2
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 4, 161, 289. 19 RQUTE
CALL ORDER . 280 CONTRACT ID : R -25826-A COUNTI ES : MADI SON
LETTI NG DATE : 11/20/01 10:00 AM D STRI CT . GREENFI ELD DI STRI CT
SET- ASI DE :
| (1) 35-0999231 | (2) 35-1609544 | (3) 35-1139301
| HUNT PAVI NG COVPANY, | NC. | SCHUTT- LOOKABI LL QO | E & B PAVING | NC
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
______________________________________________________________________ e
0014 205- 06933 10. 000 EACH 58. 65000 586. 50| 59. 40000 594. 00| 55. 00000 550. 00
TEMPORARY DI TCH | NLET PROTECTI ON | | |
0015 205- 06937 2050.000 m | 5. 16000 10578. 00| 5. 23000 10721. 50| 4. 84000 9922. 00
TEMPORARY SI LT FENCE | | |
0016 211- 02060 3832.000 nB8 | 23. 68000 90741. 76| 25. 57000 97984. 24| 33. 48000 128295. 36
B BORROW FOR STRUCTURE BACKFI LL | | |
0017 303-04075 63.000 My | 39. 68000 2499. 84| 21. 27000 1340. 01| 46. 00000 2898. 00
COVPACTED AGGREGATE, O, 73 | | |
0018 303-52308 2900.000 My | 24. 01000 69629. 00| 23. 45000 68005. 00| 24. 00000 69600. 00
COVPACTED AGGREGATE, O, 53 | | |
0019 304- 06464 240.000 n8 | 97. 18000 23323. 20| 41. 40000 9936. 00| 60. 00000 14400. 00
SUBBASE FOR PCCP | | [
0020 305- 05206 1228.000 My | 50. 33000 61805. 24| 44, 13000 54191. 64| 47. 20000 57961. 60
W DENI NG W TH HVA | | |
0021 305-06083 64. 000 | 100. 23000 6414. 72| 237. 60000 15206. 40| 135. 00000 8640. 00
HVA PATCH NG FOR RI A D PAVEMENT COR BASE | | |
0022 305-92470 93.000 n2 | 133. 00000 12369. 00| 81. 51000 7580. 43| 150. 00000 13950. 00
PORTLAND CEMENT CONCRETE FOR PAVEMENT | | |
PATCHI NG | | |
0023 401- 05437 7988.000 My | 34. 34000 274307. 92| 35. 64000 284692. 32| 32. 20000 257213. 60
QT QA HVA BASE 25.0 mm  MAI NLI NE | | |
0024 401- 05455 7040.000 My | 34. 44000 242457. 60| 35. 05000 246752. 00| 32. 30000 227392. 00
QC/ QA HVA | NTERVEDI ATE 19.0 nm  MAI NLI NE| | |
0025 401- 05456 3200.000 My | 51. 18000 163776. 00| 50. 22000 160704. 00| 48. 00000 153600. 00
QC/ QA HVA SURFACE 9.5 nm MAINLI NE | | |
0026 402- 05475 2663.000 My | 41. 59000 110754. 17| 36. 72000 97785. 36| 39. 00000 103857. 00
HVA | NTERVEDI ATE C19. 0 mm MAI NLI NE | | |
0027 402- 05481 41.000 My | 86. 37000 3541. 17| 91. 80000 3763. 80| 81. 00000 3321. 00
HMVA BASE 25.0 nm SHOULDER | | [
0028 404- 05511 224.000 n2 | 15. 99000 3581. 76| 10. 80000 2419. 20| 15. 00000 3360. 00
SEAL COAT, 2 | | |
0029 405- 05517 1.760 My | 889. 24000 1565. 06| 243. 00000 427. 68| 888. 00000 1562. 88
ASPHALT FOR PRI ME COAT | | |
0030 406- 05520 31.900 My | 207. 93000 6632. 97| 243. 00000 7751. 70| 195. 00000 6220. 50
ASPHALT FOR TACK COAT | | |
0031 502- 06457 1545.000 n2 | 31. 85000 49208. 25| 44. 95000 69447. 75| 38. 00000 58710. 00
PCCP, 225 mm | | |
0032 503- 03489 654. 000 EACH 7.20000 4708. 80| 14. 51000 9489. 54| 19. 00000 12426. 00
RETRCFI TTED TI E BARS | | |
0033 503- 05240 226.000 m | 23. 68000 5351. 68| 21. 45000 4847. 70| 28. 00000 6328. 00
I

D-1 CONTRACTI ON JO NT



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 280 -3
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 161, 289. 19 RQUTE
CALL ORDER . 280 CONTRACT ID : R -25826-A COUNTI ES : MADI SON
LETTI NG DATE : 11/20/01 10:00 AM D STRI CT . GREENFI ELD DI STRI CT
SET- ASI DE
| (1) 35-0999231 | (2) 35-1609544 | (3) 35-1139301
| HUNT PAVI NG COVPANY, | NC. | SCHUTT- LOOKABI LL QO | E & B PAVING | NC
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
0034 605- 06090 49.400 m | 63. 03000 3113. 68| 33. 45000 1652. 43| 97. 00000 4791. 80
CURB, | NTEGRAL, CONCRETE | | |
0035 605-06120 71.600 m | 74. 30000 5319. 88| 46. 23000 3310. 07| 87. 00000 6229. 20
CURB, CONCRETE | | |
0036 605-06140 5023.500 m | 33. 11000 166328. 09| 39. 13000 196569. 56| 39. 00000 195916. 50
CURB AND GUTTER, CONCRETE | | |
0037 605- 06155 571.000 m | 43. 00000 24553. 00| 56. 25000 32118. 75| 41. 00000 23411. 00
CURB AND GUTTER, CONCRETE, MODI FI ED | | |
0038 605- 06255 373.400 n2 | 75. 35000 28135. 69| 71. 24000 26601. 02| 95. 00000 35473. 00
CENTER CURB, D, CONCRETE | | |
0039 605- 94082 11.000 EACH 340. 61000 3746. 71| 698. 91000 7688. 01| 750. 00000 8250. 00
CURB TURNOUT, CONCRETE | | |
0040 610- 05527 807.000 My | 71. 44000 57652. 08| 55. 51000 44796. 57| 67. 00000 54069. 00
HMA FOR APPROACHES | | |
0041 611-05330 5261.000 n2 | 37. 95000 199654. 95| 39. 11000 205757. 71| 41. 00000 215701. 00
CEMENT CONCRETE PAVEMENT FOR DRI VEWAYS, | | |
150 mm | |
0043 616- 02320 208.500 n2 | 1. 94000 404. 49| 2. 66000 554. 61| 3. 26000 679.71
GEOTEXTI LES | | |
0044 616- 05689 143.500 My | 42. 63000 6117. 41| 29. 72000 4264. 82| 51. 15000 7340. 03
RI PRAP, CLASS 2 | |
0045 616- 06405 62.300 My | 56. 08000 3493. 78| 28. 41000 1769. 94| 46. 50000 2896. 95
Rl PRAP, REVETMENT | | |
0046 621-01004 2.000 EACH 799. 73000 1599. 46| 810. 00000 1620. 00| 750. 00000 1500. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | [ |
0047 621-02770 27.000 n2 | 5. 27000 142. 29| 5. 34000 144. 18| 4. 94000 133. 38
EROSI ON CONTROL BLANKET | | |
0048 621- 06545 2.360 My | 802. 93000 1894. 91| 813. 24000 1919. 25] 753. 00000 1777.08
FERTI LI ZER | [ |
0049 621- 06554 421.000 kg | 9. 70000 4083. 70| 9. 83000 4138. 43| 9. 10000 3831. 10
SEED M XTURE, U | | |
0050 621- 06557 15.400 kg | 24. 63000 379. 30| 24. 95000 384. 23| 23. 10000 355.74
SEED M XTURE, T | | |
0051 621- 06565 11.800 My | 612. 06000 7222. 31| 619. 92000 7315. 06| 574. 00000 6773. 20
MULCHI NG MATERI AL | [ [
0052 621- 06567 365.000 kL | 0. 59000 215. 35| 0. 59000 215. 35| 0. 55000 200. 75
WATER | | |
0053 621- 06575 20282.400 n2 | 3. 25000 65917. 80| 3. 29000 66729. 10| 3. 05000 61861. 32
SODDI NG,  NURSERY | |
0054 715-05024 63.700 m | 278. 88000 17764. 66| 222. 70000 14185. 99| 241. 80000 15402. 66
| |

PIPE, TYPE 2, C RCULAR, 900 mm |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 280 -4
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 161, 289. 19 RQUTE
CALL ORDER . 280 CONTRACT ID : R -25826-A COUNTI ES : MADI SON
LETTI NG DATE : 11/20/01 10:00 AM D STRI CT . GREENFI ELD DI STRI CT
SET- ASI DE
| (1) 35-0999231 | (2) 35-1609544 (3) 35-1139301

| HUNT PAVI NG COVPANY, | NC. | SCHUTT- LOOKABI LL CO E & B PAVING | NC

LINE NO/ I TEM CODE / ALT | [
| TEM DESCRI PTI ON QUANTI TY | UNT PR CE AMOUNT|  UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT

AGGREGATE FOR UNDERDRAI NS

------------------------------------------ e e L T T e T T T T T

0055 715- 05048 1851.000 m | 8. 57000 15863. 07| 8. 64000 15992. 64| 10. 23000 18935. 73
PIPE, TYPE 4, C RCULAR 150 mm | | |

0056 715- 05053 7.000 m | 33. 75000 236. 25| 54. 00000 378. 00| 37. 20000 260. 40
Pl PE, UNDERDRAI N QUTLET, 150 nm | | |

0057 715- 05149 521.000 m | 98. 46000 51297. 66| 91. 62000 47734. 02| 115. 32000 60081. 72
PIPE, TYPE 2, C RCULAR 300 nmm [ [ [

0058 715- 05151 1120.000 m | 84. 63000 94785. 60| 82. 40000 92288. 00| 101. 37000 113534. 40
PIPE, TYPE 2, O RCULAR 375 mm [ [ |

0059 715- 05152 850.000 m | 98. 51000 83733. 50| 91. 93000 78140. 50| 109. 74000 93279. 00
PIPE, TYPE 2, C RCULAR 450 mm [ [ [

0060 715-05153 175.800 m | 110. 26000 19383. 71| 105. 75000 18590. 85| 120. 90000 21254, 22
PIPE, TYPE 2, O RCULAR 525 mm [ [ |

0061 715-05154 56.000 m | 179. 07000 10027. 92| 200. 07000 11203. 92| 138. 57000 7759. 92
PIPE, TYPE 2, C RCULAR 600 mm | | |

0062 715-05159 34.400 m | 311. 92000 10730. 05| 232. 61000 8001. 78| 265. 05000 9117.72
Pl PE, TYPE 2, Cl RCULAR 1050 nm | | |

0063 715-05171 20.000 m | 124. 60000 2492. 00| 81. 92000 1638. 40| 135. 78000 2715. 60
PIPE, TYPE 3, C RCULAR 450 mm [ [ [

0064 715-05173 15.500 m | 144. 72000 2243. 16| 92. 80000 1438. 40| 115. 32000 1787. 46
PIPE, TYPE 3, C RCULAR 600 nmm [ [ [

0065 715- 05408 85.000 m | 161. 17000 13699. 45| 82. 35000 6999. 75| 105. 09000 8932. 65
Pl PE, SANI TARY SEWER 200 rm | | |

0066 715- 05596 2.600 m | 274. 08000 712. 61| 193. 96000 504. 30| 139. 50000 362. 70
Pl PE EXTENSI ON, Cl RCULAR, 450 nm | | |

0067 715-05756 1.000 m | 548. 16000 548. 16| 280. 17000 280. 17| 331. 08000 331.08
Pl PE EXTENSI ON, Cl RCULAR, 300 nm | | |

0068 715- 06813 3.000 m | 109. 63000 328. 89| 76. 10000 228. 30| 165. 54000 496. 62
Pl PE, SANI TARY SEVER, 50 nm | | |

0069 715- 06814 3.000 m | 109. 63000 328. 89| 107. 20000 321. 60| 168. 33000 504. 99
Pl PE, SANI TARY SEWER, 100 mm | | |

0070 715- 46005 1.000 EACH 306. 97000 306. 97| 199. 07000 199. 07| 187. 86000 187. 86
Pl PE END SECTI ON, 375 nm | |

0071 715-46010 5.000 EACH| 112. 48000 562. 40| 238. 15000 1190. 75| 199. 95000 999. 75
Pl PE END SECTI ON, 450 nm | |

0072 715- 46020 3.000 EACH| 170. 29000 510. 87| 314. 16000 942. 48| 239. 01000 717.03
Pl PE END SECTI ON, 600 nm | |

0075 718- 06531 1.000 EACH| 279. 56000 279. 56| 540. 00000 540. 00| 478. 95000 478.95
OUTLET PROTECTOR, 3 | |

0076 718- 06532 1000.000 m | 3. 20000 3200. 00| 3. 62000 3620. 00| 3. 00000 3000. 00
VI DEO | NSPECTI ON FOR UNDERDRAI NS | | |

0077 718-52610 355.400 n8 | 39. 72000 14116. 49| 37. 80000 13434. 12| 40. 92000 14542, 97

|



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 280 -5
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 4, 161, 289. 19 RQUTE
CALL ORDER . 280 CONTRACT ID : R -25826-A COUNTI ES : MADI SON
LETTI NG DATE : 11/20/01 10:00 AM D STRI CT . GREENFI ELD DI STRI CT
SET- ASI DE :
| (1) 35-0999231 | (2) 35-1609544 | (3) 35-1139301
| HUNT PAVI NG COVPANY, | NC. | SCHUTT- LOOKABI LL QO | E & B PAVING | NC
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T
0078 718-99153 3887.000 n2 | 0. 72000 2798. 64| 1. 73000 6724. 51| 0. 93000 3614.91
GEOTEXTI LES FOR UNDERDRAI N | | |
0079 720- 44000 10. 000 EACH| 366. 11000 3661. 10| 478. 26000 4782. 60| 325. 50000 3255. 00
CASTING ADJUST TO GRADE | | [
0080 720- 45045 40. 000 EACH 779. 03000 31161. 20| 1010. 29000 40411. 60| 1581. 00000 63240. 00
I NLET, J10 | | [
0081 720- 45055 6.000 EACH 779. 03000 4674. 18| 1054. 78000 6328. 68| 1581. 00000 9486. 00
I NLET, MLO | | |
0082 720- 45260 7.000 EACH 636. 85000 4457. 95| 507. 83000 3554. 81| 1255. 50000 8788. 50
Pl PE CATCH BASIN, 300 mm | | |
0083 720- 45265 1.000 EACH 513. 49000 513. 49| 563. 11000 563. 11| 1315. 02000 1315. 02
Pl PE CATCH BASIN, 375 mm | | |
0084 720- 45275 1.000 EACH 653. 59000 653. 59| 619. 68000 619. 68| 1441. 50000 1441. 50
Pl PE CATCH BASIN, 600 mm | | |
0085 720- 45410 42.000 EACH 1324. 63000 55634. 46| 1510. 11000 63424. 62| 2115. 75000 88861. 50
MANHOLE, C4 | | |
0086 720-45410 2.000 EACH| 1667. 78000 3335. 56| 1999. 31000 3998. 62| 2046. 00000 4092. 00
MANHOLE, C4 , SANI TARY | [ [
0087 720- 45415 5.000 EACH 2198. 39000 10991. 95| 2815. 71000 14078. 55| 2291. 52000 11457. 60
MANHOLE, D4 | | |
0088 720-98174 5.000 EACH| 1383. 30000 6916. 50| 1795. 80000 8979. 00| 1939. 05000 9695. 25
| NLET, B15 | | [
0089 720- 98555 3.000 EACH| 1383. 30000 4149. 90| 1866. 51000 5599. 53| 1478. 70000 4436. 10
I NLET, C15 | | [
0091 732-01525 13.000 EACH| 1011. 65000 13151. 45| 646. 68000 8406. 84| 190. 65000 2478. 45
VALVE BOX | | |
0092 732-01525 13. 000 EACH 353. 86000 4600. 18| 100. 28000 1303. 64| 167. 40000 2176. 20
VALVE BOX , REMOVE | | |
0094 732- 04987 1.000 EACH 741. 39000 741. 39| 764. 60000 764. 60| 1447. 08000 1447. 08
CONNECTI ON , FORCE MAI N AT MANHOLE | | |
0095 732- 04996 2.000 EACH 562. 22000 1124. 44| 927. 20000 1854. 40| 418. 50000 837. 00
CUT AND PLUG EXI STI NG 50nm AND 100 mm | | |
FORCE MAIN | | |
0096 732-90573 348.000 m | 44. 46000 15472. 08| 60. 78000 21151. 44| 68. 82000 23949. 36
WATER SERVI CE LI NE, 18.75 nm | | |
0097 732-91742 2.000 EACH 3740. 23000 7480. 46| 2214. 89000 4429. 78| 1844. 19000 3688. 38
FI RE HYDRANT | | [
0098 732-91742 5.000 EACH 353. 86000 1769. 30| 488. 04000 2440. 20| 372. 00000 1860. 00
FI RE HYDRANT ADJUST TO GRADE | | |
0099 801- 04308 7.000 EACH 234. 59000 1642. 13| 237. 60000 1663. 20| 350. 00000 2450. 00

ROAD CLOSURE Sl GN ASSEMBLY | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 280 -6
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 161, 289. 19 RQUTE
CALL ORDER . 280 CONTRACT ID : R -25826-A COUNTI ES : MADI SON
LETTI NG DATE : 11/20/01 10:00 AM D STRI CT . GREENFI ELD DI STRI CT
SET- ASI DE :
| (1) 35-0999231 | (2) 35-1609544 | (3) 35-1139301
| HUNT PAVI NG COVPANY, | NC. | SCHUTT- LOOKABI LL QO | E & B PAVING | NC
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
0100 801- 06207 23025.000 m | 0. 91000 20952. 75| 1. 89000 43517. 25| 1. 75000 40293. 75
TEMPORARY PAVEMENT MARKI NG REMOVABLE, | | |
100 nm | | |
0102 801- 06605 13. 000 EACH 106. 63000 1386. 19| 108. 00000 1404. 00| 110. 00000 1430. 00
BARRI CADE, I11A | | |
0103 801- 06606 8.000 EACH| 106. 63000 853. 04| 108. 00000 864. 00| 125. 00000 1000. 00
BARRI CADE, 1118B | | |
0104 801- 06625 22.000 EACH 95. 97000 2111. 34| 97. 20000 2138. 40| 95. 00000 2090. 00
DETOUR ROUTE MARKER ASSEMBLY | |
0105 801- 06640 32.000 EACH 165. 28000 5288. 96| 167. 40000 5356. 80| 110. 00000 3520. 00
CONSTRUCTI ON SIGN, A | | |
0106 801- 06645 2.000 EACH 31. 99000 63. 98| 32. 40000 64. 80| 50. 00000 100. 00
CONSTRUCTION SIGN, B | | |
0107 801-06710 120. 000 DAY | 19. 08000 2289. 60| 15. 12000 1814. 40| 14. 00000 1680. 00
FLASHI NG ARROW SI GN | | |
0108 801- 06775 LUWP| 50296. 98000 50296. 98| 90840. 61000 90840. 61| 124000. 00000 124000. 00
MAI NTAI NI NG TRAFFI C | | |
0109 802- 02293 0.620 nB8 | 679. 44000 421. 25| 733. 80000 454. 96| 679. 44000 421. 25
CONCRETE, SI GN FOUNDATI ON | | |
0110 802- 05701 121.500 m | 28. 76000 3494. 34| 31. 06000 3773.79| 28. 76000 3494. 34
SI GN POST, SQUARE, 1, REI NFORCED ANCHCR | | |
BASE [ | [
0111 802- 76015 1.500 n2 | 306. 58000 459. 87| 331. 11000 496. 67| 306. 58000 459. 87
S| G\, PANEL, ENCAPSULATED LENS W TH LEGEND| | |
0112 802- 76025 23.190 n2 | 49. 63000 1150. 92| 53. 60000 1242. 98| 49. 63000 1150. 92

SIGN, SHEET, ENCAPSULATED LENS W TH | | |
LEGEND, 2.03 nm THI CKNESS | | |
0113 802- 76035 23.090 n2 | 49. 63000 1145. 96| 53. 60000 1237. 62| 49. 63000 1145. 96
SIGN, SHEET, ENCAPSULATED LENS W TH | | |
LEGEND 2. 54 nm THI CKNESS | | |

0114 802- 76095 85.800 kg | 6. 01000 515. 66| 6. 49000 556. 84| 6. 01000 515. 66
STRUCTURAL STEEL, BREAKAWAY | |

0115 805- 01836 756.000 m | 2. 32000 1753. 92| 2.51000 1897. 56| 2. 32000 1753. 92
SIGNAL CABLE, 2C 16GA., SH ELDED, LEAD | | |
IN I I I

0116 805-01842 13.000 EACH 567. 64000 7379. 32| 613. 05000 7969. 65| 567. 64000 7379. 32
HANDHOLE, S| GNAL | | |

0117 805- 01844 771.000 m | 27. 59000 21271. 89| 29. 80000 22975. 80| 27. 59000 21271. 89
CONDUI T, STEEL, GALVANI ZED, 50 nm [ | |
UNDERGROUND | | |

0118 805- 01879 2.000 EACH 413. 64000 827. 28| 446. 73000 893. 46| 413. 64000 827. 28

SI GNAL SERVI CE, | NSTALL | | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 280 -7
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 161, 289. 19 RQUTE
CALL ORDER . 280 CONTRACT ID : R -25826-A COUNTI ES : MADI SON
LETTI NG DATE : 11/20/01 10:00 AM D STRI CT . GREENFI ELD DI STRI CT
SET- ASI DE :
| (1) 35-0999231 | (2) 35-1609544 | (3) 35-1139301
| HUNT PAVI NG COVPANY, | NC. | SCHUTT- LOOKABI LL QO | E & B PAVING | NC
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
0120 805- 78100 2.000 EACH 10023. 69000 20047. 38| 10825. 59000 21651. 18| 10023. 69000 20047. 38
CONTROLLER AND CABI NET, MENU DRI VEN, 8 | | |
PHASE | | |
0121 805- 78205 14. 000 EACH 568. 38000 7957. 32| 613. 85000 8593. 90| 568. 38000 7957. 32
TRAFFI C SI GNAL HEAD, 3 FACE, 305 nm RED, | | |
AVBER, GREEN | [ |
0122 805- 78230 2.000 EACH 735. 76000 1471. 52| 794. 62000 1589. 24 735. 76000 1471.52

TRAFFI C SI GNAL HEAD, 5 FACE, 305 mm RED, | [
AVBER, GREEN, AMBER ARROW GREEN ARROW | |

LIGHT POLE, 12.2 mE. MH, 3.7 mMST |
ARM ANCHOR BASE , | NSTALL |

|
|
0123 805- 78415 5.000 EACH| 1163. 88000 5819. 40| 1256. 99000 6284. 95| 1163. 88000 5819. 40
SPAN, CATENARY, AND TETHER | |
0124 805- 78420 6.000 EACH 191. 63000 1149. 78] 206. 96000 1241. 76| 191. 63000 1149. 78
DI SCONNECT HANGER | |
0125 805- 78467 48.000 m | 3. 86000 185. 28| 4. 17000 200. 16| 3.86000 185. 28
SI GNAL CABLE, 3C 8GA. | | |
0126 805- 78470 1192.000 m | 0. 83000 989. 36| 0. 90000 1072. 80| 0. 83000 989. 36
SI GNAL CABLE, ROADWAY LOOP, 1C 14GA. | | |
0127 805- 78485 118.000 m | 2. 65000 312. 70| 2. 86000 337. 48| 2. 65000 312. 70
SI GNAL CABLE, 5C 14GA. | | |
0128 805- 78490 309.000 m | 2. 98000 920. 82| 3. 22000 994. 98| 2.98000 920. 82
SI GNAL CABLE, 7C 14GA. | | |
0129 805- 78785 12.000 EACH| 522. 92000 6275. 04| 564. 75000 6777. 00| 522. 92000 6275. 04
Sl GNAL DETECTOR HOUSI NG | | |
0130 805- 78795 462.000 m | 20. 64000 9535. 63| 22. 29000 10297. 98| 20. 64000 9535. 68
SAW CUT FOR ROADVAY LOOP AND SEALER | | |
0131 805- 78906 6.000 EACH 1682. 06000 10092. 36| 1816. 62000 10899. 72| 1682. 06000 10092. 36
SI GNAL SUPPORT FOUNDATI ON, 915 nm X 915 | | |
mm X 3. 7m | | |
0132 805- 78925 2.000 EACH 827. 28000 1654. 56| 893. 46000 1786. 92| 827. 28000 1654. 56
CONTROLLER CABI NET FOUNDATI ON, Pl | |
0133 805- 81032 6.000 EACH 2434. 34000 14606. 04| 2629. 09000 15774. 54| 2434. 34000 14606. 04
SI GNAL STRAIN POLE, STEEL, 9.2m | | |
0134 805-91710 3657.600 m | 6. 08000 22238. 21| 6. 57000 24030. 43| 6. 08000 22238. 21
FLEXI BLE CONDUI T, 40 nm, | NSTALL | | |
0135 807- 04651 3402.000 m | 0. 77000 2619. 54| 0. 83000 2823. 66| 0. 77000 2619. 54
WRE , AWs NO. 12 COPPER STRANDED, 2 | | |
1C POLE CIRCUI T, | NSTALL | |
0137 807- 04653 93.000 EACH| 106. 92000 9943. 56| 115. 47000 10738. 71| 106. 92000 9943. 56
LI GHTI NG FOUNDATI ON , SCREW I N ANCHOR | | |
BASE, | NSTALL [ | |
0138 807- 83756 93.000 EACH 132. 55000 12327. 15| 143. 15000 13312. 95| 132. 55000 12327. 15
| |
I I



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 161, 289. 19 RQUTE
CALL ORDER . 280 CONTRACT ID : R -25826-A COUNTI ES : MADI SON
LETTI NG DATE : 11/20/01 10:00 AM D STRI CT . GREENFI ELD DI STRI CT
SET- ASI DE :
| (1) 35-0999231 | (2) 35-1609544 | (3) 35-1139301
| HUNT PAVI NG COVPANY, | NC. | SCHUTT- LOOKABI LL QO | E & B PAVING | NC
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T
0139 807-86620 93.000 EACH 55. 23000 5136. 39| 59. 65000 5547. 45| 55. 23000 5136. 39

LUM NAI RE, ROADWAY, HI GH PRESSURE | | [
SCDI UM 400 WATT , | NSTALL | |

0140 807- 86915 279.000 EACH 6. 63000 1849. 77| 7. 16000 1997. 64| 6. 63000 1849. 77
OONNECTOR KI T, FUSED , | NSTALL | |

0141 807- 95514 61.000 EACH 165. 46000 10093. 06| 178. 70000 10900. 70| 165. 46000 10093. 06
SERVI CE PO NT RISER, |NSTALL | |

0142 808- 03178 12.000 EACH 100. 00000 1200. 00| 108. 00000 1296. 00| 100. 00000 1200. 00

PAVEMENT NMESSAGE MARKI NGS, PREFORVED | | |
PLASTI C, LANE ARROAS | | |
0143 808- 03179 12.000 EACH 120. 00000 1440. 00| 129. 60000 1555. 20| 120. 00000 1440. 00
PAVEMENT MESSAGE MARKI NGS, PREFORVED | |
PLASTI C, WORD (ONLY) |

TRANSVERSE NMARKI NGS, THERMOPLASTI C,
SCLI D, WHI TE, CROSSHATCH LINE, 200 mm |

| |
0144 808- 06701 966.000 m | 0. 90000 869. 40| 0. 97000 937. 02| 0. 90000 869. 40
LI NE, THERMOPLASTI C, BROKEN, W TE, | |
100mm | | |
0145 808- 06703 1196.500 m | 0. 90000 1076. 85| 0. 97000 1160. 61 0. 90000 1076. 85
LINE, THERMOPLASTIC, SOLID, WM TE, 100mmj | |
0146 808- 75051 367.000 m | 3.00000 1101. 00| 3. 24000 1189. 08| 3.00000 1101. 00
LINE, PREFORMVED PLASTIC, SOLID, WH TE, | | |
100 mm |
0147 808- 75054 451.000 m | 3. 00000 1353. 00| 3. 24000 1461. 24| 3. 00000 1353. 00
LI NE, PREFORMVED PLASTIC, SOLID, YELLOW | | |
100 m | | |
0148 808- 75059 528.000 m | 3.00000 1584. 00| 3. 24000 1710. 72| 3.00000 1584. 00
LINE, PREFORMED PLASTI C, BROKEN, W TE, | |
100 nm | |
0149 808- 75063 90.000 m | 3. 00000 270. 00| 3. 24000 291. 60| 3.00000 270. 00
LINE, PREFORMED PLASTI C, BROKEN, YELLOW | | |
100 nm | | |
0150 808- 75067 88.000 m | 20. 00000 1760. 00| 21. 60000 1900. 80| 20. 00000 1760. 00
TRANSVERSE MARKI NGS, PREFORVED PLASTIC, | | |
STOP LINE, 600 mm | | |
0151 808- 75240 890.000 m | 0. 90000 801. 00| 0. 97000 863. 30| 0. 90000 801. 00
LI NE, THERMOPLASTI C, BROKEN, YELLOW | |
100mm | |
0152 808- 75245 4598.000 m | 0. 90000 4138. 20| 0. 97000 4460. 06| 0. 90000 4138. 20
LINE, THERVOPLASTIC, SOLID, YELLOW | | |
100mm | |
0153 808- 75256 165.300 m | 2.50000 413. 25| 2.70000 446. 31| 2. 50000 413. 25
I | I
| |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 161, 289. 19 RQUTE
CALL ORDER . 280 CONTRACT ID : R -25826-A COUNTI ES : MADI SON
LETTI NG DATE : 11/20/01 10:00 AM D STRI CT . GREENFI ELD DI STRI CT
SET- ASI DE
| (1) 35-0999231 | (2) 35-1609544 | (3) 35-1139301
| HUNT PAVI NG COVPANY, | NC. | SCHUTT- LOOKABI LL QO | E & B PAVING | NC
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T
0154 808- 75260 66.000 m | 3. 50000 231. 00| 3. 78000 249. 48| 3. 50000 231. 00

TRANSVERSE MARKI NGS, THERMOPLASTI C, [ | |
SOLID, WHI TE, CROSSHATCH LINE, 300 mm | | |

0155 808- 75274 430.000 m | 2. 50000 1075. 00| 2. 70000 1161. 00| 2. 50000 1075. 00
TRANSVERSE MARKI NGS, THERMOPLASTI C, | | |
SOLID, YELLOW CROSSHATCH LINE, 200 nm | | [

0156 808- 75278 218.000 m | 3. 50000 763. 00| 3. 78000 824. 04 3. 50000 763. 00
TRANSVERSE MARKI NGS, THERMOPLASTI C, [ [
SOLID, YELLON CROSSHATCH LINE, 300nm | |

0157 808- 75297 101.100 m | 8. 00000 808. 80 8. 64000 873. 50| 8. 00000 808. 80
TRANSVERSE NMARKI NGS, THERMOPLASTI C, | |
0158 808- 75320 33.000 EACH 45. 00000 1485. 00 48. 60000 1603. 80| 45. 00000 1485. 00

PAVEMENT NMESSAGE MARKI NGS, | |
THERVOPLASTI C, LANE | NDI CATI ON' ARROW |
0159 808- 75325 33.000 EACH 55. 00000 1815. 00| 59. 40000 1960. 20| 55. 00000 1815. 00
PAVEMENT NMESSAGE MARKI NGS, | | |
THERMOPLASTI C, WORD ( ONLY) | | |

|
I
|
STOP LINE, 600mm | | |
|
I
I

0160 808- 75998 666. 000 EACH| 19. 50000 12987. 00| 21. 01000 13992. 66| 19. 45000 12953. 70
SNOAPLOMBLE RAI SED PAVEMENT NMARKER | | [

0161 732-04994 13.000 EACH 590. 42000 7675. 46 651. 06000 8463. 78| 806. 31000 10482. 03
METER BOX ASSEMBLY [

CASING , 450 mm STEEL PIPE, BORE AND [ [
JACK WTH 200 mm CARRI ER PI PE [

|
I I

0162 732-04749 34.000 m | 962. 38000 32720. 92| 1390. 12000 47264. 08| 771.90000 26244. 60
| |

0163 611- 06497 43.000 EACH 125. 00000 5375. 00| 135. 00000 5805. 00| 125. 00000 5375. 00

MAI LBOX ASSEMBLY, SINGLE | | |
0164 807-04651 356.000 m | 3. 31000 1178. 36| 3. 57000 1270. 92| 3. 31000 1178. 36

WRE , |NTERCONNECT, 22 GA., 12 PAIR | | |
TW STED TELEMETRY, CABLE | [ |

0165 807- 04651 3657.600 m | 5. 52000 20189. 95| 5. 96000 21799. 30| 5. 52000 20189. 95
WRE , INSTALL NO 4 TRIPLEX ALUM NUM | | |
I'N CONDUI T [ [ [

0166 801- 06218 35.000 m | 15. 60000 546. 00| 16. 20000 567. 00| 15. 00000 525. 00

TEMPORARY TRANSVERSE PAVEMENT MARKI NG, |
REMOVABLE, 600 nm |
0167 803-76125 8.000 EACH 5944. 56000 47556. 48

I I
|

SPAN OVERHEAD S| GN STRUCTURE, CABLESPAN | | |
I
I
I

6420. 12000 51360. 96| 5944. 56000 47556. 48
0168 802-02190 16. 000 EACH| 1682. 06000 26912. 96 1816. 62000 29065. 92| 1682. 06000 26912. 96

OVERHEAD S| GN STRUCTURE FOUNDATI ON, |
CONCRETE |
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TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 4, 161, 289. 19 RQUTE
CALL ORDER . 280 CONTRACT ID : R -25826-A COUNTI ES : MADI SON
LETTI NG DATE : 11/20/01 10:00 AM D STRI CT . GREENFI ELD DI STRI CT
SET- ASI DE :
| (1) 35-0999231 | (2) 35-1609544 | (3) 35-1139301
| HUNT PAVI NG COVPANY, | NC. | SCHUTT- LOOKABI LL QO | E & B PAVING | NC
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T
0169 805- 78784 12.000 EACH 209. 14000 2509. 68| 225. 87000 2710. 44| 209. 14000 2509. 68
LOOP DETECTOR DELAY AMPLI FI ER, 1 CHANNEL| | |
SECTI ON TOTALS | $ 3,299, 689. 34| $ 3,469,507.07| $ 3,541,723.13

CONTRACT TOTALS | $ 3,299, 689. 34| $ 3,469, 507. 07| $ 3,541,723.13
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TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 4, 161, 289. 19 RQUTE
CALL ORDER . 280 CONTRACT ID : R -25826-A COUNTI ES : MADI SON
LETTI NG DATE : 11/20/01 10:00 AM D STRI CT . GREENFI ELD DI STRI CT
SET- ASI DE :
| (4) 35-0918397 | (5) 35-1136349 |
| RETH RILEY CONSTRUCTION | TSCHUCR, GALE COWPANY, INC. |
LINE NO/ |ITEM CODE / ALT |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT
SECTI ON 0001 PAVEMENT REPAI R AND RESURFACE
I I I
0001 105-06790 24.000 MOS | 1475. 00000 35400. 00| 1681. 30000 40351. 20|
FI ELD OFFI CE, 27.9 nR | |
0002 105- 06845 LUWP|  100000. 00000 100000. 00| 123213. 00000 123213. 00|
CONSTRUCTI ON ENG| NEERI NG | | |
0003 110-01001 LUWP|  178000. 00000 178000. 00| 180000. 00000 180000. 00|
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0004 201-52370 LUWVP| 73500. 00000 73500. 00| 91000. 00000 91000. 00|
CLEARI NG RI GHT OF WAY | | |
0006 202-02241 507.300 m | 9. 50000 4819. 35| 10. 23000 5189. 68|
GUARDRAI L, REMOVE | | [
0007 202- 02273 360.800 n2 | 11. 00000 3968. 80| 11. 67000 4210. 54|
CENTER CURB, CONCRETE, REMOVE | | |
0008 202- 06542 4.000 EACH 12000. 00000 48000. 00| 1578. 75000 6315. 00|
RELOCATE 200 mm WATER LI NE AROUND | NLET, | | |
W TH FI TTI NGS | [ |
0009 202- 06542 3.000 EACH 12000. 00000 36000. 00| 1578. 66000 4735. 98|
RELOCATE AND LOWER 200 nm WATER MAIN, | [ |
W TH FI TTI NGS | | |
0010 202-60820 26948.000 n2 | 1. 00000 26948. 00| 0. 88000 23714. 24|
SURFACE M LLI NG, ASPHALT | | |
0011 202- 74050 1.000 EACH 455. 00000 455, 00| 502. 20000 502. 20|
SIGN, OVERHEAD, REMOVE | [ [
0012 203- 02000 6376.300 nB8 | 19. 85000 126569. 56| 17. 53000 111776. 54|
EXCAVATI ON, COMVON | | |
0013 203- 02070 2933.000 n8 | 8. 25000 24197. 25| 19. 26000 56489. 58|
BORROW | | |
0014 205- 06933 10. 000 EACH 56. 70000 567. 00| 62. 52000 625. 20|
TEMPORARY DI TCH | NLET PROTECTI ON | | |
0015 205- 06937 2050.000 m | 5. 00000 10250. 00| 5. 50000 11275. 00|
TEMPORARY SI LT FENCE | | |
0016 211-02060 3832.000 n8 | 23. 20000 88902. 40| 25. 88000 99172. 16|
B BORROW FOR STRUCTURE BACKFI LL | | |
0017 303-04075 63.000 My | 27. 00000 1701. 00| 31. 57000 1988. 91|
COVPACTED AGGREGATE, O, 73 | | |
0018 303-52308 2900. 000 My | 20. 00000 58000. 00| 24. 75000 71775. 00|
COVPACTED AGGREGATE, O, 53 | | |
0019 304- 06464 240.000 nm8 | 47. 00000 11280. 00| 48. 16000 11558. 40|
SUBBASE FOR PCCP | | |
0020 305- 05206 1228.000 My | 46. 00000 56488. 00| 53. 65000 65882. 20|

W DENI NG W TH HVA |
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 161, 289. 19 RQUTE
CALL ORDER . 280 CONTRACT ID : R -25826-A COUNTI ES : MADI SON
LETTI NG DATE : 11/20/01 10:00 AM D STRI CT . GREENFI ELD DI STRI CT
SET- ASI DE
| (4) 35-0918397 | (5) 35-1136349

I

| R'ETH RILEY CONSTRUCTION | TSCHUOR, GALE COVPANY, |INC. |

LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT|  UNIT PRI CE AVOUNT

------------------------------------------ o m e m e m e o e e et o e e e e e m e e o e e e e e e et e e e m e e e e e e eieoeoeoo--
0021 305- 06083 64.000 My | 220. 00000 14080. 00| 106. 85000 6838. 40|
HVA PATCHI NG FOR RI G D PAVEMENT OR BASE | | |
0022 305- 92470 93.000 n2 | 150. 00000 13950. 00| 181. 87000 16913. 91|
PORTLAND CEMENT CONCRETE FOR PAVEMENT | | |
PATCHI NG | [ |
0023 401- 05437 7988.000 My | 33. 00000 263604. 00| 36. 60000 292360. 80|
QC/ QA HVA BASE 25.0 nm MAI NLI NE | | |
0024 401- 05455 7040.000 My | 32. 45000 228448. 00| 36. 71000 258438. 40|
QC/ QA HVA | NTERVEDI ATE 19.0 mm  MAI NLI NE]| | |
0025 401- 05456 3200.000 My | 46. 50000 148800. 00| 54. 56000 174592. 00|
QY QA HVA SURFACE 9.5 nm MAI NLI NE | | |
0026 402- 05475 2663.000 My | 34. 00000 90542. 00| 44. 33000 118050. 79|
HVA | NTERVEDI ATE C19.0 mm MAI NLI NE | | |
0027 402- 05481 41.000 My | 85. 00000 3485. 00| 92. 07000 3774. 87|
HVA BASE 25.0 mm SHOULDER | | |
0028 404- 05511 224.000 n2 | 9. 75000 2184. 00| 17. 05000 3819. 20|
SEAL COAT, 2 | | |
0029 405- 05517 1.760 My | 225. 00000 396. 00| 1008. 96000 1775. 77|
ASPHALT FOR PRI ME COAT | | |
0030 406- 05520 31.900 My | 225. 00000 7177. 50] 221. 65000 7070. 64
ASPHALT FOR TACK COAT | | |
0031 502- 06457 1545.000 n2 | 37. 25000 57551. 25| 60. 30000 93163. 50|
PCCP, 225 mm | | |
0032 503- 03489 654. 000 EACH| 7. 70000 5035. 80| 32. 26000 21098. 04|
RETROFI TTED Tl E BARS | | |
0033 503- 05240 226.000 m | 28. 25000 6384. 50| 24. 97000 5643. 22|
D-1 CONTRACTI ON JO NT | | |
0034 605- 06090 49.400 m | 66. 00000 3260. 40| 73. 73000 3642. 26|
CURB, | NTEGRAL, CONCRETE | | |
0035 605- 06120 71.600 m | 58. 00000 4152. 80| 74. 97000 5367. 85|
CURB, CONCRETE | | |
0036 605- 06140 5023.500 m | 32. 00000 160752. 00| 30. 77000 154573. 10|
CURB AND GUTTER CONCRETE | | |
0037 605- 06155 571.000 m | 55. 60000 31747. 60| 48. 60000 27750. 60|
CURB AND GUTTER CONCRETE, MODI FI ED | | |
0038 605- 06255 373.400 n2 | 54. 85000 20480. 99| 61. 14000 22829. 68|
CENTER CURB, D, CONCRETE | | |
0039 605- 94082 11.000 EACH 900. 00000 9900. 00| 1216. 22000 13378. 42|
CURB TURNOUT, CONCRETE | | |
0040 610- 05527 807.000 My | 51. 10000 41237. 70] 76. 16000 61461. 12|

HVA FOR APPROACHES | | |
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 161, 289. 19 RQUTE
CALL ORDER . 280 CONTRACT ID : R -25826-A COUNTI ES : MADI SON
LETTI NG DATE : 11/20/01 10:00 AM D STRI CT . GREENFI ELD DI STRI CT
SET- ASI DE
| (4) 35-0918397 | (5) 35-1136349

I

| R'ETH RILEY CONSTRUCTION | TSCHUOR, GALE COVPANY, |INC. |

LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT|  UNIT PRI CE AVOUNT

------------------------------------------ o m e m e m e o e e et o e e e e e m e e o e e e e e e et e e e m e e e e e e eieoeoeoo--
0041 611- 05330 5261.000 N2 | 36. 00000 189396. 00| 43. 98000 231378. 78]
CEMENT CONCRETE PAVEMENT FOR DRI VEVAYS, | | |
150 mm | | [
0043 616- 02320 208.500 n2 | 8. 00000 1668. 00| 2. 77000 577. 55|
GEOTEXTI LES | | [
0044 616- 05689 143.500 My | 36. 00000 5166. 00| 38. 25000 5488. 88|
RI PRAP, CLASS 2 | | |
0045 616- 06405 62.300 My | 44. 00000 2741. 20] 29. 50000 1837. 85|
Rl PRAP, REVETNMENT | | |
0046 621- 01004 2.000 EACH 775. 00000 1550. 00| 852. 49000 1704. 98|
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | [ [
0047 621-02770 27.000 n2 | 5. 10000 137. 70| 5. 62000 151. 74|
EROSI ON CONTROL BLANKET | | |
0048 621- 06545 2.360 My | 777. 00000 1833. 72| 855. 90000 2019. 92|
FERTI LI ZER | | |
0049 621- 06554 421.000 kg | 9. 40000 3957. 40] 10. 34000 4353. 14
SEED M XTURE, U | | |
0050 621- 06557 15.400 kg | 23. 80000 366. 52 26. 26000 404. 40|
SEED M XTURE, T | | |
0051 621- 06565 11.800 My | 592. 00000 6985. 60| 652. 44000 7698. 79|
MULCH NG MATERI AL | | |
0052 621- 06567 365.000 kL | 0. 57000 208. 05 0. 63000 229. 95
WATER | | [
0053 621- 06575 20282.400 n2 | 3. 15000 63889. 56| 3. 47000 70379. 93|
SODDI NG, NURSERY | | |
0054 715- 05024 63.700 m | 170. 00000 10829. 00| 239. 96000 15285. 45
PIPE, TYPE 2, G RCULAR 900 nm | | |
0055 715- 05048 1851.000 m | 8. 25000 15270. 75| 9. 09000 16825. 59
PIPE, TYPE 4, G RCULAR 150 nm | | |
0056 715- 05053 7.000 m | 51. 50000 360. 50| 56. 83000 397. 81|
Pl PE, UNDERDRAI N OUTLET, 150 nm | | |
0057 715- 05149 521.000 m | 108. 00000 56268. 00| 65. 61000 34182. 81|
PIPE, TYPE 2, O RCULAR 300 nm | | |
0058 715- 05151 1120.000 m | 110. 00000 123200. 00| 77. 48000 86777. 60|
PIPE, TYPE 2, O RCULAR 375 mm | | |
0059 715- 05152 850.000 m | 126. 00000 107100. 00| 86. 18000 73253. 00|
PIPE, TYPE 2, O RCULAR 450 mm | | |
0060 715- 05153 175.800 m | 134. 00000 23557. 20| 95. 81000 16843. 40|
PIPE, TYPE 2, O RCULAR 525 mm | | |
0061 715- 05154 56.000 m | 135. 00000 7560. 00| 122. 53000 6861. 68|
| |

PIPE, TYPE 2, C RCULAR, 600 mm



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 280 -14
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 4, 161, 289. 19 RQUTE
CALL ORDER . 280 CONTRACT ID : R -25826-A COUNTI ES : MADI SON
LETTI NG DATE : 11/20/01 10:00 AM D STRI CT . GREENFI ELD DI STRI CT
SET- ASI DE :
| (4) 35-0918397 | (5) 35-1136349 |
| RETH RILEY CONSTRUCTION | TSCHUCR, GALE COWPANY, INC. |
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
______________________________________________________________________ e
0062 715-05159 34.400 m | 260. 00000 8944. 00| 296. 32000 10193. 41|
PIPE, TYPE 2, CI ROULAR 1050 mm | | |
0063 715-05171 20.000 m | 85. 00000 1700. 00| 77. 45000 1549. 00|
PIPE, TYPE 3, CIRCULAR 450 nm [ [ |
0064 715-05173 15.500 m | 110. 00000 1705. 00| 108. 24000 1677. 72|
PIPE, TYPE 3, CIRCULAR 600 nm [ [ |
0065 715- 05408 85.000 m | 220. 00000 18700. 00| 186. 74000 15872. 90|
Pl PE, SANI TARY SEWER 200 mm | | |
0066 715- 05596 2.600 m | 430. 00000 1118. 00| 139. 79000 363. 45|
Pl PE EXTENSI ON, C RCULAR, 450 nmm | |
0067 715-05756 1.000 m | 1100. 00000 1100. 00| 161. 88000 161. 88|
Pl PE EXTENSI ON, Cl RCULAR, 300 nm | | |
0068 715-06813 3.000 m | 485. 00000 1455. 00| 8. 56000 25. 68|
Pl PE, SANI TARY SEWER, 50 nmm | | |
0069 715-06814 3.000 m | 485. 00000 1455. 00| 11. 71000 35. 13|
Pl PE, SANI TARY SEWER 100 mm | | [
0070 715- 46005 1.000 EACH 250. 00000 250. 00| 426. 93000 426. 93|
Pl PE END SECTI ON, 375 nm | | |
0071 715-46010 5.000 EACH 265. 00000 1325. 00| 493. 87000 2469. 35|
Pl PE END SECTI ON, 450 mm | | |
0072 715-46020 3.000 EACH 730. 00000 2190. 00| 375. 17000 1125. 51|
Pl PE END SECTI ON, 600 nm | | |
0075 718-06531 1.000 EACH 515. 00000 515. 00| 568. 33000 568. 33|
OUTLET PROTECTOR, 3 | | |
0076 718-06532 1000.000 m | 3. 45000 3450. 00| 3. 81000 3810. 00|
VI DEO | NSPECTI ON FOR UNDERDRAI NS | | |
0077 718-52610 355.400 nB | 36. 00000 12794. 40| 39. 78000 14137. 81|
AGGREGATE FOR UNDERDRAI NS | | |
0078 718-99153 3887.000 n2 | 1. 05000 4081. 35| 1. 82000 7074. 34|
GEOTEXTI LES FOR UNDERDRAI N | | |
0079 720- 44000 10. 000 EACH 400. 00000 4000. 00| 164. 25000 1642. 50|
CASTI NG ADJUST TO GRADE | | |
0080 720-45045 40. 000 EACH 1545. 00000 61800. 00| 1270. 78000 50831. 20|
I NLET, J10 | | [
0081 720- 45055 6. 000 EACH 1580. 00000 9480. 00| 1299. 23000 7795. 38|
I NLET, MLO | | [
0082 720-45260 7.000 EACH 1100. 00000 7700. 00| 651. 29000 4559. 03|
PI PE CATCH BASIN, 300 nm | | |
0083 720- 45265 1. 000 EACH 1120. 00000 1120. 00| 835. 01000 835. 01|
PI PE CATCH BASIN, 375 nm | | |
0084 720-45275 1. 000 EACH 1280. 00000 1280. 00| 962. 43000 962. 43|

PI PE CATCH BASIN, 600 mm



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 280 -15
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 161, 289. 19 RQUTE
CALL ORDER . 280 CONTRACT ID : R -25826-A COUNTI ES : MADI SON
LETTI NG DATE : 11/20/01 10:00 AM D STRI CT . GREENFI ELD DI STRI CT
SET- ASI DE
| (4) 35-0918397 | (5) 35-1136349

I

| R'ETH RILEY CONSTRUCTION | TSCHUOR, GALE COVPANY, |INC. |

LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT|  UNIT PRI CE AVOUNT

------------------------------------------ o m e m e m e o e e et o e e e e e m e e o e e e e e e et e e e m e e e e e e eieoeoeoo--
0085 720- 45410 42.000 EACH 2000. 00000 84000. 00| 1959. 22000 82287. 24
MANHOLE, CA4 | | |
0086 720- 45410 2.000 EACH 3825. 00000 7650. 00| 3726. 85000 7453. 70
MANHOLE, C4 , SANI TARY | |
0087 720- 45415 5.000 EACH 3575. 00000 17875. 00| 3702. 47000 18512. 35
MANHOLE, D4 | | |
0088 720- 98174 5.000 EACH 2243. 00000 11215. 00| 1693. 66000 8468. 30
I NLET, B15 | | [
0089 720- 98555 3.000 EACH 2278. 00000 6834. 00| 1718. 69000 5156. 07
I NLET, C15 | | [
0091 732-01525 13.000 EACH 2480. 00000 32240. 00| 122. 76000 1595. 88
VALVE BOX | | |
0092 732-01525 13.000 EACH| 730. 00000 9490. 00| 67. 28000 874. 64
VALVE BOX , REMOVE | | |
0094 732- 04987 1.000 EACH 3660. 00000 3660. 00| 794. 06000 794. 06
CONNECTI ON , FORCE MAI N AT MANHOLE | | |
0095 732- 04996 2.000 EACH 3660. 00000 7320. 00| 369. 54000 739.08
CUT AND PLUG EXI STI NG 50mm AND 100 nm | |
FORCE MAI N [ [ |
0096 732- 90573 348.000 m | 163. 00000 56724. 00| 74. 03000 25762. 44
VATER SERVI CE LI NE, 18.75 nm | | |
0097 732-91742 2.000 EACH 3825. 00000 7650. 00| 2432. 32000 4864. 64
FI RE HYDRANT | | [
0098 732-91742 5.000 EACH 1465. 00000 7325. 00| 648. 46000 3242. 30
FI RE HYDRANT ADJUST TO GRADE | | |
0099 801- 04308 7.000 EACH 227. 00000 1589. 00| 431. 93000 3023. 51
ROAD CLOSURE S| GN ASSEMBLY | | |
0100 801- 06207 23025.000 m | 1. 80000 41445. 00| 3. 55000 81738. 75
TEMPORARY PAVEMENT MARKI NG, REMOVABLE, | | |
100 mm [ |
0102 801- 06605 13.000 EACH 103. 00000 1339. 00| 181. 86000 2364. 18
BARRI CADE, I11A | | |
0103 801- 06606 8.000 EACH 103. 00000 824. 00| 193. 23000 1545. 84
BARRI CADE, |11B | | |
0104 801- 06625 22.000 EACH 93. 00000 2046. 00| 102. 30000 2250. 60
DETOUR ROUTE MARKER ASSEMBLY | | |
0105 801- 06640 32.000 EACH 160. 00000 5120. 00| 215. 96000 6910. 72
CONSTRUCTI ON SI GN, A | | |
0106 801- 06645 2.000 EACH 31. 00000 62. 00| 56. 83000 113. 66
CONSTRUCTI ON SI GN, B | | |
0107 801- 06710 120. 000 DAY | 14. 50000 1740. 00| 20. 55000 2466. 00

FLASH NG ARROW S| GN | | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 280 -16
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 161, 289. 19 RQUTE
CALL ORDER . 280 CONTRACT ID : R -25826-A COUNTI ES : MADI SON
LETTI NG DATE : 11/20/01 10:00 AM D STRI CT . GREENFI ELD DI STRI CT
SET- ASI DE
| (4) 35-0918397 | (5) 35-1136349

I

| R'ETH RILEY CONSTRUCTION | TSCHUOR, GALE COVPANY, |INC. |

LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT|  UNIT PRI CE AVOUNT

------------------------------------------ o m e m e m e o e e et o e e e e e m e e o e e e e e e et e e e m e e e e e e eieoeoeoo--

0108 801-06775 LUMP|  74000. 00000 74000. 00| 111082. 47000 111082. 47
MAI NTAI NI NG TRAFFI C | | |

0109 802- 02293 0.620 n8 | 700. 00000 434. 00| 772. 28000 478. 81
CONCRETE, S| GN FOUNDATI ON | | |

0110 802- 05701 121.500 m | 29. 65000 3602. 48| 32. 69000 3971. 84
SI GN POST, SQUARE, 1, REI NFORCED ANCHCR | | |
BASE [ | |

0111 802- 76015 1.500 n2 | 316. 00000 474. 00| 348. 47000 522.71
SI GN, PANEL, ENCAPSULATED LENS W TH LEGEND|

0112 802- 76025 23.190 n2 | 51. 00000 1182. 69| 56. 41000 1308. 15

SIGN, SHEET, ENCAPSULATED LENS W TH | [
LEGEND, 2.03 nm THI CKNESS |
0113 802- 76035 23.090 n2 | 51. 00000 1177. 59 56. 41000 1302. 51
SIGN, SHEET, ENCAPSULATED LENS W TH | |
LEGEND 2. 54 nm THI CKNESS | |

0114 802- 76095 85.800 kg | 6. 20000 531. 96 6. 83000 586. 01
STRUCTURAL STEEL, BREAKAWAY |

0115 805- 01836 756.000 m | 2. 40000 1814. 40| 2. 64000 1995. 84
SIGNAL CABLE, 2C 16GA., SH ELDED, LEAD | |
I'N I I

0116 805- 01842 13.000 EACH 585. 00000 7605. 00| 645. 21000 8387.73
HANDHOLE, S| GNAL | |

0117 805- 01844 771.000 m | 28. 50000 21973. 50| 31. 36000 24178. 56
CONDUI T, STEEL, GALVAN ZED, 50 mm [

0118 805- 01879 2.000 EACH 427. 00000 854. 00| 470. 16000 940. 32
SI GNAL SERVI CE, | NSTALL |

0120 805- 78100 2.000 EACH  10400. 00000 20800. 00|  11393. 44000 22786. 88
CONTROLLER AND CABI NET, MENU DRI VEN, 8 | |
PHASE | |

0121 805- 78205 14.000 EACH 586. 00000 8204. 00| 646. 05000 9044. 70
TRAFFI C SI GNAL HEAD, 3 FACE, 305 mm RED, | |
AMVBER GREEN |

0122 805- 78230 2.000 EACH 759. 00000 1518. 00| 836. 30000 1672. 60

TRAFFI C SI GNAL HEAD, 5 FACE, 305 mm RED, | [
AVBER, GREEN, AMBER ARROW GREEN ARROW | |

0123 805- 78415 5.000 EACH 1200. 00000 6000. 00| 1322. 93000 6614. 65
SPAN, CATENARY, AND TETHER | |

0124 805- 78420 6.000 EACH| 198. 00000 1188. 00| 217. 82000 1306. 92
DI SCONNECT HANGER | |

0125 805- 78467 48.000 m | 4.00000 192. 00| 4.39000 210. 72

I
|
I
I
I
|
I
I
I
I
|
|
I
|
UNDERGROUND | | |
I
I
I
I
[
I
I
I
I
I
I
|
I
|
I
|

SIGNAL CABLE, 3C 8GA. | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 280 -17
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 161, 289. 19 RQUTE
CALL ORDER . 280 CONTRACT ID : R -25826-A COUNTI ES : MADI SON
LETTI NG DATE : 11/20/01 10:00 AM D STRI CT . GREENFI ELD DI STRI CT
SET- ASI DE
| (4) 35-0918397 | (5) 35-1136349

I

| R'ETH RILEY CONSTRUCTION | TSCHUOR, GALE COVPANY, |INC. |

LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT|  UNIT PRI CE AVOUNT

PAVEMENT MESSAGE MARKI NGS, PREFORVED |
PLASTI C, WORD (ONLY) |

------------------------------------------ o m e m e m e o e e et o e e e e e m e e o e e e e e e et e e e m e e e e e e eieoeoeoo--
0126 805- 78470 1192.000 m | 0. 85000 1013. 20| 0. 94000 1120. 48|
SI GNAL CABLE, ROADVAY LOOP, 1C 14GA | | |
0127 805- 78485 118.000 m | 2. 75000 324. 50| 3. 01000 355. 18|
SI GNAL CABLE, 5C 14GA. | | |
0128 805- 78490 309.000 m | 3.10000 957. 90| 3..39000 1047. 51|
SI GNAL CABLE, 7C 14GA. | | |
0129 805- 78785 12.000 EACH 1270. 00000 15240. 00| 594. 38000 7132. 56
SI GNAL DETECTOR HOUSI NG | | |
0130 805- 78795 462.000 m | 21. 25000 9817. 50| 23. 46000 10838. 52|
SAW CUT FOR ROADWAY LOOP AND SEALER | | |
0131 805- 78906 6.000 EACH 1734. 00000 10404. 00| 1911. 92000 11471. 52|
SI GNAL SUPPORT FOUNDATI ON, 915 nm X 915 | | |
mm X 3. 7m | | |
0132 805- 78925 2.000 EACH 854. 00000 1708. 00| 940. 33000 1880. 66|
CONTROLLER CABI NET FOUNDATI ON, P1 | | |
0133 805- 81032 6.000 EACH 4730. 00000 28380. 00| 2767. 00000 16602. 00|
SIGNAL STRAIN POLE, STEEL, 9.2m | | |
0134 805-91710 3657.600 m | 6. 25000 22860. 00| 6. 91000 25274. 02|
FLEXI BLE CONDUI T, 40 nm, |NSTALL | | |
0135 807- 04651 3402.000 m | 0. 80000 2721. 60| 0. 88000 2993. 76|
WRE , AWG NO 12 COPPER STRANDED, 2 | | |
1C POLE CIRCUI T, | NSTALL | | |
0137 807- 04653 93.000 EACH 110. 25000 10253. 25| 121. 53000 11302. 29|
LI GHTI NG FOUNDATI ON', SCREW I N ANCHOR | | |
BASE, | NSTALL [ [ |
0138 807- 83756 93.000 EACH 136. 65000 12708. 45| 150. 66000 14011. 38|
LIGHT POLE, 12.2 mME MH, 3.7 mMST | | |
ANCHOR BASE , | NSTALL | | |
0139 807- 86620 93.000 EACH 57. 00000 5301. 00| 62. 78000 5838. 54|
LUM NAI RE, ROADWAY, HI GH PRESSURE | | |
SODI UM 400 WATT , | NSTALL | | |
0140 807- 86915 279.000 EACH 6. 85000 1911. 15| 7.54000 2103. 66|
CONNECTOR KI T, FUSED , | NSTALL | | |
0141 807- 95514 61.000 EACH 170. 60000 10406. 60| 188. 07000 11472. 27|
SERVI CE PO NT RI SER , | NSTALL | | |
0142 808- 03178 12.000 EACH 124. 00000 1488. 00| 136. 40000 1636. 80|
PAVEMENT MESSAGE MARKI NGS, PREFORVED | |
PLASTI C, LANE ARROAS | |
12|
|
I

I
|
0143 808-03179 12.000 EACH 134. 00000 1608. 00| 147. 76000 1773.
I
I



| NDI ANA DEPARTMENT OF TRANSPORTATI ON

TABULATI ON CF BI DS

DATE : 11/29/01
PACGE : 280 -18

ENG NEER S ESTI MATE: $ 4, 161, 289. 19 RQUTE
CALL ORDER . 280 CONTRACT ID : R -25826-A COUNTI ES : MADI SON
LETTI NG DATE : 11/20/01 10:00 AM D STRI CT . GREENFI ELD DI STRI CT
SET- ASI DE :
| (4) 35-0918397 | (5) 35-1136349

I
| R'ETH RILEY CONSTRUCTION | TSCHUOR, GALE COVPANY, |INC. |

LINE NO/ I TEM CODE / ALT

I I I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNI'T PRICE AMOUNT|

TRANSVERSE MARKI NGS, THERMOPLASTI C, | |
STOP LI NE, 600mm | |

__________________________________________ O
0144 808- 06701 966.000 m | 1. 05000 1014. 30| 1. 14000 1101. 24|
LINE, THERVOPLASTIC, BROKEN, W TE, | | |
100mm | | [
0145 808- 06703 1196.500 m | 1. 00000 1196. 50| 1. 11000 1328. 12|
LINE, THERVOPLASTIC, SOLID, WA TE, 100rmi | |
0146 808- 75051 367.000 m | 3. 65000 1339. 55| 4. 02000 1475. 34|
LINE, PREFORVED PLASTIC, SOLID, WA TE, | | |
100 mMm | [ [
0147 808- 75054 451.000 m | 3. 65000 1646. 15| 4. 02000 1813. 02|
LI NE, PREFORVED PLASTIC, SOLID, YELLOW | | |
100 nm [ | [
0148 808- 75059 528.000 m | 3. 67000 1937. 76| 4. 05000 2138. 40|
LINE, PREFORMED PLASTI C, BROKEN, WH TE, | | |
100 mm | | [
0149 808- 75063 90.000 m | 3. 67000 330. 30 4. 05000 364. 50|
LI NE, PREFORMVED PLASTI C, BROKEN, YELLOW | | |
100 mm | | [
0150 808- 75067 88.000 m | 21. 65000 1905. 20| 23. 87000 2100. 56|
TRANSVERSE MARKI NGS, PREFCRMVED PLASTIC, | | |
STOP LINE, 600 nm | | |
0151 808- 75240 890.000 m | 1. 15000 1023. 50| 1. 14000 1014. 60|
LI NE, THERMOPLASTI C, BROKEN, YELLOW | | |
100nm [ | [
0152 808- 75245 4598.000 m | 1. 00000 4598. 00| 1. 11000 5103. 78|
LINE, THERMOPLASTIC, SCLID, YELLOW | | |
100nm | | [
0153 808- 75256 165.300 m | 2. 80000 462. 84| 3. 07000 507. 47|
TRANSVERSE MARKI NGS, THERMOPLASTI C, | | |
SOLID, WHI TE, CROSSHATCH LINE, 200 mm | | |
0154 808- 75260 66.000 m | 4.15000 273. 90| 4. 60000 303. 60|
TRANSVERSE MARKI NGS, THERMOPLASTI C, | | |
SOLID, WHI TE, CROSSHATCH LINE, 300 mm | | |
0155 808- 75274 430.000 m | 2. 80000 1204. 00| 3. 07000 1320. 10|
TRANSVERSE MARKI NGS, THERMOPLASTI C, | | |
SOLID, YELLON CROSSHATCH LINE, 200 mm | | |
0156 808- 75278 218.000 m | 4.15000 904. 70| 4. 60000 1002. 80|
TRANSVERSE MARKI NGS, THERMOPLASTI C, | | |
SOLID, YELLON CROSSHATCH LINE, 300mm | | |
0157 808- 75297 101.100 m | 9. 80000 990. 78| 10. 80000 1091. 88|
I

I

UNIT PRI CE AMOUNT



| NDI ANA DEPARTMENT OF TRANSPORTATI ON

TABULATI ON CF BI DS

DATE : 11/29/01
PAGE : 280 -19

ENG NEER S ESTI MATE: $ 4, 161, 289. 19 RQUTE
CALL ORDER . 280 CONTRACT ID : R -25826-A COUNTI ES : MADI SON
LETTI NG DATE : 11/20/01 10:00 AM D STRI CT . GREENFI ELD DI STRI CT
SET- ASI DE :
| (4) 35-0918397 | (5) 35-1136349

I
| R'ETH RILEY CONSTRUCTION | TSCHUOR, GALE COVPANY, |INC. |

LINE NO/ I TEM CODE / ALT

I I I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNI'T PRICE AMOUNT|

__________________________________________ O
0158 808- 75320 33.000 EACH 42.00000 1386. 00| 46. 60000 1537. 80|
PAVEMENT NMESSAGE MARKI NGS, | | |
THERVOPLASTI C, LANE | NDI CATI ON' ARROW | |
0159 808- 75325 33.000 EACH 54. 00000 1782. 00| 60. 24000 1987. 92|
PAVEMENT MESSAGE MARKI NGS, | | |
THERMOPLASTI C, WORD ( ONLY) | | |
0160 808- 75998 666.000 EACH 20. 00000 13320. 00| 22. 11000 14725. 26
SNOWPLOMABLE RAI SED PAVEMENT MARKER | | |
0161 732- 04994 13.000 EACH 2480. 00000 32240. 00| 485. 87000 6316. 31
METER BOX ASSEMBLY | | |
0162 732-04749 34.000 m | 855. 00000 29070. 00| 817. 67000 27800. 78|
CASING , 450 nm STEEL PIPE, BORE AND | | |
JACK W TH 200 mm CARRI ER PI PE | | |
0163 611- 06497 43.000 EACH 129. 00000 5547. 00| 142. 08000 6109. 44|
MAI LBOX ASSEMBLY, SI NGLE | | |
0164 807- 04651 356.000 m | 3. 40000 1210. 40| 3. 76000 1338. 56|
WRE , |NTERCONNECT, 22 GA., 12 PAIR | | |
TW STED TELEMETRY, CABLE | [ |
0165 807- 04651 3657.600 m | 6. 75000 24688. 80| 6. 27000 22933. 15|
WRE , INSTALL NO 4 TRIPLEX ALUM NUM | | |
I'N CONDUI T [ [ [
0166 801- 06218 35.000 m | 4. 65000 162. 75| 20. 69000 724. 15
TEMPORARY TRANSVERSE PAVEMENT MARKI NG | | |
REMOVABLE, 600 mm | | |
0167 803- 76125 8.000 EACH 6128. 00000 49024. 00| 6756. 89000 54055. 12|
SPAN OVERHEAD S| GN STRUCTURE, CABLESPAN | | |
0168 802- 02190 16. 000 EACH 1734. 00000 27744. 00| 1911. 92000 30590. 72|
OVERHEAD S| GN STRUCTURE FOUNDATI ON, | | |
CONCRETE | | |
0169 805- 78784 12.000 EACH 215. 60000 2587. 20| 237. 72000 2852. 64
LOOP DETECTCR DELAY AMPLIFIER 1 CHANNEL| | |
SECTI ON TOTALS | $ 3,568, 816. 25| $ 3,680, 134. 55|

CONTRACT TOTALS | $ 3,568, 816. 25| $ 3,680, 134.

UNIT PRI CE AMOUNT




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 290 -1
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 88, 387. 16 ROUTE : SR 60
CALL ORDER . 290 CONTRACT ID: R -25829-A COUNTI ES : CLARK
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT
CONTRACT TIME : 06/01/02 COVPLETI ON DATE
CONTRACT DESCRI PTI ON : URBAN PRQJECT(S) : C850001
SET- ASI DE

TOTAL % OVER
RANK VENDCR NO. / NAVE BI D LOV BI D
1 35-2040801 GOHVANN ASPHALT & CONSTRUCTI ON, | NC, $ 86, 600. 00 100. 0000%
2 35-2031359 HER TAGE | NDUSTRI AL SERVI CES L. L. C. $ 87, 949. 00 101. 5577%
3 35-1310863 JACOBI SCDDI NG SERVI CE $ 97, 457. 11 112. 5370%
4  35-1817574 YARDBERRY LANDSCAPE $  105,547.72 121. 8795%
5  35-1315965 FOX CONTRACTORS CORP. $  159,079.75 183. 6948%
| (1) 35-2040801 | (2) 35-2031359 | (3) 35-1310863
| GOHVANN ASPHALT & CONSTR , || HERI TAGE | NDUSTRI AL SERVI CES| JACOBI SCDDI NG SERVI CE
LINE NO / | TEM CODE / ALT | | |
| TEM DESCR! PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ o m e m e n e e m et e et e e e e e e e et et e e e m e e eieeoaoo--
SECTI ON 0001  ENVI RONVENTAL M TI GATI ON
I I I
0001 110- 01001 LUWP| 4283. 20000 4283. 20| 5882. 49000 5882. 49| 8225. 00000 8225. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0002 203- 02000 2091.000 n8 | 14. 20000 29692. 20| 7. 50000 15682. 50| 12. 10000 25301. 10
EXCAVATI ON, COMMON | | |
0003 621- 01004 1.000 EACH 950. 00000 950. 00| 997. 50000 997. 50| 515. 00000 515. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | [ [
0004 621- 04258 140.400 kg | 7. 00000 982. 80| 6. 14000 862. 06| 8. 15000 1144. 26
SEED M XTURE , ANNUAL RYE GRASS | | |
0005 621- 04258 4.200 kg | 900. 00000 3780. 00| 1491. 00000 6262. 20| 895. 00000 3759. 00
SEED M XTURE , COWPCSI TE M X | | |
0006 621- 06545 1.210 My | 600. 00000 726. 00| 656. 25000 794. 06| 635. 00000 768. 35
FERTI LI ZER | | |
0007 621- 06565 12.090 My | 520. 00000 6286. 80| 525. 00000 6347. 25| 490. 00000 5924. 10
MULCH NG MATERI AL | |
0008 621-06737 39.600 kg | 65. 00000 2574. 00| 88. 20000 3492. 72| 65. 50000 2593. 80
SEED M XTURE, EMERGENT WETLAND | | |
0009 622- 04747 10. 000 EACH 150. 00000 1500. 00| 68. 25000 682. 50| 187. 00000 1870. 00
NESTI NG BOX , EASTERN BLUEBI RD | |
0010 622-91786 2630. 000 EACH 6. 80000 17884. 00| 6. 72000 17673. 60| 9. 80000 25774. 00
SEEDLI NG | | |
0011 622-91786 275.000 EACH 35. 00000 9625. 00| 50. 40000 13860. 00| 38. 50000 10587. 50
SEEDLI NG , 3 GALLON CONTAI NER GROWN | |
0012 624- 92647 0.030 ha |  10000.00000 300.00]  17850. 00000 535. 50| 5500. 00000 165. 00
HERBI CI DE TREATMVENT | |
0013 802- 96248 40.800 m | 20. 00000 816. 00| 26. 78000 1092. 62| 12. 50000 510. 00

POST, WOOD, 100 nm X 100 nm | | I



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01

PAGE : 290 -2
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 88, 387. 16 ROUTE : SR 60
CALL ORDER . 290 CONTRACT ID: R -25829-A COUNTI ES : CLARK
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT
SET- ASI DE
| (1) 35-2040801 | (2) 35-2031359 | (3) 35-1310863

| GOHVANN ASPHALT & CONSTR., || HERI TAGE | NDUSTRI AL SERVI CES| JACOBI SCDDI NG SERVI CE
LINE NO/ I TEM CODE / ALT

I I I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNI'T PRICE AMOUNT|  UNI'T PRI CE AMOUNT

------------------------------------------ o m e m e m e o e e et o e e e e e m e e o e e e e e e et e e e m e e e e e e eieoeoeoo--
0014 105- 06790 8.000 MNOS | 900. 00000 7200. 00| 1723. 00000 13784. 00| 1290. 00000 10320. 00
FI ELD OFFI CE, 27.9 n2 | | |
SECTI ON TOTALS | $ 86, 600. 00| $ 87, 949. 00| $ 97, 457. 11
------------------------------------------ o m e m e m e e m et e et e e e m e e et e e et et e e e e m e eoeoeoooo--

CONTRACT TOTALS | $ 86, 600. 00 $ 87, 949. 00| $ 97, 457. 11




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 290 -3
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 88, 387. 16 ROUTE : SR 60
CALL ORDER . 290 CONTRACT ID: R -25829-A COUNTI ES : CLARK
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT
SET- ASI DE :
| (4) 35-1817574 | (5) 35-1315965 |
| YARDBERRY LANDSCAPE | FOX CONTRACTORS CORP. |
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
SECTI ON 0001 ENVI RONVENTAL M Tl GATI ON
I I I
0001 110-01001 LUWP| 4500. 00000 4500. 00| 12420. 00000 12420. 00|
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | |
0002 203- 02000 2091.000 n8 | 10. 00000 20910. 00| 35. 00000 73185. 00|
EXCAVATI ON, COMVON | | |
0003 621-01004 1.000 EACH| 700. 00000 700. 00| 833. 00000 833. 00|
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | | |
0004 621- 04258 140. 400 kg | 10. 00000 1404. 00| 10. 36000 1454. 54|
SEED M XTURE , ANNUAL RYE GRASS | | |
0005 621-04258 4.200 kg | 779. 00000 3271. 80| 1107. 36000 4650. 91|
SEED M XTURE , COMPOSI TE M X | | |
0006 621- 06545 1.210 My | 1200. 00000 1452. 00| 860. 61000 1041. 34|
FERTI LI ZER | | |
0007 621- 06565 12.090 M | 400. 00000 4836. 00| 475. 69000 5751. 09|
MULCHI NG MATERI AL | | |
0008 621-06737 39.600 kg | 550. 00000 21780. 00| 82. 65000 3272. 94|
SEED M XTURE, EMERGENT WETLAND | | |
0009 622-04747 10. 000 EACH 300. 00000 3000. 00| 245. 00000 2450. 00|
NESTI NG BOX , EASTERN BLUEBI RD | | |
0010 622-91786 2630. 000 EACH| 5. 50000 14465. 00| 9. 59000 25221. 70|
SEEDLI NG | | |
0011 622-91786 275.000 EACH 45. 00000 12375. 00| 40. 05000 11013. 75|
SEEDLI NG , 3 GALLON CONTAI NER GROM | | |
0012 624- 92647 0.030 ha | 15000. 00000 450. 00| 18000. 00000 540. 00|
HERBI CI DE TREATMENT | |
0013 802-96248 40.800 m | 9. 90000 403. 92| 89. 35000 3645. 48|
POST, WOOD, 100 mm X 100 mm [ | |
0014 105-06790 8.000 MOS | 2000. 00000 16000. 00| 1700. 00000 13600. 00|
FI ELD OFFI CE, 27.9 n2 | | |
SECTI ON TOTALS | $ 105, 547. 72| $ 159, 079. 75|
CONTRACT TOTALS | $ 105, 547. 72| $ 159, 079. 75|




QC/ QA HVA SURFACE 9.5 nm SHOULDER

| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 300 -1
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 4, 540, 427. 91 ROUTE : 66
CALL ORDER . 300 CONTRACT ID : R -25848-A COUNTI ES : POCSEY VANDERBURCH
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : VINCENNES Dl STRI CT
CONTRACT TI ME : 90 WORK DAYS
CONTRACT DESCRI PTI ON : URBAN PRQIECT( S) 012100T
SET- ASI DE :
VENDOR RANKI NG
TOTAL % OVER
RANK VENDCR NO. / NAMVE BI D LOW BI D
1 35-1139301 E & B PAVING | NC $ 3,310, 316.20 100. 0000%
2  35-2040801 GOHVANN ASPHALT & CONSTRUCTI QN, | NC. $ 3,320, 000. 00 100. 2925%
3 35- 0626844 RUDOLPH, J.H & CO $ 3,519, 148.00 106. 3085%
| (1) 35-1139301 | (2) 35-2040801 | (3) 35-0626844
|E & B PAVING | NC. | GOHVANN ASPHALT & CONSTR, ||RUDOLPH, J.H & QO
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
______________________________________________________________________ B
SECTI ON 0001 ROAD REHABI LI TATI ON
I I I
0001 105-06790 10.000 MOS | 1600. 00000 16000. 00| 1100. 00000 11000. 00| 1500. 00000 15000. 00
FI ELD OFFI CE, 27.9 n2 | | |
0002 105- 06845 LUWP| 7500. 00000 7500. 00| 4820. 00000 4820. 00| 10000. 00000 10000. 00
CONSTRUCTI ON ENG NEER! NG | | |
0003 110-01001 LUWP|  165000. 00000 165000. 00| 165046. 60000 165046. 60| 175000. 00000 175000. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0004 202-02241 1280.000 m | 9. 00000 11520. 00| 7. 95000 10176. 00| 8. 00000 10240. 00
GUARDRAI L, REMOVE | [
0005 202- 60820 15440.000 n2 | 1. 20000 18528. 00| 0. 60000 9264. 00| 1. 20000 18528. 00
SURFACE M LLI NG ASPHALT | | |
0006 202-93741 14.000 EACH 120. 00000 1680. 00| 120. 00000 1680. 00| 75. 00000 1050. 00
GUARD RAI L END TREATMENT, REMOVE | | |
0007 303- 04095 4600.000 My | 15. 00000 69000. 00| 14. 70000 67620. 00| 18. 50000 85100. 00
COWPACTED AGGREGATE FOR SHOULDER, 0, 73 | | |
0008 305- 05206 3410.000 My | 32. 00000 109120. 00| 30. 00000 102300. 00| 42. 00000 143220. 00
W DENI NG W TH HVA | | [
0009 401- 05455 23790.000 My | 31. 00000 737490. 00| 34. 00000 808860. 00| 36. 00000 856440. 00
QC/ QA HVA | NTERVEDI ATE 19. 0 nm | | |
MAI NLI NE - - VOLUVETRI C | | |
0010 401- 05456 14270.000 My | 43. 00000 613610. 00| 45. 30000 646431. 00| 45. 75000 652852. 50
QC/ QA HVA SURFACE 9.5 nm MAI NLI NE | | |
--VOLUVETRI C | | |
0011 401- 05463 14550. 000 My | 29. 00000 421950. 00| 31. 00000 451050. 00| 32. 50000 472875. 00
QC/ QA HVA | NTERVEDI ATE 19. 0 nm | | |
SHOULDER - - VOLUVETRI C | | |
0012 401- 05464 8730.000 My | 34. 00000 296820. 00| 33. 00000 288090. 00| 35. 00000 305550. 00
I I
I I

--VOLUVETRI C



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 300 -2
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 540, 427. 91 ROUTE : 66
CALL ORDER . 300 CONTRACT ID : R -25848-A COUNTI ES : POCSEY VANDERBURCH
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : VINCENNES Dl STRI CT
SET- ASI DE
| (1) 35-1139301 | (2) 35-2040801 | (3) 35-0626844
|E & B PAVING |INC | GOHVANN ASPHALT & CONSTR, ||RUDOLPH, J.H. & CO
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
0013 401- 05467 42440.000 m | 0. 63000 26737. 20| 0. 52000 22068. 80| 0. 70000 29708. 00
M LLED HVA CORRUGATI ONS | | |
0014 401- 06264 LUMP| 6500. 00000 6500. 00| 2700. 00000 2700. 00| 6000. 00000 6000. 00
PROFI LOGRAPH, HVA | | |
0015 406- 05520 60.000 My | 200. 00000 12000. 00| 165. 00000 9900. 00| 250. 00000 15000. 00
ASPHALT FOR TACK COAT | | |
0016 506- 06333 3410.000 n2 | 94. 00000 320540. 00| 92. 00000 313720. 00| 89. 50000 305195. 00
PCCP PATCH NG FULL DEPTH | | |
0017 601-01115 12.000 m | 105. 00000 1260. 00| 105. 00000 1260. 00| 107. 00000 1284. 00
GUARDRAI L, WBEAM 0.476 m SPACI NG | | |
0018 601-01625 2.000 EACH 1265. 00000 2530. 00| 1265. 00000 2530. 00| 1265. 00000 2530. 00
GUARDRAI L CONNECTOR SYSTEM W BEAM | | |
CURVED, 1 | | |
0019 601- 06037 2.000 EACH 630. 00000 1260. 00| 630. 00000 1260. 00| 635. 00000 1270. 00
GUARDRAI L END TREATMENT, | | | |
0020 601-94689 2.000 EACH 2200. 00000 4400. 00| 2200. 00000 4400. 00| 2250. 00000 4500. 00
GUARDRAI L END TREATMENT, OS | | |
0021 601-94690 4.000 EACH 3145. 00000 12580. 00| 3145. 00000 12580. 00| 3150. 00000 12600. 00
GUARDRAI L END TREATMENT, MS | | |
0022 601-99105 350.000 m | 34. 50000 12075. 00| 34. 50000 12075. 00| 35. 00000 12250. 00
GUARDRAI L, WBEAM 1.905 m SPACI NG | | |
0023 610- 05527 3820.000 My | 46. 00000 175720. 00| 45. 00000 171900. 00| 50. 00000 191000. 00
HVA FOR APPROACHES , QU QA M XES | | |
0024 801-01093 16. 000 EACH 1275. 00000 20400. 00| 1330. 00000 21280. 00| 1375. 00000 22000. 00
TEMPORARY WORKSI TE SPEED LIM T SI GN | | |
ASSEMBLY | [ |
0025 801- 06203 2200.000 m | 0. 50000 1100. 00| 0. 82000 1804. 00| 3. 50000 7700. 00
TEMPORARY PAVEMENT NMARKI NG 100 mm | | |
0026 801-06207 2200.000 m | 2. 50000 5500. 00| 3. 00000 6600. 00| 5. 00000 11000. 00
TEMPORARY PAVEMENT MARKI NG REMOVABLE, | | |
100 mMm | |
0027 801- 06640 36. 000 EACH| 150. 00000 5400. 00| 150. 00000 5400. 00| 100. 00000 3600. 00
CONSTRUCTI ON SI GN, A | | |
0028 801-06710 240. 000 DAY | 17. 00000 4080. 00| 20. 00000 4800. 00| 14. 50000 3480. 00
FLASHI NG ARROW SI GN | | |
0029 801-06775 LUWP| 122120. 00000 122120. 00| 55000. 00000 55000. 00| 38000. 00000 38000. 00
MAI NTAI NI NG TRAFFI C | | |
0030 805-01843 4.000 EACH 300. 00000 1200. 00| 300. 00000 1200. 00| 305. 00000 1220. 00
S| GNAL HANDHOLE ADJUST TO GRADE | [ |
0031 805- 02503 1200.000 m | 1. 00000 1200. 00| 1. 00000 1200. 00| 1. 00000 1200. 00

CABLE, ROADWAY LOOP, 1C 14GA | [ |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 300 -3
TABULATI ON CF BI DS

TRANSVERSE MARKI NGS, THERVOPLASTI C,
STOP LINE, 600nm |
0038 808- 75320 18.000 EACH 60. 00000 1080. 00
PAVEMENT NMESSAGE MARKI NGS, |
THERMOPLASTI C, LANE | NDI CATI ON ARROW
0039 808- 75325 9.000 EACH 90. 00000 810. 00| 90. 00000 810. 00| 91. 00000 819. 00
PAVEMENT MESSAGE MARKI NGS, | | |
THERVOPLASTI C, WORD (ONLY) | | |

60. 00000 1080. 00| 61. 00000 1098. 00

ENG NEER S ESTI MATE: $ 4, 540, 427. 91 ROUTE : 66
CALL ORDER . 300 CONTRACT ID : R -25848-A COUNTI ES : POCSEY VANDERBURCH
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : VINCENNES Dl STRI CT
SET- ASI DE :
| (1) 35-1139301 | (2) 35-2040801 | (3) 35-0626844
|E & B PAVING |INC | GOHVANN ASPHALT & CONSTR, ||RUDOLPH, J.H. & CO
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T
0032 805- 78795 240.000 m | 26. 25000 6300. 00| 26. 25000 6300. 00| 26. 50000 6360. 00
SAW CUT FOR RCADWAY LOOP AND SEALER | | |
0033 805- 92951 6.000 EACH 180. 00000 1080. 00| 180. 00000 1080. 00| 182. 00000 1092. 00
S| GNAL DETECTOR HOUSI NG ADJUST TO GRADE | | |
0034 808-06701 5400.000 m | 0. 74000 3996. 00| 0. 74000 3996. 00| 0. 75000 4050. 00
LI NE, THERMOPLASTI C, BROKEN, WH TE, | | |
100mM | | |
0035 808-06703 21500.000 m | 0. 74000 15910. 00| 0. 74000 15910. 00| 0. 75000 16125. 00
LI NE, THERMOPLASTIC, SOLID, WH TE, 100nmj | |
0036 808- 75245 21500.000 m | 0. 74000 15910. 00| 0. 74000 15910. 00| 0. 75000 16125. 00
LI NE, THERMOPLASTIC, SOLID, YELLOW | | |
100mMm | | |
0037 808- 75297 90.000 m | 10. 00000 900. 00| 10. 00000 900. 00| 10. 25000 922. 50
I I
I
I
I
I

0040 808- 75998 1180. 000 EACH 19. 50000 23010. 00| 19. 75000 23305. 00| 20. 00000 23600. 00
SNOAPLOMBLE RAI SED PAVEMENT NMARKER | | |
0041 808-97322 2.000 EACH 160. 00000 320. 00| 160. 00000 320. 00| 162. 00000 324.00

PAVEMENT NMESSAGE MARKI NGS, | | |
THERVOPLASTI C, WORDS (S| GNAL AHEAD) , | |

I
3.05 m | [ |
0043 202- 60822 400.000 n2 | 5. 60000 2240. 00| 2. 40000 960. 00| 2..30000 920. 00
SURFACE M LLI NG PORTLAND CEMENT | |
CONCRETE | [ |
0044 804- 04435 184.000 EACH 3. 00000 552. 00| 6. 10000 1122. 40| 6. 00000 1104. 00
DELI NEATOR PCST, REMOVE | | |
0045 804- 06771 310. 000 EACH 26. 00000 8060. 00| 24. 00000 7440. 00| 28. 50000 8835. 00
DELI NEATOR PCST, FLEXI BLE | | |
0046 405- 05517 60.000 My | 335. 00000 20100. 00| 315. 00000 18900. 00| 280. 00000 16800. 00
ASPHALT FOR PRI ME COAT | | |
0047 720- 44000 3.000 EACH 625. 00000 1875. 00| 205. 00000 615. 00| 450. 00000 1350. 00
CASTING ADJUST TO GRADE | | |
0048 616- 02320 66.000 n2 | 8. 00000 528. 00| 3. 20000 211. 20| 3. 50000 231. 00
GEOTEXTI LES FCR Rl PRAP | |
0049 616- 06396 100.000 My | 28. 25000 2825. 00| 31. 25000 3125. 00| 40. 00000 4000. 00
I

Rl PRAP | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
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ENG NEER S ESTI MATE: $ 4, 540, 427. 91 ROUTE : 66
CALL ORDER . 300 CONTRACT ID : R -25848-A COUNTI ES : POCSEY VANDERBURCH
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : VINCENNES Dl STRI CT
SET- ASI DE :
| (1) 35-1139301 | (2) 35-2040801 | (3) 35-0626844
|E & B PAVING | NC | GOHVANN ASPHALT & CONSTR, || RUDOLPH, J.H & CO
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T
SECTI ON TOTALS | $ 3,310, 316. 20| $ 3,320, 000. 00| $ 3,519, 148.00
------------------------------------------ T

CONTRACT TOTALS | $ 3,310, 316. 20| $ 3,320, 000. 00] $ 3,519, 148.00




OVERHEAD S| GN STRUCTURE, CANTI LEVER | |
REMOVE | I

| NDI ANA DEPARTMVENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 310 -1
TABULATI ON OF BI DS
ENG NEER S ESTIMATE: $ 8, 111, 468. 47 ROUTE : US 41
CALL ORDER : 310 CONTRACT ID : R -25885-A COUNTI ES : G BSON
LETTI NG DATE : 11/20/01 10:00 AM DISTRICT  : VINCENNES Di STRICT
CONTRACT TIME : 185 WORK DAYS
CONTRACT DESCRI PTI ON : RURAL PRQJECT(S) : 0173025
0173027
0173025
OTHERS
SET- ASI DE
VENDOR RANKI NG
TOTAL % OVER
RANK VENDOR NO. / NAVE BI D LON BI D
1 35-2040801 GOHVANN ASPHALT & CONSTRUCTI ON, | NC. $ 6,875, 977. 50 100. 0000%
2 35-1878024 RAGLE, |NC. $ 6,918, 469. 42 100. 6179%
3 35-0906416 WEDDLE BROTHERS CONSTRUCTI ON $ 7,298,752 41 106. 1485%
4 35-0999231 HUNT PAVI NG COMPANY, | NC. $ 7,799,271.37 113. 4278%
5 35-1134435 FOERTSCH CONSTRUCTI ON $ 7,875,542 74 114. 5370%
6  35-1009310 DEI G BROTHERS LUVBER & CONSTR $ 8,925,819.92 129. 8116%
| (1) 35-2040801 | (2) 35-1878024 | (3) 35-0906416
| GOHVANN ASPHALT & CONSTR , || RAGLE, INC. | WEDDLE BROTHERS CONSTRUCTI ON
LINE NO / | TEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ O
SECTION 0001  NEW BRI DGE - STR NO 41-26- 8353, CONT. COMPCS| TE PRESTRESSED
CONC.  BULB TEE BEAM
| | I
0001 105- 01925 23.000 M | 1500. 00000 34500. 00| 1200. 00000 27600. 00| 1270. 95000 29231. 85
FIELD OFFICE, 51.1 n2 | | |
0002 105- 06845 LUMP|  136000. 00000 136000.00]  79500. 00000 79500. 00|  134793. 03000 134793. 03
CONSTRUCTI ON ENGI NEERI NG | | |
0005 110- 01001 LUMP|  336471. 42000 336471. 42| 350000. 00000 350000. 00|  369235. 26000 369235. 26
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0008 201- 52370 LUMP|  136000. 00000 136000. 00|  145000. 00000 145000. 00|  16243. 35000 16243. 35
CLEARI NG RI GHT OF WAY | | |
0009 202- 02240 22162.000 n2 | 4. 75000 105269. 50| 3. 50000 77567. 00 3. 65000 80891. 30
PAVEMENT, REMOVE | | |
0010 202- 02286 1.000 EACH  73000. 00000 73000.00|  65000. 00000 65000. 00|  64314. 97000 64314. 97
PRESENT STRUCTURE, REMOVE | | |
0012 202- 03000 LUWP| 9900. 00000 9900. 00| 8800. 00000 8800. 00| 7809. 30000 7809. 30
HOUSES AND BUI LDi NGS, REMOVE , PARCEL | | |
NO 1 I | [
0013 202- 74040 16. 000 EACH 167. 35000 2677. 60| 177. 50000 2840. 00| 597. 16000 9554. 56
SI GN AND SUPPORTS, W DE FLANGE, REMOVE | | |
0014 202- 74045 37.000 EACH 57. 90000 2142. 30| 16. 00000 592. 00| 16. 66000 616. 42
SI GN AND SUPPORTS, CHANNEL POSTS, REMOVE | |
0015 202- 74080 1.000 EACH 1606. 50000 1606. 50| 400. 00000 400. 00| 2566. 39000 2566. 39
|
I



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
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TABULATI ON CF BI DS

CEMENT CONCRETE PAVEMENT, REI NFORCED, |
150 mm [

ENG NEER S ESTI MATE: $ 8, 111, 468. 47 ROUTE : US 41
CALL ORDER . 310 CONTRACT ID : R -25885-A COUNTI ES : G BSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : VINCENNES Dl STRI CT
SET- ASI DE
| (1) 35-2040801 | (2) 35-1878024 | (3) 35-0906416
| GOHVANN ASPHALT & CONSTR., || RAGLE, INC. | WEDDLE BROTHERS CONSTRUCTI ON
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
0016 203- 02000 53066.000 nB8 | 5. 75000 305129. 50| 6. 79000 360318. 14| 7. 08000 375707. 28
EXCAVATI ON, COMVON | | |
0017 203-02045 10780.000 nB8 | 6. 10000 65758. 00| 4. 10000 44198. 00| 4. 28000 46138. 40
EXCAVATI ON FOR SUBGRADE TREATMENT | | |
0018 203- 02070 3249.000 nB8 | 8. 15000 26479. 35| 6. 81000 22125. 69| 7. 34000 23847. 66
BORROW | | [
0019 206-51230 140.700 n8 | 12. 00000 1688. 40| 20. 00000 2814. 00| 230. 91000 32489. 04
EXCAVATI ON, FOUNDATI ON, UNCLASSI FI ED | | |
0020 211-02060 1616.900 n8 | 19. 00000 30721. 10| 25. 00000 40422. 50| 24. 99000 40406. 33
B BORROW FOR STRUCTURE BACKFI LL | | |
0021 211- 04422 19892.000 n8 | 40. 00000 795680. 00| 45. 00000 895140. 00| 41. 59000 827308. 28
EXPANDED POLYSTYRENE FI LL | | |
0022 303-52308 7827.200 My | 20. 00000 156544. 00| 18. 00000 140889. 60| 25. 43000 199045. 70
COVPACTED AGGREGATE, O, 53 | | |
0023 303-97820 2327.000 M | 20. 00000 46540. 00| 19. 00000 44213. 00| 25. 43000 59175. 61
AGGREGATE, 8 | [ |
0024 304- 06464 5345.000 n8 | 55. 00000 293975. 00| 51. 47000 275107. 15| 37. 88000 202468. 60
SUBBASE FOR PCCP | | [
0025 401- 06264 LUMP| 3000. 00000 3000. 00| 1950. 00000 1950. 00| 2030. 42000 2030. 42
PROFI LOGRAPH, HVA | | |
0026 402- 05468 2837.330 M | 37. 00000 104981. 21| 32. 65000 92638. 82| 34. 03000 96554. 34
HMA BASE 25.0 nm MAI NLI NE | [ [
0027 402-05470 1263. 000 | 34. 00000 42942, 00| 34. 05000 43005. 15| 35. 46000 44785. 98
HMVA BASE C25.0 mm MAI NLI NE | | |
0028 402- 05474 3807.900 My | 38. 00000 144700. 20| 34. 90000 132895. 71| 36. 39000 138569. 48
HVA | NTERMVEDI ATE 19. 0 mm  NMAI NLI NE | | |
0029 402-05477 1256.700 My | 50. 00000 62835. 00| 51. 85000 65159. 90| 54. 00000 67861. 80
HVA SURFACE 9.5 nm MAI NLI NE | | |
0030 402- 05481 1128.000 My | 36. 00000 40608. 00| 31. 95000 36039. 60| 33. 29000 37551. 12
HVA BASE 25.0 nm SHOULDER | | |
0031 402- 05490 313.500 My | 42. 00000 13167. 00| 45. 30000 14201. 55| 47. 17000 14787. 80
HVA SURFACE 9.5 nm SHOULDER | | |
0032 405- 05517 7.540 My | 400. 00000 3016. 00| 568. 00000 4282. 72| 592. 24000 4465. 49
ASPHALT FOR PRI ME COAT [ | |
0033 406- 05520 8.090 My | 200. 00000 1618. 00| 186. 00000 1504. 74| 195. 12000 1578. 52
ASPHALT FOR TACK COAT | | |
0034 501-03489 84.000 EACH| 12. 28000 1031. 52| 8. 10000 680. 40| 8. 69000 729. 96
TIE BAR, RETROFIT | | |
0035 501- 05050 1392.100 n2 | 65. 00000 90486. 50| 65. 00000 90486. 50| 79. 15000 110184. 72
| |
I I



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 310 -3
TABULATI ON CF BI DS

CENTER CURB, A, CONCRETE , MODIFIED | |
W TH CORRUGATI ONS | |

ENG NEER S ESTI MATE: $ 8, 111, 468. 47 ROUTE : US 41
CALL ORDER . 310 CONTRACT ID : R -25885-A COUNTI ES : G BSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : VINCENNES Dl STRI CT
SET- ASI DE :
| (1) 35-2040801 | (2) 35-1878024 | (3) 35-0906416
| GOHVANN ASPHALT & CONSTR., || RAGLE, INC. | WEDDLE BROTHERS CONSTRUCTI ON
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
0036 501- 05240 4949.100 m | 18. 00000 89083. 80| 18. 75000 92795. 63| 19. 55000 96754. 91
CONTRACTI ON JO NT, D1 | | |
0037 501- 06266 LUMP| 5000. 00000 5000. 00| 3201. 80000 3201. 80| 3436. 32000 3436. 32
PROFI LOGRAPH, PCCP | | |
0038 501-06321 25859.250 n2 | 39. 00000 1008510. 75| 32. 08000 829564. 74| 38. 92000 1006442. 01
QA PCCP, 250 nm | [ |
0039 503- 05310 78.000 m | 300. 00000 23400. 00| 750. 00000 58500. 00| 776. 41000 60559. 98
TERM NAL JOI NT , MODI FI ED | | [
0041 601-01625 1.000 EACH 1925. 00000 1925. 00| 1925. 00000 1925. 00| 1244, 28000 1244. 28
GUARDRAI L CONNECTOR SYSTEM W BEAM | | |
CURVED, 1 | | |
0042 601- 02103 25.300 m | 47. 00000 1189. 10| 47. 00000 1189. 10| 53. 12000 1343. 94
GUARDRAI L, W BEAM SHOP CURVED, 1.905 m | | |
SPACI NG [ [ [
0043 601- 02206 220.000 m | 17. 50000 3850. 00| 17. 50000 3850. 00| 27. 33000 6012. 60
TEMPORARY GUARDRAI L, WBEAM 1.905 m | | |
SPACI NG | | |
0044 601- 06233 2.000 EACH 6925. 00000 13850. 00| 6925. 00000 13850. 00| 8522. 55000 17045. 10
| MPACT ATTENUATOR, ED, W, TL-3 | | |
0045 601-94689 4.000 EACH 2100. 00000 8400. 00| 2100. 00000 8400. 00| 2394. 85000 9579. 40
GUARDRAI L END TREATMENT, OS | | |
0046 601-99105 559.400 m | 30. 00000 16782. 00| 30. 00000 16782. 00| 41. 54000 23237. 48
GUARDRAI L, WBEAM 1.905 m SPACI NG | | |
0047 602-01064 56.000 m | 220. 00000 12320. 00| 287. 00000 16072. 00| 250. 52000 14029. 12
BARRI ER, CONCRETE | | |
0048 602- 06646 3417.000 m | 52. 00000 177684. 00| 47. 00000 160599. 00| 68. 44000 233859. 48
TEMPORARY CONCRETE BARRI ER | | |
0049 603- 06040 1978.000 m | 13. 40000 26505. 20| 11. 50000 22747. 00| 14. 60000 28878. 80
FENCE, FARM FIELD, 1190 nm | | |
0050 605- 06240 470.000 n2 | 54. 00000 25380. 00| 54. 07000 25412. 90| 56. 36000 26489. 20
|
0051 610- 06257 705.000 n2 | 50. 00000 35250. 00| 70. 00000 49350. 00| 55. 23000 38937. 15

REI NFORCED CONCRETE BRI DGE APPROACH, | | |

250 mm | |
0052 615- 06490 17.000 EACH 105. 00000 1785. 00| 105. 00000 1785. 00| 91. 63000 1557. 71

RI GHT OF WAY MARKER | | |
0053 615- 06505 21.000 EACH 550. 00000 11550. 00| 430. 00000 9030. 00| 515. 41000 10823. 61

MONUMENT, B | | [
0054 615- 06515 19.000 EACH 100. 00000 1900. 00| 105. 00000 1995. 00| 119. 74000 2275. 06

I I

MONUMENT, D |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON

TABULATI ON CF BI DS

DATE
PACE :

11/ 29/ 01
310 -4

ENG NEER S ESTI MATE: $ 8, 111, 468. 47 ROUTE : US 41
CALL ORDER . 310 CONTRACT ID : R -25885-A COUNTI ES : G BSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : VINCENNES Dl STRI CT
SET- ASI DE :
| (1) 35-2040801 | (2) 35-1878024 | (3) 35-0906416
| GOHVANN ASPHALT & CONSTR., || RAGLE, INC. | WEDDLE BROTHERS CONSTRUCTI ON
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
0055 615- 06527 2.000 EACH 400. 00000 800. 00| 415. 00000 830. 00| 411. 29000 822.58
MONUMENT, SECTI ON CORNER | | |
0056 616-02320 2094.280 n2 | 2. 00000 4188. 56| 2. 30000 4816. 84| 2. 14000 4481. 76
GEOTEXTI LES | | [
0057 616- 06405 1665.700 My | 25. 00000 41642. 50| 17. 00000 28316. 90| 16. 93000 28200. 30
Rl PRAP, REVETMENT | | |
0058 621-01004 2.000 EACH 660. 00000 1320. 00| 660. 00000 1320. 00| 687. 22000 1374. 44
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | | |
0059 621-02770 2628.000 n2 | 1. 90000 4993. 20| 1. 90000 4993. 20| 2.00000 5256. 00
EROSI ON CONTROL  BLANKET | | |
0060 621- 06545 5.400 My | 540. 00000 2916. 00| 540. 00000 2916. 00| 286. 94000 1549. 48
FERTI LI ZER | | |
0061 621- 06553 1134.000 kg | 8. 35000 9468. 90| 8. 35000 9468. 90| 8. 69000 9854. 46
SEED M XTURE, R | | |
0062 621- 06565 26.900 My | 485. 00000 13046. 50| 485. 00000 13046. 50| 252. 50000 6792. 25
MULCHI NG MATERI AL | | |
0063 621- 06567 96. 000 kL | 1. 00000 96. 00| 1. 00000 96. 00| 1. 10000 105. 60
WATER | | [
0064 621- 06574 5337.500 nm2 | 4. 00000 21350. 00| 3. 70000 19748. 75| 3. 86000 20602. 75
SODDI NG | | |
0065 701-51195 1235.100 m | 75. 00000 92632. 50| 81. 00000 100043. 10| 76. 94000 95028. 59
PILE, STEEL H, HP 310 X 79 | | [
0066 701-91792 67.000 EACH 100. 00000 6700. 00| 125. 00000 8375. 00| 81. 12000 5435. 04
PILE TIP, STEEL H | | |
0067 702-51005 121.900 nB | 375. 00000 45712. 50| 550. 00000 67045. 00| 367. 43000 44789. 72
CONCRETE, A, SUBSTRUCTURE | | |
0068 702-51015 49.900 nB | 300. 00000 14970. 00| 500. 00000 24950. 00| 232. 25000 11589. 28
CONCRETE, B, FOOTI NGS | | |
0069 703- 06029 36343.000 kg | 1. 25000 45428. 75| 1. 30000 47245. 90| 1. 34000 48699. 62
REI NFORCI NG BARS, EPOXY COATED | | |
0070 703-51030 9807.000 kg | 1. 10000 10787. 70| 1. 25000 12258. 75| 1.21000 11866. 47
REI NFORCI NG STEEL | | |
0071 703-51032 109956. 000 kg | 1. 25000 137445. 00| 1. 30000 142942. 80| 1. 28000 140743. 68
REI NFORCI NG STEEL, EPOXY CQOATED | | |
0072 704- 04850 1360.000 n2 | 80. 00000 108800. 00| 110. 00000 149600. 00| 107. 57000 146295. 20
CONCRETE REI NFORCED, COPI NG | | |
0073 704-51002 582.400 n8 | 400. 00000 232960. 00| 500. 00000 291200. 00| 419. 20000 244142. 08
CONCRETE, C, SUPERSTRUCTURE | | |
0074 706- 06347 673.000 m | 286. 00000 192478. 00| 229. 00000 154117. 00| 296. 95000 199847. 35

RAILING CF-1 |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 310 -5
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 8, 111, 468. 47 ROUTE : US 41
CALL ORDER . 310 CONTRACT ID : R -25885-A COUNTI ES : G BSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : VINCENNES Dl STRI CT
SET- ASI DE :
| (1) 35-2040801 | (2) 35-1878024 | (3) 35-0906416
| GOHVANN ASPHALT & CONSTR., || RAGLE, | NC. | WEDDLE BROTHERS CONSTRUCTI ON
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T
0075 707- 05984 201.300 m | 400. 00000 80520. 00| 405. 00000 81526. 50| 282. 60000 56887. 38

STRUCTURAL MEMBERS, CONCRETE | - BEAM | I I
11, 1143 mm X 406 mm | |

[
0076 707- 05995 345.600 m | 500. 00000 172800. 00| 560. 00000 193536. 00| 500. 13000 172844. 93
STRUCTURAL MEMBERS, CONCRETE BULB-T | | |
BEAM 1829 mm X 1524 nm | | |
0077 709-51821 LUWP| 7500. 00000 7500. 00| 7500. 00000 7500. 00| 3706. 82000 3706. 82
SURFACE SEAL , STR NO 1 | | |
0078 709-51821 LUVP| 3500. 00000 3500. 00| 3500. 00000 3500. 00| 8027. 96000 8027. 96
SURFACE SEAL , STR NO 2 | | |
0079 711-51070 64.000 EACH 40. 00000 2560. 00| 40. 00000 2560. 00| 21. 63000 1384. 32
ANCHOR PLATE, AP 1 | | |
0080 715- 03476 2.000 EACH 544. 00000 1088. 00| 720. 00000 1440. 00| 749. 69000 1499. 38
SAFETY METAL END SECTION, 4:1, 600 nm | | |
0081 715- 03584 2.000 EACH 487. 00000 974. 00| 670. 00000 1340. 00| 697. 63000 1395. 26
SAFETY METAL END SECTION, 4:1, 450 nm | | |
0082 715- 05048 3206.000 m | 10. 00000 32060. 00| 7. 33000 23499. 98| 7.68000 24622. 08
Pl PE, TYPE 4, C RCULAR 150 mm | | |
0083 715- 05053 386.000 m | 30. 00000 11580. 00| 18. 25000 7044. 50| 19. 03000 7345. 58
Pl PE, UNDERDRAI N QUTLET, 150 nm | | |
0084 715-05118 24.400 m | 42. 00000 1024. 80| 88. 90000 2169. 16| 92. 59000 2259. 20
Pl PE, TYPE 1, C RCULAR 300 mm | | |
0085 715- 05121 106.800 m | 86. 00000 9184. 80| 73. 35000 7833. 78| 76. 38000 8157. 38
Pl PE, TYPE 1, C RCULAR 450 mm | | |
0086 715-05123 61.800 m | 110. 00000 6798. 00| 126. 65000 7826. 97| 131. 86000 8148. 95
Pl PE, TYPE 1, O RCULAR, 600 nmm | | |
0087 715-05124 21.600 m | 128. 00000 2764. 80| 153. 63000 3318. 41| 160. 04000 3456. 86
Pl PE, TYPE 1, O RCULAR 675 mm | | |
0088 715- 05125 46.300 m | 137. 00000 6343. 10| 164. 24000 7604. 31| 171. 00000 7917. 30
Pl PE, TYPE 1, O RCULAR 750 mm | | |
0089 715- 05151 19.900 m | 80. 00000 1592. 00| 80. 42000 1600. 36| 83. 79000 1667. 42
Pl PE, TYPE 2, O RCULAR 375 mm | | |
0090 715- 05152 247.000 m | 95. 00000 23465. 00| 68. 69000 16966. 43| 71. 75000 17722. 25
Pl PE, TYPE 2, O RCULAR 450 mm | | |
0091 715- 05156 48.700 m | 137. 00000 6671. 90| 124. 89000 6082. 14| 130. 15000 6338. 31
Pl PE, TYPE 2, O RCULAR 750 mm | | |
0092 715-05173 7.400 m | 112. 00000 828. 80| 121. 94000 902. 36| 127. 00000 939. 80
PI PE, TYPE 3, C RCULAR 600 nm | |
0093 715-26764 2.000 EACH 5200. 00000 10400. 00| 3970. 00000 7940. 00| 4133. 73000 8267. 46
GRATED BOX END SECTION, |1, 10:1, 450 nnj | |
0094 715- 46000 3.000 EACH 170. 00000 510. 00| 345. 00000 1035. 00| 359. 23000 1077. 69
|

Pl PE END SECTI ON, 300 nm | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 310 -6
TABULATI ON CF BI DS

TEMPORARY PAVEMENT MARKI NG REMOVABLE, |
100 mm [

ENG NEER S ESTI MATE: $ 8, 111, 468. 47 ROUTE : US 41
CALL ORDER . 310 CONTRACT ID : R -25885-A COUNTI ES : G BSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : VINCENNES Dl STRI CT
SET- ASI DE
| (1) 35-2040801 | (2) 35-1878024 | (3) 35-0906416
| GOHVANN ASPHALT & CONSTR., || RAGLE, INC. | WEDDLE BROTHERS CONSTRUCTI ON
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
0095 715- 46005 1.000 EACH 226. 00000 226. 00| 265. 00000 265. 00| 275. 93000 275.93
Pl PE END SECTI ON, 375 mm | | |
0096 715-46010 5.000 EACH 288. 00000 1440. 00| 345. 00000 1725. 00| 359. 23000 1796. 15
Pl PE END SECTI ON, 450 mm | | |
0097 715- 46020 7.000 EACH 373. 00000 2611. 00| 315. 00000 2205. 00| 327.99000 2295. 93
Pl PE END SECTI ON, 600 mm | | |
0098 715- 46025 2.000 EACH 429. 00000 858. 00| 575. 00000 1150. 00| 598. 71000 1197. 42
Pl PE END SECTION, 675 mm | | |
0099 715- 46030 3.000 EACH 500. 00000 1500. 00| 460. 00000 1380. 00| 478. 97000 1436. 91
Pl PE END SECTION, 750 nm | | |
0100 718-06528 10. 000 EACH 1440. 00000 14400. 00| 450. 00000 4500. 00| 145. 77000 1457. 70
OUTLET PROTECTOR, 1 | | |
0101 718- 06529 3.000 EACH 600. 00000 1800. 00| 380. 00000 1140. 00| 145. 77000 437. 31
OUTLET PROTECTOR, 2 | | |
0102 718- 06531 21.000 EACH 500. 00000 10500. 00| 340. 00000 7140. 00| 145. 77000 3061. 17
OUTLET PROTECTOR, 3 | | |
0103 718- 06532 1000.000 m | 3. 00000 3000. 00| 3. 00000 3000. 00| 3. 25000 3250. 00
VI DEO | NSPECTI ON FOR UNDERDRAI NS | | |
0104 718-52610 725.000 n8 | 50. 00000 36250. 00| 38. 81000 28137. 25| 40. 45000 29326. 25
AGGREGATE FOR UNDERDRAI NS | | |
0105 718-99153 6492.000 n2 | 1. 50000 9738. 00| 1. 04000 6751. 68| 1. 10000 7141. 20
GEOTEXTI LES FOR UNDERDRAI N | | |
0106 720- 45075 1.000 EACH 2800. 00000 2800. 00| 1910. 00000 1910. 00| 1988. 77000 1988. 77
I NLET, R13 | | [
0107 720- 45265 1.000 EACH 1500. 00000 1500. 00| 1385. 00000 1385. 00| 1442. 12000 1442.12
PI PE CATCH BASIN, 375 mm | | |
0108 720-45410 1. 000 EACH 2650. 00000 2650. 00| 2120. 00000 2120. 00| 2207. 43000 2207. 43
MVANHOLE, C4 | | |
0109 722-01807 2911.000 n2 | 8. 50000 24743. 50| 6. 50000 18921. 50| 8. 32000 24219. 52
VEMBRANE WATERPROOFI NG | | |
0110 731-93945 3293.000 n2 | 114. 00000 375402. 00| 171. 50000 564749. 50| 165. 16000 543871. 88
FACE PANELS, CONCRETE [ | |
0111 731-93946 3293.000 n2 | 50. 00000 164650. 00| 47. 00000 154771. 00| 102. 04000 336017. 72
WALL ERECTI ON | | |
0112 801- 03290 7.000 EACH 850. 00000 5950. 00| 250. 00000 1750. 00| 452. 94000 3170. 58
CONSTRUCTION SIGN, C | | |
0113 801- 04308 12. 000 EACH 360. 00000 4320. 00| 360. 00000 4320. 00| 619. 54000 7434. 48
ROAD CLOSURE S| GN ASSEMBLY | | |
0114 801- 06203 600.000 m | 1. 45000 870. 00| 1. 35000 810. 00| 0. 82000 492. 00
TEMPORARY PAVEMENT MARKI NG, 100 nm | | |
0115 801- 06207 5400.000 m | 4. 50000 24300. 00| 2. 80000 15120. 00| 3. 08000 16632. 00
| |
I I



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 310 -7
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 8, 111, 468. 47 ROUTE : US 41
CALL ORDER . 310 CONTRACT ID : R -25885-A COUNTI ES : G BSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : VINCENNES Dl STRI CT
SET- ASI DE :
| (1) 35-2040801 | (2) 35-1878024 | (3) 35-0906416
| GOHVANN ASPHALT & CONSTR., || RAGLE, INC. | WEDDLE BROTHERS CONSTRUCTI ON
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T
0116 801- 06605 21.000 EACH 250. 00000 5250. 00| 250. 00000 5250. 00| 208. 25000 4373. 25
BARRI CADE, |11A | | |
0117 801- 06606 10. 000 EACH| 300. 00000 3000. 00| 300. 00000 3000. 00| 234. 28000 2342. 80
BARRI CADE, 111B | [ |
0118 801- 06625 12.000 EACH 175. 00000 2100. 00| 175. 00000 2100. 00| 93. 71000 1124.52
DETOUR ROUTE MARKER ASSEMBLY [ | |
0119 801- 06640 32.000 EACH 225. 00000 7200. 00| 225. 00000 7200. 00| 171. 80000 5497. 60
CONSTRUCTI ON SIGN, A | | |
0120 801- 06645 4.000 EACH 50. 00000 200. 00| 50. 00000 200. 00| 41. 65000 166. 60
CONSTRUCTI ON SI GN, B | | |
0121 801-06775 LUMP| 99000. 00000 99000. 00| 59000. 00000 59000. 00| 125137. 02000 125137. 02
MAI NTAI NI NG TRAFFI C | | |
0122 802- 02293 9.000 nB8 | 500. 00000 4500. 00| 440. 00000 3960. 00| 599. 22000 5392. 98
CONCRETE, SI GN FOUNDATI ON | | |
0123 802-05701 38.690 m | 26. 74000 1034. 57| 30. 00000 1160. 70| 9. 58000 370. 65
SI GN POST, SQUARE, 1, REI NFORCED ANCHOR | [ [
BASE | | |
0124 802- 05702 137.740 m | 17. 77000 2447. 64| 24. 50000 3374. 63| 10. 24000 1410. 46
SI GN POST, SQUARE, 2, REI NFORCED ANCHCR | |
BASE [ | [
0125 802-07048 2.000 EACH| 2296. 70000 4593. 40| 3150. 00000 6300. 00| 3279. 91000 6559. 82
TRAFFI C SI GN SUPPORT FOUNDATI ON, 11 | | |
0126 802- 76015 106.500 n2 | 154. 95000 16502. 18| 200. 00000 21300. 00| 208. 50000 22205. 25
S| G\, PANEL, ENCAPSULATED LENS W TH LEGEND| | |
0127 802- 76025 4,620 n2 | 103. 13000 476. 46| 150. 00000 693. 00| 208. 50000 963. 27

SIGN, SHEET, ENCAPSULATED LENS W TH | | |
LEGEND, 2.03 nm THI CKNESS | | |
0128 802- 76035 34.520 n2 | 101. 94000 3518. 97| 156. 25000 5393. 75| 162. 75000 5618. 13
SIGN, SHEET, ENCAPSULATED LENS W TH | | |
LEGEND 2. 54 nm THI CKNESS | | |

0129 802- 76095 2391.600 kg | 3. 24000 7748. 78| 3. 96000 9470. 74| 4.12000 9853. 39
STRUCTURAL STEEL, BREAKAWAY | | |

0130 802- 76140 2.000 EACH  14456.00000 28912.00|  16100. 00000 32200.00|  16763. 97000 33527.94
OVERHEAD S| GN STRUCTURE, CANTI LEVER | | |
DOUBLE ARM | [ [

0131 802- 76175 7.200 m | 573. 75000 4131. 00| 510. 00000 3672. 00| 532. 91000 3836. 95

WALKVWAY, HANDRAI L, AND LI GHTI NG SUPPCRT | | |
ASSEMBLY ( CANTI LEVER) | | |

0133 808- 03631 2972.000 m | 2. 55000 7578. 60| 2.30000 6835. 60| 2. 53000 7519. 16
LINE, EPOXY, SOLID, WHI TE, 100 nm | | |
0134 808- 03632 3280.000 m | 2. 55000 8364. 00| 2.30000 7544. 00| 2. 53000 8298. 40

LI NE, EPOXY, SCLID, YELLOWN 100 nm | | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON

TABULATI ON CF BI DS

DATE
PACE :

11/ 29/ 01
310 -8

TEMPORARY ERCSI ON AND SEDI MENT CONTRQL,
CULVERT PI PE PROTECTI ON

ENG NEER S ESTI MATE: $ 8, 111, 468. 47 ROUTE : US 41
CALL ORDER : 310 CONTRACT ID: R -25885-A COUNTI ES : G BSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT :© VI NCENNES DI STRI CT
SET- ASI DE :
| (1) 35-2040801 | (2) 35-1878024 | (3) 35-0906416
| GOHVANN ASPHALT & CONSTR, || RAGLE, INC. | WEDDLE BROTHERS CONSTRUCTI ON
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AVOUNT|  UNIT PRI CE AMOUNT|  UNIT PRICE AMOUNT
0135 808- 05534 314.000 m | 14. 50000 4553. 00| 13. 00000 4082. 00| 5. 15000 1617. 10
LI NE, EPOXY, SOLID, WH TE, 200 nm | | |
0136 808- 06702 819.000 m | 1. 28000 1048. 32| 1. 28000 1048. 32| 1. 57000 1285. 83
LI NE, THERVOPLASTIC, BROKEN, WH TE, 125 | | |
mm I I I
0137 808- 06703 3023.000 m | 1. 02000 3083. 46| 1. 02000 3083. 46| 1.21000 3657. 83
LI NE, THERMOPLASTIC, SOLID, WH TE, 100mm | |
0138 808- 06705 1054.000 m | 2. 04000 2150. 16| 2. 04000 2150. 16| 2. 66000 2803. 64
LI NE, THERVOPLASTIC, SOLID, WH TE, 200 | | |
mm I I I
0139 808- 06716 600.000 m | 2. 90000 1740. 00| 5. 80000 3480. 00| 2.10000 1260. 00
LI NE, REMOVE | | |
0140 808- 75061 33.000 m | 2.90000 95. 70| 2.90000 95. 70| 3. 12000 102. 96
LI NE, PREFORVED PLASTIC, BROKEN, WH TE, | | |
125 mm | | |
0141 808- 75067 16.000 m | 25. 00000 400. 00| 25. 00000 400. 00| 24. 25000 388. 00
TRANSVERSE MARKI NGS, PREFORMED PLASTIC, | | |
STOP LINE, 600 nm | | |
0142 808- 75245 2700.000 m | 1. 02000 2754. 00| 1. 02000 2754. 00| 1. 21000 3267. 00
LI NE, THERMOPLASTIC, SCLID, YELLOW | | |
100nm | | |
0143 808- 75272 136.000 m | 9. 70000 1319. 20| 9. 70000 1319. 20| 9. 94000 1351. 84
TRANSVERSE MARKI NGS, THERMOPLASTI C, | | |
SOLI D, WH TE, CROSSHATCH LINE, 600 nm | | |
0144 808- 75297 10.000 m | 9. 70000 97. 00| 9. 70000 97. 00| 20. 14000 201. 40
TRANSVERSE MARKI NGS, THERMOPLASTI C, | | |
STOP LINE, 600nm | | |
0145 808- 75510 134.000 m | 25. 00000 3350. 00| 25. 00000 3350. 00| 22. 41000 3002. 94
TRANSVERSE MARKI NGS, PREFORMED PLASTIC, | | |
SOLI D, WH TE, CROSSHATCH LINE, 600 mm | | |
0146 808- 75998 389.000 EACH 23. 30000 9063. 70| 25. 70000 9997. 30| 27. 07000 10530. 23
SNOWPLOWABLE RAI SED PAVEMENT MARKER | | |
0147 501- 04771 LUMWP| 2500. 00000 2500. 00| 2521. 93000 2521. 93| 2707. 23000 2707. 23
CORI NG CONCRETE PAVEMENT | | [
0148 202- 02241 1227.000 m | 6. 35000 7791. 45| 6. 00000 7362. 00| 5. 81000 7128. 87
GUARDRAI L, REMOVE | | |
0149 202- 74025 1978.000 m | 6. 00000 11868. 00| 2. 00000 3956. 00| 3. 67000 7259. 26
FENCE, REMOVE | | |
0150 601- 02800 7.000 EACH 1085. 00000 7595. 00| 975. 00000 6825. 00| 937. 12000 6559. 84
GUARDRAI L TRANSI TI ON, TGT | | I
0151 205- 02234 13.000 EACH| 75. 00000 975. 00| 50. 00000 650. 00| 78. 09000 1015. 17
I
|
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 8, 111, 468. 47 ROUTE : US 41
CALL ORDER . 310 CONTRACT ID : R -25885-A COUNTI ES : G BSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : VINCENNES Dl STRI CT
SET- ASI DE
| (1) 35-2040801 | (2) 35-1878024 | (3) 35-0906416
| GOHVANN ASPHALT & CONSTR., || RAGLE, | NC. | WEDDLE BROTHERS CONSTRUCTI ON
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T
0153 205- 02229 98.800 m | 13. 80000 1363. 44| 9. 00000 889. 20| 47. 83000 4725. 60

TEMPORARY EROSI ON AND SEDI MENT CONTRQL, | | |
STRAW BALE DI TCH CHECK | [ [

0154 205- 02231 115.000 m | 50. 00000 5750. 00| 36. 00000 4140. 00| 10. 24000 1177. 60
TEMPORARY EROSI ON AND SEDI MENT CONTRQL, | | [
RI PRAP DI TCH CHECK | [ |

0155 205- 02236 9.000 EACH 120. 00000 1080. 00| 50. 00000 450. 00| 14. 58000 131. 22
TEMPORARY EROSI ON AND SEDI MENT CONTRQL, | |
DROP | NLET PROTECTI ON [ |

I
I
0156 801- 06201 18.250 n2 | 274. 39000 5007. 62| 250. 00000 4562. 50| 239. 28000 4366. 86
TEMPORARY PANEL S| GNS | | |
0157 801- 06202 32.000 m | 46. 62000 1491. 84| 20. 00000 640. 00| 138. 42000 4429. 44
TEMPORARY PANEL SI GN SUPPORTS | | |
0158 715- 05028 5.600 m | 80. 00000 448. 00| 87. 98000 492. 69| 91. 90000 514. 64
Pl PE, TYPE 2, C RCULAR 300 nm | | |
0159 715- 05048 3.000 m | 125. 00000 375. 00| 18. 01000 54. 03| 18. 80000 56. 40
Pl PE, TYPE 4, C RCULAR 150 nm | | |
0160 808- 06193 2.000 EACH 225. 00000 450. 00| 225. 00000 450. 00| 275. 93000 551. 86
PAVEMENT MESSAGE MARKI NGS, EPOXY, WRONG | | |
WAY RAMP ARROW | | |
0161 808- 74811 33.000 m | 3. 25000 107. 25| 2. 90000 95. 70| 6. 82000 225. 06
LI NE, EPOXY, BROKEN, WH TE, 125 nm | | |
0162 808- 04767 16.000 m | 45. 00000 720. 00| 40. 00000 640. 00| 30. 74000 491. 84
LI NE | | |
SECTI ON TOTALS | $ 6,875, 977.50| $ 6,918, 469. 42| $ 7,298,752 41
------------------------------------------ B T N N NN

CONTRACT TOTALS | $ 6,875,977. 50| $ 6,918, 469. 42| $ 7,298,752.41
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ENG NEER S ESTI MATE: $ 8, 111, 468. 47 ROUTE : US 41
CALL ORDER : 310 CONTRACT ID: R -25885-A COUNTI ES : G BSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT :© VI NCENNES DI STRI CT
SET- ASI DE :
| (4) 35-0999231 | (5) 35-1134435 | (6) 35-1009310
| HUNT PAVI NG COMPANY, |NC. | FOERTSCH CONSTRUCTI ON | DEl G BROTHERS LUVBER & CONST
LINE NO/ | TEM CODE / ALT |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AVOUNT|  UNIT PRI CE AMOUNT|  UNIT PRICE AMOUNT
______________________________________________________________________ e e e e e e e e e e emmmmmeme et e e e e e e e e e e e e e e e mm— -
SECTI ON 0001 NEW BRI DGE - STR NO 41- 26- 8353, CONT. COMPOSI TE PRESTRESSED
CONC. BULB TEE BEAM
| [ I
0001 105- 01925 23.000 MS | 947. 19000 21785. 37| 1500. 00000 34500. 00| 2375. 00000 54625. 00
FIELD OFFICE, 51.1 n? | | I
0002 105- 06845 LUMP|  99540. 00000 99540. 00] 150000. 00000 150000. 00|  172000. 00000 172000. 00
CONSTRUCTI ON ENG NEERI NG | | |
0005 110- 01001 LUMP|  389300. 00000 389300. 00| 398250. 00000 398250. 00| 446000. 00000 446000. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON [ | |
0008 201-52370 LUVP|  15954. 26500 15954. 26| 150000. 00000 150000. 00|  75000. 00000 75000. 00
CLEARI NG RI GHT OF WAY | |
0009 202- 02240 22162.000 n2 | 3. 58000 79339. 96| 4. 25000 94188. 50| 9. 70000 214971. 40
PAVEMENT, REMOVE | | |
0010 202- 02286 1.000 EACH  69245. 92000 69245. 92| 125000. 00000 125000. 00|  145000. 00000 145000. 00
PRESENT STRUCTURE, REMOVE | | |
0012 202- 03000 LUMP|  15340. 63000 15340. 63| 5000. 00000 5000. 00| 7800. 00000 7800. 00
HOUSES AND BUI LDI NGS, REMOVE , PARCEL | |
NO 1 I | I
0013 202- 74040 16. 000 EACH| 343. 19000 5491. 04| 175. 22000 2803. 52| 180. 00000 2880. 00
SI GN AND SUPPORTS, W DE FLANGE, REMOVE | | |
0014 202- 74045 37.000 EACH 68. 63000 2539. 31| 60. 80000 2249. 60| 62. 00000 2294. 00
SI GN AND SUPPORTS, CHANNEL POSTS, REMOVE
0015 202- 74080 1.000 EACH 343. 19000 343. 19| 1686. 83000 1686. 83| 1725. 00000 1725. 00
OVERHEAD S| GN STRUCTURE, CANTI LEVER | | |
REMOVE | | |
0016 203- 02000 53066. 000 nB8 | 6. 94000 368278. 04 4. 15000 220223. 90| 10. 10000 535966. 60
EXCAVATI ON,  COMVON | | |
0017 203- 02045 10780.000 nB | 4. 19000 45168. 20| 8. 00000 86240. 00| 10. 30000 111034. 00
EXCAVATI ON FOR SUBGRADE TREATMENT | | |
0018 203- 02070 3249.000 n8 | 7. 20000 23392. 80| 8. 00000 25992. 00| 16. 30000 52958. 70
BORROW | |
0019 206- 51230 140.700 n8 | 250. 02000 35177. 81| 30. 00000 4221. 00| 22. 00000 3095. 40
EXCAVATI ON, FOUNDATI ON, UNCLASSI FI ED | | |
0020 211- 02060 1616.900 n8 | 22. 27000 36008. 36| 24. 50000 39614. 05| 26. 00000 42039. 40
B BORROW FOR STRUCTURE BACKFI LL | | |
0021 211- 04422 19892.000 n8 | 45. 43000 903693. 56| 42. 23000 840039. 16| 66. 80000 1328785. 60
EXPANDED POLYSTYRENE FI LL | | |
0022 303-52308 7827.200 My | 19. 07000 149264. 70| 18. 25000 142846. 40| 20. 40000 159674. 88
COVPACTED AGGREGATE, O, 53 | | |
0023 303- 97820 2327.000 My | 27. 54000 64085. 58| 18. 20000 42351. 40| 20. 20000 47005. 40

AGCGREGATE, 8 [
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TABULATI ON CF BI DS

TEMPCRARY GUARDRAI L, WBEAM 1.905 m | |
SPACI NG | |

ENG NEER S ESTI MATE: $ 8, 111, 468. 47 ROUTE : US 41
CALL ORDER . 310 CONTRACT ID : R -25885-A COUNTI ES : G BSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : VINCENNES Dl STRI CT
SET- ASI DE :
| (4) 35-0999231 | (5) 35-1134435 | (6) 35-1009310
| HUNT PAVI NG COVPANY, | NC. | FOERTSCH CONSTRUCTI ON | DEI G BROTHERS LUMBER & CONST
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
0024 304- 06464 5345.000 n8 | 107. 01000 571968. 45| 67. 40000 360253. 00| 39. 00000 208455. 00
SUBBASE FOR PCCP | | [
0025 401- 06264 LUMP| 1994. 28000 1994. 28| 2520. 00000 2520. 00| 3500. 00000 3500. 00
PROFI LOGRAPH, HVA | | |
0026 402- 05468 2837.330 My | 33. 39000 94738. 45| 42. 53000 120671. 64| 42. 90000 121721. 46
HMVA BASE 25.0 nm MAI NLI NE | [ [
0027 402-05470 1263.000 My | 34. 82000 43977. 66| 40. 95000 51719. 85| 38. 30000 48372. 90
HMVA BASE C25.0 mm MAI NLI NE | | [
0028 402- 05474 3807.900 My | 35. 69000 135903. 95| 43. 05000 163930. 10| 38. 40000 146223. 36
HVA | NTERVEDI ATE 19. 0 mm MAI NLI NE | | |
0029 402- 05477 1256.700 My | 53. 03000 66642. 80| 51. 45000 64657. 22| 51. 90000 65222. 73
HMA SURFACE 9.5 mm MAI NLI NE | | |
0030 402-05481 1128.000 My | 32. 68000 36863. 04| 42. 53000 47973. 84| 37. 90000 42751. 20
HMA BASE 25.0 mm SHOULDER | [ |
0031 402- 05490 313.500 My | 46. 33000 14524. 46| 51. 45000 16129. 58| 51. 90000 16270. 65
HMA SURFACE 9.5 nm SHOULDER | | |
0032 405-05517 7.540 My | 580. 90000 4379. 99| 420. 00000 3166. 80| 430. 00000 3242. 20
ASPHALT FOR PRI ME COAT [ | |
0033 406- 05520 8.090 My | 190. 22000 1538. 88| 262. 50000 2123. 63| 280. 00000 2265. 20
ASPHALT FOR TACK COAT | | |
0034 501- 03489 84.000 EACH| 25. 00000 2100. 00| 7.83000 657. 72| 9. 00000 756. 00
TIE BAR RETROFIT [ [ [
0035 501- 05050 1392.100 n2 | 52. 00000 72389. 20| 54. 45000 75799. 85| 33. 50000 46635. 35
CEMENT CONCRETE PAVEMENT, REI NFORCED, | | |
150 mm | |
0036 501- 05240 4949.100 m | 28. 50000 141049. 35| 21. 58000 106801. 58| 24. 00000 118778. 40
CONTRACTI ON JO NT, D1 | | |
0037 501- 06266 LUMP| 5000. 00000 5000. 00| 19440. 00000 19440. 00| 22000. 00000 22000. 00
PROFI LOGRAPH, PCCP | | |
0038 501- 06321 25859.250 nR | 36. 50000 943862. 63| 34. 65000 896023. 01| 39. 74000 1027646. 60
QC/ QA PCCP, 250 nm | | |
0039 503- 05310 78.000 m | 1199. 00000 93522. 00| 321. 00000 25038. 00| 314. 00000 24492. 00
TERM NAL JOI NT , MODI FI ED | | |
0041 601-01625 1. 000 EACH 1738. 61000 1738. 61| 1254. 75000 1254. 75| 1800. 00000 1800. 00
GUARDRAI L CONNECTOR SYSTEM W BEAM | | |
CURVED, 1 | | |
0042 601-02103 25.300 m | 52. 16000 1319. 65| 51. 98000 1315. 09| 54. 00000 1366. 20
GUARDRAI L, W BEAM SHOP CURVED, 1.905 m | | |
SPACI NG [ [ [
0043 601- 02206 220.000 m | 34. 77000 7649. 40| 27. 22000 5988. 40| 36. 00000 7920. 00
I
|
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ENG NEER S ESTI MATE: $ 8, 111, 468. 47 ROUTE : US 41
CALL ORDER . 310 CONTRACT ID : R -25885-A COUNTI ES : G BSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : VINCENNES Dl STRI CT
SET- ASI DE
| (4) 35-0999231 | (5) 35-1134435 | (6) 35-1009310
| HUNT PAVI NG COVPANY, | NC. | FOERTSCH CONSTRUCTI ON | DEI G BROTHERS LUMBER & CONST
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
0044 601- 06233 2.000 EACH 7465. 78000 14931. 56| 8594. 25000 17188. 50| 7730. 00000 15460. 00
| MPACT ATTENUATOR, ED, W, TL-3 | |
0045 601- 94689 4.000 EACH 2352. 23000 9408. 92| 2362. 50000 9450. 00| 2430. 00000 9720. 00
GUARDRAI L END TREATMENT, OS | | |
0046 601-99105 559.400 m | 31. 70000 17732. 98| 41. 90000 23438. 86| 32. 80000 18348. 32
GUARDRAI L, W BEAM 1.905 m SPACI NG | | |
0047 602-01064 56.000 m | 271. 24000 15189. 44| 505. 68000 28318. 08| 144. 00000 8064. 00
BARRI ER, CONCRETE | | [
0048 602- 06646 3417.000 m | 68. 21000 233073. 57| 49. 26000 168321. 42| 86. 00000 293862. 00
TEMPORARY CONCRETE BARRI ER | | |
0049 603- 06040 1978.000 m | 10. 74000 21243. 72| 14. 71000 29096. 38| 11. 10000 21955. 80
FENCE, FARM FIELD, 1190 nm | | |
0050 605-06240 470.000 n2 | 70. 87000 33308. 90| 51. 98000 24430. 60| 92. 00000 43240. 00
CENTER CURB, A, CONCRETE , MODI Fl ED | | |
W TH CORRUGATI ONS | | |
0051 610- 06257 705.000 nm2 | 59. 80000 42159. 00| 65. 00000 45825. 00| 59. 00000 41595. 00
REI NFORCED CONCRETE BRI DGE APPROACH, | | |
250 mm | | |
0052 615- 06490 17.000 EACH 127. 84000 2173. 28| 92. 40000 1570. 80| 130. 00000 2210. 00
R GHT OF WAY MARKER | | |
0053 615- 06505 21.000 EACH 434. 65000 9127. 65| 519. 75000 10914. 75| 450. 00000 9450. 00
MONUMENT, B | | [
0054 615- 06515 19.000 EACH| 102. 27000 1943. 13| 120. 75000 2294. 25| 106. 00000 2014. 00
MONUMENT, D | | [
0055 615- 06527 2.000 EACH 281. 24000 562. 48| 414. 75000 829. 50| 292. 00000 584. 00
MONUMENT, SECTI ON CORNER | | |
0056 616- 02320 2094.280 n2 | 2. 10000 4397. 99| 2. 00000 4188. 56| 2.40000 5026. 27
GEOTEXTI LES | | [
0057 616- 06405 1665. 700 My | 16. 59000 27633. 96| 21. 75000 36228. 98| 26. 90000 44807. 33
Rl PRAP, REVETMENT | | |
0058 621- 01004 2.000 EACH 674. 99000 1349. 98| 693. 00000 1386. 00| 700. 00000 1400. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | [ [
0059 621-02770 2628.000 n2 | 1. 94000 5098. 32| 2. 00000 5256. 00| 2. 00000 5256. 00
EROSI ON CONTROL BLANKET | | |
0060 621- 06545 5.400 My | 552. 26000 2982. 20| 567. 00000 3061. 80| 560. 00000 3024. 00
FERTI LI ZER | | |
0061 621- 06553 1134.000 kg | 8. 54000 9684. 36| 9. 77000 11079. 18| 8. 50000 9639. 00
SEED M XTURE, R | | |
0062 621- 06565 26.900 My | 496. 01000 13342. 67| 509. 25000 13698. 83| 505. 00000 13584. 50
I I I

MULCHI NG MATERI AL
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ENG NEER S ESTI MATE: $ 8, 111, 468. 47 ROUTE : US 41

CALL ORDER . 310 CONTRACT ID : R -25885-A COUNTI ES : G BSON

LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : VINCENNES Dl STRI CT

SET- ASI DE
| (4) 35-0999231 | (5) 35-1134435 | (6) 35-1009310

| HUONT PAVI NG COVPANY, |NC. | FOERTSCH CONSTRUCTI ON
LINE NO / | TEM CODE / ALT

| DEI G BROTHERS LUVBER & CONST

I I I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNI'T PRICE AMOUNT|

__________________________________________ O
0063 621- 06567 96.000 kL | 1. 02000 97. 92| 1. 05000 100. 80|
VATER | | [
0064 621- 06574 5337.500 n2 | 3. 78000 20175. 75| 3. 89000 20762. 88|
SODDI NG | | [
0065 701-51195 1235.100 m | 83. 31000 102896. 18] 105. 00000 129685. 50|
PILE, STEEL H, HP 310 X 79 | | [
0066 701-91792 67.000 EACH 87. 84000 5885. 28| 105. 00000 7035. 00|
PILE TIP, STEEL H | | |
0067 702-51005 121.900 n8 | 397. 85000 48497. 92| 445. 00000 54245 50|
CONCRETE, A, SUBSTRUCTURE | | |
0068 702-51015 49.900 18 | 251. 47000 12548. 35| 425. 00000 21207. 50|
CONCRETE, B, FQOTI NGS | | |
0069 703- 06029 36343.000 kg | 1. 44000 52333. 92| 1. 30000 47245. 90|
REI NFORCI NG BARS, EPOXY COATED | | |
0070 703- 51030 9807.000 kg | 1. 33000 13043. 31 1. 20000 11768. 40|
REI NFORCI NG STEEL | | |
0071 703-51032 109956. 000 kg | 1. 40000 153938. 40| 1. 30000 142942. 80|
REI NFORCI NG STEEL, EPOXY COATED | | |
0072 704- 04850 1360.000 n2 | 116. 48000 158412. 80| 330. 00000 448800. 00|
CONCRETE REI NFORCED, CCPI NG | | |
0073 704- 51002 582.400 n8 | 453. 91000 264357. 18] 550. 00000 320320. 00|
CONCRETE, C, SUPERSTRUCTURE | | |
0074 706- 06347 673.000 m | 268. 97000 181016. 81| 241. 58000 162583. 34|
RAILING CF-1 | | |
0075 707- 05984 201.300 m | 318. 86000 64186. 52| 372. 00000 74883. 60|
STRUCTURAL MEMBERS, CONCRETE | - BEAM | | |
11, 1143 mm X 406 nm | | [
0076 707- 05995 345.600 m | 530. 04000 183181. 82| 535. 00000 184896. 00|
STRUCTURAL MEMBERS, CONCRETE BULB-T | | |
BEAM 1829 nm X 1524 mm | [ |
0077 709- 51821 LUWP| 7670. 32000 7670. 32| 8221. 50000 8221. 50]
SURFACE SEAL , STR NO 1 | | [
0078 709- 51821 LUWP| 3579. 48000 3579. 48| 3916. 50000 3916. 50)
SURFACE SEAL , STR NO 2 | | [
0079 711-51070 64.000 EACH 23. 42000 1498. 88| 25. 00000 1600. 00|
ANCHOR PLATE, AP 1 | | |
0080 715- 03476 2.000 EACH 736. 35000 1472. 70| 658. 00000 1316. 00|
SAFETY METAL END SECTION, 4:1, 600 mm | | |
0081 715- 03584 2.000 EACH 685. 21000 1370. 42| 550. 00000 1100. 00|
SAFETY METAL END SECTION, 4:1, 450 mm | | |
0082 715- 05048 3206.000 m | 7. 88000 25263. 28| 6. 00000 19236. 00|

PIPE, TYPE 4, C RCULAR 150 mm | |

UNIT PRI CE

47.
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ENG NEER S ESTI MATE: $ 8, 111, 468. 47 ROUTE : US 41
CALL ORDER . 310 CONTRACT ID : R -25885-A COUNTI ES : G BSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : VINCENNES Dl STRI CT
SET- ASI DE
| (4) 35-0999231 | (5) 35-1134435 | (6) 35-1009310
| HUNT PAVI NG COVPANY, | NC. | FOERTSCH CONSTRUCTI ON | DEI G BROTHERS LUMBER & CONST
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
0083 715- 05053 386.000 m | 29. 70000 11464. 20| 20. 50000 7913. 00| 38. 00000 14668. 00
Pl PE, UNDERDRAI N OUTLET, 150 mm | | |
0084 715-05118 24,400 m | 90. 91000 2218. 20| 66. 00000 1610. 40| 129. 00000 3147. 60
PIPE, TYPE 1, CIRCULAR 300 mm [ [ [
0085 715-05121 106.800 m | 75. 01000 8011. 07| 79. 00000 8437. 20| 163. 00000 17408. 40
PIPE, TYPE 1, CRCULAR 450 nm [ [ [
0086 715-05123 61.800 m | 129. 52000 8004. 34| 90. 00000 5562. 00| 174. 00000 10753. 20
PIPE, TYPE 1, CIRCULAR 600 mm [ [ |
0087 715-05124 21.600 m | 157. 11000 3393. 58| 125. 00000 2700. 00| 211. 00000 4557. 60
PIPE, TYPE 1, CIRCULAR 675 mm [ [ |
0088 715-05125 46.300 m | 167. 96000 7776. 55| 175. 00000 8102. 50| 246. 00000 11389. 80
PIPE, TYPE 1, CIRCULAR 750 mm [ [ |
0089 715-05151 19.900 m | 82. 25000 1636. 78| 65. 60000 1305. 44| 142. 00000 2825. 80
PIPE, TYPE 2, CIRCULAR 375 mm | | |
0090 715-05152 247.000 m | 70. 24000 17349. 28| 75. 44000 18633. 68| 152. 00000 37544. 00
PIPE, TYPE 2, CIRCULAR 450 mm [ [ [
0091 715-05156 48.700 m | 127. 72000 6219. 96| 140. 00000 6818. 00| 189. 00000 9204. 30
PIPE, TYPE 2, CIRCULAR 750 mm [ [ |
0092 715-05173 7.400 m | 124. 70000 922. 78| 90. 00000 666. 00| 234. 00000 1731. 60
Pl PE, TYPE 3, C RCULAR 600 mm | |
0093 715- 26764 2.000 EACH 4060. 15000 8120. 30| 2000. 00000 4000. 00| 5165. 00000 10330. 00
GRATED BOX END SECTION, |11, 10:1, 450 mmj | |
0094 715- 46000 3.000 EACH 352. 83000 1058. 49| 125. 00000 375. 00| 245. 00000 735. 00
Pl PE END SECTI ON, 300 nm | | |
0095 715- 46005 1.000 EACH 271. 02000 271. 02| 150. 00000 150. 00| 290. 00000 290. 00
PI PE END SECTION, 375 mm | | |
0096 715-46010 5.000 EACH 352. 83000 1764. 15| 175. 00000 875. 00| 335. 00000 1675. 00
PI PE END SECTI ON, 450 mm | | |
0097 715-46020 7.000 EACH 322. 15000 2255. 05| 250. 00000 1750. 00| 360. 00000 2520. 00
PI PE END SECTI ON, 600 nm | | |
0098 715-46025 2.000 EACH 588. 06000 1176. 12| 600. 00000 1200. 00| 585. 00000 1170. 00
PI PE END SECTIQN, 675 nm | | |
0099 715-46030 3.000 EACH 470. 45000 1411. 35| 400. 00000 1200. 00| 715. 00000 2145. 00
PI PE END SECTIQN, 750 nm | | |
0100 718- 06528 10. 000 EACH 511. 35000 5113. 50| 550. 00000 5500. 00| 565. 00000 5650. 00
OUTLET PROTECTOR, 1 | | |
0101 718- 06529 3.000 EACH 511. 35000 1534. 05| 550. 00000 1650. 00| 440. 00000 1320. 00
QUTLET PROTECTOR, 2 | |
0102 718-06531 21. 000 EACH 357. 95000 7516. 95| 600. 00000 12600. 00| 390. 00000 8190. 00
QUTLET PROTECTOR, 3 | |
0103 718- 06532 1000.000 m | 3. 07000 3070. 00| 3. 15000 3150. 00| 3. 40000 3400. 00

VI DEO | NSPECTI ON FOR UNDERDRAI NS | | |
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SI GN POST, SQUARE, 1, REI NFORCED ANCHCR |

BASE

ENG NEER S ESTI MATE: $ 8, 111, 468. 47 ROUTE : US 41
CALL ORDER . 310 CONTRACT ID : R -25885-A COUNTI ES : G BSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : VINCENNES Dl STRI CT
SET- ASI DE :
| (4) 35-0999231 | (5) 35-1134435 | (6) 35-1009310
| HUNT PAVI NG COVPANY, | NC. | FOERTSCH CONSTRUCTI ON | DEI G BROTHERS LUMBER & CONST
LINE NO/ |ITEM CODE / ALT |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T
0104 718-52610 725.000 n8 | 50. 45000 36576. 25| 25. 00000 18125. 00| 31. 00000 22475. 00
AGGREGATE FOR UNDERDRAI NS | |
0105 718-99153 6492.000 n2 | 0. 97000 6297. 24| 1. 50000 9738. 00| 2.10000 13633. 20
GEOTEXTI LES FOR UNDERDRAI N | | |
0106 720- 45075 1.000 EACH 1953. 37000 1953. 37| 1400. 00000 1400. 00| 2030. 00000 2030. 00
| NLET, R13 | | [
0107 720- 45265 1.000 EACH 1416. 45000 1416. 45| 850. 00000 850. 00| 1745. 00000 1745. 00
Pl PE CATCH BASIN, 375 mm | | |
0108 720- 45410 1.000 EACH 2168. 14000 2168. 14| 3500. 00000 3500. 00| 5975. 00000 5975. 00
MANHOLE, C4 | [ |
0109 722-01807 2911.000 n2 | 8. 80000 25616. 80| 39. 00000 113529. 00| 3. 40000 9897. 40
MVEMBRANE WATERPROOFI NG | | |
0110 731-93945 3293.000 n2 | 200. 64000 660707. 52| 160. 00000 526880. 00| 173. 00000 569689. 00
FACE PANELS, CONCRETE | | |
0111 731-93946 3293.000 n2 | 110. 52000 363942. 36| 115. 00000 378695. 00| 96. 00000 316128. 00
WALL ERECTI ON | | |
0112 801- 03290 7.000 EACH 500. 00000 3500. 00| 747. 18000 5230. 26| 270. 00000 1890. 00
CONSTRUCTI ON SIGN, C | | [
0113 801- 04308 12.000 EACH 595. 00000 7140. 00| 624. 75000 7497. 00| 390. 00000 4680. 00
ROAD CLOSURE S| GN ASSEMBLY | | |
0114 801- 06203 600.000 m | 0. 79000 474. 00| 0. 83000 498. 00| 1. 50000 900. 00
TEMPORARY PAVEMENT NMARKI NG 100 mm | | |
0115 801- 06207 5400.000 m | 3. 02000 16308. 00| 3. 10000 16740. 00| 3. 80000 20520. 00
TEMPORARY PAVEMENT MARKI NG REMOVABLE, | | |
100 mm | |
0116 801- 06605 21.000 EACH| 204. 54000 4295. 34| 210. 00000 4410. 00| 270. 00000 5670. 00
BARRI CADE, I11A | | |
0117 801- 06606 10. 000 EACH 230. 11000 2301. 10| 236. 25000 2362. 50| 325. 00000 3250. 00
BARRI CADE, 111B | | |
0118 801- 06625 12. 000 EACH 92. 04000 1104. 48| 94. 50000 1134. 00| 190. 00000 2280. 00
DETOUR ROUTE MARKER ASSEMBLY | | |
0119 801- 06640 32.000 EACH| 168. 75000 5400. 00| 173. 25000 5544. 00| 230. 00000 7360. 00
CONSTRUCTI ON SIGN, A | | |
0120 801- 06645 4.000 EACH 40. 91000 163. 64| 42. 00000 168. 00| 54. 00000 216. 00
CONSTRUCTI ON SI GN, B | | |
0121 801-06775 LUWP| 52241. 92000 52241. 92| 95000. 00000 95000. 00| 235000. 00000 235000. 00
MAI NTAI NI NG TRAFFI C | | |
0122 802-02293 9.000 nB8 | 755. 27000 6797. 43| 525. 00000 4725. 00| 530. 00000 4770. 00
CONCRETE, SI GN FOUNDATI ON | |
0123 802-05701 38.690 m | 31. 39000 1214. 48| 28. 08000 1086. 42| 30. 00000 1160. 70
I
|
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ENG NEER S ESTI MATE: $ 8, 111, 468. 47 ROUTE : US 41
CALL ORDER . 310 CONTRACT ID : R -25885-A COUNTI ES : G BSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : VINCENNES Dl STRI CT
SET- ASI DE :
| (4) 35-0999231 | (5) 35-1134435 | (6) 35-1009310
| HUNT PAVI NG COVPANY, | NC. | FOERTSCH CONSTRUCTI ON | DEI G BROTHERS LUMBER & CONST
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
0124 802- 05702 137.740 m | 27.11000 3734. 13| 18. 66000 2570. 23| 19. 00000 2617. 06
SI GN PCST, SQUARE, 2, REI NFORCED ANCHOR | | |
BASE | | |
0125 802-07048 2.000 EACH 3184. 11000 6368. 22| 2411. 54000 4823. 08 2360. 00000 4720. 00
TRAFFI C SI GN SUPPORT FOUNDATI ON, 11 | |
0126 802- 76015 106.500 n2 | 166. 68000 17751. 42| 162. 70000 17327. 55 165. 00000 17572. 50
Sl GN, PANEL, ENCAPSULATED LENS W TH LEGEND]| |
0127 802- 76025 4.620 n2 | 158. 43000 731. 95| 108. 29000 500. 30 110. 00000 508. 20

SI G\, SHEET, ENCAPSULATED LENS W TH | |
LEGEND, 2.03 nm TH CKNESS | |

TRANSVERSE MARKI NGS, PREFCRVED PLASTI C,
STOP LINE, 600 nm | |

I
I
I
|
I
|
0128 802- 76035 34.520 n2 | 115. 68000 3993. 27| 107. 04000 3695. 02| 108. 00000 3728.16
SIGN, SHEET, ENCAPSULATED LENS W TH | [ |
LEGEND 2.54 nm THI CKNESS | | I
0129 802- 76095 2391.600 kg | 4. 46000 10666. 54| 3. 40000 8131. 44| 48. 70000 116470. 92
STRUCTURAL STEEL, BREAKAWAY | | |
0130 802- 76140 2.000 EACH  15192.62000 30385.24]  15178. 80000 30357.60]  15300. 00000 30600. 00
OVERHEAD S| GN STRUCTURE, CANTI LEVER | | |
DOUBLE ARM | | [
0131 802- 76175 7.200 m | 821. 71000 5916. 31| 602. 44000 4337. 57| 610. 00000 4392. 00
WALKWAY, HANDRAI L, AND LI GHTI NG SUPPORT | | [
ASSEMBLY ( CANTI LEVER) | | |
0133 808- 03631 2972.000 m | 2. 49000 7400. 28| 2. 55000 7578. 60| 2. 70000 8024. 40
LI NE, EPOXY, SOLID, WA TE, 100 nm | | |
0134 808- 03632 3280.000 m | 2. 49000 8167. 20| 2. 55000 8364. 00| 2. 70000 8856. 00
LI NE, EPOXY, SCOLID, YELLOW 100 mm | | |
0135 808- 05534 314.000 m | 5. 06000 1588. 84| 5. 20000 1632. 80| 15. 40000 4835. 60
LI NE, EPOXY, SOLID, WA TE, 200 nm | | |
0136 808- 06702 819.000 m | 1. 51000 1236. 69| 1. 55000 1269. 45| 1. 40000 1146. 60
LI NE, THERMOPLASTIC, BROKEN, WH TE, 125 | | |
mm I I I
0137 808- 06703 3023.000 m | 1. 21000 3657. 83| 1. 24000 3748. 52| 1. 10000 3325. 30
LI NE, THERMOPLASTIC, SOLID, WA TE, 100mmj | |
0138 808- 06705 1054.000 m | 2. 62000 2761. 48| 2. 69000 2835. 26| 2. 20000 2318. 80
LI NE, THERVOPLASTIC, SOLID, WH TE, 200 | | |
mm I I I
0139 808- 06716 600.000 m | 2. 05000 1230. 00| 2.10000 1260. 00| 2.80000 1680. 00
LI NE, REMOVE | | |
0140 808- 75061 33.000 m | 3.03000 99. 99| 3.11000 102. 63| 3.20000 105. 60
LI NE, PREFORMED PLASTI C, BROKEN, VI TE, | | |
125 mm | | [
0141 808- 75067 16.000 m | 23. 76000 380. 16| 24. 37000 389. 92| 27. 00000 432.00
I I
I
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ENG NEER S ESTI MATE: $ 8, 111, 468. 47 ROUTE : US 41
CALL CRDER : 310 CONTRACT 1D : R -25885-A COUNTI ES : @ BSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : VI NCENNES DI STRI CT
SET- ASI DE :
| (4) 35-0999231 | (5) 35-1134435 | (6) 35-1009310
| HUNT PAVI NG COVPANY, | NC. | FOERTSCH CONSTRUCTI ON | DEI G BROTHERS LUMBER & CONST
LINE NO/ | TEM CODE / ALT |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT|  UNIT PRICE ANMOUNT
__________________________________________ g
0142 808- 75245 2700.000 m | 1. 21000 3267. 00| 1. 24000 3348. 00| 1. 20000 3240. 00
LI NE, THERMOPLASTIC, SOLID, YELLOW | | |
100mm | | |
0143 808- 75272 136.000 m | 9. 74000 1324. 64| 10. 00000 1360. 00| 10. 20000 1387. 20
TRANSVERSE MARKI NGS, THERMOPLASTI C, | | |
SOLID, WHI TE, CROSSHATCH LI NE, 600 mm | | |
0144 808- 75297 10.000 m | 19. 80000 198. 00| 20. 33000 203. 30| 10. 50000 105. 00
TRANSVERSE MARKI NGS, THERMOPLASTI C, | | |
STOP LINE, 600mm | | |
0145 808- 75510 134.000 m | 21. 99000 2946. 66| 22.58000 3025. 72| 27. 00000 3618. 00
TRANSVERSE MARKI NGS, PREFORMED PLASTIC, | | |
SOLID, WHI TE, CROSSHATCH LI NE, 600 mm | | |
0146 808- 75998 389. 000 EACH| 23. 83000 9269. 87| 24. 47000 9518. 83| 25. 00000 9725. 00
SNOWPLOWABLE RAI SED PAVEMENT MARKER | | |
0147 501- 04771 LUVP| 2000. 00000 2000. 00| 3780. 00000 3780. 00| 17000. 00000 17000. 00
CORI NG CONCRETE PAVEMENT | | |
0148 202- 02241 1227.000 m | 9. 20000 11288. 40| 5. 78000 7092. 06| 9. 50000 11656. 50
GUARDRAI L, REMOVE | | |
0149 202- 74025 1978.000 m | 2. 56000 5063. 68| 2. 63000 5202. 14| 2. 60000 5142. 80
FENCE, REMOVE | | |
0150 601- 02800 7.000 EACH 1124. 98000 7874. 86| 945. 00000 6615. 00| 1165. 00000 8155. 00
GUARDRAI L TRANSI TI ON, TGT | | |
0151 205- 02234 13.000 EACH 76. 70000 997. 10| 78. 75000 1023. 75| 115. 00000 1495. 00
TEMPORARY ERCSI ON AND SEDI MENT CONTROL, | | |
CULVERT Pl PE PROTECTI ON | | |
0153 205- 02229 98.800 m | 14. 11000 1394. 07| 14. 49000 1431. 61| 15. 00000 1482. 00
TEMPORARY ERCSI ON AND SEDI MENT CONTROL, | | |
STRAW BALE DI TCH CHECK | | |
0154 205- 02231 115.000 m | 40. 91000 4704. 65| 37. 35000 4295, 25| 36. 00000 4140. 00
TEMPORARY ERCSI ON AND SEDI MENT CONTRQOL, | | |
Rl PRAP DI TCH CHECK | | |
0155 205- 02236 9.000 EACH 76. 70000 690. 30| 100. 00000 900. 00| 65. 00000 585. 00
TEMPORARY ERCSI ON AND SEDI MENT CONTROL, | | |
DROP | NLET PROTECTI ON | | |
0156 801- 06201 18.250 n2 | 233. 01000 4252, 43| 288. 11000 5258. 01| 280. 00000 5110. 00
TEMPORARY PANEL S| GNS | | |
0157 801- 06202 32.000 m | 134. 02000 4288. 64| 48. 95000 1566. 40| 48. 00000 1536. 00
TEMPORARY PANEL SI GN SUPPORTS | | |
0158 715- 05028 5.600 m | 89. 98000 503. 89| 35. 00000 196. 00| 73. 00000 408. 80
Pl PE, TYPE 2, O RCULAR 300 mm | | |
0159 715- 05048 3.000 m | 51. 14000 153. 42| 50. 00000 150. 00| 41. 00000 123. 00
| | |

PIPE, TYPE 4, C RCULAR 150 mm
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 8, 111, 468. 47 ROUTE : US 41
CALL ORDER . 310 CONTRACT ID : R -25885-A COUNTI ES : G BSON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : VINCENNES Dl STRI CT
SET- ASI DE
| (4) 35-0999231 | (5) 35-1134435 | (6) 35-1009310
| HUNT PAVI NG COVPANY, | NC. | FOERTSCH CONSTRUCTI ON | DEI G BROTHERS LUMBER & CONST
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T
0160 808-06193 2.000 EACH 271. 02000 542. 04| 278. 25000 556. 50| 280. 00000 560. 00

PAVEMENT MESSAGE MARKI NGS, EPOXY, WRONG | | [

VAY RAMP ARROW |
6. 65000 219. 45| 6. 83000 225. 39| 3. 40000 112. 20

I
0161 808- 74811 33.000 m |
LINE, EPOXY, BROKEN, WHI TE, 125 nm | [ |
0162 808- 04767 16.000 m | 27. 10000 433. 60 27. 83000 445, 28] 48. 00000 768. 00
LI NE | | |
SECTI ON TOTALS | $ 7,799, 271. 37| $ 7,875,542, 74| $ 8,925,819.92
------------------------------------------ e m e e e e e e e e e e e e e mdm m o m e m e e m e e m e m i m e m e mdm e m o mm o m e e m e m e m

CONTRACT TOTALS | $ 7,799, 271. 37| $ 7,875,542. 74| $ 8,925,819.92
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ENG NEER S ESTI MATE: $ 272,277.72 ROUTE : SR 9
CALL ORDER . 320 CONTRACT ID : R -25927-A COUNTI ES : HUNTI NGTON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . FT. WAYNE DI STRI CT
CONTRACT TIME : 06/14/02 COVPLETI ON DATE
CONTRACT DESCRI PTI ON : RURAL PRQJECT(S) : 099100B
SET- ASI DE

TOTAL % OVER
RANK VENDCR NO. / NAVE BI D LOV BI D
1 35-2070195 ALPHA EXCAVATI NG & LANDSCAPI NG $ 144, 994.39 100. 0000%
2 35-1139301 E & B PAVING |NC $  173,532.42 119. 6821%
3 35-1058755 BAKER & SCHULTZ, | NC. $  191,226.45 131. 8854%
4 35-1486233 GEI GER DEVELCPI NG | NC. $  195,490. 48 134. 8262%
5  35-1991044 JOHNSON COVPANY | NC. $  196,336.49 135. 4097%
6  35-1438272 DAVES EXCAVATING | NC. $ 206, 366. 85 142. 3274%
7 35-1021375 BERCOT G BSON CONSTRUCTI ON $ 209, 905. 60 144. 7680%
8  35-1817530 Pl ONEER ASSOCI ATES, | NC. $  245,381.69 169. 2352%
9  35-0997978 PHEND & BROWN, | NC. $  257,783.21 177. 7884%
10 35- 1489621 HRP CONSTRUCTI ON, | NC. $  273,927.49 188. 9228%
11 35-1817574 YARDBERRY LANDSCAPE $  281,489.32 194. 1380%
| (1) 35-2070195 | (2) 35-1139301 | (3) 35-1058755
| ALPHA EXCAVATI NG & LANDSCAPI | E & B PAVING | NC. | BAKER & SCHULTZ, | NC,
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ O
SECTION 0001  SMALL STRUCTURE REPLACEMVENT
I I I
0001 105- 06790 6.000 M5 | 875. 00000 5250. 00| 890. 00000 5340. 00| 900. 00000 5400. 00
FIELD OFFI CE, 27.9 n2 | | |
0002 105- 06845 LUWP| 4250. 00000 4250. 00| 2900. 00000 2900. 00| 4200. 00000 4200. 00
CONSTRUCTI ON ENGI NEERI NG | | |
0003 110- 01001 LUWP| 6900. 00000 6900. 00| 2750. 00000 2750. 00| 9500. 00000 9500. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0004 201- 52370 LUWP| 100. 00000 100. 00| 3000. 00000 3000. 00| 4265. 00000 4265. 00
CLEARI NG RI GHT OF WY | |
0005 202- 02240 509.000 n2 | 4. 80000 2443. 20| 5. 00000 2545. 00| 12. 50000 6362. 50
PAVEMENT, REMOVE | | |
0006 202- 51330 LUMP| 5591. 00000 5591.00]  14773. 00000 14773.00|  15925. 00000 15925. 00
PRESENT STRUCTURE, REMOVE | |
0007 202- 60820 202.000 n2 | 4.00000 808. 00| 9. 75000 1969. 50| 15. 00000 3030. 00
SURFACE M LLI NG, ASPHALT | |
0008 203- 02000 368.600 n8 | 8. 25000 3040. 95| 13. 90000 5123. 54 16. 70000 6155. 62
EXCAVATI ON, COMMON | | |
0009 203- 51223 488.000 n8 | 13. 00000 6344. 00| 22. 35000 10906. 80| 18. 50000 9028. 00
EXCAVATI ON, WATERVMAY | | |
0010 205- 06933 1.000 EACH 90. 00000 90. 00| 75. 00000 75. 00| 75. 00000 75. 00

TEMPORARY DI TCH | NLET PROTECTI ON | | I
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ENG NEER S ESTI MATE: $ 272,277.72 ROUTE : SR 9
CALL ORDER . 320 CONTRACT ID : R -25927-A COUNTI ES : HUNTI NGTON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . FT. WAYNE DI STRI CT
SET- ASI DE
| (1) 35-2070195 | (2) 35-1139301 | (3) 35-1058755
| ALPHA EXCAVATI NG & LANDSCAPI | E & B PAVI NG | NC. | BAKER & SCHULTZ, | NC.
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
0011 205- 06937 300.000 m | 2. 60000 780. 00| 5. 56000 1668. 00| 5. 56000 1668. 00
TEMPORARY SI LT FENCE | | |
0012 207- 02045 432.000 n8 | 5. 50000 2376. 00| 4. 00000 1728. 00| 13. 90000 6004. 80
EXCAVATI ON FOR SUBGRADE TREATMENT | | |
0013 211- 02060 282.600 n8 | 18. 50000 5228. 10| 50. 00000 14130. 00| 30. 22000 8540. 17
B BORROW FOR STRUCTURE BACKFI LL | | |
0014 303-52308 506.700 My | 15. 30000 7752. 51| 14. 88000 7539. 70| 14. 88000 7539. 70
COVPACTED AGGREGATE, O, 53 | | |
0015 402- 05468 219.200 My | 45. 00000 9864. 00| 32. 10000 7036. 32| 32. 10000 7036. 32
HVA BASE 25.0 nm MAI NLI NE | [ [
0016 402-05474 72.600 My | 46. 00000 3339. 60| 39. 35000 2856. 81| 39. 35000 2856. 81
HVA | NTERVEDI ATE 19. 0 mm  MAI NLI NE | | |
0017 402-05477 65.100 My | 49. 00000 3189. 90| 43. 00000 2799. 30| 43. 00000 2799. 30
HMA SURFACE 9.5 mm MAI NLI NE | | |
0018 402-05481 80.600 My | 40. 00000 3224. 00| 37. 50000 3022. 50| 37. 50000 3022. 50
HMA BASE 25.0 mm SHOULDER | [ |
0019 402- 05490 25.200 My | 50. 00000 1260. 00| 43. 00000 1083. 60| 43. 00000 1083. 60
HMA SURFACE 9.5 nm SHOULDER | | |
0020 404-05514 208.000 n2 | 2. 50000 520. 00| 3. 50000 728. 00| 3. 50000 728. 00
SEAL COAT, 5 | | |
0021 405-05518 919.000 n2 | 2. 00000 1838. 00| 1. 50000 1378. 50| 1. 50000 1378. 50
ASPHALT FOR PRI ME COAT | | |
0022 406- 05521 2355.000 n2 | 0. 25000 588. 75| 0. 08000 188. 40| 0. 08000 188. 40
ASPHALT FOR TACK COAT | | |
0023 610- 05527 139.800 My | 50. 00000 6990. 00| 48. 00000 6710. 40| 48. 00000 6710. 40
HVA FOR APPROACHES | [ |
0024 616- 02320 92.000 nm2 | 2. 25000 207. 00| 1. 50000 138. 00| 2. 70000 248. 40
GEOTEXTI LES | | [
0025 616- 06405 30.000 My | 18. 00000 540. 00| 22.10000 663. 00| 23. 55000 706. 50
Rl PRAP, REVETMENT | | |
0026 621-01004 1. 000 EACH 395. 00000 395. 00| 375. 00000 375. 00| 375. 00000 375. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | [ [
0027 621- 06555 13.600 kg | 56. 50000 768. 40| 53. 90000 733. 04| 53. 90000 733. 04
SEED M XTURE, P | | |
0028 621- 06559 1514.000 n2 | 0. 57000 862. 98| 0. 54000 817. 56| 0. 54000 817. 56
MULCHED SEEDING R | | |
0029 622-98200 4.000 EACH 26. 20000 104. 80| 25. 00000 100. 00| 25. 00000 100. 00
SIGN, DO NOT Di STURB | [ |
0030 702-51005 9.300 nB8 | 325. 00000 3022. 50| 780. 00000 7254. 00| 540. 00000 5022. 00

CONCRETE, A, SUBSTRUCTURE | | |
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ENG NEER S ESTI MATE: $ 272,277.72 ROUTE : SR 9
CALL ORDER . 320 CONTRACT ID : R -25927-A COUNTI ES : HUNTI NGTON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . FT. WAYNE DI STRI CT
SET- ASI DE :
| (1) 35-2070195 | (2) 35-1139301 | (3) 35-1058755
| ALPHA EXCAVATI NG & LANDSCAPI | E & B PAVI NG | NC. | BAKER & SCHULTZ, | NC.
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T
0031 702-51015 13.300 n8 | 285. 00000 3790. 50| 525. 00000 6982. 50| 540. 00000 7182. 00
CONCRETE, B, FQOTI NGS | |
0032 703-51030 1138.000 kg | 1. 60000 1820. 80 1. 10000 1251. 80| 1. 25000 1422. 50
REI NFORCI NG STEEL | |
0033 714- 26713 32.920 m | 1245. 00000 40985. 40 1399. 15000 46060. 02| 1400. 00000 46088. 00

I
I
|
CULVERT, PRECAST BOX, REl NFORCED | | I
CONCRETE, 2400 mm x 2100 mm [ | I
0034 715-05121 21.000 m | 100. 00000 2100. 00| 109. 25000 2294, 25| 139. 65000 2932. 65
I
I
|
I
|

SNOWPLOMBLE RAI SED PAVEMENT MARKER, |
REMOVE | |

Pl PE, TYPE 1, C RCULAR 450 mm | |

0035 715- 35000 30.000 m | 25. 00000 750. 00 1. 00000 30. 00| 36. 55000 1096. 50
Pl PE, DRAI NTILE, CLASS EXTRA QUALITY, |
150 nmm |

0036 715- 35005 30.000 m | 30. 00000 900. 00 1. 00000 30. 00| 52. 65000 1579. 50
Pl PE, DRAI NTILE, CLASS EXTRA QUALITY, | |
200 nm | |

0037 715-35010 30.000 m | 35. 00000 1050. 00| 1. 00000 30. 00| 73. 10000 2193. 00
Pl PE, DRAINTILE, CLASS EXTRA QUALITY, | |
250 nm | | |

0038 715-46010 1. 000 EACH| 250. 00000 250. 00| 275. 00000 275. 00| 211. 30000 211. 30
Pl PE END SECTI ON, 450 nm | |

0039 801- 04308 4.000 EACH 195. 00000 780. 00| 185. 00000 740. 00| 185. 00000 740. 00
ROAD CLOSURE SI GN ASSEMBLY | | |

0040 801- 06605 8.000 EACH| 94. 00000 752. 00| 90. 00000 720. 00| 90. 00000 720. 00
BARRI CADE, II11A | | |

0041 801- 06606 4.000 EACH 110. 00000 440. 00| 105. 00000 420. 00| 105. 00000 420. 00
BARRI CADE, 111B | | |

0042 801- 06625 14.000 EACH| 49. 40000 691. 60| 47. 00000 658. 00| 47. 00000 658. 00
DETOUR ROUTE MARKER ASSEMBLY | | |

0043 801- 06640 14.000 EACH 57. 75000 808. 50| 55. 00000 770. 00| 55. 00000 770. 00
CONSTRUCTI ON SI GN, A | | |

0044 801- 06775 LUWP| 1500. 00000 1500. 00| 2300. 00000 2300. 00| 2900. 00000 2900. 00
MAI NTAI Nl NG TRAFFI C | | |

0045 802- 76055 8.600 m | 43. 00000 369. 80| 41. 00000 352. 60| 41. 00000 352. 60
SIGN PCST, A | | |

0046 804- 06770 2.000 EACH 48. 35000 96. 70| 46. 00000 92. 00| 46. 00000 92. 00
DELI NEATOR POST | |

0047 808- 06712 72.000 m | 0. 20000 14. 40| 0. 19000 13. 68| 0. 19000 13. 68
LI NE, PAINT, BROKEN, YELLOW 100 nm | | |

0048 808- 06713 340.000 m | 0. 20000 68. 00| 0. 19000 64. 60| 0. 19000 64. 60
LINE, PAINT, SOLID, WH TE, 100 mm | | |

0049 808- 75996 7.000 EACH 10. 00000 70. 00| 5. 00000 35. 00| 30. 00000 210. 00

|
I



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 272,277.72 ROUTE : SR 9
CALL ORDER . 320 CONTRACT ID : R -25927-A COUNTI ES : HUNTI NGTON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . FT. WAYNE DI STRI CT
SET- ASI DE :
| (1) 35-2070195 | (2) 35-1139301 | (3) 35-1058755
| ALPHA EXCAVATI NG & LANDSCAPI | E & B PAVI NG | NC. | BAKER & SCHULTZ, | NC.
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T
0050 808- 75998 8.000 EACH 11. 00000 88. 00| 10. 00000 80. 00| 10. 00000 80. 00
SNOWPLOWABLE RAI SED PAVEMENT MARKER | | |
SECTI ON TOTALS | $ 144, 994. 39| $ 173, 532. 42| $ 191, 226. 45
------------------------------------------ o m o e e e e o e e e e e e e e e e e e e e e e e e e e e e ad e e e e e e e e e eemeeea—aao

CONTRACT TOTALS | $ 144, 994. 39 $  173,532. 42 $  191,226.45




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 272,277.72 ROUTE : SR 9
CALL ORDER . 320 CONTRACT ID : R -25927-A COUNTI ES : HUNTI NGTON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . FT. WAYNE DI STRI CT
SET- ASI DE :
| (4) 35-1486233 | (5) 35-1991044 | (6) 35-1438272
| GEI GER DEVELGOPI NG | NC. | JOHNSON COVPANY | NC. | DAVES EXCAVATI NG | NC.
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T

I I
0001 105- 06790 6.000 NOS | 1370. 48000 8222. 88 1200. 00000 7200. 00| 1475. 00000 8850. 00
FIELD OFFICE, 27.9 n2 | | |
0002 105- 06845 LUMP| 4237. 03000 4237. 03| 5500. 00000 5500. 00| 8460. 00000 8460. 00
CONSTRUCTI ON ENGI NEERI NG | | |
0003 110- 01001 LUMP| 6017. 17000 6017. 17| 7550. 00000 7550. 00| 7968. 00000 7968. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0004 201- 52370 LUMP| 2500. 00000 2500. 00| 1. 00000 1. 00| 1200. 00000 1200. 00
CLEARI NG RI GHT OF WY | |
0005 202- 02240 509.000 n2 | 16. 68000 8490. 12| 7.70000 3919. 30| 17. 25000 8780. 25
PAVEMENT, REMOVE | | |
0006 202- 51330 LUMP|  11223. 88000 11223.88|  12000. 00000 12000. 00|  14548. 00000 14548. 00
PRESENT STRUCTURE, REMOVE | |
0007 202- 60820 202.000 n2 | 10. 98000 2217. 96| 9. 20000 1858. 40| 10. 60000 2141. 20
SURFACE M LLI NG, ASPHALT | |
0008 203- 02000 368.600 n8 | 14. 14000 5212. 00| 9. 50000 3501. 70| 15. 00000 5529. 00
EXCAVATI ON, COMMON | | |
0009 203-51223 488.000 n8 | 13. 76000 6714. 88| 12. 00000 5856. 00| 10. 85000 5294. 80
EXCAVATI ON, WATERVMAY | | |
0010 205- 06933 1.000 EACH 25. 00000 25. 00| 100. 00000 100. 00| 175. 00000 175. 00
TEMPORARY DI TCH | NLET PROTECTI ON | | |
0011 205- 06937 300.000 m | 6. 36000 1908. 00| 5. 00000 1500. 00| 7. 50000 2250. 00
TEMPORARY SI LT FENCE | | |
0012 207- 02045 432.000 n8 | 16. 36000 7067. 52| 20. 00000 8640. 00| 11. 70000 5054. 40
EXCAVATI ON FOR SUBGRADE TREATMENT | | |
0013 211- 02060 282.600 n8 | 49. 79000 14070. 65| 20. 00000 5652. 00| 33. 80000 9551. 88
B BORROW FOR STRUCTURE BACKFI LL | | |
0014 303- 52308 506.700 My | 14. 88000 7539. 70| 16. 00000 8107. 20| 15. 85000 8031. 20
COMPACTED AGGREGATE, O, 53 | | |
0015 402- 05468 219.200 My | 32. 10000 7036. 32| 36. 00000 7891. 20| 32. 75000 7178. 80
HVA BASE 25.0 mm MAI NLI NE | | |
0016 402- 05474 72.600 My | 39. 35000 2856. 81| 42. 00000 3049. 20| 40. 20000 2918. 52
HVA | NTERVEDI ATE 19.0 mm MAI NLI NE | | |
0017 402- 05477 65.100 My | 43. 00000 2799. 30 45. 00000 2929. 50| 43. 90000 2857. 89
HVA SURFACE 9.5 nm MAI NLI NE | | |
0018 402- 05481 80.600 My | 37. 50000 3022. 50] 40. 00000 3224. 00| 38. 30000 3086. 98
HVA BASE 25.0 mm SHOULDER | | |
0019 402- 05490 25.200 My | 43. 00000 1083. 60| 45. 00000 1134. 00| 43. 90000 1106. 28
HVA SURFACE 9.5 mm SHOULDER | | |
0020 404- 05514 208.000 n2 | 3. 50000 728. 00| 4.00000 832. 00| 3. 80000 790. 40
|

SEAL COAT, 5 | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 272,277.72 ROUTE : SR 9
CALL ORDER . 320 CONTRACT ID : R -25927-A COUNTI ES : HUNTI NGTON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . FT. WAYNE DI STRI CT
SET- ASI DE
| (4) 35-1486233 | (5) 35-1991044 | (6) 35-1438272
| GEI GER DEVELGOPI NG | NC. | JOHNSON COVPANY | NC. | DAVES EXCAVATI NG | NC.
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T
0021 405-05518 919.000 n2 | 1. 50000 1378. 50| 2. 00000 1838. 00| 1. 60000 1470. 40
ASPHALT FOR PRI ME COAT | | |
0022 406- 05521 2355.000 n2 | 0. 08000 188. 40| 0. 25000 588. 75| 0. 08000 188. 40
ASPHALT FOR TACK COAT | |
0023 610- 05527 139.800 My | 48. 00000 6710. 40| 52. 00000 7269. 60| 49. 00000 6850. 20
HMA FOR APPROACHES | |
0024 616-02320 92.000 n2 | 9. 52000 875. 84| 5. 00000 460. 00| 7. 00000 644. 00
GEOTEXTI LES | | [
0025 616- 06405 30.000 My | 38. 79000 1163. 70| 18. 00000 540. 00| 16. 75000 502. 50
Rl PRAP, REVETMENT | | |
0026 621-01004 1.000 EACH 375. 00000 375. 00| 800. 00000 800. 00| 385. 00000 385. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | | |
0027 621- 06555 13.600 kg | 53. 90000 733. 04| 8. 00000 108. 80| 55. 00000 748. 00
SEED M XTURE, P | | |
0028 621- 06559 1514.000 n2 | 0. 54000 817. 56| 2. 00000 3028. 00| 0. 55000 832. 70
MULCHED SEEDING R | | |
0029 622-98200 4.000 EACH 25. 00000 100. 00| 75. 00000 300. 00| 26. 00000 104. 00
SI G\, DO NOT DI STURB | |
0030 702-51005 9.300 nmB | 601. 00000 5589. 30| 550. 00000 5115. 00| 753. 00000 7002. 90
CONCRETE, A, SUBSTRUCTURE | | |
0031 702-51015 13.300 nB | 601. 00000 7993. 30| 400. 00000 5320. 00| 400. 00000 5320. 00
CONCRETE, B, FOOTI NGS | |
0032 703-51030 1138.000 kg | 2. 00000 2276. 00| 4. 00000 4552. 00| 1. 60000 1820. 80
REI NFORCI NG STEEL | |
0033 714-26713 32.920 m | 1465. 52000 48244. 92| 1882. 00000 61955. 44| 1810. 00000 59585. 20

CULVERT, PRECAST BOX, REI NFORCED [ | |
CONCRETE, 2400 mm x 2100 mm | [ |

0034 715-05121 21.000 m | 85. 00000 1785. 00| 75. 00000 1575. 00| 99. 35000 2086. 35
PIPE, TYPE 1, O RCULAR 450 nm | |

0035 715- 35000 30.000 m | 23. 00000 690. 00| 20. 00000 600. 00| 40. 66000 1219. 80
Pl PE, DRAI NTILE, CLASS EXTRA QUALITY, | |
150 mm [ |

0036 715- 35005 30.000 m | 25. 00000 750. 00| 30. 00000 900. 00| 47. 33000 1419. 90
Pl PE, DRAINTILE, CLASS EXTRA QUALITY, | |
200 mm [ |

0037 715- 35010 30.000 m | 28. 00000 840. 00| 35. 00000 1050. 00| 50. 67000 1520. 10
Pl PE, DRAI NTILE, CLASS EXTRA QUALITY, | |
250 mm [ |

0038 715-46010 1.000 EACH 154. 00000 154. 00| 250. 00000 250. 00| 166. 00000 166. 00

PI PE END SECTI ON, 450 mm | [ |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
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TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 272,277.72 ROUTE : SR 9
CALL ORDER . 320 CONTRACT ID : R -25927-A COUNTI ES : HUNTI NGTON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . FT. WAYNE DI STRI CT
SET- ASI DE :
| (4) 35-1486233 | (5) 35-1991044 | (6) 35-1438272
| GEI GER DEVELGOPI NG | NC. | JOHNSON COVPANY | NC. | DAVES EXCAVATI NG | NC.
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
0039 801- 04308 4.000 EACH 155. 00000 620. 00| 190. 00000 760. 00| 189. 00000 756. 00
ROAD CLOSURE S| GN ASSEMBLY | | |
0040 801- 06605 8.000 EACH 60. 00000 480. 00| 110. 00000 880. 00| 92. 00000 736. 00
BARRI CADE, |11A | | |
0041 801- 06606 4.000 EACH 70. 00000 280. 00| 110. 00000 440. 00| 108. 00000 432.00
BARRI CADE, 111B | [ |
0042 801- 06625 14.000 EACH 78. 00000 1092. 00| 60. 00000 840. 00| 48. 00000 672. 00
DETOUR ROUTE MARKER ASSEMBLY [ | |
0043 801- 06640 14.000 EACH 86. 00000 1204. 00| 62. 00000 868. 00| 57. 00000 798. 00
CONSTRUCTI ON SIGN, A | | |
0044 801-06775 LUMP| 5100. 00000 5100. 00| 5000. 00000 5000. 00| 3700. 00000 3700. 00
MAI NTAI NI NG TRAFFI C | | |
0045 802- 76055 8.600 m | 7. 00000 60. 20| 44, 00000 378. 40| 42.00000 361. 20
SI GN POST, A | | |
0046 804-06770 2.000 EACH 15. 00000 30. 00| 49. 00000 98. 00| 47. 00000 94. 00
DELI NEATOR POST | | |
0047 808-06712 72.000 m | 3. 00000 216. 00| 0. 50000 36. 00| 1. 15000 82. 80
LI NE, PAINT, BROKEN, YELLOW 100 mm | | |
0048 808-06713 340.000 m | 3. 00000 1020. 00| 0. 50000 170. 00| 1. 15000 391. 00
LI NE, PAINT, SCLID, WH TE, 100 nm | |
0049 808- 75996 7.000 EACH 50. 00000 350. 00| 10. 00000 70. 00| 15. 00000 105. 00
SNOAPLOWABLE RAI SED PAVEMENT MARKER, | | |
REMOVE | | |
0050 808- 75998 8. 000 EACH 175. 00000 1400. 00| 12. 50000 100. 00| 75. 00000 600. 00
SNOAPLOMBLE RAlI SED PAVEMENT NMARKER | | |
SECTI ON TOTALS | $ 195, 490. 48| $ 196, 336. 49| $ 206, 366. 85
CONTRACT TOTALS | $ 195, 490. 48| $ 196, 336. 49| $ 206, 366. 85
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TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 272,277.72 ROUTE : SR 9
CALL ORDER . 320 CONTRACT ID : R -25927-A COUNTI ES : HUNTI NGTON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . FT. WAYNE DI STRI CT
SET- ASI DE :
| (7) 35-1021375 | (8) 35-1817530 | (9) 35-0997978
| BERCOT G BSON CONSTRUCTI ON | Pl ONEER ASSOCI ATES, | NC. | PHEND & BROMN, | NC.
LINE NO/ |ITEM CODE / ALT |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
SECTI ON 0001 SVALL STRUCTURE REPLACEMENT
I I I
0001 105-06790 6.000 MXS | 900. 00000 5400. 00| 1800. 00000 10800. 00| 1000. 00000 6000. 00
FI ELD OFFI CE, 27.9 nR | |
0002 105- 06845 LUMP| 3025. 00000 3025. 00| 5100. 00000 5100. 00| 4800. 00000 4800. 00
CONSTRUCTI ON ENG| NEER! NG | | |
0003 110-01001 LUWP| 8828. 00000 8828. 00| 12400. 00000 12400. 00| 12700. 00000 12700. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0004 201-52370 LUWVP| 3557. 00000 3557. 00| 11300. 00000 11300. 00| 7500. 00000 7500. 00
CLEARI NG RI GHT OF WAY | | |
0005 202-02240 509.000 n2 | 6. 00000 3054. 00| 16. 20000 8245. 80| 10. 00000 5090. 00
PAVEMENT, REMOVE | | |
0006 202-51330 LUWP| 11943. 00000 11943. 00| 18890. 00000 18890. 00| 50236. 00000 50236. 00
PRESENT STRUCTURE, REMOVE | | |
0007 202-60820 202.000 n2 | 7. 00000 1414. 00| 22. 00000 4444, 00| 10. 00000 2020. 00
SURFACE M LLI NG, ASPHALT | | |
0008 203- 02000 368.600 n8 | 22.50000 8293. 50| 23. 00000 8477. 80| 23. 00000 8477. 80
EXCAVATI ON, COMVON | | |
0009 203-51223 488.000 n8 | 23. 50000 11468. 00| 17. 70000 8637. 60| 12. 00000 5856. 00
EXCAVATI ON, WATERWAY | | |
0010 205- 06933 1.000 EACH| 45, 00000 45. 00| 88. 50000 88. 50| 75. 00000 75. 00
TEMPORARY DI TCH | NLET PROTECTI ON | | |
0011 205- 06937 300.000 m | 8. 20000 2460. 00| 6. 60000 1980. 00| 5. 60000 1680. 00
TEMPORARY SI LT FENCE | | |
0012 207-02045 432.000 n8 | 14. 00000 6048. 00| 17. 60000 7603. 20| 2. 00000 864. 00
EXCAVATI ON FOR SUBGRADE TREATMENT | | |
0013 211- 02060 282.600 nm8 | 18. 00000 5086. 80| 37. 00000 10456. 20| 21. 00000 5934. 60
B BORROW FOR STRUCTURE BACKFI LL | | |
0014 303-52308 506. 700 My | 16. 00000 8107. 20| 15. 00000 7600. 50| 22. 00000 11147. 40
COVPACTED AGGREGATE, O, 53 | | |
0015 402- 05468 219.200 My | 33. 00000 7233. 60| 56. 40000 12362. 88| 32. 10000 7036. 32
HVA BASE 25.0 nm MAINLI NE | [ |
0016 402-05474 72.600 My | 40. 00000 2904. 00| 66. 75000 4846. 05| 39. 35000 2856. 81
HVA | NTERMVEDI ATE 19. 0 mm  NMAI NLI NE | | |
0017 402-05477 65.100 My | 46. 00000 2994. 60| 68. 75000 4475. 63| 43. 00000 2799. 30
HVA SURFACE 9.5 nm MAI NLI NE | | |
0018 402- 05481 80.600 My | 40. 00000 3224. 00| 66. 00000 5319. 60| 37.50000 3022. 50
HVA BASE 25.0 mm SHOULDER | | |
0019 402- 05490 25.200 My | 46. 00000 1159. 20| 68. 75000 1732. 50| 43. 00000 1083. 60
HVA SURFACE 9.5 mm SHOULDER | | |
0020 404- 05514 208.000 nm2 | 3. 50000 728. 00| 13. 50000 2808. 00| 3. 50000 728. 00
I

SEAL COAT, 5 | |
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TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 272,277.72 ROUTE : SR 9
CALL ORDER . 320 CONTRACT ID : R -25927-A COUNTI ES : HUNTI NGTON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . FT. WAYNE DI STRI CT
SET- ASI DE :
| (7) 35-1021375 | (8) 35-1817530 | (9) 35-0997978
| BERCOT G BSON CONSTRUCTI ON | Pl ONEER ASSOCI ATES, | NC. | PHEND & BROMN, | NC.
LINE NO/ |ITEM CODE / ALT |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
0021 405-05518 919.000 n2 | 1. 60000 1470. 40| 1. 50000 1378. 50| 1. 50000 1378. 50
ASPHALT FOR PRI ME COAT | | |
0022 406- 05521 2355.000 n2 | 0. 10000 235. 50| 0. 40000 942. 00| 0. 08000 188. 40
ASPHALT FOR TACK COAT | | |
0023 610- 05527 139.800 My | 50. 00000 6990. 00| 68. 75000 9611. 25| 48. 00000 6710. 40
HMA FOR APPROACHES | | [
0024 616-02320 92.000 n2 | 3. 50000 322. 00| 5. 90000 542. 80| 6. 60000 607. 20
GEOTEXTI LES | | [
0025 616- 06405 30.000 My | 21. 00000 630. 00| 34. 40000 1032. 00| 51. 00000 1530. 00
Rl PRAP, REVETMENT | | |
0026 621-01004 1.000 EACH 400. 00000 400. 00| 375. 00000 375. 00| 375. 00000 375. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | | |
0027 621- 06555 13.600 kg | 55. 00000 748. 00| 53. 90000 733. 04| 53. 90000 733. 04
SEED M XTURE, P | | |
0028 621- 06559 1514.000 n?2 | 0. 60000 908. 40| 0. 54000 817. 56| 0. 54000 817.56
MULCHED SEEDING R | | |
0029 622-98200 4.000 EACH 30. 00000 120. 00| 25. 00000 100. 00| 25. 00000 100. 00
SI G\, DO NOT DI STURB | |
0030 702-51005 9.300 nmB8 | 900. 00000 8370. 00| 617. 00000 5738. 10| 617. 00000 5738. 10
CONCRETE, A, SUBSTRUCTURE | | |
0031 702-51015 13.300 nB | 700. 00000 9310. 00| 393. 00000 5226. 90| 393. 00000 5226. 90
CONCRETE, B, FOOTI NGS | |
0032 703-51030 1138.000 kg | 1. 50000 1707. 00| 1. 80000 2048. 40| 1. 80000 2048. 40
REI NFORCI NG STEEL | | |
0033 714-26713 32.920 m | 2150. 00000 70778. 00| 1600. 00000 52672. 00| 2550. 00000 83946. 00
CULVERT, PRECAST BOX, RElI NFORCED | | |
CONCRETE, 2400 nm x 2100 nm | | |
0034 715-05121 21.000 m | 145. 00000 3045. 00| 290. 90000 6108. 90| 55. 00000 1155. 00
PIPE, TYPE 1, CIRCULAR 450 nm | | |
0035 715- 35000 30.000 m | 25. 00000 750. 00| 25. 80000 774. 00| 18. 00000 540. 00
PI PE, DRAINTILE, CLASS EXTRA QUALITY, | | |
150 mm | |
0036 715- 35005 30.000 m | 27. 50000 825. 00| 37. 70000 1131. 00| 19. 00000 570. 00
Pl PE, DRAI NTI LE, CLASS EXTRA QUALI TY, | | |
200 mm | | |
0037 715-35010 30.000 m | 30. 00000 900. 00| 44. 60000 1338. 00| 20. 00000 600. 00
PI PE, DRAINTILE, CLASS EXTRA QUALITY, | | |
250 mm | |
0038 715- 46010 1.000 EACH 275. 00000 275. 00| 193. 10000 193. 10| 255. 00000 255. 00

PI PE END SECTI ON, 450 mm [ [
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TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 272,277.72 ROUTE : SR 9
CALL ORDER . 320 CONTRACT ID : R -25927-A COUNTI ES : HUNTI NGTON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . FT. WAYNE DI STRI CT
SET- ASI DE :
| (7) 35-1021375 | (8) 35-1817530 | (9) 35-0997978
| BERCOT G BSON CONSTRUCTI ON | Pl ONEER ASSOCI ATES, | NC. | PHEND & BROMN, | NC.
LINE NO/ |ITEM CODE / ALT |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
______________________________________________________________________ e
0039 801- 04308 4.000 EACH 195. 00000 780. 00| 185. 00000 740. 00| 185. 00000 740. 00
ROAD CLOSURE S| GN ASSEMBLY | | |
0040 801- 06605 8.000 EACH 95. 00000 760. 00| 90. 00000 720. 00| 90. 00000 720. 00
BARRI CADE, |11A | | |
0041 801- 06606 4.000 EACH 110. 00000 440. 00| 105. 00000 420. 00| 105. 00000 420. 00
BARRI CADE, 111B | | |
0042 801- 06625 14.000 EACH 50. 00000 700. 00| 47. 00000 658. 00| 47. 00000 658. 00
DETOUR ROUTE MARKER ASSEMBLY [ | |
0043 801- 06640 14.000 EACH 58. 00000 812. 00| 55. 00000 770. 00| 55. 00000 770. 00
CONSTRUCTI ON SIGN, A | | |
0044 801-06775 LUWP| 950. 00000 950. 00| 3000. 00000 3000. 00| 1375. 50000 1375. 50
MAI NTAI NI NG TRAFFI C | | |
0045 802- 76055 8.600 m | 45. 00000 387. 00| 41. 00000 352. 60| 41. 00000 352. 60
SI GN POST, A | | |
0046 804-06770 2.000 EACH 50. 00000 100. 00| 46. 00000 92. 00| 46. 00000 92. 00
DELI NEATOR POST | [ |
0047 808-06712 72.000 m | 0. 20000 14. 40| 0. 19000 13. 68| 0. 19000 13.68
LI NE, PAINT, BROKEN, YELLOW 100 mm | | |
0048 808-06713 340.000 m | 0. 20000 68. 00| 0. 19000 64. 60| 0. 19000 64. 60
LI NE, PAINT, SCLID, WH TE, 100 nm | |
0049 808- 75996 7.000 EACH 7. 00000 49. 00| 20. 00000 140. 00| 10. 00000 70. 00
SNOAPLOWABLE RAI SED PAVEMENT MARKER, | | |
REMOVE | | |
0050 808- 75998 8. 000 EACH| 11. 00000 88. 00| 10. 00000 80. 00| 10. 00000 80. 00
SNOAWPLOMBLE RAlI SED PAVEMENT NMARKER | | |
SECTI ON TOTALS | $ 209, 905. 60| $ 245, 381. 69| $ 257, 783. 21
______________________________________________________________________ e
CONTRACT TOTALS | $ 209, 905. 60| $ 245, 381. 69| $ 257,783.21
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 272,277.72 ROUTE : SR 9
CALL ORDER . 320 CONTRACT ID : R -25927-A COUNTI ES : HUNTI NGTON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . FT. WAYNE DI STRI CT
SET- ASI DE :
| (10) 35- 1489621 | (11) 35-1817574 |
| HRP CONSTRUCTI ON, | NC. | YARDBERRY LANDSCAPE |
LINE NO/ | TEM CODE / ALT | | [
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T

SECTI ON 0001 SVALL STRUCTURE REPLACEMENT

I I
0001 105- 06790 6.000 MOS | 1000. 00000 6000. 00| 2000. 00000 12000. 00|
FIELD OFFICE, 27.9 n2 | |
0002 105- 06845 LUMP| 4000. 00000 4000. 00| 6000. 00000 6000. 00|
CONSTRUCTI ON ENGI NEERI NG | | |
0003 110- 01001 LUMP|  14000. 00000 14000. 00|  13000. 00000 13000. 00|
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0004 201- 52370 LUWP| 8000. 00000 8000. 00| 3000. 00000 3000. 00|
CLEARI NG RI GHT OF WY | | |
0005 202- 02240 509.000 n2 | 7.00000 3563. 00| 10. 00000 5090. 00|
PAVEMENT, REMOVE | | |
0006 202- 51330 LUMP|  75000. 00000 75000. 00|  28000. 00000 28000. 00|
PRESENT STRUCTURE, REMOVE | | |
0007 202- 60820 202.000 n2 | 7.00000 1414. 00| 12. 00000 2424. 00|
SURFACE M LLI NG, ASPHALT | | |
0008 203- 02000 368.600 n8 | 8. 00000 2948. 80| 20. 00000 7372. 00|
EXCAVATI ON, COMMON | | |
0009 203-51223 488.000 n8 | 10. 00000 4880. 00| 20. 00000 9760. 00|
EXCAVATI ON, WATERVMAY | | |
0010 205- 06933 1.000 EACH 75. 00000 75. 00| 250. 00000 250. 00|
TEMPORARY DI TCH | NLET PROTECTI ON | | |
0011 205- 06937 300.000 m | 5. 56000 1668. 00| 15. 00000 4500. 00|
TEMPORARY SI LT FENCE | | |
0012 207- 02045 432.000 n8 | 8. 00000 3456. 00| 38. 00000 16416. 00|
EXCAVATI ON FOR SUBGRADE TREATMENT | | |
0013 211- 02060 282.600 n8 | 18. 00000 5086. 80| 35. 00000 9891. 00|
B BORROW FOR STRUCTURE BACKFI LL | | |
0014 303- 52308 506.700 My | 18. 00000 9120. 60| 24. 00000 12160. 80|
COMPACTED AGGREGATE, O, 53 | | |
0015 402- 05468 219.200 My | 56. 40000 12362. 88 60. 00000 13152. 00|
HVA BASE 25.0 mm MAI NLI NE | | |
0016 402- 05474 72.600 My | 66. 75000 4846. 05| 70. 00000 5082. 00|
HVA | NTERVEDI ATE 19.0 mm MAI NLI NE | | |
0017 402- 05477 65.100 My | 68. 75000 4475. 63| 75. 00000 4882. 50|
HVA SURFACE 9.5 nm MAI NLI NE | | |
0018 402- 05481 80.600 My | 66. 00000 5319. 60| 115. 00000 9269. 00|
HVA BASE 25.0 mm SHOULDER | | |
0019 402- 05490 25.200 My | 68. 75000 1732. 50| 125. 00000 3150. 00|
HVA SURFACE 9.5 mm SHOULDER | | |
0020 404- 05514 208.000 n2 | 13. 50000 2808. 00| 1. 00000 208. 00|

SEAL COAT, 5 | | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 320 -12
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 272,277.72 ROUTE : SR 9
CALL ORDER . 320 CONTRACT ID : R -25927-A COUNTI ES : HUNTI NGTON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . FT. WAYNE DI STRI CT
SET- ASI DE
| (10) 35- 1489621 | (11) 35-1817574 |
| HRP CONSTRUCTI ON, | NC. | YARDBERRY LANDSCAPE |
LINE NO/ | TEM CODE / ALT | | [
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
0021 405- 05518 919.000 n2 | 1. 50000 1378. 50| 1. 00000 919. 00
ASPHALT FOR PRI ME COAT | | |
0022 406- 05521 2355.000 n2 | 0. 40000 942. 00| 0. 50000 1177. 50
ASPHALT FOR TACK COAT | | |
0023 610- 05527 139.800 My | 68. 75000 9611. 25| 100. 00000 13980. 00
HMA FOR APPROACHES | [ |
0024 616- 02320 92.000 n2 | 2. 00000 184. 00| 5. 00000 460. 00
GEOTEXTI LES | | [
0025 616- 06405 30.000 My | 25. 00000 750. 00| 55. 00000 1650. 00
Rl PRAP, REVETMENT | | |
0026 621-01004 1.000 EACH| 375. 00000 375. 00| 700. 00000 700. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | | |
0027 621- 06555 13.600 kg | 53. 90000 733. 04 15. 00000 204. 00|
SEED M XTURE, P | | |
0028 621- 06559 1514.000 n?2 | 0. 54000 817. 56| 1. 00000 1514. 00|
MULCHED SEEDING R | | |
0029 622-98200 4.000 EACH 25. 00000 100. 00| 35. 00000 140. 00|
SI G\, DO NOT DI STURB | |
0030 702-51005 9.300 nmB8 | 617. 00000 5738. 10| 650. 00000 6045. 00|
CONCRETE, A, SUBSTRUCTURE | | |
0031 702-51015 13.300 nB | 393. 00000 5226. 90| 550. 00000 7315. 00|
CONCRETE, B, FOOTI NGS | |
0032 703-51030 1138.000 kg | 1. 80000 2048. 40| 2. 00000 2276. 00|
REI NFORCI NG STEEL | | |
0033 714-26713 32.920 m | 2000. 00000 65840. 00| 1706. 00000 56161. 52

CULVERT, PRECAST BOX, REI NFORCED [ | |
CONCRETE, 2400 mm x 2100 mm | [ |

0034 715-05121 21.000 m | 70. 00000 1470. 00| 110. 00000 2310. 00|
PIPE, TYPE 1, O RCULAR 450 nm | | |
0035 715- 35000 30.000 m | 25. 00000 750. 00| 30. 00000 900. 00|
Pl PE, DRAI NTILE, CLASS EXTRA QUALITY, | | |
150 mm [ | [
0036 715- 35005 30.000 m | 27. 00000 810. 00| 30. 00000 900. 00|
Pl PE, DRAINTILE, CLASS EXTRA QUALITY, | | |
200 mm [ | [
0037 715- 35010 30.000 m | 29. 00000 870. 00| 290. 00000 8700. 00|
Pl PE, DRAI NTILE, CLASS EXTRA QUALITY, | | |
250 mm [ | [
0038 715- 46010 1.000 EACH 400. 00000 400. 00| 190. 00000 190. 00|

PI PE END SECTI ON, 450 mm | [ |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 320 -13
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 272,277.72 ROUTE : SR 9
CALL ORDER . 320 CONTRACT ID : R -25927-A COUNTI ES : HUNTI NGTON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . FT. WAYNE DI STRI CT
SET- ASI DE :
| (10) 35- 1489621 | (11) 35-1817574 |
| HRP CONSTRUCTI ON, | NC. | YARDBERRY LANDSCAPE |
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
0039 801- 04308 4.000 EACH 185. 00000 740. 00| 75. 00000 300. 00|
ROAD CLOSURE S| GN ASSEMBLY | | |
0040 801- 06605 8.000 EACH 90. 00000 720. 00| 85. 00000 680. 00|
BARRI CADE, |11A | [ |
0041 801- 06606 4.000 EACH 105. 00000 420. 00| 95. 00000 380. 00|
BARRI CADE, 111B | [ |
0042 801- 06625 14.000 EACH 47. 00000 658. 00| 95. 00000 1330. 00|
DETOUR ROUTE MARKER ASSEMBLY [ | |
0043 801- 06640 14.000 EACH 55. 00000 770. 00| 105. 00000 1470. 00|
CONSTRUCTI ON SIGN, A | | |
0044 801-06775 LUWP| 900. 00000 900. 00| 2500. 00000 2500. 00|
MAI NTAI NI NG TRAFFI C | | |
0045 802- 76055 8.600 m | 41. 00000 352. 60| 25. 00000 215. 00|
SI GN POST, A | [ |
0046 804-06770 2.000 EACH 46. 00000 92. 00| 50. 00000 100. 00|
DELI NEATOR POST | [ |
0047 808-06712 72.000 m | 0. 19000 13. 68| 3. 75000 270. 00|
LI NE, PAINT, BROKEN, YELLOW 100 mm | | |
0048 808-06713 340.000 m | 0. 19000 64. 60| 3. 75000 1275. 00|
LI NE, PAINT, SCLID, WH TE, 100 nm | |
0049 808- 75996 7.000 EACH 45. 00000 315. 00| 20. 00000 140. 00|
SNOAPLOWABLE RAI SED PAVEMENT MARKER, | | |
REMOVE | | |
0050 808- 75998 8. 000 EACH 10. 00000 80. 00| 210. 00000 1680. 00|
SNOWPLOMBLE RAlI SED PAVEMENT NMARKER | | |
SECTI ON TOTALS | $ 273,927. 49| $ 281, 489. 32|
CONTRACT TOTALS | $ 273, 927. 49| $ 281, 489. 32|




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 330 -1
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 231, 065. 61 ROUTE : 800S.
CALL ORDER . 330 CONTRACT ID : R -25951-A COUNTI ES : LAPORTE
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . LAPORTE DI STRICT
CONTRACT TI ME : 15 WORK DAYS
CONTRACT DESCRI PTI ON : RURAL PRQIECT(S) : | N47011
SET- ASI DE

TOTAL % OVER
RANK VENDCR NO. / NAVE Bl D LON BI D
1 35-1120685 WALSH & KELLY, |NC, $ 201, 256. 21 100. 0000%
2 35-0918397 R ETH Rl LEY CONSTRUCTI ON $ 232, 201. 59 115. 3761%
| (1) 35-1120685 | (2) 35-0918397 [
| WVALSH & KELLY | RIETH RI LEY CONSTRUCTI ON |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AVMODUNT|  UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
------------------------------------------ g
SECTI ON 0001  ASPHALT RESURFACE
| [ I
0001 105- 06790 2.000 MS | 1500. 00000 3000. 00| 1500. 00000 3000. 00
FI ELD OFFI CE, 27.9 n? | | I
0002 105- 06845 LUMP| 400. 00000 400. 00| 1800. 00000 1800. 00
CONSTRUCTI ON ENG NEERI NG | | |
0003 110- 01001 LUWP|  10050. 00000 10050. 00|  17800. 00000 17800. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0004 202- 02241 42.500 m | 45. 00000 1912. 50| 50. 00000 2125. 00
GUARDRAI L, REMOVE | |
0005 202- 60820 73.000 n2 | 6. 00000 438. 00| 17. 15000 1251. 95
SURFACE M LLI NG ASPHALT | |
0006 202- 93741 2.000 EACH| 450. 00000 900. 00| 500. 00000 1000. 00
GUARD RAI L END TREATMENT, REMOVE [ |
0007 303- 04075 550.000 My | 16. 00000 8800. 00| 22. 55000 12402. 50
COVPACTED AGGREGATE, O, 73 | | |
0008 305- 05204 60.000 My | 35. 00000 2100. 00| 75. 00000 4500. 00
HVA FOR PATCHI NG | | |
0009 305- 98794 370.000 My | 16. 00000 5920. 00| 19. 00000 7030. 00
COVPACTED AGGREGATE FOR PATCHI NG, 0, 53 | | |
0010 402- 05468 250.000 My | 32. 00000 8000. 00| 60. 00000 15000. 00
HVA BASE 25.0 mm MAI NLI NE | | |
0011 402- 05474 2454.000 My | 30. 00000 73620. 00| 28. 55000 70061. 70
HVA | NTERVEDI ATE 19.0 nmm MAI NLI NE | | |
0012 402- 05477 1039.128 My | 33. 00000 34291. 22| 36. 55000 37980. 13
HVA SURFACE 9.5 nm MAI NLI NE | | |
0014 601- 02103 26.000 m | 115. 00000 2990. 00| 69. 30000 1801. 80
GUARDRAI L, W BEAM SHOP CURVED, 1.905 m | | |
SPACI NG [

GUARDRAI L, STEEL CURVED TERM NAL END | |

| |

0015 601- 03464 1.000 EACH 50. 00000 50. 00| 52. 50000 52. 50
|

SECTI ON | [ [



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 330 -2
TABULATI ON OF BI DS
ENG NEER S ESTIMATE: $ 231, 065. 61 ROUTE : 800S.
CALL CRDER : 330 CONTRACT ID : R -25951-A COUNTI ES : LAPCRTE
LETTI NG DATE : 11/20/01 10:00 AM Dl STRI CT : LAPORTE DI STRICT
SET- ASI DE :
| (1) 35-1120685 | (2) 35-0918397 |
| WALSH & KELLY | RIFETH RI LEY CONSTRUCTI ON |
LINE NO/ |ITEM CODE / ALT [ |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT
------------------------------------------ B e S e S T
0016 601- 61400 3.000 EACH 850. 00000 2550. 00| 971. 25000 2913. 75|
GUARDRAI L BURI ED END, GALVANI ZED, | | |
SI NGLE FACE | | |
0017 601- 99105 16.500 m | 95. 00000 1567. 50| 52. 50000 866. 25|
GUARDRAI L, W BEAM 1.905 m SPACI NG [ | |
0018 610- 05527 22.354 My | 40. 00000 894. 16| 130. 00000 2906. 02|
HVA FOR APPROACHES | | |
0019 611- 95023 8.000 EACH 55. 00000 440. 00| 75. 00000 600. 00|
MAI LBOX ASSEMBLY, RESET | | |
0020 615- 06520 2.000 EACH 120. 00000 240. 00| 250. 00000 500. 00|
MONUMENT, RE- ESTABLI SH | | |
0021 621- 01004 1. 000 EACH| 375. 00000 375. 00| 393. 75000 393. 75|
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | [
SEEDI NG | | |
0022 621- 06560 528.870 n2 | 1. 24000 655. 80| 1. 30000 687. 53|
MULCHED SEEDI NG, U | | |
0023 801- 06640 14. 000 EACH| 50. 00000 700. 00| 52. 50000 735. 00|
CONSTRUCTI ON SIGN, A | | |
0025 801- 06775 LUWP| 2000. 00000 2000. 00| 4000. 00000 4000. 00|
MAI NTAI Nl NG TRAFFI C | | |
0026 802- 02489 31.770 m | 22. 24000 706. 56| 37. 80000 1200. 91|
SI GN POST, SQUARE, REI NFORCED ANCHOR | | |
BASE | | |
0027 802- 76035 3.690 n2 | 149. 41000 551. 32| 267. 75000 988. 00|
SI GN, SHEET, ENCAPSULATED LENS W TH | | |
LEGEND 2. 54 mm THI CKNESS | | |
0028 808- 75240 1456.000 m | 0. 95000 1383. 20| 1. 00000 1456. 00|
LI NE, THERMOPLASTI C, BROKEN, YELLOW | [ |
100mm | | |
0029 808- 75245 2901.000 m | 0. 95000 2755. 95| 1. 00000 2901. 00|
LI NE, THERMOPLASTIC, SCOLID, YELLOW | | |
100nm | [ |
0030 402- 05495 1023.000 My | 30. 00000 30690. 00| 31. 10000 31815. 30|
HVA WEDGE AND LEVEL | | |
0031 808- 75297 5.000 m | 30. 00000 150. 00| 15. 75000 78. 75|
TRANSVERSE MARKI NGS, THERMOPLASTI C, | | |
STOP LI NE, 600nm | | |
0032 202- 74045 5.000 EACH| 45. 00000 225. 00| 78. 75000 393. 75|
SI GN AND SUPPCRTS, CHANNEL POSTS, REMOVE| | |
0033 406- 05520 8.000 My | 275. 00000 2200. 00| 325. 00000 2600. 00|

ASPHALT FOR TACK COAT [



| NDI ANA DEPARTMENT OF TRANSPORTATI ON

DATE : 11/29/01
PAGE : 330 -3
TABULATI ON OF BI DS
ENG NEER S ESTIMATE: $ 231, 065. 61 ROUTE : 800S.
CALL ORDER : 330 CONTRACT 1D : R -25951-A COUNTI ES : LAPORTE
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . LAPORTE DI STRI CT
SET- ASI DE :
| (1) 35-1120685 | (2) 35-0918397 |
| WVALSH & KELLY | RIETH RI LEY CONSTRUCTI ON |
LINE NO/ | TEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AVOUNT|  UNIT PRI CE AMOUNT|  UNIT PRICE AMOUNT
__________________________________________ e
0034 621- 06570 20.000 nB | 35. 00000 700. 00| 68. 00000 1360. 00|
TOP SO L | [ I
SECTI ON TOTALS | $ 201, 256. 21| $ 232, 201. 59|
__________________________________________ e
CONTRACT TOTALS | $ 201, 256. 21| $ 232, 201. 59|




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 340 -1
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 295, 669. 72 RQUTE : CR 800S
CALL ORDER . 340 CONTRACT ID : R -25952-A COUNTI ES : LAPORTE
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . LAPORTE DI STRICT
CONTRACT TI ME : 18 WORK DAYS
CONTRACT DESCRI PTI ON : RURAL PRQIECT(S) : | N47025
SET- ASI DE

TOTAL % OVER
RANK VENDOR NO. / NAVE BI D LOW BI D
1  35-1120685 WALSH & KELLY, INC. $ 231, 824. 90 100. 0000%
2 35-0918397 R ETH R LEY CONSTRUCTI ON $ 266, 071. 27 114. 7725%
| (1) 35-1120685 | (2) 35-0918397 |
| WALSH & KELLY | RIETH RI LEY CONSTRUCTI ON |
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNT PR CE AMOUNT|  UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
------------------------------------------ T
SECTI ON 0001  ASPHALT RESURFACE
| [ I
0001 105- 06790 2.000 MS | 1500. 00000 3000. 00| 1500. 00000 3000. 00|
FIELD OFFI CE, 27.9 n? | | I
0002 105- 06845 LUMP| 400. 00000 400. 00| 1800. 00000 1800. 00|
CONSTRUCTI ON ENGI NEERI NG | | |
0003 110- 01001 LUMP|  11500. 00000 11500. 00|  12500. 00000 12500. 00|
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0004 202- 02241 88.000 m | 18. 00000 1584. 00| 18. 90000 1663. 20|
GUARDRAI L, REMOVE | | |
0005 202- 60820 951.100 n2 | 3. 70000 3519. 07| 6. 60000 6277. 26|
SURFACE M LLI NG, ASPHALT | | |
0006 202- 93741 7.000 EACH 145. 00000 1015. 00| 152. 25000 1065. 75|
GUARD RAI L END TREATMENT, REMOVE | | |
0007 303- 04075 335.000 My | 16. 00000 5360. 00| 21. 00000 7035. 00|
COVPACTED AGGREGATE, O, 73 FOR SHOULDER | | |
LI MESTONE | | [
0009 305- 05204 124.000 My | 36. 00000 4464. 00| 75. 00000 9300. 00|
HVA FOR PATCH NG | | |
0011 402- 05474 2784.305 My | 30. 00000 83529. 15| 30. 55000 85060. 52|
HVA | NTERVEDI ATE 19.0 nm MAI NLI NE | | |
0012 402- 05477 1988.552 My | 32. 70000 65025. 65| 34. 50000 68605. 04|
HVA SURFACE 9.5 mm NMAI NLI NE | | |
0013 402- 05495 186.380 My | 30. 00000 5591. 40| 33. 60000 6262. 37|
HVA WEDGE AND LEVEL | | |
0016 601- 02636 20.000 m | 99. 00000 1980. 00| 103. 95000 2079. 00|
GUARDRAI L, W BEAM NESTED | | |
0019 610- 05527 141.626 My | 45. 00000 6373. 17| 82. 00000 11613. 33|
HVA FOR APPROACHES | | |
0020 611- 95023 19. 000 EACH 50. 00000 950. 00| 75. 00000 1425. 00|

MAI LBOX ASSEMBLY, RESET | | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON

TABULATI ON CF BI DS

DATE : 11/29/01
PAGE : 340 -2

TEMPORARY PAVEMENT MARKI NG, REMOVABLE, |

ENG NEER S ESTI MATE: $ 295, 669. 72 ROUTE : CR 800S
CALL ORDER : 340 CONTRACT ID : R -25952-A COUNTI ES : LAPORTE
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : LAPORTE DI STRICT
SET- ASI DE :
| (1) 35-1120685 | (2) 35-0918397 |
| WALSH & KELLY | RIETH RI LEY CONSTRUCTI ON |
LINE NO/ | TEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT|  UNIT PRICE AVOUNT|  UNIT PRICE AMOUNT
__________________________________________ e
0021 615- 06520 5.000 EACH 120. 00000 600. 00| 250. 00000 1250. 00|
MONUMENT, RE- ESTABLI SH | | |
0022 621- 01004 1.000 EACH 600. 00000 600. 00| 630. 00000 630. 00|
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | | |
0023 621- 06560 1442.650 R | 0. 96000 1384. 94| 1. 01000 1457. 08|
MULCHED SEEDI NG U | | |
0024 801- 06640 18.000 EACH 50. 00000 900. 00| 52. 50000 945, 00|
CONSTRUCTI ON SI G\, A | | |
0026 801- 06775 LUWP| 2100. 00000 2100. 00| 5700. 00000 5700. 00|
MAI NTAI NI NG TRAFFI C | | |
0027 802- 02489 37.200 m | 22. 24000 827. 33| 32. 08000 1193. 38|
SI GN POST, SQUARE, REI NFORCED ANCHOR | | |
BASE | | |
0028 802- 76025 2.160 n2 | 137. 12000 296. 18| 347. 55000 750. 71|
SI GN, SHEET, ENCAPSULATED LENS W TH | | |
LEGEND, 2. 03 nm THI CKNESS | | |
0029 802- 76035 1.440 n2 | 149. 41000 215. 15| 218. 40000 314. 50|
SI GN, SHEET, ENCAPSULATED LENS W TH | | |
LEGEND 2.54 nm TH CKNESS | | |
0030 808- 04298 2.000 EACH 275. 00000 550. 00| 288. 75000 577. 50|
PAVEMENT MESSAGE MARKI NGS, | | |
THERMOPLASTI C, WORD (R X R) | | |
0031 808- 75240 2669.000 m | 0. 84000 2241. 96| 0. 88000 2348. 72|
LI NE, THERMOPLASTI C, BROKEN, YELLOW | | |
100nm | | |
0032 808- 75245 4412.000 m | 0. 84000 3706. 08| 0. 88000 3882. 56|
LI NE, THERMOPLASTIC, SOLID, YELLOW | | |
100mMm | | |
0033 808- 75297 29.100 m | 13. 65000 397. 22| 14. 33000 417. 00|
TRANSVERSE MARKI NGS, THERMOPLASTI C, | | |
STOP LI NE, 600nm | | |
0034 202- 74045 8.000 EACH 45. 00000 360. 00| 31. 50000 252. 00|
SI GN AND SUPPORTS, CHANNEL POSTS, REMOVE| | |
0035 406- 05520 11.000 My | 275. 00000 3025. 00| 325. 00000 3575. 00|
ASPHALT FOR TACK COAT | | |
0036 621- 06570 80.000 nB8 | 35. 00000 2800. 00| 68. 00000 5440. 00|
TOP SO L | | |
0037 801- 06203 412.000 m | 1. 65000 679. 80| 3. 90000 1606. 80|
TEMPORARY PAVEMENT MARKI NG, 100 nm | | |
0038 801- 06207 412.000 m | 2. 90000 1194. 80| 3. 90000 1606. 80|
|
|

100 mm [



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 340 -3
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 295, 669. 72 ROQUTE : CR 800S
CALL ORDER . 340 CONTRACT ID : R -25952-A COUNTI ES : LAPORTE
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . LAPORTE DI STRICT
SET- ASI DE :
| (1) 35-1120685 | (2) 35-0918397 |
| WVALSH & KELLY | RIETH RILEY CONSTRUCTION |
LINE NO/ | TEM CODE / ALT | | [
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T
0039 601- 06037 7.000 EACH 725. 00000 5075. 00| 761. 25000 5328. 75|
GUARDRAI L END TREATMENT, | | | |
0040 601-99105 110.000 m | 36. 00000 3960. 00| 37. 80000 4158. 00|
GUARDRAI L, W BEAM 1.905 m SPACI NG | |
0041 601-01846 1.000 EACH 2000. 00000 2000. 00| 2100. 00000 2100. 00|
GUARDRAI L TERM NAL SYSTEM W BEAM | | |
CURVED, 3 | | |
0042 601- 02159 28.000 m | 165. 00000 4620. 00| 173. 25000 4851. 00|
GUARDRAI L, W BEAM SPECI AL PCST | | |
ATTACHVENT [ [ |
SECTI ON TOTALS | $ 231, 824. 90| $ 266, 071. 27|

CONTRACT TOTALS | $ 231, 824. 90| $ 266, 071. 27|




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 350 -1

TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 17, 413. 49 ROUTE : |-65
CALL ORDER . 350 CONTRACT ID: R -25967-A COUNTI ES : CLARK
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT
CONTRACT TIME : 03/01/02 COVPLETI ON DATE
CONTRACT DESCRI PTI ON : URBAN PRQJECT(S) : 06510AH
SET- ASI DE

TOTAL % OVER
RANK VENDCR NO. / NAVE BI D LOV BI D
1 35-1874009 HAUER EXCAVATI NG $ 8, 529. 40 100. 0000%
2 35-2070195 ALPHA EXCAVATI NG & LANDSCAPI NG $ 8, 994. 50 105. 4529%
3 31-1400361 THOMPSON CONSTRUCTI ON $ 11, 335. 00 132. 8932%
4  35-1817574 YARDBERRY LANDSCAPE $ 12, 680. 00 148. 6622%
5  35-1128289 BEATY CONSTRUCTI ON, | NC. $ 17, 800. 00 208. 6899%
6  35-2040801 GOHVANN ASPHALT & CONSTRUCTI ON, | NC. $ 24, 120. 00 282. 7865%
7 61-1029697 MATSUDA, | NC. $ 59, 653. 50 699. 3868%
| (1) 35-1874009 | (2) 35-2070195 | (3) 31-1400361
| HAUER EXCAVATI NG | ALPHA EXCAVATI NG & LANDSCAP! | THOVPSON CONSTRUCTI ON
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ O
SECTI ON 0001  DEMOLI TI ON, REMOVE BUI LDI NGS AND FOUNDATI ONS
I I I
0001 202- 03000 LUMP| 7429. 40000 7429. 40| 8989. 00000 8989.00]  11000. 00000 11000. 00
HOUSES AND BUI LDi NGS, REMOVE , PARCEL | | |
NO 14 I I I
0002 621-01004 1.000 EACH 400. 00000 400. 00| 1. 00000 1. 00| 50. 00000 50. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | [ [
0003 621- 06545 0.500 My | 260. 00000 130. 00| 1. 00000 0. 50| 50. 00000 25.00
FERTI LI ZER | | |
0004 621- 06554 100.000 kg | 2. 40000 240. 00| 0. 01000 1. 00| 2. 00000 200. 00
SEED M XTURE, U | | |
0005 621- 06565 3.000 My | 110. 00000 330. 00| 1. 00000 3.00]| 20. 00000 60. 00
MULCH NG MATERI AL | | |
SECTI ON TOTALS | $ 8, 529. 40| $ 8, 994. 50| $ 11, 335. 00
------------------------------------------ g

CONTRACT TOTALS | $ 8, 529. 40| $ 8, 994. 50| $ 11, 335.00




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 350 -2

TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 17, 413. 49 ROUTE : |-65
CALL ORDER . 350 CONTRACT ID: R -25967-A COUNTI ES : CLARK
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT
SET- ASI DE
| (4) 35-1817574 | (5) 35-1128289 | (6) 35-2040801
| YARDBERRY LANDSCAPE | BEATY CONSTRUCTI ON, | NC. | GCOHVANN ASPHALT & CONSTR., |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T

SECTI ON 0001 DEMOLI TI ON, REMOVE BUI LDI NGS AND FOUNDATI ONS

[ [ I
0001 202- 03000 LUWP| 11000. 00000 11000. 00| 14430. 00000 14430. 00| 15500. 00000 15500. 00

HOUSES AND BUI LDi NGS, REMOVE , PARCEL | | |
NO. 14 | | |
0002 621- 01004 1.000 EACH 1500. 00000 1500. 00| 650. 00000 650. 00| 1550. 00000 1550. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | |
SEEDI NG | [ [
0003 621- 06545 0.500 My | 100. 00000 50. 00| 720. 00000 360. 00| 1840. 00000 920. 00
FERTI LI ZER | | |
0004 621- 06554 100.000 kg | 1. 00000 100. 00| 8. 75000 875. 00| 22. 50000 2250. 00
SEED M XTURE, U | | |
0005 621- 06565 3.000 My | 10. 00000 30. 00| 495. 00000 1485. 00| 1300. 00000 3900. 00
MULCH NG MATERI AL | | |
SECTI ON TOTALS | $ 12, 680. 00| $ 17, 800. 00| $ 24, 120. 00
------------------------------------------ O

CONTRACT TOTALS | $ 12, 680. 00| $ 17, 800. 00| $ 24,120. 00




| NDI ANA DEPARTMENT OF TRANSPORTATI ON

TABULATI ON CF BI DS

DATE : 11/29/01
PAGE : 350 -3

ENG NEER S ESTI MATE: $ 17, 413. 49 ROUTE : |-65
CALL ORDER . 350 CONTRACT ID: R -25967-A COUNTI ES : CLARK
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT

SET- ASI DE

| (7) 61-1029697 | |
| MATSUDA, | NC. | |
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRICE ANOUNT]|

SECTI ON 0001 DEMOLI TI ON, REMOVE BUI LDI NGS AND FOUNDATI ONS

[
0001 202-03000 LUWP| 56550. 00000 56550. 00

I
| I
HOUSES AND BUI LDI NGS, REMOVE , PARCEL | | |
NO. 14 | | |
0002 621-01004 1.000 EACH 3. 50000 3. 50] |
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | | |
0003 621- 06545 0.500 My | 2000. 00000 1000. 00| |
FERTI LI ZER | | |
0004 621- 06554 100.000 kg | 6. 00000 600. 00| |
SEED M XTURE, U | | |
0005 621- 06565 3.000 My | 500. 00000 1500. 00| |
MULCHI NG MATERI AL | | |
SECTI ON TOTALS | $ 59, 653. 50| |
__________________________________________ e

CONTRACT TOTALS | $ 59, 653. 50| |

UNIT PRI CE AMOUNT




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 356 -1

TABULATI ON CF BI DS

ENG NEER S ESTI MATE: NONE BELOW ROUTE :
CALL ORDER . 356 CONTRACT ID: R -25993-A COUNTI ES : HARRI SON
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT
CONTRACT TIME : 09/30/02 COVPLETI ON DATE
CONTRACT DESCR! PTI ON : RURAL PROJECT( S)
SET- ASI DE :

1 35-1801998 CLR, INC $ 1,361, 420.83 100. 0000%




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 360 -1
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 540, 501. 18 RQUTE : 1-69
CALL ORDER . 360 CONTRACT ID : R -26042-A COUNTI ES : DEKALB
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . FT. WAYNE DI STRI CT
CONTRACT TIME : 05/03/02 COVPLETI ON DATE
CONTRACT DESCRI PTI ON : RURAL PRQJECT(S) : 0695173
SET- ASI DE

SEWAGE TREATMENT PLANT, REMOVE , |
SOUTHBOUND | [

TOTAL % OVER
RANK VENDCR NO. / NAVE BI D LOV BI D
1 62-1492793 APl CONSTRUCTI ON CORP. $ 270, 970.00 100. 0000%
2 35-1315965 FOX CONTRACTCRS CORP. $ 299, 938.47 110. 6906%
3 35-1582109 KANKAKEE VALLEY CONSTRUCTI ON $  318,215.28 117. 4356%
4 35-0997978 PHEND & BROWN, | NC. $  350,235.97 129. 2526%
5  35-1991044 JOHNSON COVPANY | NC. $  356,708.88 131. 6414%
6  35-1058755 BAKER & SCHULTZ, |NC. $ 364,795 57 134. 6258%
7 35-1817574 YARDBERRY LANDSCAPE $  387,409.45 142. 9713%
8  35-1128289 BEATY CONSTRUCTI ON, | NC. $  425,596. 10 157. 0639%
| (1) 62-1492793 | (2) 35-1315965 | (3) 35-1582109
| APl CONSTRUCTI ON' CORP. | FOX CONTRACTCRS CCRP. | KANKAKEE VALLEY CONSTRUCTI ON
LINE NO / | TEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ o m e e e o e e e m o e e e e e m e e o e e et e e e e m e e e e e e e eoeoeoo-
SECTI ON 0001  REST PARK DEMOLI TI ON
| | I
0001 105- 06790 5.000 MOS | 1170. 00000 5850. 00| 750. 00000 3750. 00| 1716. 75000 8583. 75
FIELD OFFI CE, 300 SFT | |
0002 105- 06845 LUMP| 1457. 00000 1457. 00| 1800. 00000 1800. 00| 500. 00000 500. 00
CONSTRUCTI ON ENGI NEERI NG | | |
0003 110- 01001 LUMP| 2522. 00000 2522. 00| 2400. 00000 2400.00]  15901. 76000 15901. 76
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0004 202- 01000 LUMP|  61708. 00000 61708.00|  85000. 00000 85000. 00|  62255. 07000 62255. 07
STRUCTURES AND OBSTRUCTI ONS, REMOVE , | |
NORTHBOUND | | |
0005 202- 01000 LUMP|  73805. 00000 73805.00|  85000. 00000 85000. 00|  71323. 06000 71323. 06
STRUCTURES AND OBSTRUCTI ONS, REMOVE , | |
SOUTHBOUND | [ |
0006 202- 02240 698. 000 SYS | 15. 95000 11133. 10] 13. 50000 9423. 00| 16. 96000 11838. 08
PAVEMENT, REMOVE | | |
0007 202- 74035 5.000 EACH 50. 00000 250. 00| 20. 00000 100. 00| 57. 49000 287. 45
SIGN, REMOVE | | |
0008 202- 74040 1.000 EACH 100. 00000 100. 00| 109. 00000 109. 00| 122. 01000 122.01
SI GN AND SUPPORTS, W DE FLANGE, REMOVE | | |
0009 202- 91547 1.000 EACH  14366.00000 14366.00]  13000. 00000 13000. 00|  17428. 23000 17428. 23
SEWAGE TREATMENT PLANT, REMOVE , | | |
NORTHBOUND | [ |
0010 202- 91547 1.000 EACH  20166. 00000 20166. 00|  17000. 00000 17000. 00|  37872. 03000 37872.03
|
|



| NDI ANA DEPARTMENT OF TRANSPORTATI ON

ENG NEER S ESTI MATE: $ 540, 501. 18
CALL CRDER : 360

TABULATI ON CF BI DS

CONTRACT I D

LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT

SET- ASI DE

R -26042- A
FT. WAYNE DI STRI CT

ROUTE
COUNTI ES

I-69

DEKALB

11/ 29/ 01

360 -2

| (1) 62-1492793
| APl CONSTRUCTI ON OCRP.

LINE NO/ I TEM CODE / ALT

I
| TEM DESCRI PTI ON QUANTI TY | UNT PR CE

__________________________________________ P

0011 202- 93763 13.000 EACH 100. 00000
LI GHT STANDARD AND FOUNDATI ON, REMOVE

0012 202- 96151 LUMP|  11628. 00000
TRANSPORTATI ON OF SALVAGEABLE | TEMB |

0013 203- 02000 1890.000 CYS | 3. 07000
EXCAVATI ON, COVMON |

0014 203- 02070 2700.000 CYS | 9. 56000
BORROW |

0015 205- 02224 4729.000 LFT | 1. 60000
TEMPORARY EROSI ON AND SEDI MENT CONTRQL, |
PERI METER PROTECTI ON |

0016 205- 02229 50.000 LFT | 5. 20000
TEMPORARY EROSI ON AND SEDI MENT CONTROL,
STRAW BALE DI TCH CHECK

0017 401- 05467 4729.000 LFT | 1. 08000
M LLED HVA CORRUGATI ONS |

0022 801- 06640 4.000 EACH 180. 00000
CONSTRUCTI ON SI &N, A

0023 801- 06775 LUWP| 3375. 34000
MAI NTAI NI NG TRAFFI C

0024 802- 91122 6.000 EACH 150. 00000
SIGN, GROUND MOUNTED, RESET |

0025 804- 04435 40.000 EACH 35. 00000
DELI NEATOR PCST, REMOVE |

0026 804- 06770 8.000 EACH 25. 00000
DELI NEATOR PCST

0027 805- 01879 1.000 EACH 804. 00000
SI GNAL SERVI CE, | NSTALL

0028 805- 06592 10.000 LFT | 50. 25000
CONDUI T, STEEL, GALVANI ZED, 2 IN |

0029 805- 78467 10.000 LFT | 6. 05000
SI GNAL CABLE, 3C 8GA. |

0030 805- 92336 1.000 EACH 754. 00000
SIGNAL POLE, WOOD, | NSTALL |

0031 808- 06368 673.000 LFT | 1. 71000
TRANSVERSE MARKI NG, REMOVE

0032 808- 75996 77.000 EACH 15. 00000
SNOWPLOMBLE RAI SED PAVEMENT MARKER, [
REMOVE

0033 621- 01004 1.000 EACH 755. 00000

MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR |
SEEDI NG |

5107.
720
3375
900
1400.
200.
804.
502.
60.
754.
1150.

1155.

755

| (2) 35-1315965
| FOX CONTRACTORS CORP.

UNI'T PR CE

180.

4000.

300.

12

31.

470

10

600.

12

780.

. 70000

00000

00000

00000

00000

00000

00000

00000

. 30000

00000

. 80000

00000

00000

| (3) 35-1582109
| KANKAKEE VALLEY CONSTRUCTI ON

I
ANOUNT]|

3310
720
4000.
1800
480
248
470
100.
13.
600.
1211.

924.

780

UNIT PRI CE

179.
4807.

150.

21.

3000.

10.

500.

750.

. 75000

00000
61000
00000

. 06000

00000

00000

00000

. 00000

00000

. 70000

. 22000

00000

3546.
716.
4807.
900.
202.
168.
3000.
100.
10
500.
1144,

324.

750.

.50

75
00
61
00
40
00
00
00
00
00
10

94

00



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 360 -3

TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 540, 501. 18 RQUTE : 1-69
CALL ORDER . 360 CONTRACT ID : R -26042-A COUNTI ES : DEKALB
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . FT. WAYNE DI STRI CT
SET- ASI DE :
| (1) 62-1492793 | (2) 35-1315965 | (3) 35-1582109
| APl CONSTRUCTI ON CORP. | FOX CONTRACTORS CORP. | KANKAKEE VALLEY CONSTRUCTI ON
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
0034 621- 06545 2.660 TON | 552. 00000 1468. 32| 573. 00000 1524. 18| 549. 00000 1460. 34
FERTI LI ZER [ |
0035 621- 06553 1132.300 LBS | 2.90000 3283. 67| 3. 00000 3396. 90| 2. 89000 3272.35
SEED M XTURE, R | [ |
0036 621- 06565 13.320 TON | 421. 00000 5607. 72| 437. 00000 5820. 84| 419. 00000 5581. 08
MULCHI NG MATERI AL | | [
SECTI ON TOTALS | $ 270, 970. 00| $ 299, 938. 47| $ 318, 215. 28
------------------------------------------ o m o e e e e o e e e e e e e e e e e e e e e e e e e e e e ad e e e e e e e e e eemeeea—aao

CONTRACT TOTALS | $ 270, 970. 00| $ 299, 938. 47| $ 318, 215. 28




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 360 -4
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 540, 501. 18 RQUTE : 1-69
CALL ORDER . 360 CONTRACT ID : R -26042-A COUNTI ES : DEKALB
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . FT. WAYNE DI STRI CT
SET- ASI DE :
| (4) 35-0997978 | (5) 35-1991044 | (6) 35-1058755
| PHEND & BROMAN, | NC. | JOHNSON COVPANY | NC. | BAKER & SCHULTZ, | NC.
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
SECTI ON 0001 REST PARK DEMCOLI TI ON
I I I
0001 105-06790 5.000 MO3S | 1400. 00000 7000. 00| 1200. 00000 6000. 00| 900. 00000 4500. 00
FI ELD OFFI CE, 300 SFT | | [
0002 105- 06845 LUMP| 2500. 00000 2500. 00| 4700. 00000 4700. 00| 2500. 00000 2500. 00
CONSTRUCTI ON ENG| NEER! NG | | |
0003 110-01001 LUWP| 17000. 00000 17000. 00| 4700. 00000 4700. 00| 18000. 00000 18000. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | |
0004 202- 01000 LUWP| 71500. 00000 71500. 00| 19600. 00000 19600. 00| 99260. 00000 99260. 00
STRUCTURES AND OBSTRUCTI ONS, REMOVE |, | | |
NORTHBOUND | | |
0005 202-01000 LUWP| 71500. 00000 71500. 00| 19600. 00000 19600. 00] 104850. 00000 104850. 00
STRUCTURES AND OBSTRUCTI ONS, REMOVE , | | |
SOUTHBOUND | [ |
0006 202-02240 698. 000 SYS | 9. 00000 6282. 00| 6. 00000 4188. 00| 13. 50000 9423. 00
PAVEMENT, REMOVE | | |
0007 202- 74035 5.000 EACH 25. 00000 125. 00| 25. 00000 125. 00| 60. 00000 300. 00
SIGN, REMOVE | [ |
0008 202- 74040 1.000 EACH 80. 00000 80. 00| 250. 00000 250. 00| 60. 00000 60. 00
S| GN AND SUPPORTS, W DE FLANGE, REMOVE | | |
0009 202-91547 1.000 EACH 40300. 00000 40300. 00| 72750. 00000 72750. 00| 13000. 00000 13000. 00
SEWAGE TREATMENT PLANT, REMOVE |, | | |
NORTHBOUND | | |
0010 202-91547 1.000 EACH 40300. 00000 40300. 00| 77750. 00000 77750. 00| 17000. 00000 17000. 00
SEWAGE TREATMENT PLANT, REMOVE |, | | |
SOUTHBOUND | | |
0011 202-93763 13. 000 EACH 250. 00000 3250. 00| 125. 00000 1625. 00| 496. 00000 6448. 00
LI GHT STANDARD AND FOUNDATI QN, REMOVE | |
0012 202-96151 LUMP| 3000. 00000 3000. 00| 4000. 00000 4000. 00| 1000. 00000 1000. 00
TRANSPORTATI ON OF SALVAGEABLE | TEMB | | |
0013 203- 02000 1890. 000 CYS | 15. 00000 28350. 00| 6. 50000 12285. 00| 10. 00000 18900. 00
EXCAVATI ON, COMVON | | |
0014 203- 02070 2700. 000 CYS | 8. 00000 21600. 00| 19. 00000 51300. 00| 10. 00000 27000. 00
BORROW | | |
0015 205- 02224 4729.000 LFT | 1. 60000 7566. 40| 2.10000 9930. 90| 1. 60000 7566. 40
TEMPORARY ERCS|I ON AND SEDI MENT CONTROL, | | |
PERI METER PROTECTI ON [ [ |
0016 205- 02229 50. 000 LFT | 5. 20000 260. 00| 6. 00000 300. 00| 5. 15000 257.50
TEMPORARY ERCS|I ON AND SEDI MENT CONTRCL, | | |
STRAW BALE DI TCH CHECK | | |
0017 401- 05467 4729.000 LFT | 1. 00000 4729. 00| 1. 29000 6100. 41| 1. 50000 7093. 50
| |

M LLED HVA CORRUGATI ONS |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 360 -5
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 540, 501. 18 RQUTE : 1-69
CALL ORDER . 360 CONTRACT ID : R -26042-A COUNTI ES : DEKALB
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . FT. WAYNE DI STRI CT
SET- ASI DE :
| (4) 35-0997978 | (5) 35-1991044 | (6) 35-1058755
| PHEND & BROMAN, | NC. | JOHNSON COVPANY | NC. | BAKER & SCHULTZ, | NC.
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
0022 801- 06640 4.000 EACH 179. 00000 716. 00| 90. 00000 360. 00| 179. 00000 716. 00
CONSTRUCTI ON SIGN, A | | |
0023 801-06775 LUWP| 8000. 00000 8000. 00| 45000. 00000 45000. 00| 11200. 00000 11200. 00
MAI NTAI NI NG TRAFFI C | | |
0024 802-91122 6.000 EACH 65. 00000 390. 00| 250. 00000 1500. 00| 80. 00000 480. 00
SIGN, GROUND MOUNTED, RESET | | |
0025 804- 04435 40. 000 EACH 10. 00000 400. 00| 15. 00000 600. 00| 10. 00000 400. 00
DELI NEATOR PCST, REMOVE | | |
0026 804-06770 8.000 EACH 20. 00000 160. 00| 28. 00000 224. 00| 42. 60000 340. 80
DELI NEATOR POST | | |
0027 805-01879 1.000 EACH 450. 00000 450. 00| 420. 00000 420. 00| 450. 00000 450. 00
SI GNAL SERVI CE, | NSTALL | | |
0028 805- 06592 10.000 LFT | 24. 00000 240. 00| 11. 00000 110. 00| 10. 00000 100. 00
CONDUI T, STEEL, GALVANI ZED, 2 IN. | |
0029 805- 78467 10.000 LFT | 5. 00000 50. 00| 3. 00000 30. 00| 1. 25000 12.50
SI GNAL CABLE, 3C 8GA | | |
0030 805-92336 1.000 EACH 600. 00000 600. 00| 300. 00000 300. 00| 575. 00000 575. 00
SIGNAL POLE, WOOD, | NSTALL | | |
0031 808- 06368 673.000 LFT | 1. 70000 1144. 10| 1. 60000 1076. 80| 1. 70000 1144. 10
TRANSVERSE MARKI NG, REMOVE | | |
0032 808- 75996 77.000 EACH 18. 00000 1386. 00| 10. 00000 770. 00| 15. 00000 1155. 00
SNOAPLOWABLE RAI SED PAVEMENT MARKER, | | |
REMOVE | | |
0033 621-01004 1. 000 EACH 750. 00000 750. 00| 800. 00000 800. 00| 750. 00000 750. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | [ |
0034 621- 06545 2.660 TON | 550. 00000 1463. 00| 549. 00000 1460. 34| 549. 00000 1460. 34
FERTI LI ZER | | |
0035 621- 06553 1132.300 LBS | 2.90000 3283. 67| 2. 89000 3272. 35| 2. 89000 3272. 35
SEED M XTURE, R | | |
0036 621- 06565 13.320 TON | 440. 00000 5860. 80| 419. 00000 5581. 08| 419. 00000 5581. 08
MULCHI NG MATERI AL | | [
SECTI ON TOTALS | $ 350, 235. 97| $ 356, 708. 88| $ 364, 795. 57
CONTRACT TOTALS | $ 350, 235. 97| $ 356, 708. 88| $ 364, 795. 57




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 11/29/01
PAGE : 360 -6
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 540, 501. 18 RQUTE : 1-69
CALL ORDER . 360 CONTRACT ID : R -26042-A COUNTI ES : DEKALB
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . FT. WAYNE DI STRI CT
SET- ASI DE :
| (7) 35-1817574 | (8) 35-1128289 |
| YARDBERRY LANDSCAPE | BEATY CONSTRUCTI ON, | NC. |
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
______________________________________________________________________ e
SECTI ON 0001 REST PARK DEMCOLI TI ON
I I I
0001 105-06790 5.000 MO3S | 2100. 00000 10500. 00| 700. 00000 3500. 00
FI ELD OFFI CE, 300 SFT | | |
0002 105- 06845 LUWP| 5000. 00000 5000. 00| 4500. 00000 4500. 00
CONSTRUCTI ON ENG| NEER! NG | | |
0003 110-01001 LUWVP| 18000. 00000 18000. 00| 21250. 00000 21250. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | |
0004 202- 01000 LUWVP| 80000. 00000 80000. 00| 99500. 00000 99500. 00
STRUCTURES AND OBSTRUCTI ONS, REMOVE |, | | |
NORTHBOUND | | |
0005 202- 01000 LUWP| 97000. 00000 97000. 00| 99500. 00000 99500. 00|
STRUCTURES AND OBSTRUCTI ONS, REMOVE , | | |
SOUTHBOUND | [ |
0006 202- 02240 698. 000 SYS | 7. 50000 5235. 00| 6. 30000 4397. 40
PAVEMENT, REMOVE | | |
0007 202- 74035 5.000 EACH 500. 00000 2500. 00| 25. 00000 125. 00
SIGN, REMOVE | [ |
0008 202- 74040 1.000 EACH 1500. 00000 1500. 00| 125. 00000 125. 00
S| GN AND SUPPORTS, W DE FLANGE, REMOVE | | |
0009 202-91547 1. 000 EACH 15000. 00000 15000. 00| 37005. 00000 37005. 00
SEWAGE TREATMENT PLANT, REMOVE |, | | [
NORTHBOUND | | |
0010 202-91547 1.000 EACH 15000. 00000 15000. 00| 37005. 00000 37005. 00|
SEWAGE TREATMENT PLANT, REMOVE |, | | |
SOUTHBOUND | | |
0011 202-93763 13. 000 EACH 500. 00000 6500. 00| 260. 00000 3380. 00|
LI GHT STANDARD AND FOUNDATI QN, REMOVE | |
0012 202-96151 LUWP| 3000. 00000 3000. 00| 6000. 00000 6000. 00|
TRANSPORTATI ON OF SALVAGEABLE | TEMB | | |
0013 203- 02000 1890. 000 CYS | 12. 00000 22680. 00| 17. 50000 33075. 00|
EXCAVATI ON, COMVON | | |
0014 203-02070 2700. 000 CYS | 14. 00000 37800. 00| 10. 25000 27675. 00|
BORROW | | |
0015 205-02224 4729.000 LFT | 5. 00000 23645. 00| 1. 65000 7802. 85|
TEMPORARY ERCS|I ON AND SEDI MENT CONTROL, | | |
PERI METER PROTECTI ON [ [ |
0016 205- 02229 50. 000 LFT | 20. 00000 1000. 00| 5. 50000 275. 00
TEMPORARY ERCS|I ON AND SEDI MENT CONTRCL, | | |
STRAW BALE DI TCH CHECK | | |
0017 401- 05467 4729.000 LFT | 1. 00000 4729. 00| 0. 80000 3783. 20|
|

M LLED HVA CORRUGATI ONS |
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ENG NEER S ESTI MATE: $ 540, 501. 18 RQUTE : 1-69
CALL ORDER . 360 CONTRACT ID : R -26042-A COUNTI ES : DEKALB
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT . FT. WAYNE DI STRI CT
SET- ASI DE
| (7) 35-1817574 | (8) 35-1128289 |
| YARDBERRY LANDSCAPE | BEATY CONSTRUCTI ON, | NC. |
LINE NO/ | TEM CODE / ALT | | [
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ T
0022 801- 06640 4.000 EACH 750. 00000 3000. 00| 200. 00000 800. 00
CONSTRUCTI ON SIGN, A | | |
0023 801-06775 LUWP| 5000. 00000 5000. 00| 19000. 00000 19000. 00
MAI NTAI NI NG TRAFFI C | | |
0024 802-91122 6. 000 EACH| 1500. 00000 9000. 00| 70. 00000 420. 00
SIGN, GROUND MOUNTED, RESET | | |
0025 804- 04435 40. 000 EACH 15. 00000 600. 00| 10. 00000 400. 00
DELI NEATOR PCST, REMOVE | | |
0026 804-06770 8.000 EACH 55. 00000 440. 00| 22.00000 176. 00
DELI NEATOR POST | [ |
0027 805-01879 1.000 EACH 2000. 00000 2000. 00| 650. 00000 650. 00
SI GNAL SERVI CE, | NSTALL | | |
0028 805- 06592 10.000 LFT | 35. 00000 350. 00| 25. 00000 250. 00
CONDUI T, STEEL, GALVANI ZED, 2 IN. | | |
0029 805- 78467 10.000 LFT | 3. 00000 30. 00| 5. 50000 55. 00
SI GNAL CABLE, 3C 8GA | | |
0030 805-92336 1.000 EACH 2000. 00000 2000. 00| 1000. 00000 1000. 00
SIGNAL POLE, WOOD, | NSTALL | | |
0031 808- 06368 673.000 LFT | 4. 25000 2860. 25| 2. 50000 1682. 50
TRANSVERSE MARKI NG, REMOVE | | |
0032 808- 75996 77.000 EACH 10. 00000 770. 00| 12. 25000 943. 25
SNOAPLOWABLE RAI SED PAVEMENT MARKER, | | |
REMOVE | | |
0033 621- 01004 1.000 EACH 750. 00000 750. 00| 800. 00000 800. 00|
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | [ |
0034 621- 06545 2.660 TON | 500. 00000 1330. 00| 550. 00000 1463. 00|
FERTI LI ZER | [ |
0035 621- 06553 1132.300 LBS | 4. 00000 4529. 20| 3. 00000 3396. 90|
SEED M XTURE, R | | |
0036 621- 06565 13.320 TON | 425. 00000 5661. 00| 425. 00000 5661. 00|
MULCHI NG MATERI AL | | |
SECTI ON TOTALS | $ 387, 409. 45| $ 425, 596. 10|
------------------------------------------ e

CONTRACT TOTALS [ $ 387, 409. 45| $ 425,596. 10|
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: NONE BELOW RQUTE : 56
CALL ORDER . 370 CONTRACT ID : R -26044-A COUNTIES : OH O
LETTI NG DATE : 11/20/01 10:00 AM DI STRI CT : SEYMOUR DI STRICT
CONTRACT TIME : 08/31/02 COVPLETI ON DATE
CONTRACT DESCR! PTI ON : RURAL PROJECT( S)
SET- ASI DE :

TOTAL % OVER
RANK VENDOR NO. / NAME BI D LON BI D
1 35-1357381 O MARA, DAVE CONTRACTCOR $ 1, 446,596. 05 100. 0000%
2 35-0844079 ROHE, PAUL H COWPANY $ 1,826,558.38 126. 2659%




